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FORWARD 

One of the primary goals of the Federal Emergency Management Agency (FEMA) is the 
prevention, or mitigation, of this country's losses from natural hazards. To achieve this 
goal, we as a nation need to ask what level of performance do we expect from our 
buildings during an event such as an earthquake. Inorder to answer this question, FEMA 
is exploring the possible development of "performance-based seismic design" criteria. 
Such criteria could be voluntarily used by this nation's engineers and designers to improve 
the performance of critical classes of buildings that are currently only designed to a 
"lifesafety" level to avoid collapse, but would infact probably still suffer significant damage 
in a design event. 

FEMA contracted with the Earthquake Engineering Research Institute (EERI) (contract 
number EMW-92-K-3955, Task 13) to solicit the input of the nation's leading seismic 
professionals in developing an action plan that could be used to develop performance-
based seismic design criteria. This project and the resulting action plan have gone a long 
way in identifying key issues that will need to be addressed in this process. 

This action plan builds upon a similar effort that FEMA funded in 1993 with the Earthquake 
Engineering Research Center, now the Pacific Earthquake Engineering Research Center 
(PEER). The end product of that study was a similar plan, "Performance Based Seismic 
Design of Buildings" (FEMA-283), published by FEMA in September 1996. The material in 
that plan had an emphasis on the research that would be required, and has in fact been 
used by PEER inthe last several years as the basis for their research work inthis arena. 

While this action plan does an excellent job of describing the requirements that would be 
needed to successfully develop performance based seismic design criteria, FEMA does 
has some concerns, such as the proposed budget, which exceeds what FEMA is capable 
of devoting within the recomended time frame. FEMA is planning to identify some of the 
key elements of the plan and to begin to address them through a series of projects under 
its Problem Focused Studies program. However, without additional specific funding for 
this plan, it will be very difficult to accomplish the entire plan. To avoid further delay, 
FEMA has decided to publish this document as a "final draft for informational purposes 
only. Publication of this document in no way obligates this or any other Federal agency to 
any portion of plan contained herein. The information and opinions contained inthis 
document are solely those of EERI and the project participants and do not necessarily 
represent the views of FEMA. 

In closing, FEMA sincerely wishes to express its, gratitude to all who were involved in this 
project. The results of their hard work will play an important role as this country moves 
forward towards performance-based seismic design and reducing the losses suffered by 
this nation's citizens after the next earthquake. 

Cover Art: Part of a presentation developed by Ronald 0. Hamburger, EE International 
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The Need for Changes in 
Current Seismic Design 

-
I 

R ecent decades have seen a dramatic 
rise in insured and uninsured 

earthquake related losses. In the past ten 
years estimated losses were twenty times 
larger than in the previous 30 years 
combined. FEMAs expenditures related to 
earthquake losses have become an 
increasing percentage of its disaster 
assistance budget.' Predictions are that 
future single earthquakes, which will 
inevitably occur, may result in losses of 
$50-100 billion each.' 

Losses are rising due to several factors. 
These include: a denser population of 
buildings being located in seismically 
active regions. an aging building stock and 
the increasing cost of business FEMA Disaster Assistanceinterruption. Nonstructural and contents 1988-1997
damage are also large contributors to loss, 
especially in regions with high-technology 
manufacturing and health-care industries. 

It is this increase in losses from all hazards 
that has led FEMA to support actions to re- 
duce future losses. One of these is Project 
Impact, an initiative to encourage loss re-
duction activities through partnerships at 
the local community level. One of the key 
components of Project Impact is the com- 
munity's adoption and enforcement of an 
adequate building code 

Historically, building codes have required I:: * 4
that buildings be built to a minimum level of I** I, OEarthquakessafety. Specifically, structures designed to mother I I 

the Uniform Building Code are expected to 
"resist a minor level of earthquake ... 
without damage, ...a moderate level.. with 
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some nonstructural damage, [and] a major 
level of earthquake.. without collapse."3 

Deaths in recent California earthquakes 
have been few, showing that the intent of 
the code has been met. However, there is 
a major misperception on the part of many 
owners, insurers, lending institutions and 
government agencies about the expected 
performance of a code conforming 
building. This has led to losses that were 
unexpected and in many cases financially 
ruinous. Building stakeholders--those with 
a financial or social interest in the built 
environment--who expect that their 
buildings are "earthquake proof" because 
they meet the code, have often been very 
disappointed. It must be said, too, that 
none of these recent events has been of 
an intensity that would typically be 
considered catastrophic. Catastrophic 
temblors with a magnitude similar to the 
1812 New Madrid or 1906 San Francisco 
earthquakes will now likely result in losses 
several times larger than anything 
previously experienced if they occur in a 
densely populated area. 

Many building owners are unaware of the 
tradeoffs they face when using the current 
state of design practice. Interestingly, 
people make similar tradeoffs with more 
everyday choices. For example, the 
number of highway fatalities could be 
dramatically reduced if everyone drove 
tanks. Yet most people are unwilling or 
cannot afford to do so, and instead accept 
the increased risk of driving a car. 
Consciously or not, car buyers perform 
cost-benefit analyses when weighing the 
risk of an accident against a car's cost. A 
careful consumer may decide to spend 
more to buy a safer car or he may opt to 
spend the same amount of money, but 
research much more closely the safety 
records of similarly priced cars. This 
consumer is reducing risk either by 
increasing his investment or by reducing 
his uncertainty. 

Current codes clearly serve an essential 
and effective role in protecting building 
occupants. The design basis of the code is 
intended to provide a basic level of safety 
and a relatively economical means by 
which to construct buildings. However, 
using current code methods to design and 
build to a higher level of performance may 
add significantly to a project's cost. 

Stakeholders, however, have become 
painfully aware of the financial and social 
consequences of earthquakes and are 
demanding that practical and cost-effective 
means be developed to address the issues 
of damage control and loss reduction. 

The community of design 
professionals needs to be able to 
respond to this demand with the 
development of design and 
evaluation methodologies that 
look at a broad range of building 
performance and construction 
techniques. 

Current codes represent an evolution of 
prescriptive rules that have changed every 
three years as more is learned about 
building behavior. The expected 
performance of new code designed 
buildings is poorly understood, and 
probably inconsistent among building 
types. It is currently difficult for rational 
advanced design techniques and 
innovative systems to be fit into the code 
framework. It is also difficult to apply 
building codes for new buildings to 
evaluation and retrofit of existing buildings. 
Special guidelines have been developed 
for these purposes, potentially creating a 
double standard. 

Performance Based Seismic Design 
(PBSD) is a methodology that provides a 
means to more reliably predict seismic risk 
in all buildings in terms more useful to 
building users. It permits owners to: 

ii 
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> Make an efficient use of their design 
and construction budgets, resulting in 
more reliable performance for the 
money spent. 

> Consider spending more money to 
achieve quantifiably higher 
performance than provided for in the 
code, thereby reducing risk and 
potential losses. 

PBSD will benefit nearly all building users. 
The PBSD methodology will be used by 
code writers to develop building codes that 
more accurately and consistently reflect 
the minimum standards desired by the 
community. A performance based design 
option in the code will facilitate design of 
buildings to higher standards and will allow 
rapid implementation of innovative 
technology. When performance levels are 
tied to probable losses in a reliability 
framework, the building design process 
can be tied into owner's long-term capital 
planning strategies, as well as numerical 
life cycle cost models. 

PBSD is not limited to the design of new 
buildings. With it, existing facilities can be 
evaluated and/or retrofitted to reliable 
performance objectives. Sharing the 
common framework of PBSD, existing 
buildings and new buildings can be 
compared equitably. It is expected that a 
rating system will develop to replace the 
currently used ProbableMaximum Loss 
(PML) system. Such a system is highly 
desirable to owners, tenants, insurers, 
lenders, and others involved with building 
financial transactions. Despite its 
inconsistency and lack of transparency, the 
PML system is widely used and a poor 
rating often creates the financial incentive 
needed for retrofit decisions. 

PBSD will provide a common base for 
design of new buildings, evaluation of 

existing buildings, and prediction of future 
damages. This will enable the results of 
regional loss estimates to be directly 
interpreted in terms of building code and 
retrofit strategies. PSD will thus support 
and encourage efficient mitigation on both 
an individual and a regional scale, resulting 
in safer and economically stronger 
communities. 

The availability and use of PBSD will also 
allow building owners and a local commu­
nity to determine the performance level of 
buildings within their jurisdiction. This is 
especially true for structures that are criti­
cal to the continued function and livability 
of a community. For this reason, PBSD 
can play a significant role in meeting the 
intent and goals of FEMVIA's Project Impact 
initiative to reduce future losses. 

This Action Planpresents a rational and 
cost effective approach by which building 
stakeholders: owners, financial institutions, 
engineers, architects, contractors, 
researchers, the public and governing 
agencies, will be able to move to a 
performance based design and evaluation 
system. 

The Plan recognizes that there is a strong 
demand from stakeholder groups for more 
reliable, quantifiable and practical means 
to control building damage. It also 
recognizes that there is not a focused 
understanding among these groups as to 
how these goals can be obtained. This 
Plan describes how performance based 
seismic design guidelines can be 
developed and used to achieve these 
goals. Itwill be a vehicle to bring together 
the diverse sets of demands from within 
the stakeholder groups and distill them into 
cohesive and practical guidelines. It 
engages each of the groups in the 
development these guidelines, by which 
future building design will become more 
efficient and reliable. 

iii 
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What is Performance 
Based Seismic Design 
(PBSD)? 

T based seismic design is 
he basic concept of performance 

to provide 
engineers with the capability to design 
buildings that have a predictable and 
reliable performance in earthquake^.^ 
Further, it permits owners and other 
stakeholders to quantify financially or 
otherwise the expected risks to their 
buildings and to select a level of 
performance that meets their needs while 
maintaining a basic level of safety. 

PBSD employs the concept of performance 
objectives. A performance objective is the 
specification of an acceptable level of 
damage to a building if it experiences an 
earthquake of a given ~ e v e r i t y . ~  This 
creates a “sliding scale” whereby a building 
can be designed to perform in a manner 
that meets the owner’s economic and 
safety goals. A single performance 
objective that requires buildings remain 
operational even in the largest events, will 
result in extraordinarily high costs. 
Conversely, a design where life safety is 
the only consideration may not adequately 
protect the economic interests of building 
stakeholders. 

A key to knowing how a building will 
perform in a given earthquake is having the 
ability to estimate the damage it will sustain 
and the consequences of that damage. 
Current codes do not evaluate a building’s 
performance after the onset of damage. 
Instead, they obtain compliance with a 
minimum safety standard by specifying a 
design which historically has protected life 

safety in earthquakes. In some cases, the 
code may actually be unconservative. if a 

building’s irregularities are very substantial, 
or if a higher performance level such as 
damage control is the desired. 
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PBSD differs from current codes in that it 
focuses on a building's individuai 
pedormance. It provides a road map that 
permits design professionals, owners and 
other stakeholders to learn more about a 
building's performance in different 
earthquakes, and implement a design that 
optimizes design and construction costs 
with respect to life-cycle performance. In 
its broadest sense, PBSD creates global 
planning opportunities for reducing 
economic and social losses to whole 
communities, regions and states. 

To implement PBSD several issues must 
be resolved. PBSD will change the way 
stakeholders look at the built environment. 
It will require a comprehensive effort to 
bring the various interested parties to a 
consensus. Six challenges to adoption 
exist. They are: 

i Increasing the current knowledge base 
of building behavior. This fundamental 
issue will require that broader and more 
accurate information be developed and 
collected on structural and 
nonstructural performance. 

i Raising awareness among 
stakeholders about how PBSD can 
address many of the problems they 
already perceive with current design 
practice. 

i Developing PBSD to be compatible the 
stakeholders' economic interests. 

i Communicating the complex concepts 
and information in a way that IS 

understandabie to all stakeholders. 
i Reducing uncertainty about how PBSD 

will effect stakeholders, in terms of cost 
and possible changes in liability 
exposures. 

i Implementing incremental changes in 
the current standards, to create a 
continuum of design improvement 
rather than a perceived radical change. 

This Action Plan identifies the specific 
tasks required to develop a cohesive set of 
products and guidelines that will meet 
these challenges. These products will be 

more than just technical documents. The 
Plan calls for going beyond earlier and 
more purely analytical performance based 
efforts by creating education and 
implementation programs to bring all 
stakeholders on board 

This Plan is to be used by the teams 
developing the guidelines. It will provide a 
mechanism to ensure that the goals of 
PBSD are being tracked. It encourages 
creativity while capturing the required 
elements of a successful program. For 
each of the products, a proposed budget 
and schedule are presented. A priority is 
assigned to individual tasks so that the 
program can be tailored to an overall 
funding level. 

A Successful Use of 

er, were unac 

ethodologybThe re$ 

ner'sminimum equ 
fding representeda 

1 to the next most needy facilities. ." 
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Products Necessary to 
Implement Performance 
Based Seismic Design 

- I 

S ix "products" are needed to create aS PBSD standard that is 
comprehensive and acceptable to 
stakeholders. They are: 

1. A Planning and Management 
Program. Currently there is a demand 
within the stakeholder community for 
more reliable ways to predict and 
control building performance. These 
demands, however, are not clearly 
articulated and are often conflicting. 
Clearly, though, there is increasing 
recognition that problems exist with 
current design practice. The greatest 
challenge to creating a successful 
PBSD program is distilling the most 
important needs within these demands 
and synthesizing from them a cohesive 
guideline for performance based 
design. A significant effort will be 
required to ensure that the PBSD 
guidelines respond to these needs 
fairly, are accepted by stakeholders 
and are implemented effectively. The 
Action Plan must be a vehicle to 
communicate these needs to the entire 
community, so that the solutions are 
appropriate and widely acceptable. A 
formal program will be necessary to 
educate people about how PBSD can 
respond to many of their current 
demands for more reliable and cost 
effective performance. The Planning 
and Management Program will consist 
of the following components: 

> A steering committee to shepherd 
and promote the development of the 
Guidelines. This group will be 
responsible for insuring that the efforts 

by the various working groups are 
tracking towards the goals laid down in 
this Action Plan. It will work 
collaboratively with the stakeholders to 
create an effective coalition of interests. 
It will question stakeholders directly in a 
series of forums about what they see 
as concerns and benefits. This group 
needs to function as facilitators and 
encouragers to promote adoption. 
An education strategy to facilitate the 
use of the Guidelines. This will require 
a concentrated effort including 
conferences, workshops and 
publications to raise awareness and 
assist stakeholders in using the 
guidelines. Integration of the guidelines 
into codes and practice, and adoption 
by local and state jurisdictions needs to 
be accomplished in an incremental way 
yet with a defined timetable and 
strategy. 

2. Structural Performance Products 
(SPP) The SPP will form the core 
reference material for the guidelines. 
They will consist of technical 
documents that quantify performance 
levels, define how to evaluate a 
building's performance, and develop 
methods for designing a structure to 
meet a performance level with defined 
reliability. They will present the 
necessary analytical information 
needed by engineers. A goal is to 
address new and existing buildings so 
that the guidelines will be appropriate 
for new design as well as retrofit. The 
creation of these products will require 
major technical research in order to 

vi 
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produce a comprehensive framework 
for structural design. 

3. Nonstructural Performance Products 
(NPP)The NPP function similarly to the 
SPP but focus on the nonstructural 
components of a building: partitions, 
piping, equipment, contents, etc... In 
the 1994 Northridge Earthquake, 
several prominent buildings had 
significant losses not because of 
structural damage, but because of 
nonstructural damage such as broken 
sprinkler pipes. To truly achieve a 
desired performance, design of 
nonstructural components is as critical 
as the design of the structure itself. 
Engineers from many disciplines, 
architects and manufacturers who 
design and supply a building's 
nonstructural components will develop 
these products. Like the SPP, the NPP 
will require significant research, 
especially in the areas of equipment 
testing and certification. Also like the 
SPP, the NPP must include research 
focused on existing building stock. 

4. Risk Management Products (RMVP) 
The RMIP are the key to bringing 
owners, financial institutions and 
governing agencies into the PBSD 
process. These documents will be 
financially oriented and will develop 
methodologies for calculating the 
benefits of designing to various 
performance objectives and for 
selecting appropriate design bases for 
individual and classes of buildings. 
The goal will be to provide a basis for 
stakeholders to make rational 

economic choices about the level of 
performance and the comparative costs 
to reach those levels. 

5. The PBSD Guidelines. The PBSD 
Guidelines will be the actual document 
used by design professionals, building 
officials, material suppliers and 
equipment manufacturers to implement 
performance based design. Itwill distill 
and synthesize information from the 
SPP, NPP and RMP into one document 
that is usable by each of the groups. It 
is intended that this document will be 
published as a FEMVIA guideline and will 
serve as a basis for codes and practice 
thereafter. The guidelines will contain a 
technical commentary for reference It 
will address new design as well as 
retrofit and it will serve as a basis for 
development of building rating" 
systems, to provide financial guidance 
to stakeholders. 

'6. A Stakeholders' Guide. This 
document will function as a non­
technical commentary to the 
Guidelines, explaining PBSD and 
providing instruction to the non­
technical audience. PBSD will require 
a shift in the role owners, lending 
institutions and others play within the 
design process. These stakeholders 
will now be a fundamental part of 
developing the design strategy. The 
Stakeholders' Guide will help these 
groups choose objectives that best 
meet their cost and performance goals. 

Viii 
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Scthedule and Budget: 

iven adequate funding, 
implementation of the Action Plan 

can occur over a ten-year period. This is 
an ambitious schedule, as the products 
require major research and consensus 
building efforts. The steering committee will 
be a constant throughout the process, to 
facilitate and coordinate the various 
products. The products will be developed 
somewhat concurrently, with the Structural 
and Nonstructural Performance Products 
and the Risk Management Product leading 
the Guidelines and the Stakeholders' 
Guide. At milestones throughout the 
project, drafts of the Guidelines and 
Stakeholders' Guide will be prepared using 
information from the technical products. 
The provisions will be verified through 
example applications and stakeholder 
review, resulting in refinement or 
modification of the research efforts. In this 
way, the project will remain on track and 
under the scrutiny of the involved 
stakeholders. Throughout the project, the 
Planning and Management Program must 

Cost Product Year Year 
1 2 

be developed and employed, in order to 
gain acceptance from the stakeholders. 
In order to achieve wide acceptance of 
PBSD, it is imperative that participation be 
sought from a diverse group of 
stakeholders in broad geographical 
regions, and from both small and large 
businesses and municipalities. The 
participants must have the skills needed to 
develop each product, and represent as 
many points of view as possible. 

The costs shown below are given as a 
range, the lower number representing the 
minimum essential funding level required 
to obtain a basic framework for PBSD, and 
the higher number representing the optimal 
level needed for full and effective 
implementation. Within the Action Plan a 
more detailed breakdown of the costs is 
presented, describing the specific tasks 
associated with each product, along with a 
flowchart describing the relationships 
between the six products. Priorities are 
attached to each task so that funding 
decisions can be made more easily. 

Year Year Year Year Year Year Year Year 
3 4 5 6 7 Q I n 

Amounts shown are in 1998 dollars 

viii 
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ew lives have been lost in majorF seismic events, in buildings 
designed under modern codes. The 
economic losses in recent earthquakes, 
however, have put a strain on 
communities, owners, lenders, insurers, 
governments and building users. The 
process of building design and 
construction must undergo a significant 
change in order to reduce future losses 
to these stakeholders. Current codes 
simply are not sophisticated or robust 
enough to allow designs to be refined to 
the extent that loss prediction and 
reduction are reliable. 

Performance based seismic design has 
been in development for several years 
and represents a necessary strategy for 
reducing earthquake losses. It focuses 
on the economic and social goals of 
building stakeholders and integrates 
financial modeling with the latest 
engineering research. The various 
efforts within PBSD, however, have yet 
to be fully developed and synthesized 
into a comprehensive workable 
guideline. This major step is key to 
fulfilling the promise of PBSD and 
reaping its benefits. 

This Action Plan lays out a rational, 
cost-effective and ac h ievabIe program 
for establishing and implementing PBSD 
in a manner that will benefit each of the 
groups with a stake in the built 
environment. On an individual building 
basis and on community, county and 
statewide levels, PBSD offers 
opportunities to more reliably predict 
building performance and to reduce the 
social and economic impacts of 
earthquakes. 

PBSD -A RegionaE Perspective 

Stanford University is a microcosm of many large, 
,communities. tt comprises 

masonry, concrete, steel, 

on a campus-wide 
build new facilities 

has evolved from an 
it of hazardous 

in terms of occupancy 

investing where the 
losses is mosl productive. 

s what to expect when it 
d recovery planning for 
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Introduction 

T his Action Planprovides as its 
T primary goal: 

A strategy, definable tasks, a 
budget and a schedule for the 
development and implementation 
of usable and widely-acceptable 
performance based seismic design 
(PBSD) guidelines. 

The Plan can function as a road map for 
the teams of people who will eventually 
create and implement these guidelines. 
The guidelines will provide a means for 
moving from the current practice of 
building design and construction 
intended primarily to protect life safety, 
to a system that also addresses the 
protection of the economic welfare of 
the public. It is not intended that this 
Plan limit the creativity of the 
development teams. Rather, it should 
serve as a means to track progress 
toward the project's goals, and offer 
guidance about the major challenges 
along the way. Infact, the Plan 
encourages innovation in the design and 
analysis of building systems, and in the 
way we view the relationships between 
members of the building development 
community. 

The current state of the art contains 
valuable and practical information that 
has been implemented on some 
individual projects. A goal is to use this 
information where possible, filling in the 
gaps with new research and evaluation 

methods. References are included at 
the end of the document which describe 
the historical issues surrounding PBSD. 

This document is, as its name implies, 
an actionplan, focusing on the specific 
tasks that must be accomplished to 
implement PBSID broadly. The Plan 
centers about development of six 
"products," which are considered 
necessary for the full, effective adoption 
and implementation of PBSD. Each 
contributes to meeting a specific portion 
of the primary goal. The term "product" 
does not refer exclusively to written 
documents, but implies any means by 
which information is delivered to the 
intended audience. The products may 
also include presentations, workshops, 
audiolvisual material, ad-hoc 
committees, teaching materials, etc. 

An important challenge to implementing 
PBSID is overcoming the perception that 
it is only of benefit and interest to 
structural engineers and always adds 
cost to a project. To be successful, 
PBSD must come from and be 
embraced by the full spectrum of 
"stakeholders" within the building 
development community. The term 
"stakeholder' refers to owners, 
engineers, architects, researchers, 
financial institutions, materials suppliers, 
contractors, building officials, 
government agencies, and the building 
occupants: in essence, society at large. 
This obviously is a large group, but buy 
in from each is vital if PBSD is to work. 

3 
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In fact, many of these groups are 
already calling for changes to the 
current state of design practice, and 
asking for more reliable ways to predict 
and control building performance. The 
Action Plan, therefore, solicits the 
involvement of each group. The Plan 
holds as a basic philosophy that the 
development of the products should not 
be dominated by one group. Clearly, 
each will have areas of expertise, but at 
all levels, an equal measure of respect 
is important in obtaining broad 

Based Seismic Design 

acceptance. PBSD, in its broadest 
sense, should be used as a global 
planning tool for large businesses, 
cities, counties and states. 

At its heart, PBSD requires 
stakeholders to look differently at 
the built environment. By 
definition, it implies 
multidisciplinary collaboration to 
insure that buildings are built 
more efficiently, reliably and with 
predictable performance. 
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1Product Summary 

ach of the six products and the design and evaluation 
E tasks and budget associated with methodologies for both new and 
its development is presented in a existing buildings. A focus of the 
separate section. It is important to research will be to increase reliability 
understand how each will come together in the design and analysis process, 
to build a working framework for PlBSD. thereby reducing uncertainties. Effort 

will be made to address existing as 
The six products are described below. well as new construction. Early in 
The first product tracks through the the development of this product, an 
entire project, shepherding the effort will be made to address the 
development of the other products and current state of the art and inherent 
obtaining stakeholder support. uncertainties and gaps therein, and 

from that identify research needs 
>Planning and Management and goals appropriate to reducing 

Program. A formal program will be these uncertainties and gaps. 
developed to educate stakeholders 
about PBSD. The Planning and > Nonstructural Performance 
Management Program will be Products (NPP). The NPP function 
implemented by a steering similar to the SPP but focus on the 
committee to shepherd and nonstructural components of a 
promote the development of the building: partitions, piping, 
Guidelines and an education equipment, contents, etc. The NPP 
strategy to facilitate their use and should address new components 
adoption. The goal will be to ensure and components already in place 
that the project accomplishes its within existing buildings. 
purpose and that it is accessible and Development of guidelines for 
relevant to the stakeholders. component testing and certification 

will be part of these products. The 
The next three products form the core goals and scope of separately 
technical basis for the guidelines. They funded programs to collect 
will require substantial research, information on performance in past 
analysis, verification and possibly and future earthquakes and to test 
testing. equipment will also be developed. 

Similar to the SPP, an initial effort 
> Structural Performance Products will be made to assess the state of 

(SPP). The SPP will quantify the art and develop a research plan. 
methods for predicting structural 
performance for various levels of 
seismic hazard. They will contain 
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Risk Management Products 
(RMP). The RMP will be financially 
oriented and will develop 
methodologies for calculating the 
costs and benefits of implementing 
PBSD. A major effort will be to 
combine various levels of risk, 
performance and hazard to allow a 
wide range of design objectives to 
be evaluated as potential bases for 
new procedures. Research will 
include studies on reliability, cost-
benefit modeling, loss reduction, 
capital planning, etc. A focus will be 
to provide owners with tools that can 
reliably be used to select appropriate 
performance objectives for projects. 
The information produced in the 
RMP should also serve as the basis 
for the development of a building 
rating system. 

The last two products-comprise the end 
use documents, which are distilled and 
synthesized from the technical reference 
products. 

Based Seismic Design 

The PBSD Guidelines. The 
Guidelines will be the actual 
document containing the 
performance based design 
procedures. It is intended that this 
document will be published as a 
FEMA guideline and can be 
incorporated into future codes and 
practice. It will form the technical 
basis for design and analysis and be 
written to bring consistency 
throughout the industry. It will be 
usable for both new design and 
existing building retrofit. It will also 
contain a technical commentary to 
the Guidelines. 

A Stakeholders' Guide. This 
document will function as a 
reference and planning guide for 
owners, financial interests and other 
non-technical stakeholders. It will 
include financial tools that permit 
owners to make funding decisions 
about buildings using performance 
based design concepts. The guide 
will be written for a non-technical 
audience and contain graphic aids 
and example applications. 
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iISummary Budget and 
Schedule 
i~~ -

T his section summarizes the overall 
T funding request for the 
development of the PBSD products, and 
a schedule for completion within ten 
years. Detailed breakdowns of the cost 
and duration of each product are 
contained in the following sections. 

The ten-year timeframe for completing 
the six products is ambitious. Itwill 
require that teams work concurrently 
where possible to reduce the overall 
schedule. This will mean that the 
number of people involved with the 
project will be large. While this creates 
an administrative challenge, it is 
consistent with the desire to obtain 
broad ownership of the resulting 
guidelines. 

Each product contains "essential" and 
"optimal' funding levels. Material that is 
essential is required to create a basic 
framework for PBSD. Without this 
material, fundamental gaps will be left. 
These gaps may significantly reduce the 
likelihood that PBSD will be widely 
adopted. The optimal material is very 
important if PBSD is to be truly 
effective. The momentum established 
with the framework development should 
be continued, by implementing the 
optimal tasks. This lesson has been 
learned through previous efforts at 
,developing guidelines. In each product 
section, tasks are identified as either 
essential or optimal, and from these the 
summary numbers are drawn. 

Several tasks consist of supporting 
programs of research, testing or 
information gathering. 

The funding requests for these 
tasks represent the costs to set 
up the programs and to identify 
an ongoing source of funding 
for their implementation. 

Several outside sources will be tapped 
for these efforts, including owners' 
groups, materials and equipment 
manufacturers, and government 
agencies. 

The budget also provides a general 
funding breakdown by year. As one of 
its first tasks, the project steering 
committee will refine these allocations 
based on the establishment of the 
working teams. Because work on all six 
products is done somewhat in parallel, 
the steering committee may reschedule 
tasks and funding as the project 
progresses. 

The funding request is shown in 
1998 dollars and will need to be 
escalated over the duration of 
the project. 

Following the budget is a flowchart 
showing the relationships between the 
products. This is a very important part of 
PBSD development. Rather than a 
linear process, where the technical 
documents are developed and the end 
use documents are prepared following, 
the flowchart describes a more parallel 
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process. At milestones during the 
technical research, information is 
gathered and fed into a framework for 
the Guidelines and Stakeholders' Guide. 
The Guidelines are then reviewed and 
verified, and as necessary the direction 
of the technical work is refined-or 
changed. In similar past projects of this 
scale, this has allowed a regular review 
of the material being developed by the 
stakeholders. The steering committee 
will have an important responsibility in 
managing this process. The Planning 
and Management Program continues 

throughout the project to ensure proper 
coordination. The schedule of tasks and 
subtasks within each product should 
generally follow the descriptions within 
the flowchart, but may be revised by the 
steering committee based on 
stakeholder review. 

The goal of this schedule is not 
to rigidly define the process, 
but to identify the relationships 
between the products and their 
tasks. 
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FUNDING REQUEST: SUMMARY TABLE 
(DOLLARS IN MILLIONS) 

~19 | Year Year Year Year Year Year Year Year Year YearCost ProductProduct £1A AcAI 

Range represents essential and essential + optimal tasks 
Values are rounded 
Amounts shown are in 1998 dollars 
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Layout of Product 
Sections 

T he following sections are devoted 
T to the six products described 
above. Each begins with a general 
description of the product. The 
description mentions the core material 
that will be included; however, as 
development occurs additional or 
alternative approaches may be 
desirable. Inorder to provide some 
flexibility in project funding, the Plan 
describes the material as either 
essential or optimal, as described inthe 
previous section. 

A list of tasks follows the product 
description. A list of primary team 
members involved with the task and a 
preliminary budget is shown. Other 
stakeholders with a more indirect 
interest are shown in parenthesis. The 
budget assumes a rate of $130 per 
person-hour (this includes a markup for 
support staff expenses and funding for 
workshops, travel, etc. as required). 
Task duration is listed as well. Most of 
the tasks continue over several years, 
so that the duration is better considered 
using the flowchart in the previous 
section. It is not expected that effort will 
be continuous over the entire duration of 
a task. The task budgets are based on 
teams working at about one-quarter 
time. Some tasks will require that the 
teams be larger or smaller or that the 
effort steps up at some period then 
relaxes during review cycles. Where 
this is the case, the budget has been 
modified accordingly. Itwill be up to the 

steering committee to monitor this 
carefully. 

Several tasks include the 
identification of additional 
funding sources for the full 
implementation of post 
earthquake data collection, 
instrumentation, component 
testing, future revisions to the 
Guidelines, ongoing education 
efforts, etc. The budget figure 
shown for each of these tasks 
includes the team's effort to 
identify these funding sources 
and to set up the protocols and 
goals for these programs. The 
funds necessary to actually 
implement the programs may 
be high (more than $1 million 
each) and are not part of this 
Action Plan. Sources of 
funding may include 
government agencies, research 
consortia, equipment 
manufacturers, material 
suppliers, professional 
societies, building owner 
groups, etc. 

Many complex issues must be 
researched and resolved when 
developing each of the products. 
Several authors have written issue 
papers in preparation for the 
development of this Action Plan. The 
papers describe some of these issues 
as well as potential paths of resolution. 
As a reference, they are included in an 
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appendix to the Plan. Following the Performance levels and damage 
description of each of the products, a state definition and quantification 
brief discussion of the main challenges > Acceptability evaluation 
is presented. The product teams will procedures and criteria 
need to devote a special effort to > Reliability quantification and 
meeting them. The challenges can be assessment 
grouped topically as follows: Funding 

> Administration 
Analysis and modeling > Education and Incentives 
approaches > Data Acquisition 

> Ground motion characterization 

- i % 
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PRODUCT I - Planning and 

Management Program 

urrently there is a demand withinC the stakeholder community for 
more reliable ways to predict and control 
building performance. These demands, 
however, are not clearly articulated and 
are often conflicting. Clearly, though, 
there is increasing recognition that 
problems exist with current design 
practice. The greatest challenge to 
creating a successful PBSD program is 
distilling the most important needs within 
these demands and synthesizing from 
them a cohesive guideline for 
performance based design. A significant 
effort will be required to ensure that the 
PBSD guidelines respond to these 
needs fairly, are accepted by 
stakeholders and are implemented 
effectively. The Action Planmust be a 
vehicle to communicate these needs to 
the entire community, so that the 
solutions are appropriate and widely 
acceptable. A formal program will be 
necessary to educate people about how 
PBSD can respond to many of their 
current demands for more reliable and 
cost effective performance. The 
Planning and Management Program will 
consist of the following components: 

>An administrativesteering 
committee to shepherdand promote 
the development of the Guidefines. 

The steering committee will create 
the teams that are responsible for 
developing the various products 

described in the preceding sections. 
It will establish the overall schedule 
for the project and insure that the 
efforts by the various working groups 
are tracking towards the goals laid 
down in this Action Plan. 

The committee will work 
collaboratively with the stakeholders 
to create an effective coalition of 
interests. It will question 
stakeholders directly in a series of 
forums about what they see as 
concerns and benefits. The 
committee needs to function as 
facilitator, encourager and promoter 
to insure adoption. 

The steering committee will not 
serve as the program manager. It is 
intended that the funding agency will 
either directly assume this effort or 
will assign it to a third party. The 
committee will work closely with the 
program manager to ensure good 
coordination of the project. 

Stakeholdermeetings to gain 
supportfrom the broadrange of 
participantswithin the built 
environment 

PBSD will have a much greater 
chance of success if,rather than 
being "sold" to an unreceptive 
audience, it is developed from within 
the audience itself. A major goal of 
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this project is to create an end workshops and publications to raise 
product in which all stakeholders awareness and gain acceptance of 
take ownership. To this end, the 
Planning and Management Program 
will establish and facilitate forums 

the guidelines. Integration of the 
guidelines into codes and adoption 
by local jurisdictions needs to be 

where stakeholders are queried accomplished in an incremental way 
about their specific needs and asked yet with a defined timetable and 
to participate in the development of strategy. The steering committee, 
each of the products. stakeholders involved with the 

development of the guidelines and 
: An education strategy to facilitate professional educators will lead 

the use of the Guidelines. seminars, write articles and assist 
with the implementation of the 

The education strategy will require a guidelines nationwide. 
concentrated effort of conferences, 
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Task 1.1 - Team development 

FM 

Task 1.1.1 - Create a steering 
committee 

Description: 

The first major task is for a steering 
committee to be created. This group will 
remain together for the duration of the 
project. The goal of the group will be to 
shepherd the development of the PBSD 
Guidelines. The committee will include a 
broad spectrum of people from all 
stakeholder groups. It is important that 
the group not be seen as too heavily 
weighted with any one group. Key to 
successful implementation of PBSD is 
input from all users. The group will 
layout the basic outline for each of the 
product development teams, and will 
select the team members and 
reviewers. These teams will consist of 
experts on the product material, 
although diversity will still be important 
to include different points of view. The 
steering committee will be responsible 
for overall project coordination, ensuring 
that work by each team is produced in a 
timely manner and has been reviewed 
for both technical accuracy and for 
usefulness. The group will develop 
status report formats for each team to 
use on a regular basis. It will act as a 
liaison with other concurrent research 
projects, to facilitate the free exchange 
of ideas. It will hold regular meetings to 
discuss progress of the project and 
resolve any conflicts. It will serve as a 
means to transfer information between 
teams, ensuring that the efforts are 
complimentary and supplementary. 

The committee will coordinate their 
efforts with the program management 

structure established by the funding 
agency. 

The committee will review management 
models for other development projects 
(SAC, NEHRP Guidelines, FEMA 273, 
HAZUS, etc.) and assist FEMA in 
developing the most appropriate model 
for this effort. 

Personnel: Design professionals, 
Researchers, 
'Contractors, Material 
suppliers, Financial 
interests, Owners, 
Building officials, 
Government agencies 

Priority: Essential 
Budget: $1,500,000 
Duration: Throughout the project 

Task .12- Establish product 
development teams 

Description: 

The steering committee will provide 
oversight for the selection of teams to 
develop each of the products and 
perform each of the tasks described in 
this Action Plan. The group will 
establish a means to fill the teams with a 
wide range of talented individuals expert 
in their fields. The group will establish 
terms of compensation and job 
responsibilities. The group will review 
the status and progress of the teams on 
a regular basis. Itwill make changes to 
their composition as necessary to 
maintain effective progress that meets 
budget and scheduling constraints. 

Personnel: Design professionals, 
Researchers, 
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Contractors, Material consensus about the style of 
suppliers, Financial presentation. 
interests, Owners, 
Building officials, Personnel: Design professionals, 
Government agencies Researchers, Material 

suppliers, Architects, 
Priority: Essential Contractors, Financial 
Budget: $100,000 (budget for the and insurance interests, 

product development Owners, Building officials, 
teams themselves are Government agencies 
included within 
associated tasks) Priority: Essential 

Duration: Throughout the project Budget: $200,000 
Duration: 2 years 

Task 1.2 - Set goals with i Task 1.3 -Assess project 
: I- stakeholders progress with stakeholders' 

f groups_ 
~n : 
:~~ ~ X-:u S : 2 . 

Description: Description: 

The steering committee will convene a The steering committee will identify 
series of workshops with stakeholder interested parties from all the 
representatives through which several stakeholder communities and bring 
issues will be resolved. These include them into the PBSD development 
identifying the most important concerns process. The team will establish regular 
owners and other financial stakeholders lines of communication and 
have when managing risk, and the dissemination of information. It may tap 
benefits that these stakeholders expect from these parties, people to serve on 
from PBSD (reducing construction other task teams. 
costs, optimizing overall life-cycle costs, 
developing a building rating system, The steering committee will hold a 
minimizing down-time, etc.). The team series of meetings with the 
will also identify the positive and stakeholders' groups throughout the 
negative aspects of current codes and project to gauge and review the 
design standards from design, cost and progress of the project. The goals will 
usability points of view. The workshops be to present the status of the project to 
will also focus on establishing levels of the stakeholders, to insure that the 
analysis and design complexity. This project continues to address their needs 
will require that a broad section of the and to give them a voice in refining the 
stakeholder communities be involved. A project's direction. To achieve the most 
goal is to be able to quantify the level of efficiency, the meetings should be 
effort that will be required of the conducted by professional facilitators. 
designers in terms of cost, time and The team will establish recording 
sophistication, so as to be as flexible as procedures and formats for agendas, 
possible. The team will reach a presentations, minutes, etc. The team 
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will collect and disseminate the 
information developed in the meetings. 

The steering committee will make a 
special effort to remain in contact with 
the stakeholders' groups throughout the 
project with correspondence, ad hoc 
meetings, etc. so that at no point does 
the project disconnect itself from their 
input. Gaining broad acceptance of 
PBSD will only be possible through 
continual interaction with the people 
who will be using it. 

Personnel: Design professionals, 
Researchers, Financial 
interests. Owners, 
Contractors, Material 
suppliers, Building 
officials, Government 
agencies 

Priority: Essential 
Budget: $600,000 
Duration: On a regular basis 

throughout the project. 

Task 1.4- Develop education 
and incentive programs 

Task 1.4.1 - Develop an 
education program 

Description: 

The steering committee will disseminate 
information about PBSD to users. This 
will be accomplished with a variety of 
teaching tools including, publications, 
tutorials, seminars, workshops, 
continuing education classes, 
multimedia tools, etc. The team will 
make a concerted effort to reach those 
outside the engineering community, 
including architects, contractors, 

owners, financial interests and material 
suppliers. Italso must reach users in all 
regions of the country. 

The steering committee will develop 
core teaching materials and identify 
funding sources to provide ongoing 
educational efforts. Training materials 
should be professionally developed and 
be of the highest quality. The team will 
identify and train teachers from a broad 
range of backgrounds to present the 
material. The team will be composed of 
experts with specialization in outreach, 
dissemination, and education. Itwill 
receive input from the design 
professionals, researchers and others 
who have developed the technical and 
end-use products. 

The steering committee must also reach 
indirect stakeholders such as building 
occupants, regulatory agencies and the 
public at large. Material should utilize 
various media to clearly explain PBSD. 
The team will identify funding sources to 
permit an ongoing outreach effort 
beyond the ten-year duration set forth in 
this Action Plan. 

Personnel: Outside experts with 
specialization in 
outreach, dissemination, 
and education. (Design 
professionals, 
Researchers, 
Contractors, Material 
suppliers, Financial 
interests, Owners, 
Building officials, 
Government agencies) 

Priority: Essential 
Budget: $1,300,000 
Duration: 6 years 
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Task 1.4.2 - Develop an 
Incentive program for using 
PBSD 

Description: 

The steering committee will establish a 
collaborative program by which the 
benefits of using PBSD will be spread 
among all the stakeholders involved. It 
will identify funding sources, both private 
and public, which will offer incentives for 
using PBSD, especially in the.short term 
when it is still seen as an emerging 
technology. 

The steering committee will establish 
cooperative relationships between 
buyers, sellers and installers, to develop 
better performing nonstructural 
components. Among these three groups 
sources will be identified to create a 
fund for developing innovative designs. 

Personnel: Outside experts, Design 
professionals, 
Researchers, 
Contractors, Material 
suppliers, Financial 
interests, Owners, 
Building officials, 
Government agencies 

Priority:: Optimal 
Budget: $300,000 
Duration: 3 years 

Task 1.5 - Clarify 
responsibilities between 

stakeholders 

Description: 

The steering committee will write a plan 
for the division of responsibility between 
designers, contractors, manufacturers, 
installers and owners so that at all 

:-stages of a building's life, responsibility 
for the seismic performance of the 
structural and nonstructural components 
is maintained. It will identify the effects 
that this division will have on these 
groups, practically, financially and with 
respect to liability. The team will develop 
a "hand-off" program so that information 
is smoothly passed between groups. A 
goal of this task will be to find ways for 
each of these groups to work 
collaboratively toward the same ends. 

Personnel: Design professionals, 
Contractors, Material 
suppliers, Owners, 
Building officials, 
Government agencies 

Priority: Optimal 
Budget: $200,000 
Duration: 2 years 
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Challenges 

0S 

>Funding part of the process. The steering 
committee must insure that each 

The government cannot and should group is heard and its needs 
not fund all of the research and accounted for. 
support all of the incentive programs 
that will be necessary to implement Understanding changes in liability 
PBSD. Many stakeholders will will be a major challenge, as groups 
benefit from PBSD and should share become responsible for different 
inthese costs. It will be a challenge things during the entire life of a 
to identify sources of funding for building. The legal ramifications of 
these projects from within the other these changes may affect how 
stakeholder communities. widely PBSD is used. The steering 
Stakeholders will need to be committee must address these 
convinced that spending money on concerns early on and with 
research will be in their long-term compromises that satisfy each group 
financial interests. but do not reduce PBSD to an 

ineffective tool. The group will need 
Administration to bring in legal expertise to help 

resolve this issue. 
The aggressive schedule and need 
for consensus building require that > Education andIncentives 
many people be involved with the 
project. Management of these Overcoming long held beliefs about 
teams and their interests will the nature and importance of design 
perhaps be the most difficult and about its relation to other 
challenge. The steering committee aspects of financing, construction 
will need to be diverse and must be and maintaining a building will be 
able to reach consensus on major difficult. The steering committee and 
issues. Substantial energy should be education groups must be 
devoted to building strong teams 
and developing relationships within 

supporters of the process and its 
expected benefits. 

them. These groups will be together 
for many years, so they need to Many potential PBSD users will be 
work well together. A strong overwhelmed by the changes 
management structure and project required of them. Itwill be important 
manager will be essential to insure to allow for an incremental infusion 
that this Plan is implemented of the guidelines into general use 
properly and remains on schedule and into building codes. The 
and on budget. steering committee will face the 

challenge of bringing PBSD online 
Issues of equity and responsibility quickly yet in ways which are not 
will be important challenges. Each threatening to users. 
of the stakeholders needs to see 
PBSD as a "win" for them. 
Compromise will be an inevitable 
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PRODUCT 2- Structural 
Performance Products: 

T hese products will form the core 
T reference material of the PBSD 

Guidelines. They will include three main 
areas of focus: 

Methodologies for quantifiably and 
reliably defining structural 
performance and acceptability 
criteria on a building and component 
basis. 

This effort will define performance 
levels in terms of drift, damage, 
ductility or other parameters for each 
building type. The work will-, 
synthesize the results of analytical 
and experimental data. It will 
consider the variability and 
uncertainties involved, with the goal 
of obtaining reliable estimates of 
material, component and system 
performance. 

> Analytical and design procedures by 
which engineers can predict a 
building's expected performance 
with well defined reliability. 

Performance engines will need to be 
developed to permit structural 
evaluation by the entire engineering 
community. It is important that they 
be sophisticated, but broadly usable. 
Methodologies need to be 
developed for design of new and 
retrofit of existing buildings. 
Techniques need to account for 
current computer technology that is 
widely available and that which can 
be expected in the future. 

> Tools that can more reliably predict 
and appropriately quantify expected 
ground motions. 

These tools will characterize the 
seismic demand requirements for 
linear and nonlinear analyses, using 
response spectra and time-histories. 
Ground motion parameters that 
correlate to performance will be 
identified and quantified. Simplified 
representations of these parameters 
into static base shear and lateral 
force distribution formulas will also 
need to be developed. Issues of 
reliability, uncertainty and 
confidence levels need to be 
incorporated into the determination 
and effects of ground motion. The 
information will have to be flexible 
enough to be used by a wide 
audience. A procedure for data 
collection through instrumentation 
will be developed. 

It will be highly desirable to identify other 
sources of funding to promote basic 
research in the areas defined by the 
tasks. These sources may include 
government agencies, the materials 
industry, and others. The budget 
amounts shown for each will likely be 
sufficient to achieve a working 
framework for PBSD, but expanded 
research will broaden its scope and 
usefulness. 
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Task 2.1 - Identify current 
PBSD information and 

additional research needs 

Task 2.1.1 - Assess the state of 
the art in structural 
performance and analysis 

Description: 

The team will gather existing information 
on structural analysis and design 
methods and identify gaps in current 
knowledge. A strong effort will be made 
to use available information so that 
research funding can be most efficiently 
spent. The current state of the art 
should not define the scope of this 
project or limit the direction research 
might take, but rather allow researchers 
to avoid unnecessary duplication of 
effort. The team will also assess the 
usefulness of available information on 
material performance, component 
acceptability, geotechnical parameters 
and hazard quantification. An effort will 
be made to characterize the reliability of 
existing procedures and information. 

Personnel: Design professionals, 
Researchers 

Priority: Essential 
Budget: $150,000 
Duration: 1 year 

Task 2.1.2- Develop a research 
plan to advance the state of the 
art 

Description: 

Once gaps in existing knowledge have 
been identified, the group will develop a 
research plan to fill them. The goal will 
be to develop a road map of research by 
which the tasks within this Action Plan 
can be accomplished. The plan will be 
detailed enough to be used by 
stakeholders, laying out tasks and 
schedules. An effort will be made to 
identify outside sources of funding to 
augment the budgets assigned to each 
task within the Plan, considering public 
and private resources. 

Personnel: Design professionals, 
Researchers, 

Priority: Essential 
Budget: $150,000 
Duration: 1 year 

Task 2.2 - Develop means by 
which tocharacterize, quantify 

-and predict performance 
i
_ 

Task 2.2.1 - Develop 
performance characterization 

Description: 

The team will reach consensus on the 
definitions of performance to be used as 
the basis for PBSD. These 
characterizations will be quantified in a 
later task. The goal in this task is to 
agree on concepts such as life safety, 
immediate occupancy, etc. The team 
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will decide what these terms mean in 
relation to casualties, capital loss, down 
time, and other important parameters. 
Reaching a firm decision on 
performance definitions is critical to the 
rest of the project. It therefore must 
incorporate the opinions of all 
stakeholders. Meetings among 
stakeholder groups will be held to 
determine which measures of 
performance are considered the most 
important and how they relate to 
analytically predictable behavior. These 
performance measures will later be 
coupled with hazard information from 
Task 2.3, to obtain performance and 
overall design criteria. 

Personnel: Design professionals, 
Researchers, Owners, 
Buildina officials. 
Governmen t agencies, 
Financial ini:erests 

Priority: Essential 
Budget: $250,000 
Duration: 2 years 

Task 2.2.2 - Develop bui Iding 
and component acceptal rice 
criteria 

Description: 

The team will gather and r'eview existing 
information on acceptance criteria, and 
identify gaps in current knc)wledge. 
Research will be targeted, to fill in these 
gaps and will include both analytical and 
empirical processes. Collaboration with 
testing programs will be irriportant to 
obtain useful information oin component 
behavior. 

Results of this task should be verified 
with current knowledge about material 
behavior. 

Based Seismic Design 

A strong effort will be dedicated to 
extrapolating component behavior, 
which is more clearly known, to building 
behavior, which currently contains more 
uncertainty. A goal will be to identify and 
quantify in practical terms criteria for 
overall building performance. 

Personnel: Engineers, Researchers, 
Material suppliers 

Priority: Essential 
Budget: $1,000,000 
Duration: Throughout the project 

Task 2.2.3 - Develop 
geotechnical predictors of 
building performance. 

Description: 

The team will gather and review existing 
information on the effects on building 
performance of subsurface conditions. 
These will include the effects of soils, 
soil-structure interaction, and 
foundations. The team will identify gaps 
in current knowledge. Research will be 
targeted to fill in these gaps and will 
include both analytical and empirical 
processes. A strong effort will be 
dedicated to identifying ways to reduce 
uncertainties related to geotechnical and 
substructure analysis and design. 

Personnel: Engineers, Researchers, 
Material suppliers 

Priority: Essential 
Budget: $650,000 
Duration: Throughout the project 
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Task 2.2.4 - Quantify 
performance levels. 

Description: 

Using the definitions developed in Tasks 
2.2.1 and 2.2.2, ths team will quantify 
performance levels using appropriate 
parameters (drift, damage, loss, 
business interruption, casualties, etc.). 
The goal in this task is to set the 
performance parameters so that the 
evaluation and design methodologies 
developed inthe PBSD Guidelines 
product can be targeted to definitive 
numerical quantities. 

Personnel. Engineers, Researchers, 
Government agencies, 
Building officials, 

Priority: Essential 
Budget: $450,000 
Duration: Throughout the project 

Task 22.5 - Develop analytic 
methodologies for achieving 
performance levels 

Description: 

The team will fill in the gaps in existing 
knowledge identified in Task 2.1.1. 
Research will consist primarily of 
analytical efforts and development of 
practical tools. The team will identify 
promising new techniques and devote 
research to making them usable within 
the PBSD framework. A forum will be 
held, bringing together engineers and 
building officials to discuss design and 
analysis methodologies. The purpose of 
this activity is to understand the broad 
range of engineering styles used 
throughout the country. 

Following this, the team will develop 
design and analysis methodologies, 
which will be usable by the entire design 
community. A focus will be on 
developing comprehensive and accurate 
methods that can be refined and made 
more practical within the Guidelines 
product. The methods will include 
consideration of geotechnical conditions 
and design of foundations as well as 
methods for practical assessment of 
reliability and safety. Modeling 
strategies will also be developed in this 
task. The team will keep in mind the 
limitations of computer applications 
currently available and anticipated in the 
future. Itwill account for the financial 
investments the design community is 
able to make in obtaining modeling 
technology. It will also consider 
architectural interests inthe design 
process and the engineering limitations 
that may result. 

Personnel: Engineers, Researchers 

Priority: Essential 
Budget: $1,100,000 
Duration: Throughout the project 

Task 2.2.6 - Develop analytical 
predictors of existing building 
performance 

Description: 

This effort will proceed in a similar 
manner to Task 2.2.5, but will focus on 
existing buildings. The team will 
research successful examples of retrofit 
and identify features that should be 
employed typically. It will quantify 
uncertainties within the existing built 
environment. 

Personnel: Engineers, Researchers 
(Material suppliers) 
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Priority: Optimal 
Budget: $650,000 
Duration: Throughout the project 

Task 2.3 - Develop hazard 
quantification and prediction 

methodologies 

Description: 

The team will develop processes to 
obtain ground motion information for use 
in PBSD. It will identify and describe in 
measurable terms the parameters of 
ground motion which have the most 
important effects on buildings. The 
team will create a standard for 
characterizing ground motion and will 
include issues of damping, nonlinearity, 
duration effects, etc. The team will 
develop rules for applying ground 
motion information, to create uniformity 
of use. Working with members of the 
earth sciences community, the team will 
put substantial effort into understanding, 
quantifying and building a consensus on 
the effects of edges and basins, soft 
soils, soil-structure interaction and near-
fault ground motion. Similarly, methods 
to quantify the amount of and 
consequences of permanent ground 
displacement will be developed. 

Personnel: Engineers, Researchers 

Priority: Essential 
Budget: $650,000 
Duration: Throughout the project 

Based Seismic Design 

Task 2.4 - Identify uncertainties 
and develop practical means to 

assess and increase 
performance reliability 

= 

Task 2.4.1 - Develop means to 
check and increase reliability 

Description: 

The team will identify and quantify 
uncertainties in quantifying seismic 
hazards, building response and the 
variability of construction quality. This 
information will be developed in 
conjunction with the Risk Management 
Products, which will focus on the cost 
implications of these uncertainties. The 
team will research existing reliability 
techniques, identifying usable 
information and gaps. The team will use 
reliability theory to select and refine the 
design events and material 
acceptability. The team will develop 
simplified methods of reliability analysis, 
or identify software needs, 
understandable and usable by 
engineers. These may include 
equations, fragility curves for building 
classes and performance levels, and 
other tools to help the engineer prepare 
a design with a defined level of reliability 
and confidence. The team will also 
evaluate and reach consensus on 
appropriate target levels of reliability for 
specific performance levels (such as life 
safety or immediate occupancy) and for 
various building classes and uses. 

Personnel: Researchers, Financial 
interests 

Priority: Essential 
Budget: $650,000 
Duration: 6 years 
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Task 2.4.2 - Identify methods 
that optimize constructability, 
repairability and OAIQC 

Description: 

The team will evaluate design 
methodologies focusing on 
constructability and repairability. The 
goal will be to identify structural systems 
that have predictable building 
performance and can be well controlled 
in terms of quality. The team will also 
make a strong effort to identify structural 
systems that minimize repairability costs 
following a major event, the goal being 
to reduce an owners overall life-cycle 
costs and downtime. 

The team will identify design processes 
and construction techniques that reduce 
quality or increase uncertainty in 
building performance to discourage their 
use. Itwill develop specifications and 
aids to assist designers, owners and 
contractors in controlling quality during 
construction. Itwill develop sample 
QA/QC programs using existing 
information where possible. 

Personnel: Design professionals, 
Researchers, Owners, 
Building officials, 
Contractors 

Priority: Optimal 
Budget: $500,000 
Duration: 6 years 

Task 2.4.3 - Establish a 
separately funded effort for 
materials and component 
testing 

Description: 

The team will identify separate sources 
of funding, focusing on materials 
suppliers, to perform materials testing to 
fill in gaps in the current state of 
knowledge. The effort will include 
evaluating and investigating component 
performance in terms of quantifiable 
parameters such as stress, strain, 
ductility, methods of preparation, etc. 
The goal is to establish measures of 
performance that can be used in the 
analysis and design methodologies 
described in previous tasks. The team 
will develop testing protocols for 
obtaining and cataloguing information. 

Personnel: Design professionals, 
Researchers, Materials 
suppliers 

Priority: Essential 
Budget: $400,000 (does not 

include testing) 
Duration: 3 years 
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Task 2.5 - Establish a program Task 2.6 - Prepare documents 
and reports for use in PBSD- -­for post earthquake damage AX 

assessment : Ik: ; i 0Guidelines 
i _ \:qQ\X :~ff.iC ? A: E-Eb .1\i.a 

Description: Description: 

The team will establish a program by This task will occur at milestones within 
which information can be obtained from the research plan developed in Task 
existing databases of structural 2.1.2 and in preparation for each of the 
performance. The team will extract Guidelines development phases. The 
relevant information and incorporate it team will gather the technical 
into the study of component and system information and prepare reports and 
acceptability criteria. The program will documents for the writers of the 
be suitable to extend to future Guidelines. Coordination with the RMP 
earthquakes, so that current information and NPP will occur to insure that 
can continually be updated. The team information is presented in a consistent 
will research existing building manner. Once the Guidelines teams 
instrumentation efforts and identify have reviewed the work and identified 
knowledge bases that can be accessed changes or refinements to the research 
to retrieve information. An effort will be plan, this team will work with the 
made to identify means by which research team for Task 2.1.2 to set out 
important ground motion information can the goals for the next phase of research. 
be extracted from existing and future 
earthquake records. Personnel: Engineers, Researchers, 

Material suppliers, 
Personnel: Design professionals, Building officials, 

Government agencies, Government agencies 
Researchers, Earth 
sciences community Priority: Essential 

Budget: $500,000 
Priority: Optimal Duration: Throughout the project 
Budget: $300,000 
Duration: 2 years 
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Challenges 

-

The following list of issues will certainly 
not encompass all the challenges 
surrounding the development of the 
SPP, but they should be made a special 
focus of the development teams. 

> Analysis and modeling 

it will be important to identify 
techniques for analysis that can be 
applied by a broad spectrum of 
engineering offices. Different 
methods will need to be calibrated 
so that results are consistent. 
Modeling procedures, especially 
nonlinear methods, will require that 
software be developed that most 
designers can obtain and use with 
reliability and consistency. 
Academic research has to be 
translated into formats that can meet 
the budget and scheduling 
constraints of design professionals. 
It may be advisable to collaborate 
with software houses to develop 
programs or algorithms based on the 
procedures. 

Developing consistent approaches 
for new and existing buildings will 
also be a challenge. 

> Groundmotion 

Engineers must be able to obtain 
reliable ground motion information to 
reduce uncertainty in PBSD design. 
Error in ground motion assumptions, 
common in current practice, can 
quickly overshadow the increased 
accuracy of the design 
methodologies. Nonlinear time 
history analysis has the potential to 
play a significant role in PBSD. 
Therefore, procedures for obtaining 

a robust suite of records suitable for 
individual sites will be an important 
part of the overall effort. 
Understanding the interaction of 
earthquake sources, travel paths, 
the site and the structure will also be 
a difficult challenge. 

Performancelevels and damage 
states, Acceptabilty 

Developing performance indices that 
are valuable to building stakeholders 
will be a crucial first step. Engineers 
may face the challenge of having to 
develop very specific performance 
levels and damage states to meet 
owners' needs. 

Translating elemental damage into 
global damage will require review of 
past efforts, research and perhaps 
significant modeling studies. 

Reliability 

Quantifying reliability and uncertainty 
in component behavior will be a 
challenge due to the relatively small 
amount of data from past 
earthquakes and testing. It will also 
be a challenge to develop reliability 
methods that can be adopted and 
applied by design professionals. 

DataAcquisition 

Developing a program for extracting 
performance data from past and 
future earthquakes will be a logistical 
and financial challenge. It will take 
discipline to maintain the program 
that is established and to make use 
of the data that are obtained. 
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