
 1956/1964‐DR‐OR Improvement Plan  12‐22‐11
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2
 1.  Staff was without necessary 
supplies to begin set up at the 
AFO/VJFO

1.1 Each program lead is responsible for providing a list of 
equipment needs.  Specify procedural document (that states 
‘new’ roles and responsibilities) and its common drive location.

RAT Chair

Jan‐11 Mar‐11 Will be 
addressed by 
RAT team 
project

3
2.  The computers received from 
MERS for VJFO staff were out of 
date.

2.1 Implement procedures so that the computers stored by MERS 
can be updates prior to VJFO opening.  Specify procedural 
document and its common drive location.

RAT Chair

Jan‐11 Mar‐11 Will be 
addressed by 
RAT team 
project

2
3. It took more than 4 hours for 
staff to check‐in. 

3.1 Cadre managers recommend DAEs come in for badge 
updates, instead of waiting until the next disaster.  Specify 
procedural document (that states ‘new’ roles and responsibilities 
for Cadre Managers) and its common drive location.

Devlop an AFO SOP RAT Chair/FCO Cadre

Jan‐11 Mar‐11 Will be 
addressed by 
RAT team 
project

1

4. The Regional Safety Officer 
was responsible to support all 
VJFOs but received no 
equipment.

4.1 The Regional Safety Officer should have a kit to support the 
VJFOs.  Specify procedural document (that states ‘new’ roles and 
responsibilities for the Safety Officer) and its common drive 
location.

Develop a procedure for the 
Safety SOP

Mission 
Support/Chris 
Andersen

Oct‐11 Complete Regonal Safety 
SOP in the works, 
draft completed, 
waiting on final.

5.1 Add SOI Certified to qualifications in ADD, as to deploy the 
correct staff on future Oregon Disasters.

 SOI Certified qualifications 
will be considered when the 

needs of the State are 
identified.

Mitigation/Brett Holt

31‐Jul‐11 2‐Aug‐11 Complete

5.2 Continue to work with the State of Oregon to define 
requirements for EHP staff.

 SOI Certified qualifications 
will be considered when the 

needs of the State are 
identified.

Mitigation/Brett Holt 31‐Jul‐11 2‐Aug‐11 Complete

2

6.  Lessons learned, best 
practices, corrective actions, etc. 
needs to be shared with all 
future JFO staff.

6.1 Upload Improvement Plan Corrective Actions on to 
on.fema.net 

Upload Improvement plans 
to the R10 website

National 
Preparedness/Hilary 

Barker

31‐Jul‐11 20‐Dec‐11 Complete

5.  Oregon State requires a SOI‐
certified archeologist to 
complete Environmental and 
Historic Preservation (EHP) 
reviews2
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