
Federal Emergency Management Agency

Notice of Intent – March 2023

Scoping Process – March and June 2023

Draft EIS – Summer 2024

Public Comment on Draft EIS – 75 days

Final EIS / ROD – Early 2025

Finalize / Publish Plan – Spring 2025

Community Implementation – Fall 2025

NEPA Timeline
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