

APPENDIX A

**DETAILED PRODUCTION
REPORT -
SEQUENCING BY COUNTY**

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Region 01

Connecticut

	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Fairfield	09001	2004	2007	2009	\$65	\$193	\$200	\$250	\$50	\$758
Hartford	09003	2003	2006	2008	\$524	\$298	\$0	\$50	\$0	\$872 a
Litchfield	09005	NA	NA	NA	\$0	\$0	\$0	\$0	\$50	\$50 c
Middlesex	09007	2003	2006	2007 d	\$524	\$355	\$0	\$50	\$0	\$929 a
New Haven	09009	2004	2007	2008	\$65	\$211	\$200	\$250	\$50	\$776
New London	09011	2006	2008	2009	\$0	\$0	\$47	\$200	\$450	\$697
Tolland	09013	NA	NA	NA	\$0	\$0	\$0	\$0	\$50	\$50 c
Windham	09015	NA	NA	NA	\$0	\$0	\$0	\$0	\$50	\$50 c

Maine

	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Androscoggin	23001	NA	NA	NA	\$0	\$0	\$0	\$50	\$0	\$50 c
Aroostook	23003	2007	2009	2010 d	\$0	\$0	\$0	\$150	\$450	\$600
Cumberland	23005	2003	2007	2008	\$290	\$47	\$460	\$50	\$0	\$847 a
Franklin	23007	NA	NA	NA	\$0	\$0	\$0	\$50	\$0	\$50 c
Hancock	23009	2006	2008	2009	\$0	\$0	\$40	\$350	\$350	\$740
Kennebec	23011	2005	2008	2009	\$0	\$47	\$150	\$300	\$50	\$547
Knox	23013	NA	NA	NA	\$0	\$0	\$0	\$50	\$0	\$50 c
Lincoln	23015	2006	2008	2009	\$0	\$0	\$40	\$200	\$300	\$540
Oxford	23017	2004	2007	2008	\$51	\$374	\$554	\$0	\$50	\$1,029
Penobscot	23019	2006	2008	2010	\$0	\$0	\$40	\$250	\$350	\$640
Piscataquis	23021	NA	NA	NA	\$0	\$0	\$0	\$0	\$50	\$50 c
Sagadahoc	23023	NA	NA	NA	\$0	\$0	\$0	\$0	\$50	\$50 c
Somerset	23025	2005	2007	2008	\$0	\$48	\$0	\$450	\$0	\$498
Waldo	23027	2007	2008	2010	\$0	\$0	\$0	\$200	\$400	\$600
Washington	23029	NA	NA	NA	\$0	\$0	\$40	\$0	\$0	\$40 c
York	23031	2003	2007	2008	\$51	\$427	\$460	\$0	\$0	\$938 a

Massachusetts

	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Barnstable	25001	2005	2008	2010	\$0	\$163	\$200	\$200	\$150	\$713

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Massachusetts (Continued)	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Berkshire	25003	NA	NA	NA	\$0	\$0	\$0	\$0	\$50	\$50 c
Bristol	25005	2004	2007	2008	\$71	\$220	\$564	\$50	\$0	\$905
Dukes	25007	2006	2008	2009	\$0	\$0	\$36	\$150	\$250	\$436
Essex	25009	2005	2008	2009	\$0	\$173	\$200	\$200	\$250	\$823
Franklin	25011	NA	NA	NA	\$0	\$0	\$0	\$50	\$0	\$50 c
Hampden	25013	2003	2007	2008 d	\$466	\$0	\$200	\$0	\$0	\$666 a
Hampshire	25015	NA	NA	NA	\$0	\$0	\$0	\$0	\$50	\$50 c
Middlesex	25017	2004	2007	2008 d	\$36	\$68	\$714	\$0	\$0	\$818
Nantucket	25019	NA	NA	NA	\$0	\$0	\$33	\$0	\$0	\$33 c
Norfolk	25021	2003	2008	2010	\$0	\$0	\$52	\$250	\$500	\$802 a
Plymouth	25023	2004	2007	2008	\$71	\$236	\$530	\$0	\$0	\$837
Suffolk	25025	2007	2008	2010	\$0	\$0	\$0	\$250	\$250	\$500
Worcester	25027	2003	2008	2009	\$498	\$150	\$53	\$100	\$100	\$901 a

New Hampshire	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Belknap	33001	NA	NA	NA	\$67	\$52	\$75	\$0	\$0	\$194 c
Carroll	33003	NA	NA	NA	\$67	\$53	\$75	\$0	\$0	\$195 c
Cheshire	33005	2004	2004	2006	\$235	\$0	\$0	\$0	\$0	\$235
Coos	33007	NA	NA	NA	\$67	\$155	\$0	\$0	\$0	\$222 c
Grafton	33009	2003	2005	2007	\$265	\$0	\$0	\$0	\$0	\$265 a
Hillsborough	33011	2003	2005	2007	\$0	\$0	\$0	\$50	\$0	\$50 a
Merrimack	33013	2003	2007	2008	\$18	\$307	\$0	\$50	\$0	\$375 a
Rockingham	33015	2003	2003	2005	\$0	\$0	\$0	\$0	\$0	\$0 a
Strafford	33017	2003	2003	2005	\$0	\$0	\$0	\$0	\$0	\$0 a
Sullivan	33019	2004	2004	2006	\$155	\$0	\$0	\$0	\$0	\$155

Rhode Island	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Bristol	44001	2004	2005	2006	\$70	\$0	\$0	\$0	\$0	\$70
Kent	44003	2005	2008	2010	\$0	\$75	\$0	\$150	\$150	\$375
Newport	44005	NA	NA	NA	\$0	\$87	\$0	\$0	\$0	\$87 c
Providence	44007	2003	2006	2007 d	\$498	\$286	\$0	\$0	\$0	\$784 a

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Rhode Island (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Washington	44009	2005	2008	2009	\$0	\$124	\$150	\$150	\$150	\$574

Vermont	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Addison	50001	NA	NA	NA	\$0	\$0	\$0	\$50	\$0	\$50 c
Bennington	50003	2006	2008	2009	\$0	\$0	\$38	\$150	\$250	\$438
Caledonia	50005	2007	2007	2010	\$0	\$0	\$0	\$250	\$250	\$500
Chittenden	50007	2003	2007	2009	\$0	\$47	\$400	\$50	\$50	\$547 a
Essex	50009	NA	NA	NA	\$0	\$0	\$0	\$0	\$50	\$50 c
Franklin	50011	2007	2008	2010	\$0	\$0	\$0	\$250	\$50	\$300
Grand Isle	50013	NA	NA	NA	\$0	\$0	\$0	\$50	\$0	\$50 c
Lamoille	50015	2003	2008	2010	\$0	\$0	\$0	\$250	\$350	\$600 a
Orange	50017	NA	NA	NA	\$0	\$0	\$0	\$50	\$0	\$50 c
Orleans	50019	NA	NA	NA	\$0	\$0	\$0	\$0	\$50	\$50 c
Rutland	50021	2003	2007	2008	\$52	\$696	\$0	\$50	\$0	\$798 a
Washington	50023	2003	2007	2008	\$0	\$690	\$0	\$50	\$0	\$740 a
Windham	50025	2003	2004	2007	\$0	\$0	\$0	\$0	\$0	\$0 a
Windsor	50027	2003	2004	2007	\$0	\$0	\$0	\$0	\$0	\$0 a

Region 02

New Jersey

New Jersey	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Atlantic	34001	2008	2009	2010	\$0	\$0	\$0	\$0	\$554	\$554
Bergen	34003	2003	2004	2005	\$95	\$0	\$0	\$0	\$0	\$95 a
Burlington	34005	2006	2007	2008	\$0	\$0	\$1,470	\$0	\$0	\$1,470
Camden	34007	2005	2006	2007	\$0	\$500	\$0	\$0	\$0	\$500
Cape May	34009	2008	2009	2010	\$0	\$0	\$0	\$0	\$515	\$515
Cumberland	34011	2008	2009	2010	\$0	\$0	\$0	\$0	\$695	\$695
Essex	34013	2005	2005	2007	\$0	\$200	\$0	\$0	\$0	\$200
Gloucester	34015	2007	2009	2010	\$0	\$0	\$0	\$279	\$314	\$593
Hudson	34017	2005	2005	2006	\$0	\$150	\$0	\$0	\$0	\$150
Hunterdon	34019	2003	2007	2008	\$253	\$450	\$466	\$0	\$0	\$1,169 a

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

New Jersey (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Mercer	34021	2004	2007	2008	\$288	\$0	\$360	\$0	\$0	\$648
Middlesex	34023	2005	2007	2008	\$0	\$50	\$466	\$0	\$0	\$516
Monmouth	34025	2006	2007	2008	\$0	\$0	\$856	\$524	\$0	\$1,380
Morris	34027	2003	2008	2009	\$95	\$0	\$0	\$589	\$0	\$684 a
Ocean	34029	2005	2005	2006	\$0	\$900	\$0	\$0	\$0	\$900
Passaic	34031	2005	2006	2007	\$0	\$430	\$0	\$0	\$0	\$430
Salem	34033	2007	2008	2009	\$0	\$0	\$0	\$444	\$0	\$444
Somerset	34035	2003	2005	2007	\$557	\$0	\$0	\$0	\$0	\$557 a
Sussex	34037	2007	2008	2009	\$0	\$0	\$0	\$519	\$0	\$519
Union	34039	2003	2004	2006	\$35	\$0	\$0	\$0	\$0	\$35 a
Warren	34041	2007	2008	2009	\$0	\$0	\$0	\$416	\$0	\$416

New York	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Albany	36001	2007	2008	2009	\$0	\$0	\$0	\$1,002	\$0	\$1,002
Allegany	36003	2007	2009	2010	\$0	\$0	\$0	\$627	\$0	\$627
Bronx	36005	2004	2005	2007	\$300	\$0	\$0	\$0	\$0	\$300
Broome	36007	2007	2009	2010	\$0	\$0	\$0	\$699	\$0	\$699
Cattaraugus	36009	2007	2008	2009	\$0	\$0	\$0	\$934	\$0	\$934
Cayuga	36011	2003	2005	2007	\$782	\$0	\$0	\$0	\$0	\$782 a
Chautauqua	36013	2007	2008	2009	\$0	\$0	\$0	\$942	\$0	\$942
Chemung	36015	2006	2008	2009	\$0	\$0	\$686	\$0	\$0	\$686
Chenango	36017	2008	2009	2010	\$0	\$0	\$0	\$0	\$430	\$430
Clinton	36019	2005	2006	2007	\$0	\$650	\$0	\$0	\$0	\$650
Columbia	36021	2008	2009	2010	\$0	\$0	\$0	\$0	\$374	\$374
Cortland	36023	2006	2008	2009	\$0	\$0	\$674	\$293	\$0	\$967
Delaware	36025	2007	2008	2009	\$0	\$0	\$0	\$287	\$0	\$287
Dutchess	36027	2003	2007	2008	\$0	\$1,000	\$0	\$0	\$0	\$1,000 a
Erie	36029	2004	2007	2008	\$250	\$2,000	\$0	\$0	\$0	\$2,250
Essex	36031	2008	2009	2010	\$0	\$0	\$0	\$0	\$669	\$669
Franklin	36033	2008	2009	2010	\$0	\$0	\$0	\$0	\$652	\$652
Fulton	36035	2008	2009	2010	\$0	\$0	\$0	\$0	\$287	\$287
Genesee	36037	2008	2008	2009	\$0	\$0	\$0	\$0	\$401	\$401

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

New York (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Greene	36039	2003	2006	2007	\$57	\$250	\$0	\$0	\$0	\$307 a
Hamilton	36041	2008	2009	2010	\$0	\$0	\$0	\$0	\$654	\$654 b
Herkimer	36043	2003	2009	2010	\$0	\$0	\$0	\$0	\$154	\$154 a,b
Jefferson	36045	2008	2009	2010	\$0	\$0	\$0	\$0	\$595	\$595
Kings	36047	2004	2005	2007	\$300	\$0	\$0	\$0	\$0	\$300
Lewis	36049	2008	2009	2010	\$0	\$0	\$0	\$0	\$527	\$527
Livingston	36051	2008	2008	2009	\$0	\$0	\$0	\$0	\$613	\$613
Madison	36053	2008	2009	2010	\$0	\$0	\$0	\$0	\$398	\$398
Monroe	36055	2004	2007	2008	\$250	\$1,500	\$0	\$0	\$0	\$1,750
Montgomery	36057	2008	2008	2009	\$0	\$0	\$0	\$0	\$328	\$328
Nassau	36059	2006	2008	2009	\$0	\$0	\$1,264	\$0	\$0	\$1,264
New York	36061	2004	2005	2007	\$300	\$0	\$0	\$0	\$0	\$300
Niagara	36063	2006	2008	2009	\$0	\$0	\$1,339	\$0	\$0	\$1,339
Oneida	36065	2008	2009	2010	\$0	\$0	\$0	\$0	\$792	\$792
Onondaga	36067	2003	2008	2009	\$189	\$0	\$0	\$0	\$0	\$189 a
Ontario	36069	2007	2008	2009	\$0	\$0	\$0	\$620	\$0	\$620
Orange	36071	2004	2007	2008 d	\$250	\$1,500	\$0	\$0	\$0	\$1,750
Orleans	36073	2008	2008	2009	\$0	\$0	\$0	\$0	\$292	\$292
Oswego	36075	2008	2008	2009	\$0	\$0	\$0	\$0	\$810	\$810
Otsego	36077	2008	2008	2009	\$0	\$0	\$0	\$0	\$458	\$458
Putnam	36079	2007	2008	2009	\$0	\$0	\$0	\$808	\$0	\$808
Queens	36081	2004	2005	2007	\$300	\$0	\$0	\$0	\$0	\$300
Rensselaer	36083	2007	2008	2009	\$0	\$0	\$0	\$630	\$0	\$630
Richmond	36085	2004	2005	2007	\$300	\$0	\$0	\$0	\$0	\$300
Rockland	36087	2006	2008	2009	\$0	\$0	\$901	\$0	\$0	\$901
Saratoga	36091	2007	2008	2009	\$0	\$0	\$0	\$941	\$0	\$941
Schenectady	36093	2007	2008	2009	\$0	\$0	\$0	\$449	\$0	\$449
Schoharie	36095	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 a
Schuyler	36097	2008	2008	2009	\$0	\$0	\$0	\$0	\$175	\$175
Seneca	36099	2008	2009	2010	\$0	\$0	\$0	\$0	\$287	\$287
St. Lawrence	36089	2008	2009	2010	\$0	\$0	\$0	\$0	\$725	\$725
Steuben	36101	2007	2007	2008	\$0	\$0	\$0	\$655	\$0	\$655
Suffolk	36103	2006	2008	2009	\$0	\$0	\$2,839	\$0	\$0	\$2,839

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

New York (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Sullivan	36105	2007	2008	2009	\$0	\$0	\$0	\$219	\$0	\$219
Tioga	36107	2007	2007	2008	\$0	\$0	\$0	\$337	\$0	\$337
Tompkins	36109	2003	2009	2010	\$250	\$0	\$0	\$0	\$287	\$537 a
Ulster	36111	2005	2007	2008	\$0	\$750	\$0	\$0	\$0	\$750
Warren	36113	2008	2009	2010	\$0	\$0	\$0	\$0	\$378	\$378
Washington	36115	2008	2009	2010	\$0	\$0	\$0	\$0	\$361	\$361
Wayne	36117	2007	2008	2009	\$0	\$0	\$0	\$597	\$0	\$597
Westchester	36119	2003	2006	2007 d	\$255	\$0	\$0	\$0	\$0	\$255 a
Wyoming	36121	2008	2008	2009	\$0	\$0	\$0	\$0	\$344	\$344
Yates	36123	2007	2008	2009	\$0	\$0	\$0	\$251	\$0	\$251

Puerto Rico	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Puerto Rico	72000	2003	2004	2005	\$3,778	\$1,000	\$0	\$0	\$0	\$4,778 a

Virgin Islands	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Virgin Islands	78000	2004	2006	2007	\$375	\$0	\$0	\$0	\$0	\$375

Region 03

Delaware	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Kent	10001	2003	2003	2003	\$0	\$0	\$50	\$0	\$0	\$50 a
New Castle	10003	2003	2005	2006	\$0	\$54	\$0	\$50	\$0	\$104 a
Sussex	10005	2003	2004	2005	\$100	\$100	\$0	\$0	\$86	\$286 a

District of Columbia	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
District of Columbia	11001	2004	2006	2007 d	\$228	\$0	\$0	\$0	\$0	\$228

- a - Funding provided prior to FY04
- b - Project does not include all areas within county
- c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08
- d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Allegany	24001	2006	2008	2009	\$0	\$0	\$360	\$50	\$0	\$410
Anne Arundel	24003	2004	2006	2007	\$450	\$0	\$0	\$0	\$50	\$500
Baltimore	24005	2003	2006	2007	\$100	\$300	\$0	\$50	\$0	\$450 a
Baltimore City	24510	2004	2006	2007	\$200	\$30	\$0	\$50	\$0	\$280
Calvert	24009	2004	2006	2007	\$225	\$0	\$90	\$0	\$0	\$315
Caroline	24011	2008	2010	2010 d	\$0	\$0	\$0	\$0	\$346	\$346
Carroll	24013	2006	2008	2009	\$0	\$0	\$359	\$50	\$0	\$409
Cecil	24015	2004	2006	2007	\$325	\$0	\$50	\$0	\$0	\$375
Charles	24017	2007	2009	2010	\$0	\$0	\$0	\$436	\$50	\$486
Dorchester	24019	2003	2008	2009	\$0	\$0	\$50	\$0	\$0	\$50 a
Frederick	24021	2003	2005	2006	\$326	\$0	\$0	\$0	\$86	\$412 a
Garrett	24023	2006	2008	2009	\$0	\$0	\$244	\$50	\$0	\$294
Harford	24025	2003	1999	2000	\$0	\$0	\$0	\$0	\$0	\$0 a
Howard	24027	2003	2006	2007	\$0	\$0	\$50	\$0	\$50	\$100 a
Kent	24029	2007	2009	2010	\$0	\$0	\$0	\$231	\$50	\$281
Montgomery	24031	2003	2005	2006	\$142	\$0	\$0	\$0	\$86	\$228 a
Prince George's	24033	2003	2007	2008	\$0	\$50	\$90	\$0	\$86	\$226 a
Queen Anne's	24035	2008	2010	2010 d	\$0	\$0	\$0	\$0	\$346	\$346
Somerset	24039	2003	2008	2009	\$0	\$0	\$0	\$0	\$0	\$0 a
St. Mary's	24037	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 a
Talbot	24041	2005	2007	2008	\$0	\$300	\$0	\$0	\$0	\$300
Washington	24043	2006	2008	2009	\$0	\$0	\$360	\$50	\$0	\$410
Wicomico	24045	2003	2008	2009	\$0	\$0	\$0	\$0	\$0	\$0 a
Worcester	24047	2007	2009	2010	\$0	\$0	\$0	\$377	\$86	\$463

	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Adams	42001	2005	2007	2008	\$0	\$421	\$0	\$0	\$0	\$421
Allegheny	42003	2003	2000	2001	\$0	\$0	\$0	\$0	\$86	\$86 a
Armstrong	42005	2005	2007	2008	\$0	\$362	\$81	\$0	\$0	\$443
Beaver	42007	2005	2007	2008	\$0	\$359	\$81	\$0	\$0	\$440
Bedford	42009	2006	2008	2009	\$0	\$0	\$449	\$0	\$0	\$449
Berks	42011	2003	2000	2001	\$0	\$0	\$58	\$174	\$0	\$232 a

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Pennsylvania (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Blair	42013	2006	2008	2009	\$0	\$0	\$449	\$0	\$0	\$449
Bradford	42015	2007	2009	2010	\$0	\$0	\$0	\$375	\$0	\$375
Bucks	42017	2003	2006	2007	\$82	\$0	\$90	\$0	\$0	\$172 a
Butler	42019	2005	2007	2008	\$0	\$418	\$81	\$0	\$0	\$499
Cambria	42021	2007	2009	2010	\$0	\$0	\$0	\$522	\$0	\$522
Cameron	42023	2008	2010	2010 d	\$0	\$0	\$0	\$0	\$212	\$212
Carbon	42025	2003	2001	2002	\$0	\$0	\$0	\$0	\$25	\$25 a
Centre	42027	2004	2006	2007	\$431	\$96	\$0	\$0	\$0	\$527
Chester	42029	2003	2005	2006	\$91	\$0	\$0	\$0	\$0	\$91 a
Clarion	42031	2007	2009	2010	\$0	\$0	\$0	\$348	\$0	\$348
Clearfield	42033	2007	2009	2010	\$0	\$0	\$0	\$436	\$0	\$436
Clinton	42035	2004	2006	2007	\$431	\$107	\$0	\$0	\$0	\$538
Columbia	42037	2003	2006	2007	\$142	\$0	\$0	\$0	\$0	\$142 a
Crawford	42039	2006	2008	2009	\$0	\$0	\$449	\$0	\$0	\$449
Cumberland	42041	2005	2007	2008	\$0	\$419	\$0	\$0	\$0	\$419
Dauphin	42043	2003	2006	2007	\$112	\$0	\$0	\$0	\$0	\$112 a
Delaware	42045	2003	2005	2006	\$81	\$0	\$180	\$0	\$0	\$261 a
Elk	42047	2008	2010	2010 d	\$0	\$0	\$0	\$0	\$346	\$346
Erie	42049	2007	2009	2010	\$0	\$0	\$0	\$609	\$20	\$629
Fayette	42051	2005	2007	2008	\$0	\$376	\$81	\$0	\$0	\$457
Forest	42053	2007	2009	2010	\$0	\$0	\$0	\$174	\$0	\$174
Franklin	42055	2006	2008	2009	\$0	\$0	\$449	\$0	\$0	\$449
Fulton	42057	2008	2010	2010 d	\$0	\$0	\$0	\$0	\$216	\$216
Greene	42059	2005	2007	2008	\$0	\$348	\$50	\$0	\$0	\$398
Huntingdon	42061	2006	2008	2009	\$0	\$0	\$449	\$0	\$0	\$449
Indiana	42063	2007	2009	2010	\$0	\$0	\$0	\$436	\$0	\$436
Jefferson	42065	2007	2009	2010	\$0	\$0	\$0	\$348	\$0	\$348
Juniata	42067	2005	2007	2008	\$0	\$298	\$0	\$0	\$65	\$363
Lackawanna	42069	2007	2009	2010	\$0	\$0	\$0	\$610	\$20	\$630
Lancaster	42071	2003	2004	2005	\$236	\$70	\$0	\$65	\$0	\$371 a
Lawrence	42073	2006	2008	2009	\$0	\$0	\$360	\$0	\$0	\$360
Lebanon	42075	2005	2007	2008	\$0	\$195	\$0	\$0	\$65	\$260
Lehigh	42077	2003	2004	2004	\$0	\$0	\$0	\$87	\$0	\$87 a

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Pennsylvania (Continued)		<i>Sequencing by Fiscal Year</i>			<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Luzerne	42079	2005	2008	2009	\$0	\$250	\$674	\$0	\$0	\$924
Lycoming	42081	2003	2002	2004	\$0	\$0	\$0	\$87	\$0	\$87 a
McKean	42083	2008	2010	2010 d	\$0	\$0	\$0	\$0	\$433	\$433
Mercer	42085	2006	2008	2009	\$0	\$0	\$359	\$0	\$0	\$359
Mifflin	42087	2003	2005	2006	\$131	\$0	\$0	\$0	\$0	\$131 a
Monroe	42089	2003	2006	2007	\$102	\$0	\$0	\$0	\$0	\$102 a
Montgomery	42091	2003	2006	2007 d	\$40	\$200	\$90	\$0	\$0	\$330 a
Montour	42093	2003	2006	2007	\$63	\$0	\$0	\$0	\$0	\$63 a
Northampton	42095	2003	2000	2001	\$0	\$0	\$0	\$0	\$65	\$65 a
Northumberland	42097	2003	2006	2007	\$148	\$0	\$0	\$0	\$65	\$213 a
Perry	42099	2005	2007	2008	\$0	\$417	\$0	\$0	\$65	\$482
Philadelphia	42101	2003	2005	2006	\$74	\$0	\$0	\$0	\$0	\$74 a
Pike	42103	2003	2000	2001	\$0	\$0	\$0	\$0	\$25	\$25 a
Potter	42105	2008	2010	2010 d	\$0	\$0	\$0	\$0	\$346	\$346
Schuylkill	42107	2004	2006	2007	\$275	\$104	\$0	\$0	\$65	\$444
Snyder	42109	2003	2006	2007	\$134	\$0	\$0	\$0	\$50	\$184 a
Somerset	42111	2006	2008	2009	\$0	\$0	\$449	\$0	\$0	\$449
Sullivan	42113	2007	2009	2010	\$0	\$0	\$0	\$174	\$0	\$174
Susquehanna	42115	2007	2009	2010	\$0	\$0	\$0	\$349	\$0	\$349
Tioga	42117	2007	2009	2010	\$0	\$0	\$0	\$349	\$0	\$349
Union	42119	2003	2006	2007	\$121	\$0	\$0	\$0	\$50	\$171 a
Venango	42121	2006	2008	2009	\$0	\$0	\$450	\$0	\$0	\$450
Warren	42123	2007	2009	2010	\$0	\$0	\$0	\$65	\$346	\$411
Washington	42125	2005	2007	2008	\$0	\$441	\$81	\$65	\$0	\$587
Wayne	42127	2003	2006	2007	\$0	\$60	\$0	\$0	\$0	\$60 a
Westmoreland	42129	2003	2001	2002	\$0	\$0	\$58	\$174	\$0	\$232 a
Wyoming	42131	2007	2009	2010	\$0	\$0	\$0	\$435	\$0	\$435
York	42133	2005	2007	2008	\$0	\$535	\$0	\$0	\$86	\$621

Virginia		<i>Sequencing by Fiscal Year</i>			<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Accomack	51001	2003	2006	2007	\$60	\$0	\$0	\$0	\$130	\$190 a
Albemarle	51003	2003	2004	2005	\$0	\$0	\$0	\$0	\$86	\$86 a

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Virginia (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Alexandria	51510	2005	2007	2008	\$0	\$123	\$0	\$0	\$86	\$209
Alleghany	51005	2006	2009	2010	\$0	\$0	\$50	\$208	\$0	\$258
Amelia	51007	2008	2010	2010 d	\$0	\$0	\$0	\$0	\$173	\$173
Amherst	51009	2005	2007	2008	\$0	\$123	\$0	\$0	\$40	\$163
Appomattox	51011	2006	2008	2009	\$0	\$0	\$224	\$0	\$0	\$224
Arlington	51013	2004	2006	2007	\$103	\$63	\$0	\$0	\$130	\$296
Augusta	51015	2005	2007	2008	\$0	\$123	\$0	\$0	\$86	\$209
Bath	51017	2007	2009	2010	\$0	\$0	\$0	\$217	\$0	\$217
Bedford City	51515	2006	2008	2009	\$0	\$0	\$67	\$0	\$0	\$67
Bedford County	51019	2006	2008	2009	\$0	\$0	\$449	\$0	\$0	\$449
Bland	51021	2006	2008	2009	\$0	\$0	\$180	\$0	\$0	\$180
Botetourt	51023	2007	2009	2010	\$0	\$0	\$0	\$349	\$0	\$349
Bristol	51520	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 a
Brunswick	51025	2007	2009	2010	\$0	\$0	\$0	\$174	\$0	\$174
Buchanan	51027	2004	1996	1997	\$20	\$0	\$0	\$0	\$86	\$106
Buckingham	51029	2007	2009	2010	\$0	\$0	\$0	\$218	\$0	\$218
Buena Vista	51530	2003	1999	2000	\$0	\$0	\$0	\$50	\$0	\$50 a
Campbell	51031	2006	2008	2009	\$0	\$0	\$260	\$0	\$0	\$260
Caroline	51033	2008	2010	2010 d	\$0	\$0	\$0	\$0	\$216	\$216
Carroll	51035	2008	2010	2010 d	\$0	\$0	\$0	\$0	\$216	\$216
Charles City	51036	2007	2009	2010	\$0	\$0	\$0	\$174	\$0	\$174
Charlotte	51037	2008	2010	2010 d	\$0	\$0	\$0	\$0	\$173	\$173
Charlottesville	51540	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 a
Chesapeake	51550	2004	1998	1999	\$20	\$0	\$0	\$0	\$173	\$193
Chesterfield	51041	2003	2006	2007	\$605	\$0	\$0	\$0	\$173	\$778 a
Clarke	51043	2004	2006	2007	\$100	\$24	\$0	\$0	\$0	\$124
Clifton Forge	51560	2007	2009	2010	\$0	\$0	\$0	\$50	\$0	\$50
Colonial Heights	51570	2006	2008	2009	\$0	\$0	\$179	\$0	\$0	\$179
Covington	51580	2007	2009	2010	\$0	\$0	\$0	\$50	\$0	\$50
Craig	51045	2007	2009	2010	\$0	\$0	\$0	\$174	\$0	\$174
Culpeper	51047	2005	2007	2008	\$0	\$123	\$0	\$0	\$0	\$123
Cumberland	51049	2007	2009	2010	\$0	\$0	\$0	\$218	\$0	\$218
Danville	51590	2008	2010	2010 d	\$0	\$0	\$0	\$0	\$173	\$173

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Virginia (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Dickenson	51051	2007	2009	2010	\$0	\$0	\$0	\$217	\$0	\$217
Dinwiddie	51053	2008	2010	2010 d	\$0	\$0	\$0	\$0	\$173	\$173
Emporia	51595	2008	2010	2010 d	\$0	\$0	\$0	\$0	\$173	\$173
Essex	51057	2008	2010	2010 d	\$0	\$0	\$0	\$0	\$216	\$216
Fairfax	51059	2003	2006	2007	\$145	\$0	\$0	\$0	\$0	\$145 a
Fairfax City	51600	2003	2005	2006	\$0	\$0	\$0	\$0	\$173	\$173 a
Falls Church	51610	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 a
Fauquier	51061	2005	2007	2008	\$0	\$123	\$0	\$0	\$42	\$165
Floyd	51063	2008	2010	2010 d	\$0	\$0	\$0	\$0	\$173	\$173
Fluvanna	51065	2006	2008	2009	\$0	\$0	\$224	\$0	\$0	\$224
Franklin City	51620	2003	2001	2002	\$0	\$0	\$0	\$0	\$0	\$0 a
Franklin County	51067	2006	2008	2009	\$0	\$0	\$260	\$0	\$0	\$260
Frederick	51069	2005	2007	2008	\$0	\$123	\$0	\$0	\$41	\$164
Fredericksburg	51630	2005	2007	2008	\$0	\$123	\$0	\$0	\$0	\$123
Galax	51640	2008	2010	2010 d	\$0	\$0	\$0	\$0	\$173	\$173
Giles	51071	2005	2007	2008	\$0	\$150	\$0	\$0	\$0	\$150
Gloucester	51073	2007	2009	2010	\$0	\$0	\$0	\$436	\$0	\$436
Goochland	51075	2006	2008	2009	\$0	\$0	\$224	\$0	\$0	\$224
Grayson	51077	2008	2010	2010 d	\$0	\$0	\$0	\$0	\$173	\$173
Greene	51079	2005	2007	2008	\$0	\$123	\$0	\$0	\$0	\$123
Greensville	51081	2008	2010	2010 d	\$0	\$0	\$0	\$0	\$173	\$173
Halifax	51083	2008	2010	2010 d	\$0	\$0	\$0	\$0	\$432	\$432
Hampton	51650	2005	2007	2008	\$0	\$124	\$0	\$0	\$173	\$297
Hanover	51085	2003	2006	2007	\$151	\$0	\$0	\$0	\$86	\$237 a
Harrisonburg	51660	2003	2005	2006	\$35	\$0	\$0	\$0	\$0	\$35 a
Henrico	51087	2003	2005	2006	\$62	\$0	\$0	\$0	\$130	\$192 a
Henry	51089	2006	2008	2009	\$0	\$0	\$260	\$0	\$0	\$260
Highland	51091	2007	2009	2010	\$0	\$0	\$0	\$175	\$0	\$175
Hopewell	51670	2006	2008	2009	\$0	\$0	\$180	\$0	\$0	\$180
Isle of Wight	51093	2003	2001	2002	\$0	\$0	\$0	\$0	\$0	\$0 a
James City	51095	2004	2006	2007	\$40	\$50	\$0	\$0	\$86	\$176
King and Queen	51097	2007	2009	2010	\$0	\$0	\$0	\$174	\$0	\$174
King George	51099	2008	2010	2010 d	\$0	\$0	\$0	\$0	\$216	\$216

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Virginia (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
King William	51101	2007	2009	2010	\$0	\$0	\$0	\$174	\$0	\$174
Lancaster	51103	2007	2009	2010	\$0	\$0	\$0	\$218	\$0	\$218
Lee	51105	2004	2006	2007	\$101	\$0	\$50	\$0	\$0	\$151
Lexington	51678	2003	1999	2000	\$0	\$0	\$0	\$0	\$0	\$0 a
Loudoun	51107	2003	2000	2001	\$0	\$0	\$0	\$0	\$130	\$130 a
Louisa	51109	2003	1997	1998	\$0	\$0	\$0	\$0	\$0	\$0 a
Lunenburg	51111	2007	2009	2010	\$0	\$0	\$0	\$174	\$0	\$174
Lynchburg	51680	2005	2007	2008	\$0	\$123	\$0	\$0	\$50	\$173
Madison	51113	2005	2007	2008	\$0	\$123	\$0	\$0	\$0	\$123
Manassas	51683	2003	1994	1995	\$0	\$0	\$0	\$0	\$86	\$86 a
Manassas Park	51685	2003	1994	1995	\$0	\$0	\$0	\$0	\$86	\$86 a
Martinsville	51690	2006	2008	2009	\$0	\$0	\$50	\$0	\$0	\$50
Mathews	51115	2004	2006	2007	\$80	\$47	\$0	\$0	\$40	\$167
Mecklenburg	51117	2007	2009	2010	\$0	\$0	\$0	\$217	\$0	\$217
Middlesex	51119	2007	2009	2010	\$0	\$0	\$0	\$218	\$0	\$218
Montgomery	51121	2004	2007	2008	\$75	\$150	\$0	\$0	\$86	\$311
Nelson	51125	2005	2007	2008	\$0	\$123	\$0	\$0	\$0	\$123
New Kent	51127	2007	2009	2010	\$0	\$0	\$0	\$174	\$0	\$174
Newport News	51700	2004	2006	2007	\$125	\$100	\$50	\$0	\$130	\$405
Norfolk	51710	2004	2006	2007	\$122	\$51	\$0	\$0	\$173	\$346
Northampton	51131	2003	2006	2007	\$65	\$0	\$0	\$0	\$0	\$65 a
Northumberland	51133	2007	2009	2010	\$0	\$0	\$0	\$218	\$0	\$218
Norton	51720	2004	2006	2007	\$101	\$0	\$50	\$0	\$0	\$151
Nottoway	51135	2008	2010	2010 d	\$0	\$0	\$0	\$0	\$173	\$173
Orange	51137	2008	2010	2010 d	\$0	\$0	\$0	\$0	\$216	\$216
Page	51139	2005	2007	2008	\$0	\$123	\$0	\$0	\$40	\$163
Patrick	51141	2006	2008	2009	\$0	\$0	\$180	\$0	\$0	\$180
Petersburg	51730	2006	2008	2009	\$0	\$0	\$90	\$0	\$0	\$90
Pittsylvania	51143	2008	2010	2010 d	\$0	\$0	\$0	\$0	\$294	\$294
Poquoson	51735	2005	2007	2008	\$0	\$167	\$50	\$0	\$0	\$217
Portsmouth	51740	2005	2007	2008	\$0	\$124	\$50	\$0	\$130	\$304
Powhatan	51145	2006	2008	2009	\$0	\$0	\$225	\$0	\$0	\$225
Prince Edward	51147	2007	2009	2010	\$0	\$0	\$0	\$174	\$0	\$174

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Virginia (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Prince George	51149	2006	2008	2009	\$0	\$0	\$224	\$0	\$0	\$224
Prince William	51153	2003	1994	1995	\$0	\$0	\$0	\$0	\$173	\$173 a
Pulaski	51155	2006	2008	2009	\$0	\$0	\$225	\$0	\$0	\$225
Radford	51750	2006	2008	2009	\$0	\$0	\$179	\$0	\$0	\$179
Rappahannock	51157	2005	2007	2008	\$0	\$123	\$0	\$0	\$0	\$123
Richmond City	51760	2005	2006	2007	\$0	\$61	\$0	\$0	\$130	\$191
Richmond County	51159	2007	2009	2010	\$0	\$0	\$0	\$218	\$0	\$218
Roanoke City	51770	2003	2004	2005	\$0	\$15	\$0	\$0	\$130	\$145 a
Roanoke County	51161	2003	2004	2005	\$0	\$169	\$0	\$0	\$130	\$299 a
Rockbridge	51163	2003	1999	2000	\$0	\$0	\$0	\$0	\$86	\$86 a
Rockingham	51165	2005	2007	2008 d	\$0	\$123	\$0	\$0	\$86	\$209
Russell	51167	2004	2006	2007	\$101	\$0	\$50	\$0	\$0	\$151
Salem	51775	2003	2004	2005	\$0	\$0	\$0	\$0	\$130	\$130 a
Scott	51169	2005	2007	2008	\$0	\$143	\$0	\$0	\$0	\$143
Shenandoah	51171	2003	2005	2006	\$22	\$0	\$122	\$0	\$0	\$144 a
Smyth	51173	2004	2006	2007	\$101	\$0	\$0	\$0	\$0	\$101
Southampton	51175	2003	2001	2002	\$0	\$0	\$0	\$0	\$0	\$0 a
Spotsylvania	51177	2004	1997	1998	\$20	\$0	\$0	\$0	\$86	\$106
Stafford	51179	2003	2004	2005	\$0	\$0	\$0	\$0	\$130	\$130 a
Staunton	51790	2005	2007	2008	\$0	\$123	\$0	\$0	\$0	\$123
Suffolk	51800	2004	2006	2007	\$122	\$57	\$0	\$0	\$86	\$265
Surry	51181	2008	2010	2010 d	\$0	\$0	\$0	\$0	\$173	\$173
Sussex	51183	2008	2010	2010 d	\$0	\$0	\$0	\$0	\$173	\$173
Tazewell	51185	2003	2006	2007	\$69	\$0	\$0	\$0	\$86	\$155 a
Virginia Beach	51810	2003	2006	2007	\$0	\$72	\$0	\$0	\$173	\$245 a
Warren	51187	2005	2007	2008	\$0	\$123	\$0	\$0	\$130	\$253
Washington	51191	2004	2006	2007	\$101	\$0	\$40	\$0	\$0	\$141
Waynesboro	51820	2005	2007	2008	\$0	\$123	\$0	\$0	\$50	\$173
Westmoreland	51193	2007	2009	2010	\$0	\$0	\$0	\$217	\$0	\$217
Williamsburg	51830	2004	2006	2007	\$40	\$0	\$25	\$0	\$0	\$65
Winchester	51840	2005	2007	2008	\$0	\$123	\$0	\$0	\$0	\$123
Wise	51195	2004	2006	2007	\$101	\$20	\$50	\$0	\$0	\$171
Wythe	51197	2006	2008	2009	\$0	\$0	\$236	\$0	\$0	\$236

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Virginia (Continued)	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
York	51199	2005	2007	2008	\$0	\$124	\$50	\$0	\$130	\$304

West Virginia	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Barbour	54001	2004	2006	2007	\$13	\$21	\$0	\$0	\$0	\$34
Berkeley	54003	2003	2006	2007	\$0	\$21	\$0	\$0	\$50	\$71 a
Boone	54005	2005	2007	2008	\$0	\$146	\$30	\$0	\$0	\$176
Braxton	54007	2007	2009	2010	\$0	\$0	\$0	\$150	\$35	\$185
Brooke	54009	2006	2008	2009	\$0	\$0	\$202	\$0	\$0	\$202
Cabell	54011	2003	2004	2005	\$0	\$0	\$0	\$0	\$50	\$50 a
Calhoun	54013	2007	2009	2010	\$0	\$0	\$0	\$193	\$35	\$228
Clay	54015	2006	2008	2009	\$0	\$0	\$155	\$0	\$35	\$190
Doddridge	54017	2007	2009	2010	\$0	\$0	\$0	\$150	\$35	\$185
Fayette	54019	2004	2006	2007	\$115	\$191	\$0	\$0	\$0	\$306
Gilmer	54021	2003	2006	2007	\$250	\$250	\$30	\$0	\$0	\$530 a
Grant	54023	2003	2006	2007	\$0	\$23	\$0	\$0	\$0	\$23 a
Greenbrier	54025	2006	2008	2009	\$0	\$0	\$135	\$0	\$182	\$317
Hampshire	54027	2003	2002	2003	\$0	\$0	\$0	\$0	\$0	\$0 a
Hancock	54029	2006	2008	2009	\$0	\$0	\$189	\$0	\$0	\$189
Hardy	54031	2004	2006	2007 d	\$13	\$23	\$0	\$0	\$0	\$36
Harrison	54033	2004	2006	2007	\$149	\$74	\$0	\$0	\$50	\$273
Jackson	54035	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 a
Jefferson	54037	2003	2006	2007	\$0	\$21	\$0	\$0	\$0	\$21 a
Kanawha	54039	2004	2006	2007	\$847	\$126	\$0	\$0	\$65	\$1,038
Lewis	54041	2004	2006	2007	\$13	\$21	\$0	\$0	\$0	\$34
Lincoln	54043	2004	2006	2007	\$147	\$55	\$0	\$0	\$0	\$202
Logan	54045	2003	2006	2007	\$77	\$0	\$0	\$0	\$65	\$142 a
Marion	54049	2004	2006	2007	\$149	\$61	\$0	\$0	\$0	\$210
Marshall	54051	2005	2007	2008	\$0	\$164	\$30	\$0	\$0	\$194
Mason	54053	2005	2007	2008	\$0	\$153	\$30	\$0	\$0	\$183
McDowell	54047	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 a
Mercer	54055	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 a
Mineral	54057	2004	2006	2007	\$13	\$23	\$0	\$0	\$0	\$36

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

West Virginia (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Mingo	54059	2004	2006	2007	\$135	\$62	\$0	\$0	\$50	\$247
Monongalia	54061	2003	2006	2007	\$0	\$21	\$0	\$0	\$0	\$21 a
Monroe	54063	2003	2001	2002	\$0	\$0	\$0	\$0	\$0	\$0 a
Morgan	54065	2003	2006	2007	\$0	\$21	\$0	\$0	\$0	\$21 a
Nicholas	54067	2006	2008	2009	\$0	\$0	\$189	\$0	\$0	\$189
Ohio	54069	2003	2005	2006	\$17	\$0	\$0	\$0	\$65	\$82 a
Pendleton	54071	2004	2006	2007	\$13	\$23	\$0	\$0	\$0	\$36
Pleasants	54073	2006	2008	2009	\$0	\$0	\$154	\$0	\$35	\$189
Pocahontas	54075	2007	2009	2010	\$0	\$0	\$0	\$349	\$0	\$349
Preston	54077	2007	2009	2010	\$0	\$0	\$0	\$193	\$35	\$228
Putnam	54079	2003	2006	2007	\$64	\$0	\$0	\$0	\$0	\$64 a
Raleigh	54081	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Randolph	54083	2004	2006	2007 d	\$13	\$23	\$0	\$0	\$50	\$86
Ritchie	54085	2006	2008	2009	\$0	\$0	\$155	\$0	\$35	\$190
Roane	54087	2007	2009	2010	\$0	\$0	\$0	\$193	\$35	\$228
Summers	54089	2004	2006	2007	\$110	\$189	\$0	\$0	\$0	\$299
Taylor	54091	2004	2006	2007	\$13	\$10	\$0	\$0	\$0	\$23
Tucker	54093	2004	2006	2007 d	\$13	\$23	\$0	\$0	\$0	\$36
Tyler	54095	2006	2008	2009	\$0	\$0	\$155	\$0	\$35	\$190
Upshur	54097	2004	2006	2007	\$13	\$21	\$0	\$0	\$50	\$84
Wayne	54099	2004	2006	2007 d	\$135	\$88	\$0	\$0	\$0	\$223
Webster	54101	2005	2007	2008	\$0	\$120	\$30	\$0	\$0	\$150
Wetzel	54103	2005	2007	2008	\$0	\$164	\$30	\$0	\$0	\$194
Wirt	54105	2006	2008	2009	\$0	\$0	\$154	\$0	\$35	\$189
Wood	54107	2005	2007	2008	\$0	\$153	\$30	\$0	\$50	\$233
Wyoming	54109	2003	2005	2006	\$0	\$0	\$0	\$0	\$50	\$50 a

Region 04

Alabama	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Autauga	01001	2005	2007	2008	\$0	\$281	\$0	\$0	\$0	\$281
Baldwin	01003	2003	2005	2006	\$161	\$0	\$0	\$0	\$0	\$161 a

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Alabama (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Barbour	01005	2008	2009	2010	\$0	\$0	\$0	\$0	\$364	\$364
Bibb	01007	2008	2009	2010	\$0	\$0	\$0	\$0	\$291	\$291
Blount	01009	2006	2007	2008	\$0	\$0	\$324	\$0	\$0	\$324
Bullock	01011	2008	2009	2010	\$0	\$0	\$0	\$0	\$291	\$291
Butler	01013	2007	2008	2009	\$0	\$0	\$0	\$334	\$0	\$334
Calhoun	01015	2004	2006	2007	\$354	\$0	\$0	\$0	\$0	\$354
Chambers	01017	2007	2008	2009	\$0	\$0	\$0	\$284	\$0	\$284
Cherokee	01019	2007	2008	2009	\$0	\$0	\$0	\$283	\$0	\$283
Chilton	01021	2006	2007	2008	\$0	\$0	\$251	\$0	\$0	\$251
Choctaw	01023	2008	2009	2010	\$0	\$0	\$0	\$0	\$367	\$367
Clarke	01025	2005	2007	2008	\$0	\$524	\$0	\$0	\$0	\$524
Clay	01027	2008	2009	2010	\$0	\$0	\$0	\$0	\$285	\$285
Cleburne	01029	2004	2006	2007	\$61	\$0	\$0	\$0	\$0	\$61
Coffee	01031	2006	2007	2008	\$0	\$0	\$352	\$0	\$0	\$352
Colbert	01033	2006	2007	2008	\$0	\$0	\$443	\$0	\$0	\$443
Conecuh	01035	2008	2009	2010	\$0	\$0	\$0	\$0	\$352	\$352
Coosa	01037	2008	2009	2010	\$0	\$0	\$0	\$0	\$304	\$304
Covington	01039	2008	2009	2010	\$0	\$0	\$0	\$0	\$392	\$392
Crenshaw	01041	2007	2008	2009	\$0	\$0	\$0	\$286	\$0	\$286
Cullman	01043	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Dale	01045	2005	2007	2008	\$0	\$281	\$0	\$0	\$0	\$281
Dallas	01047	2007	2008	2009	\$0	\$0	\$0	\$454	\$0	\$454
DeKalb	01049	2004	2006	2007	\$317	\$0	\$0	\$0	\$0	\$317
Elmore	01051	2005	2007	2008	\$0	\$211	\$0	\$0	\$0	\$211
Escambia	01053	2005	2007	2008	\$0	\$402	\$0	\$0	\$0	\$402
Etowah	01055	2005	2007	2008	\$0	\$505	\$0	\$0	\$0	\$505
Fayette	01057	2007	2008	2009	\$0	\$0	\$0	\$292	\$0	\$292
Franklin	01059	2007	2008	2009	\$0	\$0	\$0	\$298	\$0	\$298
Geneva	01061	2004	2006	2007 ^d	\$73	\$0	\$0	\$0	\$0	\$73
Greene	01063	2008	2009	2010	\$0	\$0	\$0	\$0	\$302	\$302
Hale	01065	2007	2008	2009	\$0	\$0	\$0	\$301	\$0	\$301
Henry	01067	2005	2007	2008	\$0	\$74	\$0	\$0	\$0	\$74
Houston	01069	2004	2004	2006	\$229	\$0	\$0	\$0	\$0	\$229

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Alabama (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Jackson	01071	2005	2007	2008	\$0	\$571	\$0	\$0	\$0	\$571
Jefferson	01073	2003	2005	2006	\$175	\$0	\$0	\$0	\$0	\$175 a
Lamar	01075	2006	2007	2008	\$0	\$0	\$228	\$0	\$0	\$228
Lauderdale	01077	2005	2007	2008	\$0	\$552	\$0	\$0	\$0	\$552
Lawrence	01079	2006	2007	2008	\$0	\$0	\$279	\$0	\$0	\$279
Lee	01081	2005	2007	2008	\$0	\$590	\$0	\$0	\$0	\$590
Limestone	01083	2006	2007	2008	\$0	\$0	\$309	\$0	\$0	\$309
Lowndes	01085	2008	2009	2010	\$0	\$0	\$0	\$0	\$320	\$320
Macon	01087	2008	2009	2010	\$0	\$0	\$0	\$0	\$288	\$288
Madison	01089	2003	2004	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Marengo	01091	2004	2006	2007	\$262	\$0	\$0	\$0	\$0	\$262
Marion	01093	2006	2007	2008	\$0	\$0	\$320	\$0	\$0	\$320
Marshall	01095	2004	2006	2007 d	\$189	\$0	\$0	\$0	\$0	\$189
Mobile	01097	2003	2006	2007	\$37	\$0	\$0	\$0	\$0	\$37 a
Monroe	01099	2006	2007	2008	\$0	\$0	\$297	\$0	\$0	\$297
Montgomery	01101	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 a
Morgan	01103	2003	2004	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Perry	01105	2004	2004	2006	\$36	\$0	\$0	\$0	\$0	\$36
Pickens	01107	2007	2008	2009	\$0	\$0	\$0	\$360	\$0	\$360
Pike	01109	2004	2006	2007	\$43	\$0	\$0	\$0	\$0	\$43
Randolph	01111	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 a
Russell	01113	2007	2008	2009	\$0	\$0	\$0	\$298	\$0	\$298
Shelby	01117	2003	2005	2006	\$175	\$0	\$0	\$0	\$0	\$175 a
St. Clair	01115	2007	2008	2009	\$0	\$0	\$0	\$352	\$0	\$352
Sumter	01119	2007	2008	2009	\$0	\$0	\$0	\$366	\$0	\$366
Talladega	01121	2004	2006	2007	\$281	\$0	\$0	\$0	\$0	\$281
Tallapoosa	01123	2008	2009	2010	\$0	\$0	\$0	\$0	\$331	\$331
Tuscaloosa	01125	2004	2006	2007	\$259	\$0	\$0	\$0	\$0	\$259
Walker	01127	2004	2005	2006	\$287	\$0	\$0	\$0	\$0	\$287
Washington	01129	2004	2005	2006	\$226	\$0	\$0	\$0	\$0	\$226
Wilcox	01131	2007	2008	2009	\$0	\$0	\$0	\$364	\$0	\$364
Winston	01133	2006	2007	2008	\$0	\$0	\$184	\$0	\$0	\$184

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Florida	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Alachua	12001	2003	2004	2004	\$188	\$0	\$0	\$0	\$0	\$188 a
Baker	12003	2005	2006	2007	\$0	\$500	\$0	\$0	\$0	\$500
Bay	12005	2003	2004	2004	\$0	\$0	\$0	\$0	\$0	\$0 a
Bradford	12007	2008	2009	2010	\$0	\$0	\$0	\$0	\$300	\$300
Brevard	12009	2008	2010	2010 d	\$0	\$0	\$0	\$0	\$830	\$830
Broward	12011	2005	2007	2008	\$0	\$1,000	\$0	\$0	\$0	\$1,000
Calhoun	12013	2007	2009	2010	\$0	\$0	\$0	\$445	\$0	\$445
Charlotte	12015	2003	2004	2004	\$0	\$0	\$0	\$0	\$0	\$0 a
Citrus	12017	2006	2008	2009	\$0	\$0	\$800	\$0	\$0	\$800
Clay	12019	2008	2008	2009	\$0	\$0	\$0	\$0	\$400	\$400
Collier	12021	2008	2008	2009	\$0	\$0	\$0	\$0	\$350	\$350
Columbia	12023	2005	2006	2007	\$0	\$500	\$0	\$0	\$0	\$500
DeSoto	12027	2005	2007	2008	\$0	\$770	\$0	\$0	\$0	\$770
Dixie	12029	2004	2005	2006	\$376	\$0	\$0	\$0	\$0	\$376
Duval	12031	2006	2008	2009	\$0	\$0	\$620	\$0	\$0	\$620
Escambia	12033	2004	2005	2006	\$440	\$0	\$0	\$0	\$0	\$440
Flagler	12035	2003	2004	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Franklin	12037	2007	2009	2010	\$0	\$0	\$0	\$500	\$0	\$500
Gadsden	12039	2006	2008	2009	\$0	\$0	\$550	\$0	\$0	\$550
Gilchrist	12041	2004	2005	2006	\$215	\$0	\$0	\$0	\$0	\$215
Glades	12043	2008	2010	2010 d	\$0	\$0	\$0	\$0	\$600	\$600
Gulf	12045	2005	2006	2007	\$0	\$435	\$0	\$0	\$0	\$435
Hamilton	12047	2007	2009	2010	\$0	\$0	\$0	\$350	\$0	\$350
Hardee	12049	2005	2007	2008	\$0	\$737	\$0	\$0	\$0	\$737
Hendry	12051	2007	2009	2010	\$0	\$0	\$0	\$800	\$0	\$800
Hernando	12053	2004	2006	2007	\$1,700	\$0	\$0	\$0	\$0	\$1,700
Highlands	12055	2006	2008	2009	\$0	\$0	\$1,150	\$0	\$0	\$1,150
Hillsborough	12057	2003	2005	2007	\$0	\$0	\$0	\$0	\$0	\$0 a
Holmes	12059	2007	2009	2010	\$0	\$0	\$0	\$500	\$0	\$500
Indian River	12061	2007	2009	2010	\$0	\$0	\$0	\$1,357	\$0	\$1,357
Jackson	12063	2008	2010	2010 d	\$0	\$0	\$0	\$0	\$605	\$605
Jefferson	12065	2008	2010	2010 d	\$0	\$0	\$0	\$0	\$375	\$375
Lafayette	12067	2004	2005	2006	\$313	\$0	\$0	\$0	\$0	\$313

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Florida (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Lake	12069	2008	2008	2009	\$0	\$0	\$0	\$0	\$620	\$620
Lee	12071	2003	2006	2007	\$0	\$0	\$0	\$0	\$0	\$0 a
Leon	12073	2003	2004	2004	\$0	\$0	\$0	\$0	\$0	\$0 a
Levy	12075	2007	2009	2010	\$0	\$0	\$0	\$625	\$0	\$625
Liberty	12077	2008	2010	2010 d	\$0	\$0	\$0	\$0	\$300	\$300
Madison	12079	2007	2009	2010	\$0	\$0	\$0	\$400	\$0	\$400
Manatee	12081	2008	2010	2010 d	\$0	\$0	\$0	\$0	\$900	\$900
Marion	12083	2003	2005	2007	\$300	\$0	\$0	\$300	\$0	\$600 a
Martin	12085	2003	2004	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Miami-Dade	12086	2003	2005	2007	\$0	\$0	\$0	\$0	\$0	\$0 a
Monroe	12087	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 a
Nassau	12089	2007	2009	2010	\$0	\$0	\$0	\$500	\$0	\$500
Okaloosa	12091	2003	2004	2004	\$0	\$0	\$0	\$0	\$0	\$0 a
Okeechobee	12093	2006	2008	2009	\$0	\$0	\$585	\$0	\$0	\$585
Orange	12095	2004	2006	2007 d	\$648	\$0	\$0	\$0	\$0	\$648
Osceola	12097	2003	2004	2004	\$0	\$0	\$0	\$0	\$0	\$0 a
Palm Beach	12099	2004	2006	2007	\$571	\$0	\$0	\$0	\$0	\$571
Pasco	12101	2003	2006	2007	\$0	\$0	\$0	\$0	\$0	\$0 a
Pinellas	12103	2003	2004	2004	\$0	\$0	\$0	\$0	\$0	\$0 a
Polk	12105	2005	2008	2009	\$0	\$1,200	\$0	\$0	\$0	\$1,200
Putnam	12107	2007	2008	2009	\$0	\$0	\$0	\$450	\$0	\$450
Santa Rosa	12113	2004	2005	2006	\$540	\$0	\$0	\$0	\$0	\$540
Sarasota	12115	2003	2006	2007	\$0	\$0	\$0	\$0	\$0	\$0 a
Seminole	12117	2004	2006	2007	\$447	\$0	\$0	\$0	\$0	\$447
St. Johns	12109	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 a
St. Lucie	12111	2007	2009	2010	\$0	\$0	\$0	\$1,000	\$0	\$1,000
Sumter	12119	2007	2009	2010	\$0	\$0	\$0	\$650	\$0	\$650
Suwannee	12121	2005	2006	2007	\$0	\$560	\$0	\$0	\$0	\$560
Taylor	12123	2006	2008	2009	\$0	\$0	\$700	\$0	\$0	\$700
Union	12125	2006	2008	2009	\$0	\$0	\$300	\$0	\$0	\$300
Volusia	12127	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 a
Wakulla	12129	2006	2008	2009	\$0	\$0	\$500	\$0	\$0	\$500
Walton	12131	2005	2007	2008	\$0	\$670	\$0	\$0	\$0	\$670

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Florida (Continued)	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Washington	12133	2008	2010	2010 d	\$0	\$0	\$0	\$0	\$500	\$500

Georgia	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Appling	13001	2007	2008	2009	\$0	\$0	\$0	\$125	\$0	\$125
Atkinson	13003	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100
Bacon	13005	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100
Baker	13007	2007	2008	2009	\$0	\$0	\$0	\$125	\$0	\$125
Baldwin	13009	2004	2008	2009	\$7	\$0	\$0	\$150	\$0	\$157
Banks	13011	2006	2007	2008	\$0	\$0	\$100	\$0	\$0	\$100
Barrow	13013	2006	2007	2008	\$0	\$0	\$125	\$0	\$0	\$125
Bartow	13015	2004	2006	2007	\$7	\$176	\$0	\$0	\$0	\$183
Ben Hill	13017	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100
Berrien	13019	2008	2009	2010	\$0	\$0	\$0	\$0	\$125	\$125
Bibb	13021	2004	2006	2007	\$7	\$125	\$0	\$0	\$0	\$132
Bleckley	13023	2007	2008	2009	\$0	\$0	\$0	\$100	\$0	\$100
Brantley	13025	2008	2009	2010	\$0	\$0	\$0	\$0	\$125	\$125
Brooks	13027	2008	2009	2010	\$0	\$0	\$0	\$0	\$117	\$117
Bryan	13029	2006	2007	2008	\$0	\$0	\$200	\$0	\$0	\$200
Bulloch	13031	2004	2008	2009	\$7	\$0	\$0	\$217	\$0	\$224
Burke	13033	2007	2008	2009	\$0	\$0	\$0	\$165	\$0	\$165
Butts	13035	2008	2009	2010	\$0	\$0	\$0	\$0	\$125	\$125
Calhoun	13037	2007	2008	2009	\$0	\$0	\$0	\$100	\$0	\$100
Camden	13039	2006	2007	2008	\$0	\$0	\$200	\$0	\$0	\$200
Candler	13043	2007	2008	2009	\$0	\$0	\$0	\$100	\$0	\$100
Carroll	13045	2004	2006	2007	\$7	\$190	\$0	\$0	\$0	\$197
Catoosa	13047	2004	2007	2008	\$7	\$0	\$200	\$0	\$0	\$207
Charlton	13049	2008	2009	2010	\$0	\$0	\$0	\$0	\$159	\$159
Chatham	13051	2004	2006	2007	\$100	\$396	\$0	\$0	\$0	\$496
Chattahoochee	13053	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100
Chattooga	13055	2006	2007	2008	\$0	\$0	\$125	\$0	\$0	\$125
Cherokee	13057	2003	2005	2006	\$379	\$0	\$0	\$0	\$0	\$379 a
Clarke	13059	2004	2006	2007	\$7	\$39	\$0	\$0	\$0	\$46

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Georgia (Continued)	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Clay	13061	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100
Clayton	13063	2004	2006	2007	\$7	\$144	\$0	\$0	\$0	\$151
Clinch	13065	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100
Cobb	13067	2004	2007	2008	\$489	\$0	\$0	\$0	\$0	\$489
Coffee	13069	2008	2009	2010	\$0	\$0	\$0	\$0	\$135	\$135
Colquitt	13071	2007	2008	2009	\$0	\$0	\$0	\$150	\$0	\$150
Columbia	13073	2004	2006	2007	\$7	\$138	\$0	\$0	\$0	\$145
Cook	13075	2008	2009	2010	\$0	\$0	\$0	\$0	\$150	\$150
Coweta	13077	2004	2005	2006	\$335	\$0	\$0	\$0	\$0	\$335
Crawford	13079	2006	2007	2008	\$0	\$0	\$100	\$0	\$0	\$100
Crisp	13081	2008	2009	2010	\$0	\$0	\$0	\$0	\$200	\$200
Dade	13083	2006	2007	2008	\$0	\$0	\$100	\$0	\$0	\$100
Dawson	13085	2006	2007	2008	\$0	\$0	\$100	\$0	\$0	\$100
Decatur	13087	2007	2008	2009	\$0	\$0	\$0	\$200	\$0	\$200
DeKalb	13089	2004	2006	2007	\$7	\$115	\$0	\$0	\$0	\$122
Dodge	13091	2007	2008	2009	\$0	\$0	\$0	\$118	\$0	\$118
Dooly	13093	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100
Dougherty	13095	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Douglas	13097	2004	2006	2007	\$7	\$92	\$0	\$0	\$0	\$99
Early	13099	2007	2008	2009	\$0	\$0	\$0	\$120	\$0	\$120
Echols	13101	2008	2009	2010	\$0	\$0	\$0	\$0	\$101	\$101
Effingham	13103	2003	2007	2008	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Elbert	13105	2007	2008	2009	\$0	\$0	\$0	\$100	\$0	\$100
Emanuel	13107	2007	2008	2009	\$0	\$0	\$0	\$147	\$0	\$147
Evans	13109	2007	2008	2009	\$0	\$0	\$0	\$100	\$0	\$100
Fannin	13111	2008	2009	2010	\$0	\$0	\$0	\$0	\$200	\$200
Fayette	13113	2004	2006	2007	\$7	\$85	\$0	\$0	\$0	\$92
Floyd	13115	2004	2005	2007	\$357	\$0	\$0	\$0	\$0	\$357
Forsyth	13117	2004	2006	2007	\$7	\$113	\$0	\$0	\$0	\$120
Franklin	13119	2006	2007	2008	\$0	\$0	\$100	\$0	\$0	\$100
Fulton	13121	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Gilmer	13123	2008	2009	2010	\$0	\$0	\$0	\$0	\$150	\$150
Glascock	13125	2007	2008	2009	\$0	\$0	\$0	\$100	\$0	\$100

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Georgia (Continued)	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Glynn	13127	2004	2006	2006	\$7	\$183	\$0	\$0	\$0	\$190
Gordon	13129	2004	2007	2008	\$7	\$0	\$150	\$0	\$0	\$157
Grady	13131	2007	2008	2009	\$0	\$0	\$0	\$110	\$0	\$110
Greene	13133	2007	2008	2009	\$0	\$0	\$0	\$100	\$0	\$100
Gwinnett	13135	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Habersham	13137	2006	2007	2008	\$0	\$0	\$125	\$0	\$0	\$125
Hall	13139	2004	2005	2006	\$369	\$0	\$0	\$0	\$0	\$369
Hancock	13141	2007	2008	2009	\$0	\$0	\$0	\$113	\$0	\$113
Haralson	13143	2006	2007	2008	\$0	\$0	\$125	\$0	\$0	\$125
Harris	13145	2008	2009	2010	\$0	\$0	\$0	\$0	\$150	\$150
Hart	13147	2006	2007	2008	\$0	\$0	\$100	\$0	\$0	\$100
Heard	13149	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100
Henry	13151	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Houston	13153	2004	2006	2007	\$7	\$274	\$0	\$0	\$0	\$281
Irwin	13155	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100
Jackson	13157	2007	2008	2009	\$0	\$0	\$0	\$125	\$0	\$125
Jasper	13159	2007	2008	2009	\$0	\$0	\$0	\$125	\$0	\$125
Jeff Davis	13161	2007	2008	2009	\$0	\$0	\$0	\$100	\$0	\$100
Jefferson	13163	2007	2008	2009	\$0	\$0	\$0	\$23	\$0	\$23
Jenkins	13165	2007	2008	2009	\$0	\$0	\$0	\$125	\$0	\$125
Johnson	13167	2007	2008	2009	\$0	\$0	\$0	\$100	\$0	\$100
Jones	13169	2006	2007	2008	\$0	\$0	\$200	\$0	\$0	\$200
Lamar	13171	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100
Lanier	13173	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100
Laurens	13175	2004	2008	2009	\$7	\$0	\$0	\$163	\$0	\$170
Lee	13177	2007	2008	2009	\$0	\$0	\$0	\$200	\$0	\$200
Liberty	13179	2004	2007	2008	\$7	\$0	\$208	\$0	\$0	\$215
Lincoln	13181	2007	2008	2009	\$0	\$0	\$0	\$100	\$0	\$100
Long	13183	2006	2007	2008	\$0	\$0	\$127	\$0	\$0	\$127
Lowndes	13185	2004	2006	2007	\$7	\$187	\$0	\$0	\$0	\$194
Lumpkin	13187	2006	2007	2008	\$0	\$0	\$100	\$0	\$0	\$100
Macon	13193	2008	2009	2010	\$0	\$0	\$0	\$0	\$125	\$125
Madison	13195	2007	2008	2009	\$0	\$0	\$0	\$125	\$0	\$125

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Georgia (Continued)	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Marion	13197	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100
McDuffie	13189	2007	2008	2009	\$0	\$0	\$0	\$100	\$0	\$100
McIntosh	13191	2006	2007	2008	\$0	\$0	\$200	\$0	\$0	\$200
Meriwether	13199	2008	2009	2010	\$0	\$0	\$0	\$0	\$118	\$118
Miller	13201	2007	2008	2009	\$0	\$0	\$0	\$100	\$0	\$100
Mitchell	13205	2007	2008	2009	\$0	\$0	\$0	\$150	\$0	\$150
Monroe	13207	2006	2007	2008	\$0	\$0	\$150	\$0	\$0	\$150
Montgomery	13209	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100
Morgan	13211	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 a
Murray	13213	2008	2009	2010	\$0	\$0	\$0	\$0	\$125	\$125
Muscogee	13215	2004	2006	2007	\$7	\$50	\$0	\$0	\$0	\$57
Newton	13217	2004	2006	2007	\$7	\$127	\$0	\$0	\$0	\$134
Oconee	13219	2006	2007	2008	\$0	\$0	\$108	\$0	\$0	\$108
Oglethorpe	13221	2007	2008	2009	\$0	\$0	\$0	\$106	\$0	\$106
Paulding	13223	2004	2005	2006	\$228	\$0	\$0	\$0	\$0	\$228
Peach	13225	2006	2007	2008	\$0	\$0	\$100	\$0	\$0	\$100
Pickens	13227	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100
Pierce	13229	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100
Pike	13231	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100
Polk	13233	2006	2007	2008	\$0	\$0	\$150	\$0	\$0	\$150
Pulaski	13235	2006	2007	2008	\$0	\$0	\$125	\$0	\$0	\$125
Putnam	13237	2006	2007	2008	\$0	\$0	\$100	\$0	\$0	\$100
Quitman	13239	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100
Rabun	13241	2006	2007	2008	\$0	\$0	\$150	\$0	\$0	\$150
Randolph	13243	2008	2009	2010	\$0	\$0	\$0	\$0	\$103	\$103
Richmond	13245	2004	2006	2007 d	\$7	\$256	\$0	\$0	\$0	\$263
Rockdale	13247	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 a
Schley	13249	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100
Screven	13251	2007	2008	2009	\$0	\$0	\$0	\$143	\$0	\$143
Seminole	13253	2007	2008	2009	\$0	\$0	\$0	\$150	\$0	\$150
Spalding	13255	2004	2009	2010	\$7	\$0	\$0	\$0	\$200	\$207
Stephens	13257	2006	2007	2008	\$0	\$0	\$125	\$0	\$0	\$125
Stewart	13259	2008	2009	2010	\$0	\$0	\$0	\$0	\$110	\$110

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Georgia (Continued)	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Sumter	13261	2008	2009	2010	\$0	\$0	\$0	\$0	\$150	\$150
Talbot	13263	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100
Taliaferro	13265	2007	2008	2009	\$0	\$0	\$0	\$100	\$0	\$100
Tattnall	13267	2008	2009	2010	\$0	\$0	\$0	\$0	\$115	\$115
Taylor	13269	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100
Telfair	13271	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100
Terrell	13273	2007	2008	2009	\$0	\$0	\$0	\$100	\$0	\$100
Thomas	13275	2007	2008	2009	\$0	\$0	\$0	\$127	\$0	\$127
Tift	13277	2008	2009	2010	\$0	\$0	\$0	\$0	\$150	\$150
Toombs	13279	2008	2009	2010	\$0	\$0	\$0	\$0	\$125	\$125
Towns	13281	2006	2007	2008	\$0	\$0	\$100	\$0	\$0	\$100
Treutlen	13283	2007	2008	2009	\$0	\$0	\$0	\$100	\$0	\$100
Troup	13285	2004	2009	2010	\$7	\$0	\$0	\$0	\$200	\$207
Turner	13287	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100
Twiggs	13289	2006	2007	2008	\$0	\$0	\$100	\$0	\$0	\$100
Union	13291	2003	2004	2007	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Upson	13293	2008	2009	2010	\$0	\$0	\$0	\$0	\$125	\$125
Walker	13295	2004	2006	2007	\$7	\$180	\$0	\$0	\$0	\$187
Walton	13297	2004	2007	2008	\$7	\$0	\$200	\$0	\$0	\$207
Ware	13299	2008	2009	2010	\$0	\$0	\$0	\$0	\$173	\$173
Warren	13301	2007	2008	2009	\$0	\$0	\$0	\$100	\$0	\$100
Washington	13303	2007	2008	2009	\$0	\$0	\$0	\$147	\$0	\$147
Wayne	13305	2007	2008	2009	\$0	\$0	\$0	\$150	\$0	\$150
Webster	13307	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100
Wheeler	13309	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100
White	13311	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Whitfield	13313	2004	2006	2007	\$7	\$131	\$0	\$0	\$0	\$138
Wilcox	13315	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100
Wilkes	13317	2007	2008	2009	\$0	\$0	\$0	\$112	\$0	\$112
Wilkinson	13319	2007	2008	2009	\$0	\$0	\$0	\$108	\$0	\$108
Worth	13321	2007	2008	2009	\$0	\$0	\$0	\$150	\$0	\$150

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Kentucky	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Adair	21001	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100
Allen	21003	2008	2009	2010	\$0	\$0	\$0	\$0	\$114	\$114
Anderson	21005	2006	2007	2008	\$0	\$0	\$125	\$0	\$0	\$125
Ballard	21007	2007	2008	2009	\$0	\$0	\$0	\$100	\$0	\$100
Barren	21009	2008	2009	2010	\$0	\$0	\$0	\$0	\$186	\$186
Bath	21011	2008	2009	2010	\$0	\$0	\$0	\$0	\$130	\$130
Bell	21013	2004	2005	2006	\$180	\$0	\$0	\$0	\$0	\$180
Boone	21015	2004	2006	2007	\$180	\$0	\$0	\$0	\$0	\$180
Bourbon	21017	2008	2009	2010	\$0	\$0	\$0	\$0	\$150	\$150
Boyd	21019	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 a
Boyle	21021	2006	2007	2008	\$0	\$0	\$150	\$0	\$0	\$150
Bracken	21023	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 a
Breathitt	21025	2005	2007	2008	\$0	\$108	\$0	\$0	\$0	\$108
Breckinridge	21027	2005	2007	2008	\$0	\$102	\$0	\$0	\$0	\$102
Bullitt	21029	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 a
Butler	21031	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100
Caldwell	21033	2007	2008	2009	\$0	\$0	\$0	\$162	\$0	\$162
Calloway	21035	2007	2008	2009	\$0	\$0	\$0	\$144	\$0	\$144
Campbell	21037	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 a
Carlisle	21039	2007	2008	2009	\$0	\$0	\$0	\$100	\$0	\$100
Carroll	21041	2004	2006	2007	\$150	\$0	\$0	\$0	\$0	\$150
Carter	21043	2008	2009	2010	\$0	\$0	\$0	\$0	\$175	\$175
Casey	21045	2006	2007	2008	\$0	\$0	\$132	\$0	\$0	\$132
Christian	21047	2005	2007	2008	\$0	\$474	\$0	\$0	\$0	\$474
Clark	21049	2007	2008	2009	\$0	\$0	\$0	\$125	\$0	\$125
Clay	21051	2005	2007	2008	\$0	\$90	\$0	\$0	\$0	\$90
Clinton	21053	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100
Crittenden	21055	2006	2007	2008	\$0	\$0	\$100	\$0	\$0	\$100
Cumberland	21057	2008	2009	2010	\$0	\$0	\$0	\$0	\$102	\$102
Daviess	21059	2005	2007	2008	\$0	\$486	\$0	\$0	\$0	\$486
Edmonson	21061	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100
Elliott	21063	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100
Estill	21065	2007	2008	2009	\$0	\$0	\$0	\$100	\$0	\$100

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Kentucky (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Fayette	21067	2003	2005	2007	\$0	\$0	\$0	\$0	\$0	\$0 a
Fleming	21069	2008	2009	2010	\$0	\$0	\$0	\$0	\$102	\$102
Floyd	21071	2006	2007	2008	\$0	\$0	\$200	\$0	\$0	\$200
Franklin	21073	2004	2006	2007	\$188	\$0	\$0	\$0	\$0	\$188
Fulton	21075	2007	2008	2009	\$0	\$0	\$0	\$114	\$0	\$114
Gallatin	21077	2005	2007	2008	\$0	\$66	\$0	\$0	\$0	\$66
Garrard	21079	2007	2008	2009	\$0	\$0	\$0	\$100	\$0	\$100
Grant	21081	2008	2009	2010	\$0	\$0	\$0	\$0	\$145	\$145
Graves	21083	2007	2008	2009	\$0	\$0	\$0	\$175	\$0	\$175
Grayson	21085	2008	2009	2010	\$0	\$0	\$0	\$0	\$180	\$180
Green	21087	2008	2009	2010	\$0	\$0	\$0	\$0	\$102	\$102
Greenup	21089	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 a
Hancock	21091	2005	2007	2008 d	\$0	\$102	\$0	\$0	\$0	\$102
Hardin	21093	2004	2005	2007	\$180	\$0	\$0	\$0	\$0	\$180
Harlan	21095	2004	2005	2006	\$180	\$0	\$0	\$0	\$0	\$180
Harrison	21097	2008	2009	2010	\$0	\$0	\$0	\$0	\$117	\$117
Hart	21099	2008	2009	2010	\$0	\$0	\$0	\$0	\$126	\$126
Henderson	21101	2006	2007	2008	\$0	\$0	\$234	\$0	\$0	\$234
Henry	21103	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100
Hickman	21105	2007	2008	2009	\$0	\$0	\$0	\$100	\$0	\$100
Hopkins	21107	2005	2007	2008	\$0	\$258	\$0	\$0	\$0	\$258
Jackson	21109	2006	2007	2008	\$0	\$0	\$100	\$0	\$0	\$100
Jefferson	21111	2003	2005	2007	\$0	\$0	\$0	\$0	\$0	\$0 a
Jessamine	21113	2007	2008	2009	\$0	\$0	\$0	\$150	\$0	\$150
Johnson	21115	2007	2008	2009	\$0	\$0	\$0	\$200	\$0	\$200
Kenton	21117	2005	2007	2008 d	\$0	\$528	\$0	\$0	\$0	\$528
Knott	21119	2005	2007	2008	\$0	\$86	\$0	\$0	\$0	\$86
Knox	21121	2004	2005	2006	\$180	\$0	\$0	\$0	\$0	\$180
Larue	21123	2006	2007	2008	\$0	\$0	\$100	\$0	\$0	\$100
Laurel	21125	2004	2005	2006	\$180	\$0	\$0	\$0	\$0	\$180
Lawrence	21127	2007	2008	2009	\$0	\$0	\$0	\$150	\$0	\$150
Lee	21129	2006	2007	2008	\$0	\$0	\$100	\$0	\$0	\$100
Leslie	21131	2005	2007	2008	\$0	\$96	\$0	\$0	\$0	\$96

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Kentucky (Continued)	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Letcher	21133	2005	2007	2008	\$0	\$108	\$0	\$0	\$0	\$108
Lewis	21135	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Lincoln	21137	2006	2007	2008	\$0	\$0	\$150	\$0	\$0	\$150
Livingston	21139	2007	2008	2009	\$0	\$0	\$0	\$115	\$0	\$115
Logan	21141	2007	2008	2009	\$0	\$0	\$0	\$174	\$0	\$174
Lyon	21143	2007	2008	2009	\$0	\$0	\$0	\$100	\$0	\$100
Madison	21151	2007	2008	2009	\$0	\$0	\$0	\$204	\$0	\$204
Magoffin	21153	2003	2003	2005	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Marion	21155	2007	2008	2009	\$0	\$0	\$0	\$126	\$0	\$126
Marshall	21157	2007	2008	2009	\$0	\$0	\$0	\$215	\$0	\$215
Martin	21159	2006	2007	2008	\$0	\$0	\$150	\$0	\$0	\$150
Mason	21161	2003	2004	2004	\$0	\$0	\$0	\$0	\$0	\$0 ^a
McCracken	21145	2007	2008	2009	\$0	\$0	\$0	\$200	\$0	\$200
McCreary	21147	2006	2007	2008	\$0	\$0	\$108	\$0	\$0	\$108
McLean	21149	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100
Meade	21163	2006	2007	2008	\$0	\$0	\$125	\$0	\$0	\$125
Menifee	21165	2007	2008	2009	\$0	\$0	\$0	\$100	\$0	\$100
Mercer	21167	2006	2007	2008	\$0	\$0	\$144	\$0	\$0	\$144
Metcalfe	21169	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100
Monroe	21171	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100
Montgomery	21173	2007	2008	2009	\$0	\$0	\$0	\$150	\$0	\$150
Morgan	21175	2006	2007	2008	\$0	\$0	\$132	\$0	\$0	\$132
Muhlenberg	21177	2008	2009	2010	\$0	\$0	\$0	\$0	\$200	\$200
Nelson	21179	2007	2008	2009	\$0	\$0	\$0	\$177	\$0	\$177
Nicholas	21181	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100
Ohio	21183	2008	2009	2010	\$0	\$0	\$0	\$0	\$174	\$174
Oldham	21185	2004	2005	2006	\$180	\$0	\$0	\$0	\$0	\$180
Owen	21187	2008	2009	2010	\$0	\$0	\$0	\$0	\$125	\$125
Owsley	21189	2006	2007	2008	\$0	\$0	\$100	\$0	\$0	\$100
Pendleton	21191	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Perry	21193	2004	2005	2006	\$180	\$0	\$0	\$0	\$0	\$180
Pike	21195	2004	2005	2007	\$180	\$0	\$0	\$0	\$0	\$180
Powell	21197	2007	2008	2009	\$0	\$0	\$0	\$102	\$0	\$102

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Kentucky (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Pulaski	21199	2006	2007	2008	\$0	\$0	\$225	\$0	\$0	\$225
Robertson	21201	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100
Rockcastle	21203	2006	2007	2008	\$0	\$0	\$125	\$0	\$0	\$125
Rowan	21205	2008	2009	2010	\$0	\$0	\$0	\$0	\$125	\$125
Russell	21207	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100
Scott	21209	2007	2008	2009	\$0	\$0	\$0	\$150	\$0	\$150
Shelby	21211	2006	2007	2008	\$0	\$0	\$151	\$0	\$0	\$151
Simpson	21213	2007	2008	2009	\$0	\$0	\$0	\$114	\$0	\$114
Spencer	21215	2006	2007	2008	\$0	\$0	\$125	\$0	\$0	\$125
Taylor	21217	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100
Todd	21219	2007	2008	2009	\$0	\$0	\$0	\$132	\$0	\$132
Trigg	21221	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Trimble	21223	2005	2007	2008	\$0	\$66	\$0	\$0	\$0	\$66
Union	21225	2006	2007	2008	\$0	\$0	\$144	\$0	\$0	\$144
Warren	21227	2004	2006	2007	\$366	\$0	\$0	\$0	\$0	\$366
Washington	21229	2007	2008	2009	\$0	\$0	\$0	\$100	\$0	\$100
Wayne	21231	2006	2007	2008	\$0	\$0	\$132	\$0	\$0	\$132
Webster	21233	2008	2009	2010	\$0	\$0	\$0	\$0	\$156	\$156
Whitley	21235	2004	2005	2006	\$180	\$0	\$0	\$0	\$0	\$180
Wolfe	21237	2006	2007	2008	\$0	\$0	\$100	\$0	\$0	\$100
Woodford	21239	2007	2008	2009	\$0	\$0	\$0	\$150	\$0	\$150

Mississippi	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Adams	28001	2007	2008	2009	\$0	\$0	\$0	\$145	\$0	\$145
Alcorn	28003	2007	2008	2009	\$0	\$0	\$0	\$135	\$0	\$135
Amite	28005	2008	2009	2010	\$0	\$0	\$0	\$0	\$195	\$195
Attala	28007	2007	2008	2009	\$0	\$0	\$0	\$193	\$0	\$193
Benton	28009	2004	2006	2007	\$104	\$0	\$0	\$0	\$0	\$104
Bolivar	28011	2004	2008	2009	\$118	\$0	\$0	\$506	\$0	\$624
Calhoun	28013	2008	2009	2010	\$0	\$0	\$0	\$0	\$167	\$167
Carroll	28015	2008	2009	2010	\$0	\$0	\$0	\$0	\$170	\$170
Chickasaw	28017	2006	2007	2008	\$0	\$0	\$128	\$0	\$0	\$128

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Mississippi (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Choctaw	28019	2004	2006	2007	\$104	\$0	\$0	\$0	\$0	\$104
Claiborne	28021	2006	2007	2008	\$0	\$0	\$127	\$0	\$0	\$127
Clarke	28023	2008	2009	2010	\$0	\$0	\$0	\$0	\$184	\$184
Clay	28025	2007	2008	2009	\$0	\$0	\$0	\$136	\$0	\$136
Coahoma	28027	2008	2009	2010	\$0	\$0	\$0	\$0	\$167	\$167
Copiah	28029	2005	2006	2007	\$0	\$151	\$0	\$0	\$0	\$151
Covington	28031	2006	2007	2008	\$0	\$0	\$111	\$0	\$0	\$111
De Soto	28033	2003	2005	2007	\$0	\$0	\$0	\$0	\$0	\$0 a
Forrest	28035	2005	2006	2007	\$0	\$279	\$0	\$0	\$0	\$279
Franklin	28037	2006	2007	2008	\$0	\$0	\$136	\$0	\$0	\$136
George	28039	2003	2006	2007	\$0	\$0	\$0	\$0	\$0	\$0 a
Greene	28041	2008	2009	2010	\$0	\$0	\$0	\$0	\$184	\$184
Grenada	28043	2007	2008	2009	\$0	\$0	\$0	\$142	\$0	\$142
Hancock	28045	2003	2007	2008	\$331	\$0	\$0	\$0	\$0	\$331 a
Harrison	28047	2003	2007	2008	\$0	\$0	\$0	\$0	\$0	\$0 a
Hinds	28049	2005	2007	2008	\$0	\$1,101	\$0	\$0	\$0	\$1,101
Holmes	28051	2007	2008	2009	\$0	\$0	\$0	\$198	\$0	\$198
Humphreys	28053	2008	2009	2010	\$0	\$0	\$0	\$0	\$140	\$140
Issaquena	28055	2008	2009	2010	\$0	\$0	\$0	\$0	\$140	\$140
Itawamba	28057	2007	2008	2009	\$0	\$0	\$0	\$157	\$0	\$157
Jackson	28059	2003	2007	2008	\$490	\$0	\$0	\$0	\$0	\$490 a
Jasper	28061	2008	2009	2010	\$0	\$0	\$0	\$0	\$184	\$184
Jefferson	28063	2007	2008	2009	\$0	\$0	\$0	\$106	\$0	\$106
Jefferson Davis	28065	2008	2009	2010	\$0	\$0	\$0	\$0	\$136	\$136
Jones	28067	2005	2006	2007	\$0	\$410	\$0	\$0	\$0	\$410
Kemper	28069	2003	2006	2007	\$0	\$0	\$0	\$0	\$0	\$0 a
Lafayette	28071	2006	2007	2008	\$0	\$0	\$158	\$0	\$0	\$158
Lamar	28073	2005	2006	2007	\$0	\$291	\$0	\$0	\$0	\$291
Lauderdale	28075	2005	2006	2007	\$0	\$402	\$0	\$0	\$0	\$402
Lawrence	28077	2008	2009	2010	\$0	\$0	\$0	\$0	\$139	\$139
Leake	28079	2008	2009	2010	\$0	\$0	\$0	\$0	\$165	\$165
Lee	28081	2005	2007	2008	\$0	\$271	\$0	\$0	\$0	\$271
Leflore	28083	2008	2009	2010	\$0	\$0	\$0	\$0	\$169	\$169

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Mississippi (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Lincoln	28085	2006	2007	2008	\$0	\$0	\$139	\$0	\$0	\$139
Lowndes	28087	2006	2007	2008	\$0	\$0	\$294	\$0	\$0	\$294
Madison	28089	2005	2006	2007	\$0	\$417	\$0	\$0	\$0	\$417
Marion	28091	2007	2008	2009	\$0	\$0	\$0	\$158	\$0	\$158
Marshall	28093	2007	2008	2009	\$0	\$0	\$0	\$187	\$0	\$187
Monroe	28095	2006	2007	2008	\$0	\$0	\$176	\$0	\$0	\$176
Montgomery	28097	2008	2009	2010	\$0	\$0	\$0	\$0	\$135	\$135
Neshoba	28099	2006	2007	2008	\$0	\$0	\$139	\$0	\$0	\$139
Newton	28101	2007	2008	2009	\$0	\$0	\$0	\$163	\$0	\$163
Noxubee	28103	2008	2009	2010	\$0	\$0	\$0	\$0	\$185	\$185
Oktibbeha	28105	2006	2007	2008	\$0	\$0	\$269	\$0	\$0	\$269
Panola	28107	2008	2009	2010	\$0	\$0	\$0	\$0	\$189	\$189
Pearl River	28109	2004	2006	2007	\$600	\$0	\$0	\$0	\$0	\$600
Perry	28111	2008	2009	2010	\$0	\$0	\$0	\$0	\$178	\$178
Pike	28113	2006	2007	2008	\$0	\$0	\$111	\$0	\$0	\$111
Pontotoc	28115	2007	2008	2009	\$0	\$0	\$0	\$151	\$0	\$151
Prentiss	28117	2007	2008	2009	\$0	\$0	\$0	\$137	\$0	\$137
Quitman	28119	2007	2008	2009	\$0	\$0	\$0	\$135	\$0	\$135
Rankin	28121	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 a
Scott	28123	2007	2008	2009	\$0	\$0	\$0	\$169	\$0	\$169
Sharkey	28125	2006	2007	2008	\$0	\$0	\$92	\$0	\$0	\$92
Simpson	28127	2007	2008	2009	\$0	\$0	\$0	\$169	\$0	\$169
Smith	28129	2008	2009	2010	\$0	\$0	\$0	\$0	\$173	\$173
Stone	28131	2008	2009	2010	\$0	\$0	\$0	\$0	\$143	\$143
Sunflower	28133	2007	2008	2009	\$0	\$0	\$0	\$186	\$0	\$186
Tallahatchie	28135	2008	2009	2010	\$0	\$0	\$0	\$0	\$177	\$177
Tate	28137	2003	2006	2007	\$0	\$0	\$0	\$0	\$0	\$0 a
Tippah	28139	2006	2007	2008	\$0	\$0	\$118	\$0	\$0	\$118
Tishomingo	28141	2006	2007	2008	\$0	\$0	\$115	\$0	\$0	\$115
Tunica	28143	2003	2006	2007 d	\$301	\$0	\$0	\$0	\$0	\$301 a
Union	28145	2007	2008	2009	\$0	\$0	\$0	\$139	\$0	\$139
Walthall	28147	2006	2007	2008	\$0	\$0	\$111	\$0	\$0	\$111
Warren	28149	2004	2006	2007 d	\$434	\$0	\$0	\$0	\$0	\$434

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Mississippi (Continued)	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Washington	28151	2006	2007	2008	\$0	\$0	\$428	\$0	\$0	\$428
Wayne	28153	2008	2009	2010	\$0	\$0	\$0	\$0	\$199	\$199
Webster	28155	2006	2007	2008	\$0	\$0	\$113	\$0	\$0	\$113
Wilkinson	28157	2006	2007	2008	\$0	\$0	\$159	\$0	\$0	\$159
Winston	28159	2006	2007	2008	\$0	\$0	\$146	\$0	\$0	\$146
Yalobusha	28161	2006	2007	2008	\$0	\$0	\$127	\$0	\$0	\$127
Yazoo	28163	2007	2008	2009	\$0	\$0	\$0	\$224	\$0	\$224

North Carolina	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Alamance	37001	2003	2005	2006	\$1	\$0	\$0	\$0	\$0	\$1 a
Alexander	37003	2004	2007	2008	\$1	\$0	\$592	\$0	\$0	\$593
Alleghany	37005	2006	2008	2009	\$0	\$0	\$592	\$342	\$0	\$934
Anson	37007	2006	2007	2008	\$0	\$0	\$592	\$0	\$0	\$592
Ashe	37009	2006	2008	2009	\$0	\$0	\$592	\$342	\$0	\$934
Avery	37011	2004	2009	2010	\$195	\$0	\$0	\$152	\$451	\$798
Beaufort	37013	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 a
Bertie	37015	2004	2007	2008	\$1	\$0	\$387	\$0	\$0	\$388
Bladen	37017	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Brunswick	37019	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Buncombe	37021	2007	2008	2009	\$0	\$0	\$0	\$268	\$0	\$268
Burke	37023	2004	2007	2008	\$1	\$0	\$0	\$0	\$0	\$1
Cabarrus	37025	2005	2006	2007	\$0	\$592	\$0	\$0	\$0	\$592
Caldwell	37027	2004	2008	2009	\$1	\$592	\$0	\$151	\$0	\$744
Camden	37029	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 a
Carteret	37031	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 a
Caswell	37033	2003	2007	2008	\$1	\$0	\$0	\$0	\$0	\$1 a
Catawba	37035	2004	2007	2008	\$1	\$0	\$0	\$0	\$0	\$1
Chatham	37037	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Cherokee	37039	2008	2009	2010	\$0	\$0	\$0	\$0	\$825	\$825
Chowan	37041	2006	2007	2008	\$0	\$0	\$387	\$0	\$0	\$387
Clay	37043	2008	2009	2010	\$0	\$0	\$0	\$0	\$910	\$910
Cleveland	37045	2007	2008	2009	\$0	\$0	\$0	\$200	\$0	\$200

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

North Carolina (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Columbus	37047	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Craven	37049	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 a
Cumberland	37051	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Currituck	37053	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 a
Dare	37055	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Davidson	37057	2005	2006	2007	\$0	\$592	\$0	\$0	\$0	\$592
Davie	37059	2005	2006	2007	\$0	\$592	\$0	\$0	\$0	\$592
Duplin	37061	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Durham	37063	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Edgecombe	37065	2003	2003	2005	\$0	\$0	\$0	\$0	\$0	\$0 a
Forsyth	37067	2003	2007	2008	\$178	\$592	\$0	\$0	\$0	\$770 a
Franklin	37069	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 a
Gaston	37071	2003	2007	2008	\$1	\$0	\$0	\$0	\$0	\$1 a
Gates	37073	2006	2007	2008	\$0	\$0	\$776	\$0	\$0	\$776
Graham	37075	2008	2009	2010	\$0	\$0	\$0	\$0	\$825	\$825
Granville	37077	2004	2007	2008	\$353	\$0	\$0	\$0	\$0	\$353
Greene	37079	2003	2003	2005	\$0	\$0	\$0	\$0	\$0	\$0 a
Guilford	37081	2003	2006	2007	\$1	\$1,184	\$0	\$0	\$0	\$1,185 a
Halifax	37083	2004	2007	2008	\$585	\$0	\$0	\$0	\$0	\$585
Harnett	37085	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Haywood	37087	2007	2009	2010	\$0	\$0	\$0	\$470	\$495	\$965
Henderson	37089	2007	2008	2009	\$0	\$0	\$0	\$268	\$0	\$268
Hertford	37091	2006	2007	2008	\$0	\$0	\$387	\$0	\$0	\$387
Hoke	37093	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Hyde	37095	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 a
Iredell	37097	2004	2007	2008	\$601	\$0	\$592	\$0	\$0	\$1,193
Jackson	37099	2008	2009	2010	\$0	\$0	\$0	\$0	\$1,000	\$1,000
Johnston	37101	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 a
Jones	37103	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 a
Lee	37105	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Lenoir	37107	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 a
Lincoln	37109	2004	2007	2008	\$648	\$0	\$0	\$0	\$0	\$648
Macon	37113	2008	2009	2010	\$0	\$0	\$0	\$0	\$916	\$916

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

North Carolina (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Madison	37115	2007	2008	2009	\$0	\$0	\$0	\$470	\$0	\$470
Martin	37117	2004	2007	2008	\$692	\$0	\$0	\$0	\$0	\$692
McDowell	37111	2004	2009	2010	\$879	\$0	\$0	\$0	\$465	\$1,344
Mecklenburg	37119	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 a
Mitchell	37121	2007	2008	2009	\$0	\$0	\$0	\$470	\$0	\$470
Montgomery	37123	2003	2007	2008	\$0	\$0	\$592	\$0	\$0	\$592 a
Moore	37125	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Nash	37127	2003	2003	2005	\$0	\$0	\$0	\$0	\$0	\$0 a
New Hanover	37129	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Northampton	37131	2004	2007	2008	\$391	\$0	\$387	\$0	\$0	\$778
Onslow	37133	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Orange	37135	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Pamlico	37137	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 a
Pasquotank	37139	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 a
Pender	37141	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Perquimans	37143	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 a
Person	37145	2004	2007	2008	\$496	\$0	\$0	\$0	\$0	\$496
Pitt	37147	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 a
Polk	37149	2007	2008	2009	\$0	\$0	\$0	\$595	\$0	\$595
Randolph	37151	2003	2006	2007	\$0	\$592	\$0	\$0	\$0	\$592 a
Richmond	37153	2006	2007	2008	\$0	\$0	\$592	\$0	\$0	\$592
Robeson	37155	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 a
Rockingham	37157	2003	2007	2008	\$927	\$0	\$0	\$0	\$0	\$927 a
Rowan	37159	2005	2006	2007	\$0	\$592	\$0	\$0	\$0	\$592
Rutherford	37161	2007	2008	2009	\$0	\$0	\$0	\$695	\$0	\$695
Sampson	37163	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Scotland	37165	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 a
Stanly	37167	2005	2006	2007	\$0	\$592	\$0	\$0	\$0	\$592
Stokes	37169	2004	2007	2008	\$874	\$0	\$183	\$0	\$0	\$1,057
Surry	37171	2005	2008	2009	\$0	\$592	\$0	\$342	\$0	\$934
Swain	37173	2008	2009	2010	\$0	\$0	\$0	\$0	\$950	\$950
Transylvania	37175	2007	2008	2009	\$0	\$0	\$0	\$269	\$90	\$359
Tyrrell	37177	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 a

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

North Carolina (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Union	37179	2004	2007	2008	\$365	\$592	\$0	\$0	\$0	\$957
Vance	37181	2004	2007	2008	\$285	\$0	\$0	\$0	\$0	\$285
Wake	37183	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Warren	37185	2004	2007	2008	\$344	\$0	\$0	\$0	\$0	\$344
Washington	37187	2004	2007	2008	\$109	\$0	\$387	\$0	\$0	\$496
Watauga	37189	2005	2008	2009	\$0	\$592	\$0	\$494	\$0	\$1,086
Wayne	37191	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 a
Wilkes	37193	2005	2008	2009	\$0	\$592	\$0	\$342	\$0	\$934
Wilson	37195	2003	2003	2005	\$0	\$0	\$0	\$0	\$0	\$0 a
Yadkin	37197	2006	2007	2008	\$0	\$0	\$592	\$0	\$0	\$592
Yancey	37199	2008	2009	2010	\$0	\$0	\$0	\$0	\$465	\$465

South Carolina	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Abbeville	45001	2007	2008	2009	\$0	\$0	\$0	\$291	\$0	\$291
Aiken	45003	2004	2006	2007	\$1,460	\$0	\$0	\$0	\$0	\$1,460
Allendale	45005	2007	2008	2009	\$0	\$0	\$0	\$243	\$0	\$243
Anderson	45007	2004	2007	2008	\$11	\$972	\$0	\$0	\$0	\$983
Bamberg	45009	2007	2008	2009	\$0	\$0	\$0	\$224	\$0	\$224
Barnwell	45011	2007	2009	2010	\$0	\$0	\$0	\$325	\$0	\$325
Beaufort	45013	2004	2007	2008	\$11	\$621	\$232	\$0	\$0	\$864
Berkeley	45015	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 a
Calhoun	45017	2004	2006	2007	\$248	\$0	\$0	\$0	\$0	\$248
Charleston	45019	2006	2008	2009	\$0	\$0	\$1,000	\$0	\$0	\$1,000
Cherokee	45021	2007	2008	2009	\$0	\$0	\$0	\$232	\$0	\$232
Chester	45023	2008	2009	2010	\$0	\$0	\$0	\$0	\$329	\$329
Chesterfield	45025	2008	2009	2010	\$0	\$0	\$0	\$0	\$450	\$450
Clarendon	45027	2008	2009	2010	\$0	\$0	\$0	\$0	\$375	\$375
Colleton	45029	2006	2009	2010	\$0	\$0	\$700	\$0	\$0	\$700
Darlington	45031	2008	2009	2010	\$0	\$0	\$0	\$0	\$320	\$320
Dillon	45033	2008	2009	2010	\$0	\$0	\$0	\$0	\$240	\$240
Dorchester	45035	2004	2007	2008	\$11	\$844	\$0	\$0	\$0	\$855
Edgefield	45037	2007	2009	2010	\$0	\$0	\$0	\$293	\$0	\$293

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

South Carolina (Continued)		<i>Sequencing by Fiscal Year</i>			<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Fairfield	45039	2008	2009	2010	\$0	\$0	\$0	\$0	\$290	\$290
Florence	45041	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 a
Georgetown	45043	2006	2008	2009	\$0	\$0	\$1,000	\$0	\$0	\$1,000
Greenville	45045	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 a
Greenwood	45047	2007	2008	2009	\$0	\$0	\$0	\$300	\$0	\$300
Hampton	45049	2007	2009	2010	\$0	\$0	\$0	\$350	\$0	\$350
Horry	45051	2004	2007	2008	\$11	\$1,435	\$0	\$0	\$0	\$1,446
Jasper	45053	2007	2008	2009	\$0	\$0	\$0	\$329	\$0	\$329
Kershaw	45055	2004	2006	2007	\$181	\$0	\$0	\$0	\$0	\$181
Lancaster	45057	2008	2009	2010	\$0	\$0	\$0	\$0	\$315	\$315
Laurens	45059	2007	2008	2009	\$0	\$0	\$0	\$400	\$0	\$400
Lee	45061	2004	2007	2008	\$11	\$245	\$0	\$0	\$0	\$256
Lexington	45063	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 a
Marion	45067	2008	2009	2010	\$0	\$0	\$0	\$0	\$300	\$300
Marlboro	45069	2008	2009	2010	\$0	\$0	\$0	\$0	\$234	\$234
McCormick	45065	2007	2008	2009	\$0	\$0	\$0	\$197	\$0	\$197
Newberry	45071	2008	2009	2010	\$0	\$0	\$0	\$0	\$400	\$400
Oconee	45073	2006	2007	2008	\$0	\$0	\$400	\$0	\$0	\$400
Orangeburg	45075	2007	2008	2009	\$0	\$0	\$0	\$637	\$0	\$637
Pickens	45077	2004	2006	2007	\$705	\$0	\$0	\$0	\$0	\$705
Richland	45079	2004	2007	2008	\$216	\$0	\$0	\$0	\$0	\$216
Saluda	45081	2004	2005	2007	\$276	\$0	\$0	\$0	\$0	\$276
Spartanburg	45083	2003	2006	2007	\$0	\$0	\$162	\$0	\$0	\$162 a
Sumter	45085	2003	2004	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Union	45087	2007	2009	2010	\$0	\$0	\$0	\$258	\$0	\$258
Williamsburg	45089	2007	2008	2009	\$0	\$0	\$0	\$500	\$0	\$500
York	45091	2003	2005	2007	\$0	\$0	\$0	\$0	\$0	\$0 a

Tennessee		<i>Sequencing by Fiscal Year</i>			<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Anderson	47001	2004	2005	2006	\$255	\$0	\$0	\$0	\$0	\$255
Bedford	47003	2005	2006	2007	\$0	\$225	\$0	\$0	\$0	\$225
Benton	47005	2003	2004	2006	\$0	\$0	\$0	\$0	\$0	\$0 a

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Tennessee (Continued)	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Bledsoe	47007	2008	2009	2010	\$0	\$0	\$0	\$0	\$220	\$220
Blount	47009	2004	2006	2007	\$200	\$0	\$0	\$0	\$0	\$200
Bradley	47011	2004	2005	2006	\$185	\$0	\$0	\$0	\$0	\$185
Campbell	47013	2005	2006	2007	\$0	\$150	\$0	\$0	\$0	\$150
Cannon	47015	2008	2009	2010	\$0	\$0	\$0	\$0	\$135	\$135
Carroll	47017	2006	2007	2008	\$0	\$0	\$210	\$0	\$0	\$210
Carter	47019	2006	2007	2008	\$0	\$0	\$225	\$0	\$0	\$225
Cheatham	47021	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Chester	47023	2005	2006	2007	\$0	\$150	\$0	\$0	\$0	\$150
Claiborne	47025	2007	2008	2009	\$0	\$0	\$0	\$200	\$0	\$200
Clay	47027	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Cocke	47029	2007	2008	2009	\$0	\$0	\$0	\$253	\$0	\$253
Coffee	47031	2005	2006	2007	\$0	\$150	\$0	\$0	\$0	\$150
Crockett	47033	2007	2008	2009	\$0	\$0	\$0	\$138	\$0	\$138
Cumberland	47035	2005	2006	2007	\$0	\$350	\$0	\$0	\$0	\$350
Davidson	47037	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Decatur	47039	2008	2009	2010	\$0	\$0	\$0	\$0	\$242	\$242
DeKalb	47041	2008	2009	2010	\$0	\$0	\$0	\$0	\$144	\$144
Dickson	47043	2007	2008	2009	\$0	\$0	\$0	\$155	\$0	\$155
Dyer	47045	2006	2007	2008	\$0	\$0	\$215	\$0	\$0	\$215
Fayette	47047	2005	2006	2007	\$0	\$250	\$0	\$0	\$0	\$250
Fentress	47049	2008	2009	2010	\$0	\$0	\$0	\$0	\$261	\$261
Franklin	47051	2005	2006	2007	\$0	\$250	\$0	\$0	\$0	\$250
Gibson	47053	2006	2007	2008	\$0	\$0	\$201	\$0	\$0	\$201
Giles	47055	2005	2006	2007	\$0	\$225	\$0	\$0	\$0	\$225
Grainger	47057	2006	2007	2008	\$0	\$0	\$154	\$0	\$0	\$154
Greene	47059	2004	2005	2006	\$100	\$0	\$0	\$0	\$0	\$100
Grundy	47061	2007	2008	2009	\$0	\$0	\$0	\$120	\$0	\$120
Hamblen	47063	2004	2005	2007	\$100	\$0	\$0	\$0	\$0	\$100
Hamilton	47065	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Hancock	47067	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Hardeman	47069	2005	2006	2007	\$0	\$225	\$0	\$0	\$0	\$225
Hardin	47071	2003	2004	2006	\$0	\$0	\$0	\$0	\$0	\$0 ^a

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Tennessee (Continued)	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Hawkins	47073	2004	2005	2007	\$100	\$0	\$0	\$0	\$0	\$100
Haywood	47075	2006	2007	2008	\$0	\$0	\$255	\$0	\$0	\$255
Henderson	47077	2006	2007	2008	\$0	\$0	\$147	\$0	\$0	\$147
Henry	47079	2005	2006	2007	\$0	\$250	\$0	\$0	\$0	\$250
Hickman	47081	2006	2007	2008	\$0	\$0	\$250	\$0	\$0	\$250
Houston	47083	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Humphreys	47085	2007	2008	2009	\$0	\$0	\$0	\$153	\$0	\$153
Jackson	47087	2008	2009	2010	\$0	\$0	\$0	\$0	\$129	\$129
Jefferson	47089	2006	2007	2008	\$0	\$0	\$200	\$0	\$0	\$200
Johnson	47091	2007	2008	2009	\$0	\$0	\$0	\$175	\$0	\$175
Knox	47093	2003	2004	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Lake	47095	2008	2009	2010	\$0	\$0	\$0	\$0	\$125	\$125
Lauderdale	47097	2005	2006	2007	\$0	\$325	\$0	\$0	\$0	\$325
Lawrence	47099	2006	2007	2008	\$0	\$0	\$285	\$0	\$0	\$285
Lewis	47101	2008	2009	2010	\$0	\$0	\$0	\$0	\$147	\$147
Lincoln	47103	2005	2006	2007	\$0	\$150	\$0	\$0	\$0	\$150
Loudon	47105	2004	2006	2007	\$180	\$0	\$0	\$0	\$0	\$180
Macon	47111	2007	2008	2009	\$0	\$0	\$0	\$158	\$0	\$158
Madison	47113	2007	2008	2009	\$0	\$0	\$0	\$412	\$0	\$412
Marion	47115	2005	2007	2008	\$0	\$175	\$0	\$0	\$0	\$175
Marshall	47117	2005	2006	2007	\$0	\$225	\$0	\$0	\$0	\$225
Maury	47119	2004	2005	2007	\$125	\$0	\$0	\$0	\$0	\$125
McMinn	47107	2004	2006	2007	\$182	\$0	\$0	\$0	\$0	\$182
McNairy	47109	2006	2007	2008	\$0	\$0	\$125	\$0	\$0	\$125
Meigs	47121	2008	2009	2010	\$0	\$0	\$0	\$0	\$175	\$175
Monroe	47123	2007	2008	2009	\$0	\$0	\$0	\$326	\$0	\$326
Montgomery	47125	2004	2006	2007	\$200	\$0	\$0	\$0	\$0	\$200
Moore	47127	2008	2009	2010	\$0	\$0	\$0	\$0	\$125	\$125
Morgan	47129	2005	2006	2007	\$0	\$126	\$0	\$0	\$0	\$126
Obion	47131	2006	2007	2008	\$0	\$0	\$185	\$0	\$0	\$185
Overton	47133	2007	2008	2009	\$0	\$0	\$0	\$214	\$0	\$214
Perry	47135	2008	2009	2010	\$0	\$0	\$0	\$0	\$200	\$200
Pickett	47137	2008	2009	2010	\$0	\$0	\$0	\$0	\$125	\$125

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Tennessee (Continued)	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Polk	47139	2007	2008	2009	\$0	\$0	\$0	\$244	\$0	\$244
Putnam	47141	2005	2006	2007	\$0	\$200	\$0	\$0	\$0	\$200
Rhea	47143	2006	2007	2008	\$0	\$0	\$183	\$0	\$0	\$183
Roane	47145	2004	2006	2007	\$100	\$0	\$0	\$0	\$0	\$100
Robertson	47147	2006	2007	2008	\$0	\$0	\$225	\$0	\$0	\$225
Rutherford	47149	2003	2005	2007	\$0	\$0	\$0	\$0	\$0	\$0 a
Scott	47151	2005	2006	2007	\$0	\$150	\$0	\$0	\$0	\$150
Sequatchie	47153	2008	2009	2010	\$0	\$0	\$0	\$0	\$132	\$132
Sevier	47155	2004	2006	2007	\$200	\$0	\$0	\$0	\$0	\$200
Shelby	47157	2003	2005	2007	\$0	\$0	\$0	\$0	\$0	\$0 a
Smith	47159	2008	2009	2010	\$0	\$0	\$0	\$0	\$175	\$175
Stewart	47161	2008	2009	2010	\$0	\$0	\$0	\$0	\$173	\$173
Sullivan	47163	2004	2005	2007	\$200	\$0	\$0	\$0	\$0	\$200
Sumner	47165	2004	2005	2006	\$100	\$0	\$0	\$0	\$0	\$100
Tipton	47167	2004	2005	2006	\$100	\$0	\$0	\$0	\$0	\$100
Trousdale	47169	2008	2009	2010	\$0	\$0	\$0	\$0	\$125	\$125
Unicoi	47171	2005	2007	2008	\$0	\$125	\$0	\$0	\$0	\$125
Union	47173	2007	2008	2009	\$0	\$0	\$0	\$121	\$0	\$121
Van Buren	47175	2008	2009	2010	\$0	\$0	\$0	\$0	\$136	\$136
Warren	47177	2006	2007	2008	\$0	\$0	\$200	\$0	\$0	\$200
Washington	47179	2004	2005	2006	\$200	\$0	\$0	\$0	\$0	\$200
Wayne	47181	2007	2008	2009	\$0	\$0	\$0	\$364	\$0	\$364
Weakley	47183	2006	2007	2008	\$0	\$0	\$178	\$0	\$0	\$178
White	47185	2005	2007	2008	\$0	\$200	\$0	\$0	\$0	\$200
Williamson	47187	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Wilson	47189	2004	2006	2007	\$200	\$0	\$0	\$0	\$0	\$200

Region 05

Illinois

	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Adams	17001	2006	2007	2008	\$0	\$0	\$199	\$0	\$0	\$199
Alexander	17003	2005	2006	2007	\$0	\$130	\$0	\$0	\$0	\$130

- a - Funding provided prior to FY04
- b - Project does not include all areas within county
- c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08
- d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Illinois (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Bond	17005	2008	2009	2010	\$0	\$0	\$0	\$0	\$70	\$70
Boone	17007	2007	2008	2009	\$0	\$0	\$0	\$124	\$0	\$124
Brown	17009	2006	2007	2008	\$0	\$0	\$70	\$0	\$0	\$70
Bureau	17011	2007	2008	2009	\$0	\$0	\$0	\$153	\$0	\$153
Calhoun	17013	2006	2007	2008	\$0	\$0	\$78	\$0	\$0	\$78
Carroll	17015	2008	2009	2010	\$0	\$0	\$0	\$0	\$121	\$121
Cass	17017	2006	2007	2008	\$0	\$0	\$80	\$0	\$0	\$80
Champaign	17019	2004	2006	2007	\$187	\$134	\$0	\$0	\$0	\$321
Christian	17021	2008	2009	2010	\$0	\$0	\$0	\$0	\$147	\$147
Clark	17023	2005	2006	2007	\$0	\$83	\$0	\$0	\$0	\$83
Clay	17025	2008	2009	2010	\$0	\$0	\$0	\$0	\$50	\$50
Clinton	17027	2003	2006	2007	\$56	\$40	\$0	\$0	\$0	\$96 a
Coles	17029	2008	2009	2010	\$0	\$0	\$0	\$0	\$159	\$159
Cook	17031	2003	2006	2007	\$200	\$792	\$0	\$0	\$0	\$992 a
Crawford	17033	2007	2008	2009	\$0	\$0	\$0	\$102	\$0	\$102
Cumberland	17035	2007	2008	2009	\$0	\$0	\$0	\$82	\$0	\$82
De Witt	17039	2005	2006	2007	\$0	\$90	\$0	\$0	\$0	\$90
DeKalb	17037	2005	2006	2007	\$0	\$254	\$0	\$0	\$0	\$254
Douglas	17041	2007	2008	2009	\$0	\$0	\$0	\$121	\$0	\$121
DuPage	17043	2003	2003	2005	\$0	\$0	\$0	\$0	\$0	\$0 a
Edgar	17045	2007	2008	2009	\$0	\$0	\$0	\$128	\$0	\$128
Edwards	17047	2007	2008	2009	\$0	\$0	\$0	\$50	\$0	\$50
Effingham	17049	2008	2009	2010	\$0	\$0	\$0	\$0	\$166	\$166
Fayette	17051	2008	2009	2010	\$0	\$0	\$0	\$0	\$60	\$60
Ford	17053	2008	2009	2010	\$0	\$0	\$0	\$0	\$92	\$92
Franklin	17055	2007	2008	2009	\$0	\$0	\$0	\$120	\$0	\$120
Fulton	17057	2006	2007	2008	\$0	\$0	\$158	\$0	\$0	\$158
Gallatin	17059	2008	2009	2010	\$0	\$0	\$0	\$0	\$54	\$54
Greene	17061	2006	2007	2008	\$0	\$0	\$97	\$0	\$0	\$97
Grundy	17063	2006	2007	2008	\$0	\$0	\$158	\$0	\$0	\$158
Hamilton	17065	2008	2009	2010	\$0	\$0	\$0	\$0	\$50	\$50
Hancock	17067	2007	2008	2009	\$0	\$0	\$0	\$147	\$0	\$147
Hardin	17069	2008	2009	2010	\$0	\$0	\$0	\$0	\$54	\$54

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Illinois (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Henderson	17071	2007	2008	2009	\$0	\$0	\$0	\$89	\$0	\$89
Henry	17073	2007	2008	2009	\$0	\$0	\$0	\$160	\$0	\$160
Iroquois	17075	2006	2007	2008	\$0	\$0	\$193	\$0	\$0	\$193
Jackson	17077	2005	2006	2007	\$0	\$170	\$0	\$0	\$0	\$170
Jasper	17079	2007	2008	2009	\$0	\$0	\$0	\$60	\$0	\$60
Jefferson	17081	2007	2008	2009	\$0	\$0	\$0	\$96	\$0	\$96
Jersey	17083	2006	2007	2008	\$0	\$0	\$107	\$0	\$0	\$107
Jo Daviess	17085	2008	2009	2010	\$0	\$0	\$0	\$0	\$167	\$167
Johnson	17087	2008	2009	2010	\$0	\$0	\$0	\$0	\$84	\$84
Kane	17089	2004	2007	2008	\$293	\$60	\$42	\$0	\$0	\$395
Kankakee	17091	2003	2007	2008	\$0	\$0	\$189	\$0	\$0	\$189 a
Kendall	17093	2004	2006	2007	\$85	\$149	\$0	\$0	\$0	\$234
Knox	17095	2008	2009	2010	\$0	\$0	\$0	\$0	\$176	\$176
La Salle	17099	2005	2007	2008	\$0	\$131	\$149	\$0	\$0	\$280
Lake	17097	2003	2008	2009	\$0	\$0	\$0	\$200	\$0	\$200 a
Lawrence	17101	2007	2008	2009	\$0	\$0	\$0	\$76	\$0	\$76
Lee	17103	2006	2007	2008	\$0	\$0	\$130	\$0	\$0	\$130
Livingston	17105	2005	2006	2007	\$0	\$146	\$0	\$0	\$0	\$146
Logan	17107	2008	2009	2010	\$0	\$0	\$0	\$0	\$113	\$113
Macon	17115	2008	2009	2010	\$0	\$0	\$0	\$0	\$185	\$185
Macoupin	17117	2008	2009	2010	\$0	\$0	\$0	\$0	\$159	\$159
Madison	17119	2003	2007	2008 d	\$266	\$0	\$101	\$0	\$0	\$367 a
Marion	17121	2008	2009	2010	\$0	\$0	\$0	\$0	\$156	\$156
Marshall	17123	2007	2008	2009	\$0	\$0	\$0	\$88	\$0	\$88
Mason	17125	2006	2007	2008	\$0	\$0	\$161	\$0	\$0	\$161
Massac	17127	2008	2009	2010	\$0	\$0	\$0	\$0	\$126	\$126
McDonough	17109	2008	2009	2010	\$0	\$0	\$0	\$0	\$98	\$98
McHenry	17111	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
McLean	17113	2005	2006	2007	\$0	\$220	\$0	\$0	\$0	\$220
Menard	17129	2006	2007	2008	\$0	\$0	\$78	\$0	\$0	\$78
Mercer	17131	2007	2008	2009	\$0	\$0	\$0	\$138	\$0	\$138
Monroe	17133	2005	2006	2007	\$0	\$127	\$0	\$0	\$0	\$127
Montgomery	17135	2007	2008	2009	\$0	\$0	\$0	\$104	\$0	\$104

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Illinois (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Morgan	17137	2006	2007	2008	\$0	\$0	\$135	\$0	\$0	\$135
Moultrie	17139	2008	2009	2010	\$0	\$0	\$0	\$0	\$65	\$65
Ogle	17141	2006	2007	2008	\$0	\$0	\$157	\$0	\$0	\$157
Peoria	17143	2003	2005	2006	\$94	\$0	\$23	\$0	\$0	\$117 a
Perry	17145	2007	2008	2009	\$0	\$0	\$0	\$108	\$0	\$108
Platt	17147	2008	2009	2010	\$0	\$0	\$0	\$0	\$121	\$121
Pike	17149	2006	2007	2008	\$0	\$0	\$184	\$0	\$0	\$184
Pope	17151	2008	2009	2010	\$0	\$0	\$0	\$0	\$54	\$54
Pulaski	17153	2007	2008	2009	\$0	\$0	\$0	\$80	\$0	\$80
Putnam	17155	2007	2008	2009	\$0	\$0	\$0	\$73	\$0	\$73
Randolph	17157	2005	2006	2007	\$0	\$167	\$0	\$0	\$0	\$167
Richland	17159	2007	2008	2009	\$0	\$0	\$0	\$96	\$0	\$96
Rock Island	17161	2004	2006	2007 d	\$206	\$80	\$0	\$0	\$0	\$286
Saline	17165	2008	2009	2010	\$0	\$0	\$0	\$0	\$95	\$95
Sangamon	17167	2004	2006	2007	\$106	\$40	\$0	\$0	\$0	\$146
Schuyler	17169	2006	2007	2008	\$0	\$0	\$90	\$0	\$0	\$90
Scott	17171	2006	2007	2008	\$0	\$0	\$50	\$0	\$0	\$50
Shelby	17173	2008	2009	2010	\$0	\$0	\$0	\$0	\$83	\$83
St. Clair	17163	2004	2006	2007 d	\$423	\$0	\$0	\$0	\$0	\$423
Stark	17175	2007	2008	2009	\$0	\$0	\$0	\$50	\$0	\$50
Stephenson	17177	2006	2007	2008	\$0	\$0	\$189	\$0	\$0	\$189
Tazewell	17179	2003	2008	2009	\$0	\$0	\$0	\$217	\$0	\$217 a
Union	17181	2005	2006	2007	\$0	\$103	\$0	\$0	\$0	\$103
Vermilion	17183	2007	2008	2009	\$0	\$0	\$0	\$171	\$0	\$171
Wabash	17185	2007	2008	2009	\$0	\$0	\$0	\$75	\$0	\$75
Warren	17187	2003	2009	2010	\$0	\$0	\$0	\$0	\$129	\$129 a
Washington	17189	2008	2009	2010	\$0	\$0	\$0	\$0	\$75	\$75
Wayne	17191	2007	2008	2009	\$0	\$0	\$0	\$118	\$0	\$118
White	17193	2008	2009	2010	\$0	\$0	\$0	\$0	\$99	\$99
Whiteside	17195	2008	2009	2010	\$0	\$0	\$0	\$0	\$176	\$176
Will	17197	2005	2007	2008	\$0	\$134	\$184	\$0	\$0	\$318
Williamson	17199	2005	2006	2007	\$0	\$129	\$0	\$0	\$0	\$129
Winnebago	17201	2003	2005	2006	\$60	\$0	\$27	\$0	\$0	\$87 a

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Illinois (Continued)	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Woodford	17203	2003	2008	2009	\$0	\$0	\$0	\$128	\$0	\$128 a

Indiana	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Adams	18001	2005	2006	2007 d	\$0	\$210	\$0	\$0	\$0	\$210
Allen	18003	2003	2006	2007	\$446	\$0	\$0	\$0	\$0	\$446 a
Bartholomew	18005	2004	2007	2008	\$7	\$0	\$167	\$0	\$0	\$174
Benton	18007	2008	2009	2010	\$0	\$0	\$0	\$0	\$76	\$76
Blackford	18009	2008	2009	2010	\$0	\$0	\$0	\$0	\$78	\$78
Boone	18011	2004	2007	2008	\$7	\$0	\$164	\$0	\$0	\$171
Brown	18013	2007	2008	2009	\$0	\$0	\$0	\$66	\$0	\$66
Carroll	18015	2008	2009	2010	\$0	\$0	\$0	\$0	\$104	\$104
Cass	18017	2007	2008	2009	\$0	\$0	\$0	\$142	\$0	\$142
Clark	18019	2004	2006	2007 d	\$7	\$301	\$0	\$0	\$0	\$308
Clay	18021	2007	2008	2009	\$0	\$0	\$0	\$92	\$0	\$92
Clinton	18023	2007	2008	2009	\$0	\$0	\$0	\$100	\$0	\$100
Crawford	18025	2007	2008	2009	\$0	\$0	\$0	\$72	\$0	\$72
Daviess	18027	2007	2008	2009	\$0	\$0	\$0	\$99	\$0	\$99
Dearborn	18029	2004	2006	2007 d	\$7	\$190	\$0	\$0	\$0	\$197
Decatur	18031	2007	2008	2009	\$0	\$0	\$0	\$137	\$0	\$137
DeKalb	18033	2003	2005	2006	\$84	\$0	\$22	\$0	\$0	\$106 a
Delaware	18035	2004	2006	2007	\$7	\$309	\$0	\$0	\$0	\$316
Dubois	18037	2004	2007	2008	\$7	\$0	\$153	\$0	\$0	\$160
Elkhart	18039	2004	2006	2007	\$7	\$230	\$0	\$0	\$0	\$237
Fayette	18041	2007	2008	2009	\$0	\$0	\$0	\$96	\$0	\$96
Floyd	18043	2004	2006	2007 d	\$7	\$137	\$0	\$0	\$0	\$144
Fountain	18045	2008	2009	2010	\$0	\$0	\$0	\$0	\$112	\$112
Franklin	18047	2008	2009	2010	\$0	\$0	\$0	\$0	\$116	\$116
Fulton	18049	2007	2008	2009	\$0	\$0	\$0	\$100	\$0	\$100
Gibson	18051	2007	2008	2009	\$0	\$0	\$0	\$118	\$0	\$118
Grant	18053	2004	2007	2008	\$7	\$0	\$142	\$0	\$0	\$149
Greene	18055	2007	2008	2009	\$0	\$0	\$0	\$118	\$0	\$118
Hamilton	18057	2004	2006	2007 d	\$7	\$288	\$0	\$0	\$0	\$295

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Indiana (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Hancock	18059	2004	2006	2007	\$427	\$0	\$0	\$0	\$25	\$452
Harrison	18061	2006	2007	2008	\$0	\$0	\$141	\$0	\$0	\$141
Hendricks	18063	2004	2006	2007	\$353	\$0	\$0	\$0	\$0	\$353
Henry	18065	2007	2008	2009	\$0	\$0	\$0	\$157	\$0	\$157
Howard	18067	2004	2007	2008	\$7	\$0	\$109	\$0	\$0	\$116
Huntington	18069	2008	2009	2010	\$0	\$0	\$0	\$0	\$133	\$133
Jackson	18071	2004	2007	2008	\$7	\$0	\$157	\$0	\$0	\$164
Jasper	18073	2008	2009	2010	\$0	\$0	\$0	\$0	\$122	\$122
Jay	18075	2008	2009	2010	\$0	\$0	\$0	\$0	\$94	\$94
Jefferson	18077	2008	2009	2010	\$0	\$0	\$0	\$0	\$117	\$117
Jennings	18079	2007	2008	2009	\$0	\$0	\$0	\$92	\$0	\$92
Johnson	18081	2003	2005	2007	\$87	\$0	\$48	\$0	\$0	\$135 a
Knox	18083	2004	2007	2008	\$7	\$0	\$182	\$0	\$0	\$189
Kosciusko	18085	2004	2007	2008	\$7	\$0	\$212	\$0	\$0	\$219
LaGrange	18087	2007	2008	2009	\$0	\$0	\$0	\$50	\$0	\$50
Lake	18089	2003	2006	2007	\$101	\$0	\$146	\$0	\$0	\$247 a
LaPorte	18091	2004	2007	2008	\$7	\$0	\$195	\$0	\$0	\$202
Lawrence	18093	2004	2006	2007	\$7	\$74	\$0	\$0	\$0	\$81
Madison	18095	2004	2006	2007 d	\$7	\$200	\$0	\$0	\$0	\$207
Marion	18097	2003	2006	2007	\$561	\$0	\$0	\$25	\$25	\$611 a
Marshall	18099	2004	2007	2008	\$7	\$0	\$139	\$0	\$0	\$146
Martin	18101	2007	2008	2009	\$0	\$0	\$0	\$65	\$0	\$65
Miami	18103	2007	2008	2009	\$0	\$0	\$0	\$125	\$0	\$125
Monroe	18105	2004	2006	2007 d	\$7	\$102	\$0	\$0	\$0	\$109
Montgomery	18107	2004	2007	2008	\$7	\$0	\$153	\$0	\$0	\$160
Morgan	18109	2004	2007	2008	\$7	\$0	\$174	\$0	\$0	\$181
Newton	18111	2008	2009	2010	\$0	\$0	\$0	\$0	\$85	\$85
Noble	18113	2007	2008	2009	\$0	\$0	\$0	\$159	\$0	\$159
Ohio	18115	2008	2009	2010	\$0	\$0	\$0	\$0	\$65	\$65
Orange	18117	2008	2009	2010	\$0	\$0	\$0	\$0	\$113	\$113
Owen	18119	2008	2009	2010	\$0	\$0	\$0	\$0	\$97	\$97
Parke	18121	2008	2009	2010	\$0	\$0	\$0	\$0	\$106	\$106
Perry	18123	2008	2009	2010	\$0	\$0	\$0	\$0	\$91	\$91

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Indiana (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Pike	18125	2008	2009	2010	\$0	\$0	\$0	\$0	\$75	\$75
Porter	18127	2004	2006	2007 ^d	\$7	\$223	\$0	\$0	\$0	\$230
Posey	18129	2007	2008	2009	\$0	\$0	\$0	\$109	\$0	\$109
Pulaski	18131	2008	2009	2010	\$0	\$0	\$0	\$0	\$78	\$78
Putnam	18133	2007	2008	2009	\$0	\$0	\$0	\$132	\$0	\$132
Randolph	18135	2008	2009	2010	\$0	\$0	\$0	\$0	\$111	\$111
Ripley	18137	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Rush	18139	2008	2009	2010	\$0	\$0	\$0	\$0	\$97	\$97
Scott	18143	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100
Shelby	18145	2004	2007	2008	\$7	\$0	\$166	\$0	\$0	\$173
Spencer	18147	2008	2009	2010	\$0	\$0	\$0	\$0	\$138	\$138
St. Joseph	18141	2004	2006	2007	\$7	\$95	\$0	\$0	\$0	\$102
Starke	18149	2008	2009	2010	\$0	\$0	\$0	\$0	\$91	\$91
Steuben	18151	2007	2008	2009	\$0	\$0	\$0	\$137	\$0	\$137
Sullivan	18153	2008	2009	2010	\$0	\$0	\$0	\$0	\$97	\$97
Switzerland	18155	2008	2009	2010	\$0	\$0	\$0	\$0	\$65	\$65
Tippecanoe	18157	2004	2006	2007	\$433	\$64	\$0	\$0	\$0	\$497
Tipton	18159	2008	2009	2010	\$0	\$0	\$0	\$0	\$97	\$97
Union	18161	2008	2009	2010	\$0	\$0	\$0	\$0	\$65	\$65
Vanderburgh	18163	2004	2006	2007 ^d	\$240	\$0	\$0	\$25	\$25	\$290
Vermillion	18165	2008	2009	2010	\$0	\$0	\$0	\$0	\$95	\$95
Vigo	18167	2004	2006	2007 ^d	\$7	\$185	\$0	\$0	\$0	\$192
Wabash	18169	2007	2008	2009	\$0	\$0	\$0	\$133	\$0	\$133
Warren	18171	2008	2009	2010	\$0	\$0	\$0	\$0	\$73	\$73
Warrick	18173	2004	2006	2007 ^d	\$7	\$122	\$0	\$0	\$0	\$129
Washington	18175	2007	2008	2009	\$0	\$0	\$0	\$133	\$0	\$133
Wayne	18177	2004	2007	2008	\$7	\$0	\$169	\$0	\$0	\$176
Wells	18179	2008	2009	2010	\$0	\$0	\$0	\$0	\$94	\$94
White	18181	2008	2009	2010	\$0	\$0	\$0	\$0	\$91	\$91
Whitley	18183	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Michigan	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Alcona	26001	2008	2009	2010	\$0	\$0	\$0	\$0	\$87	\$87
Alger	26003	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Allegan	26005	2005	2007	2008	\$0	\$80	\$176	\$0	\$0	\$256
Alpena	26007	2008	2009	2010	\$0	\$0	\$0	\$0	\$92	\$92
Antrim	26009	2008	2009	2010	\$0	\$0	\$0	\$0	\$66	\$66
Arenac	26011	2008	2009	2010	\$0	\$0	\$0	\$0	\$121	\$121
Baraga	26013	2008	2009	2010	\$0	\$0	\$0	\$0	\$90	\$90
Barry	26015	2006	2007	2008	\$0	\$0	\$141	\$0	\$0	\$141
Bay	26017	2006	2007	2008	\$0	\$0	\$142	\$0	\$0	\$142
Benzie	26019	2008	2009	2010	\$0	\$0	\$0	\$0	\$57	\$57
Berrien	26021	2003	2005	2006	\$92	\$0	\$35	\$0	\$0	\$127 a
Branch	26023	2007	2008	2009	\$0	\$0	\$0	\$97	\$0	\$97
Calhoun	26025	2007	2008	2009	\$0	\$0	\$0	\$200	\$0	\$200
Cass	26027	2005	2006	2007	\$0	\$161	\$33	\$0	\$0	\$194
Charlevoix	26029	2008	2009	2010	\$0	\$0	\$0	\$0	\$61	\$61
Cheboygan	26031	2008	2009	2010	\$0	\$0	\$0	\$0	\$63	\$63
Chippewa	26033	2008	2009	2010	\$0	\$0	\$0	\$0	\$110	\$110
Clare	26035	2008	2009	2010	\$0	\$0	\$0	\$0	\$84	\$84
Clinton	26037	2005	2006	2007	\$0	\$216	\$0	\$0	\$0	\$216
Crawford	26039	2008	2009	2010	\$0	\$0	\$0	\$0	\$50	\$50
Delta	26041	2008	2009	2010	\$0	\$0	\$0	\$0	\$60	\$60
Dickinson	26043	2008	2009	2010	\$0	\$0	\$0	\$0	\$60	\$60
Eaton	26045	2004	2006	2007	\$180	\$247	\$0	\$0	\$0	\$427
Emmet	26047	2008	2009	2010	\$0	\$0	\$0	\$0	\$60	\$60
Genesee	26049	2005	2006	2007	\$0	\$520	\$93	\$0	\$0	\$613
Gladwin	26051	2008	2009	2010	\$0	\$0	\$0	\$0	\$74	\$74
Gogebic	26053	2008	2009	2010	\$0	\$0	\$0	\$0	\$129	\$129
Grand Traverse	26055	2007	2008	2009	\$0	\$0	\$0	\$93	\$0	\$93
Gratiot	26057	2007	2008	2009	\$0	\$0	\$0	\$93	\$0	\$93
Hillsdale	26059	2007	2008	2009	\$0	\$0	\$0	\$96	\$0	\$96
Houghton	26061	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Huron	26063	2005	2006	2007	\$0	\$283	\$0	\$0	\$0	\$283
Ingham	26065	2005	2006	2007	\$0	\$322	\$0	\$0	\$0	\$322

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Michigan (Continued)	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Ionia	26067	2007	2008	2009	\$0	\$0	\$0	\$121	\$0	\$121
Iosco	26069	2008	2009	2010	\$0	\$0	\$0	\$0	\$92	\$92
Iron	26071	2008	2009	2010	\$0	\$0	\$0	\$0	\$97	\$97
Isabella	26073	2007	2008	2009	\$0	\$0	\$0	\$191	\$0	\$191
Jackson	26075	2007	2008	2009	\$0	\$0	\$0	\$151	\$0	\$151
Kalamazoo	26077	2006	2007	2008	\$0	\$0	\$209	\$0	\$0	\$209
Kalkaska	26079	2008	2009	2010	\$0	\$0	\$0	\$0	\$51	\$51
Kent	26081	2003	2005	2007	\$373	\$0	\$13	\$0	\$0	\$386 a
Keweenaw	26083	2008	2009	2010	\$0	\$0	\$0	\$0	\$50	\$50
Lake	26085	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Lapeer	26087	2005	2006	2007	\$0	\$197	\$48	\$0	\$0	\$245
Leelanau	26089	2008	2009	2010	\$0	\$0	\$0	\$0	\$75	\$75
Lenawee	26091	2007	2008	2009	\$0	\$0	\$0	\$116	\$0	\$116
Livingston	26093	2004	2006	2007	\$350	\$377	\$91	\$0	\$0	\$818
Luce	26095	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Mackinac	26097	2008	2009	2010	\$0	\$0	\$0	\$0	\$60	\$60
Macomb	26099	2003	2005	2006	\$106	\$0	\$109	\$0	\$0	\$215 a
Manistee	26101	2007	2008	2009	\$0	\$0	\$0	\$104	\$0	\$104
Marquette	26103	2008	2009	2010	\$0	\$0	\$0	\$0	\$188	\$188
Mason	26105	2007	2008	2009	\$0	\$0	\$0	\$85	\$0	\$85
Mecosta	26107	2008	2009	2010	\$0	\$0	\$0	\$0	\$110	\$110
Menominee	26109	2008	2009	2010	\$0	\$0	\$0	\$0	\$146	\$146
Midland	26111	2006	2007	2008	\$0	\$0	\$170	\$0	\$0	\$170
Missaukee	26113	2008	2009	2010	\$0	\$0	\$0	\$0	\$50	\$50
Monroe	26115	2007	2008	2009	\$0	\$0	\$0	\$250	\$0	\$250
Montcalm	26117	2007	2008	2009	\$0	\$0	\$0	\$112	\$0	\$112
Montmorency	26119	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Muskegon	26121	2007	2008	2009	\$0	\$0	\$0	\$158	\$0	\$158
Newaygo	26123	2007	2008	2009	\$0	\$0	\$0	\$109	\$0	\$109
Oakland	26125	2003	2005	2006	\$159	\$0	\$179	\$0	\$0	\$338 a
Oceana	26127	2007	2008	2009	\$0	\$0	\$0	\$100	\$0	\$100
Ogemaw	26129	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Ontonagon	26131	2008	2009	2010	\$0	\$0	\$0	\$0	\$79	\$79

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Michigan (Continued)	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Osceola	26133	2007	2008	2009	\$0	\$0	\$0	\$95	\$0	\$95
Oscoda	26135	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Otsego	26137	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Ottawa	26139	2003	2006	2007	\$508	\$0	\$98	\$0	\$0	\$606 a
Presque Isle	26141	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Roscommon	26143	2008	2009	2010	\$0	\$0	\$0	\$0	\$50	\$50
Saginaw	26145	2006	2007	2008	\$0	\$0	\$282	\$0	\$0	\$282
Sanilac	26151	2006	2007	2008	\$0	\$0	\$113	\$0	\$0	\$113
Schoolcraft	26153	2008	2009	2010	\$0	\$0	\$0	\$0	\$60	\$60
Shiawassee	26155	2007	2008	2009	\$0	\$0	\$0	\$142	\$0	\$142
St. Clair	26147	2003	2007	2008	\$0	\$385	\$90	\$0	\$0	\$475 a
St. Joseph	26149	2007	2008	2009	\$0	\$0	\$0	\$131	\$0	\$131
Tuscola	26157	2003	2007	2008	\$0	\$0	\$182	\$0	\$0	\$182 a
Van Buren	26159	2007	2008	2009	\$0	\$0	\$0	\$113	\$0	\$113
Washtenaw	26161	2004	2006	2007	\$728	\$0	\$100	\$0	\$0	\$828
Wayne	26163	2003	2006	2007	\$586	\$0	\$163	\$0	\$0	\$749 a
Wexford	26165	2008	2009	2010	\$0	\$0	\$0	\$0	\$66	\$66

Minnesota	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Aitkin	27001	2008	2009	2010	\$0	\$0	\$0	\$0	\$92	\$92
Anoka	27003	2008	2009	2010	\$0	\$0	\$0	\$0	\$261	\$261
Becker	27005	2007	2008	2009	\$0	\$0	\$0	\$105	\$0	\$105
Beltrami	27007	2007	2008	2009	\$0	\$0	\$0	\$119	\$0	\$119
Benton	27009	2007	2008	2009	\$0	\$0	\$0	\$133	\$0	\$133
Big Stone	27011	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Blue Earth	27013	2006	2007	2008	\$0	\$0	\$173	\$0	\$0	\$173
Brown	27015	2004	2005	2006	\$238	\$51	\$0	\$0	\$0	\$289
Carlton	27017	2008	2009	2010	\$0	\$0	\$0	\$0	\$163	\$163
Carver	27019	2006	2007	2008	\$0	\$0	\$180	\$0	\$0	\$180
Cass	27021	2007	2008	2009	\$0	\$0	\$0	\$124	\$0	\$124
Chippewa	27023	2004	2006	2007 d	\$200	\$219	\$0	\$0	\$0	\$419
Chisago	27025	2006	2007	2008	\$0	\$0	\$160	\$0	\$0	\$160

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Minnesota (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Clay	27027	2005	2006	2007 d	\$0	\$63	\$0	\$0	\$0	\$63
Clearwater	27029	2007	2008	2009	\$0	\$0	\$0	\$95	\$0	\$95
Cook	27031	2008	2009	2010	\$0	\$0	\$0	\$0	\$96	\$96
Cottonwood	27033	2007	2008	2009	\$0	\$0	\$0	\$75	\$0	\$75
Crow Wing	27035	2006	2007	2008	\$0	\$0	\$234	\$0	\$0	\$234
Dakota	27037	2003	2006	2007 d	\$125	\$239	\$0	\$0	\$0	\$364 a
Dodge	27039	2007	2008	2009	\$0	\$0	\$0	\$117	\$0	\$117
Douglas	27041	2006	2007	2008	\$0	\$0	\$23	\$0	\$0	\$23
Faribault	27043	2007	2008	2009	\$0	\$0	\$0	\$150	\$0	\$150
Fillmore	27045	2006	2007	2008	\$0	\$0	\$140	\$0	\$0	\$140
Freeborn	27047	2007	2008	2009	\$0	\$0	\$0	\$145	\$0	\$145
Goodhue	27049	2004	2006	2007 d	\$280	\$90	\$194	\$0	\$0	\$564
Grant	27051	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Hennepin	27053	2003	2006	2007	\$419	\$157	\$50	\$0	\$0	\$626 a
Houston	27055	2007	2008	2009	\$0	\$0	\$0	\$163	\$0	\$163
Hubbard	27057	2008	2009	2010	\$0	\$0	\$0	\$0	\$96	\$96
Isanti	27059	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 a
Itasca	27061	2007	2009	2010	\$0	\$0	\$0	\$117	\$122	\$239
Jackson	27063	2007	2008	2009	\$0	\$0	\$0	\$94	\$0	\$94
Kanabec	27065	2007	2008	2009	\$0	\$0	\$0	\$82	\$0	\$82
Kandiyohi	27067	2005	2006	2007	\$0	\$184	\$0	\$0	\$0	\$184
Kittson	27069	2008	2009	2010	\$0	\$0	\$0	\$0	\$99	\$99
Koochiching	27071	2008	2009	2010	\$0	\$0	\$0	\$0	\$96	\$96
Lac qui Parle	27073	2003	2004	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Lake	27075	2008	2009	2010	\$0	\$0	\$0	\$0	\$60	\$60 b
Lake of the Woods	27077	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Le Sueur	27079	2007	2008	2009	\$0	\$0	\$0	\$176	\$0	\$176
Lincoln	27081	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Lyon	27083	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Mahnomen	27087	2007	2008	2009	\$0	\$0	\$0	\$96	\$0	\$96
Marshall	27089	2007	2008	2009	\$0	\$0	\$0	\$91	\$0	\$91
Martin	27091	2007	2008	2009	\$0	\$0	\$0	\$96	\$0	\$96
McLeod	27085	2006	2007	2008	\$0	\$0	\$175	\$0	\$0	\$175

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Minnesota (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Meeker	27093	2005	2006	2007	\$0	\$279	\$0	\$0	\$0	\$279
Mille Lacs	27095	2006	2007	2008	\$0	\$0	\$23	\$0	\$0	\$23
Morrison	27097	2008	2009	2010	\$0	\$0	\$0	\$0	\$176	\$176
Mower	27099	2008	2009	2010	\$0	\$0	\$0	\$0	\$169	\$169
Murray	27101	2008	2009	2010	\$0	\$0	\$0	\$0	\$95	\$95
Nicollet	27103	2004	2006	2007 d	\$33	\$237	\$0	\$0	\$0	\$270
Nobles	27105	2006	2007	2008	\$0	\$0	\$150	\$0	\$0	\$150
Norman	27107	2005	2008	2009	\$0	\$496	\$0	\$98	\$0	\$594
Olmsted	27109	2005	2006	2007 d	\$0	\$292	\$0	\$0	\$0	\$292
Otter Tail	27111	2007	2008	2009	\$0	\$0	\$0	\$137	\$0	\$137
Pennington	27113	2007	2008	2009	\$0	\$0	\$0	\$78	\$0	\$78
Pine	27115	2007	2008	2009	\$0	\$0	\$0	\$158	\$0	\$158
Pipestone	27117	2008	2009	2010	\$0	\$0	\$0	\$0	\$75	\$75
Polk	27119	2007	2008	2009	\$0	\$0	\$0	\$252	\$0	\$252
Pope	27121	2008	2009	2010	\$0	\$0	\$0	\$0	\$93	\$93
Ramsey	27123	2005	2006	2007 d	\$0	\$297	\$0	\$0	\$0	\$297
Red Lake	27125	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Redwood	27127	2004	2006	2007	\$60	\$0	\$0	\$0	\$0	\$60
Renville	27129	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Rice	27131	2006	2007	2008	\$0	\$0	\$161	\$0	\$0	\$161
Rock	27133	2007	2008	2009	\$0	\$0	\$0	\$75	\$0	\$75
Roseau	27135	2006	2007	2008	\$0	\$0	\$170	\$0	\$0	\$170
Scott	27139	2004	2007	2008 d	\$340	\$100	\$100	\$0	\$0	\$540
Sherburne	27141	2005	2006	2007	\$0	\$317	\$0	\$0	\$0	\$317
Sibley	27143	2008	2009	2010	\$0	\$0	\$0	\$0	\$97	\$97
St. Louis	27137	2008	2009	2010	\$0	\$0	\$0	\$0	\$205	\$205
Stearns	27145	2008	2009	2010	\$0	\$0	\$0	\$0	\$248	\$248
Steele	27147	2006	2007	2008	\$0	\$0	\$142	\$0	\$0	\$142
Stevens	27149	2008	2009	2010	\$0	\$0	\$0	\$0	\$65	\$65
Swift	27151	2003	2004	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Todd	27153	2006	2007	2008	\$0	\$0	\$124	\$0	\$0	\$124
Traverse	27155	2008	2009	2010	\$0	\$0	\$0	\$0	\$79	\$79
Wabasha	27157	2007	2008	2009	\$0	\$0	\$0	\$131	\$0	\$131

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Minnesota (Continued)	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Wadena	27159	2008	2009	2010	\$0	\$0	\$0	\$0	\$97	\$97
Waseca	27161	2007	2008	2009	\$0	\$0	\$0	\$109	\$0	\$109
Washington	27163	2003	2005	2006 d	\$0	\$0	\$0	\$0	\$0	\$0 a
Watonwan	27165	2008	2009	2010	\$0	\$0	\$0	\$0	\$65	\$65
Wilkin	27167	2008	2009	2010	\$0	\$0	\$0	\$0	\$95	\$95
Winona	27169	2007	2008	2009	\$0	\$0	\$0	\$217	\$0	\$217
Wright	27171	2008	2009	2010	\$0	\$0	\$0	\$0	\$184	\$184
Yellow Medicine	27173	2003	2004	2006 d	\$0	\$0	\$0	\$0	\$0	\$0 a

Ohio	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Adams	39001	2005	2007	2008	\$0	\$99	\$0	\$0	\$0	\$99
Allen	39003	2008	2009	2010	\$0	\$0	\$0	\$0	\$137	\$137
Ashland	39005	2006	2007	2008	\$0	\$0	\$125	\$0	\$0	\$125
Ashtabula	39007	2005	2006	2007	\$0	\$287	\$49	\$0	\$0	\$336
Athens	39009	2007	2008	2009	\$0	\$0	\$0	\$180	\$0	\$180
Auglaize	39011	2008	2009	2010	\$0	\$0	\$0	\$0	\$121	\$121
Belmont	39013	2003	2003	2006	\$0	\$0	\$0	\$185	\$0	\$185 a
Brown	39015	2007	2008	2009	\$0	\$0	\$0	\$141	\$0	\$141
Butler	39017	2005	2006	2007	\$0	\$329	\$75	\$0	\$0	\$404
Carroll	39019	2006	2007	2008	\$0	\$0	\$114	\$0	\$0	\$114
Champaign	39021	2007	2008	2009	\$0	\$0	\$0	\$118	\$0	\$118
Clark	39023	2008	2009	2010	\$0	\$0	\$0	\$0	\$164	\$164
Clermont	39025	2003	2005	2006	\$0	\$0	\$0	\$0	\$127	\$127 a
Clinton	39027	2007	2008	2009	\$0	\$0	\$0	\$23	\$0	\$23
Columbiana	39029	2003	2003	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Coshocton	39031	2007	2008	2009	\$0	\$0	\$0	\$134	\$0	\$134
Crawford	39033	2008	2009	2010	\$0	\$0	\$0	\$0	\$109	\$109
Cuyahoga	39035	2003	2007	2008	\$484	\$0	\$134	\$0	\$0	\$618 a
Darke	39037	2008	2009	2010	\$0	\$0	\$0	\$0	\$151	\$151
Defiance	39039	2008	2009	2010	\$0	\$0	\$0	\$0	\$133	\$133
Delaware	39041	2006	2007	2008	\$0	\$0	\$208	\$0	\$0	\$208
Erie	39043	2005	2006	2007	\$0	\$268	\$58	\$0	\$0	\$326

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Ohio (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Fairfield	39045	2007	2008	2009	\$0	\$0	\$0	\$231	\$0	\$231
Fayette	39047	2003	2008	2009	\$0	\$0	\$0	\$107	\$0	\$107 a
Franklin	39049	2003	2006	2007	\$0	\$485	\$169	\$0	\$0	\$654 a
Fulton	39051	2008	2009	2010	\$0	\$0	\$0	\$0	\$141	\$141
Gallia	39053	2007	2008	2009	\$0	\$0	\$0	\$122	\$0	\$122
Geauga	39055	2006	2007	2008	\$0	\$0	\$128	\$0	\$0	\$128
Greene	39057	2003	2009	2010	\$0	\$0	\$0	\$0	\$170	\$170 a
Guernsey	39059	2007	2008	2009	\$0	\$0	\$0	\$163	\$0	\$163
Hamilton	39061	2003	2006	2007	\$0	\$357	\$98	\$0	\$0	\$455 a
Hancock	39063	2008	2009	2010	\$0	\$0	\$0	\$0	\$185	\$185
Hardin	39065	2008	2009	2010	\$0	\$0	\$0	\$0	\$113	\$113
Harrison	39067	2006	2007	2008	\$0	\$0	\$120	\$0	\$0	\$120
Henry	39069	2008	2009	2010	\$0	\$0	\$0	\$0	\$144	\$144
Highland	39071	2007	2008	2009	\$0	\$0	\$0	\$113	\$0	\$113
Hocking	39073	2007	2008	2009	\$0	\$0	\$0	\$125	\$0	\$125
Holmes	39075	2006	2007	2008	\$0	\$0	\$113	\$0	\$0	\$113
Huron	39077	2008	2009	2010	\$0	\$0	\$0	\$0	\$143	\$143
Jackson	39079	2007	2008	2009	\$0	\$0	\$0	\$109	\$0	\$109
Jefferson	39081	2003	2004	2006	\$0	\$0	\$0	\$131	\$0	\$131 a
Knox	39083	2006	2007	2008	\$0	\$0	\$158	\$0	\$0	\$158
Lake	39085	2005	2006	2007	\$0	\$193	\$53	\$0	\$0	\$246
Lawrence	39087	2003	2003	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Licking	39089	2003	2005	2007	\$99	\$0	\$45	\$0	\$0	\$144 a
Logan	39091	2008	2009	2010	\$0	\$0	\$0	\$0	\$142	\$142
Lorain	39093	2004	2006	2007	\$462	\$0	\$116	\$0	\$0	\$578
Lucas	39095	2005	2007	2008	\$0	\$70	\$364	\$0	\$0	\$434
Madison	39097	2007	2008	2009	\$0	\$0	\$0	\$114	\$0	\$114
Mahoning	39099	2006	2007	2008	\$0	\$0	\$165	\$0	\$0	\$165
Marion	39101	2008	2009	2010	\$0	\$0	\$0	\$0	\$131	\$131
Medina	39103	2003	2007	2008	\$0	\$0	\$208	\$0	\$0	\$208 a
Meigs	39105	2007	2008	2009	\$0	\$0	\$0	\$138	\$0	\$138
Mercer	39107	2008	2009	2010	\$0	\$0	\$0	\$0	\$124	\$124
Miami	39109	2008	2009	2010	\$0	\$0	\$0	\$0	\$155	\$155

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Ohio (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Monroe	39111	2007	2008	2009	\$0	\$0	\$0	\$129	\$0	\$129
Montgomery	39113	2003	2003	2005	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Morgan	39115	2007	2008	2009	\$0	\$0	\$0	\$112	\$0	\$112
Morrow	39117	2006	2007	2008	\$0	\$0	\$108	\$0	\$0	\$108
Muskingum	39119	2007	2008	2009	\$0	\$0	\$0	\$151	\$0	\$151
Noble	39121	2007	2008	2009	\$0	\$0	\$0	\$129	\$0	\$129
Ottawa	39123	2005	2006	2007	\$0	\$252	\$45	\$0	\$0	\$297
Paulding	39125	2008	2009	2010	\$0	\$0	\$0	\$0	\$121	\$121
Perry	39127	2007	2008	2009	\$0	\$0	\$0	\$129	\$0	\$129
Pickaway	39129	2007	2008	2009	\$0	\$0	\$0	\$133	\$0	\$133
Pike	39131	2007	2008	2009	\$0	\$0	\$0	\$103	\$0	\$103
Portage	39133	2003	2007	2008	\$0	\$0	\$159	\$0	\$0	\$159 ^a
Preble	39135	2008	2009	2010	\$0	\$0	\$0	\$0	\$119	\$119
Putnam	39137	2008	2009	2010	\$0	\$0	\$0	\$0	\$142	\$142
Richland	39139	2007	2008	2009	\$0	\$0	\$0	\$168	\$0	\$168
Ross	39141	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Sandusky	39143	2008	2009	2010	\$0	\$0	\$0	\$0	\$150	\$150
Scioto	39145	2007	2008	2009	\$0	\$0	\$0	\$161	\$0	\$161
Seneca	39147	2008	2009	2010	\$0	\$0	\$0	\$0	\$23	\$23
Shelby	39149	2008	2009	2010	\$0	\$0	\$0	\$0	\$129	\$129
Stark	39151	2003	2006	2007 ^d	\$415	\$0	\$103	\$0	\$0	\$518 ^a
Summit	39153	2005	2006	2007	\$0	\$386	\$87	\$0	\$0	\$473
Trumbull	39155	2006	2007	2008	\$0	\$0	\$203	\$0	\$0	\$203
Tuscarawas	39157	2007	2008	2009	\$0	\$0	\$0	\$170	\$0	\$170
Union	39159	2006	2007	2008	\$0	\$0	\$129	\$0	\$0	\$129
Van Wert	39161	2008	2009	2010	\$0	\$0	\$0	\$0	\$23	\$23
Vinton	39163	2007	2008	2009	\$0	\$0	\$0	\$86	\$0	\$86
Warren	39165	2008	2009	2010	\$0	\$0	\$0	\$0	\$254	\$254
Washington	39167	2003	2003	2006	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Wayne	39169	2006	2007	2008	\$0	\$0	\$163	\$0	\$0	\$163
Williams	39171	2008	2009	2010	\$0	\$0	\$0	\$0	\$117	\$117
Wood	39173	2008	2009	2010	\$0	\$0	\$0	\$0	\$179	\$179
Wyandot	39175	2008	2009	2010	\$0	\$0	\$0	\$0	\$109	\$109

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Wisconsin	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Adams	55001	2005	2006	2007 d	\$0	\$165	\$0	\$0	\$0	\$165
Ashland	55003	2007	2008	2009	\$0	\$0	\$0	\$150	\$0	\$150
Barron	55005	2007	2008	2009	\$0	\$0	\$0	\$154	\$0	\$154
Bayfield	55007	2007	2008	2009	\$0	\$0	\$0	\$97	\$0	\$97
Brown	55009	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Buffalo	55011	2008	2009	2010	\$0	\$0	\$0	\$0	\$93	\$93
Burnett	55013	2004	2007	2008	\$49	\$0	\$37	\$0	\$0	\$86
Calumet	55015	2005	2006	2007	\$0	\$191	\$0	\$0	\$0	\$191
Chippewa	55017	2006	2007	2008	\$0	\$0	\$178	\$0	\$0	\$178
Clark	55019	2006	2007	2008	\$0	\$0	\$196	\$0	\$0	\$196
Columbia	55021	2004	2007	2008 d	\$50	\$0	\$40	\$0	\$0	\$90
Crawford	55023	2008	2009	2010	\$0	\$0	\$0	\$0	\$128	\$128
Dane	55025	2003	2007	2008	\$500	\$0	\$48	\$0	\$0	\$548 a
Dodge	55027	2007	2008	2009	\$0	\$0	\$0	\$252	\$0	\$252
Door	55029	2005	2006	2007	\$0	\$208	\$0	\$0	\$0	\$208
Douglas	55031	2008	2009	2010	\$0	\$0	\$0	\$0	\$171	\$171
Dunn	55033	2007	2008	2009	\$0	\$0	\$0	\$207	\$0	\$207
Eau Claire	55035	2005	2006	2007	\$0	\$236	\$0	\$0	\$0	\$236
Florence	55037	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Fond du Lac	55039	2005	2006	2007	\$0	\$231	\$0	\$0	\$0	\$231
Forest	55041	2008	2009	2010	\$0	\$0	\$0	\$0	\$78	\$78
Grant	55043	2008	2009	2010	\$0	\$0	\$0	\$0	\$212	\$212
Green	55045	2006	2007	2008	\$0	\$0	\$209	\$0	\$0	\$209
Green Lake	55047	2006	2007	2008	\$0	\$0	\$173	\$0	\$0	\$173
Iowa	55049	2007	2008	2009	\$0	\$0	\$0	\$200	\$0	\$200
Iron	55051	2008	2009	2010	\$0	\$0	\$0	\$0	\$82	\$82
Jackson	55053	2008	2009	2010	\$0	\$0	\$0	\$0	\$204	\$204
Jefferson	55055	2005	2006	2007 d	\$0	\$266	\$0	\$0	\$0	\$266
Juneau	55057	2008	2009	2010	\$0	\$0	\$0	\$0	\$217	\$217
Kenosha	55059	2003	2006	2007	\$0	\$361	\$0	\$0	\$0	\$361 a
Kewaunee	55061	2007	2008	2009	\$0	\$0	\$0	\$107	\$0	\$107
La Crosse	55063	2004	2007	2008	\$50	\$0	\$30	\$0	\$0	\$80
Lafayette	55065	2008	2009	2010	\$0	\$0	\$0	\$0	\$176	\$176

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Wisconsin (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Langlade	55067	2008	2009	2010	\$0	\$0	\$0	\$0	\$101	\$101
Lincoln	55069	2007	2008	2009	\$0	\$0	\$0	\$166	\$0	\$166
Manitowoc	55071	2003	2007	2008	\$0	\$0	\$236	\$0	\$0	\$236 a
Marathon	55073	2006	2007	2008	\$0	\$0	\$269	\$0	\$0	\$269
Marinette	55075	2008	2009	2010	\$0	\$0	\$0	\$0	\$239	\$239
Marquette	55077	2008	2009	2010	\$0	\$0	\$0	\$0	\$79	\$79
Menominee	55078	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Milwaukee	55079	2003	2007	2008	\$260	\$0	\$30	\$0	\$0	\$290 a
Monroe	55081	2006	2007	2008	\$0	\$0	\$201	\$0	\$0	\$201
Oconto	55083	2007	2008	2009	\$0	\$0	\$0	\$186	\$0	\$186
Oneida	55085	2008	2009	2010	\$0	\$0	\$0	\$0	\$198	\$198
Outagamie	55087	2007	2008	2009	\$0	\$0	\$0	\$203	\$0	\$203
Ozaukee	55089	2003	2006	2007	\$178	\$0	\$0	\$0	\$0	\$178 a
Pepin	55091	2008	2009	2010	\$0	\$0	\$0	\$0	\$72	\$72
Pierce	55093	2007	2008	2009	\$0	\$0	\$0	\$122	\$0	\$122
Polk	55095	2008	2009	2010	\$0	\$0	\$0	\$0	\$131	\$131
Portage	55097	2006	2007	2008	\$0	\$0	\$205	\$0	\$0	\$205
Price	55099	2008	2009	2010	\$0	\$0	\$0	\$0	\$75	\$75
Racine	55101	2005	2006	2007	\$0	\$221	\$0	\$0	\$0	\$221
Richland	55103	2007	2008	2009	\$0	\$0	\$0	\$182	\$0	\$182
Rock	55105	2003	2007	2008	\$255	\$0	\$34	\$0	\$0	\$289 a
Rusk	55107	2006	2007	2008	\$0	\$0	\$200	\$0	\$0	\$200
Sauk	55111	2007	2008	2009	\$0	\$0	\$0	\$239	\$0	\$239
Sawyer	55113	2008	2009	2010	\$0	\$0	\$0	\$0	\$217	\$217
Shawano	55115	2007	2008	2009	\$0	\$0	\$0	\$249	\$0	\$249
Sheboygan	55117	2005	2006	2007	\$0	\$264	\$0	\$0	\$0	\$264
St. Croix	55109	2005	2006	2007	\$0	\$200	\$0	\$0	\$0	\$200
Taylor	55119	2008	2009	2010	\$0	\$0	\$0	\$0	\$78	\$78
Trempealeau	55121	2008	2009	2010	\$0	\$0	\$0	\$0	\$204	\$204
Vernon	55123	2007	2008	2009	\$0	\$0	\$0	\$214	\$0	\$214
Vilas	55125	2007	2008	2009	\$0	\$0	\$0	\$131	\$0	\$131
Walworth	55127	2006	2007	2008	\$0	\$0	\$213	\$0	\$0	\$213
Washburn	55129	2008	2008	2009	\$0	\$0	\$0	\$0	\$142	\$142

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Wisconsin (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Washington	55131	2003	2006	2007 d	\$0	\$270	\$0	\$0	\$0	\$270 a
Waukesha	55133	2003	2007	2008	\$460	\$0	\$41	\$0	\$0	\$501 a
Waupaca	55135	2007	2008	2009	\$0	\$0	\$0	\$214	\$0	\$214
Waushara	55137	2007	2008	2009	\$0	\$0	\$0	\$195	\$0	\$195
Winnebago	55139	2003	2006	2007	\$5	\$0	\$0	\$0	\$0	\$5 a
Wood	55141	2006	2007	2008	\$0	\$0	\$241	\$0	\$0	\$241

Region 06

Arkansas	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Arkansas	05001	2006	2007	2008	\$0	\$0	\$150	\$0	\$0	\$150
Ashley	05003	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Baxter	05005	2007	2008	2009	\$0	\$0	\$0	\$23	\$0	\$23
Benton	05007	2004	2006	2007	\$583	\$88	\$0	\$0	\$0	\$671
Boone	05009	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Bradley	05011	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Calhoun	05013	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Carroll	05015	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Chicot	05017	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Clark	05019	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Clay	05021	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Cleburne	05023	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Cleveland	05025	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Columbia	05027	2004	2005	2006	\$128	\$17	\$0	\$0	\$0	\$145
Conway	05029	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Craighead	05031	2004	2006	2007 d	\$220	\$279	\$130	\$0	\$0	\$629
Crawford	05033	2005	2006	2007	\$0	\$159	\$50	\$0	\$0	\$209
Crittenden	05035	2007	2008	2009	\$0	\$0	\$0	\$204	\$0	\$204
Cross	05037	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Dallas	05039	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Desha	05041	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Drew	05043	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Arkansas (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Faulkner	05045	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Franklin	05047	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Fulton	05049	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Garland	05051	2006	2007	2008	\$0	\$0	\$420	\$22	\$0	\$442
Grant	05053	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Greene	05055	2005	2006	2007 ^d	\$0	\$147	\$0	\$0	\$0	\$147
Hempstead	05057	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Hot Spring	05059	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Howard	05061	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Independence	05063	2007	2008	2009	\$0	\$0	\$0	\$120	\$0	\$120
Izard	05065	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Jackson	05067	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Jefferson	05069	2005	2006	2007	\$0	\$276	\$0	\$0	\$0	\$276
Johnson	05071	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Lafayette	05073	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Lawrence	05075	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Lee	05077	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Lincoln	05079	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Little River	05081	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Logan	05083	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Lonoke	05085	2005	2006	2007	\$0	\$216	\$130	\$0	\$0	\$346
Madison	05087	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Marion	05089	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Miller	05091	2007	2008	2009	\$0	\$0	\$0	\$120	\$0	\$120
Mississippi	05093	2007	2008	2009	\$0	\$0	\$0	\$120	\$0	\$120
Monroe	05095	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Montgomery	05097	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Nevada	05099	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Newton	05101	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Ouachita	05103	2007	2008	2009	\$0	\$0	\$0	\$120	\$0	\$120
Perry	05105	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Phillips	05107	2007	2008	2009	\$0	\$0	\$0	\$120	\$0	\$120
Pike	05109	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Arkansas (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Poinsett	05111	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Polk	05113	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Pope	05115	2007	2008	2009	\$0	\$0	\$0	\$133	\$0	\$133
Prairie	05117	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Pulaski	05119	2003	2006	2007 d	\$702	\$89	\$0	\$0	\$0	\$791 a
Randolph	05121	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Saline	05125	2003	2004	2004	\$0	\$0	\$0	\$0	\$0	\$0 a
Scott	05127	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Searcy	05129	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Sebastian	05131	2005	2006	2007 d	\$0	\$461	\$100	\$0	\$0	\$561
Sevier	05133	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Sharp	05135	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
St. Francis	05123	2003	2003	2005	\$0	\$0	\$0	\$0	\$0	\$0 a
Stone	05137	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Union	05139	2004	2005	2006	\$141	\$40	\$0	\$0	\$0	\$181
Van Buren	05141	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Washington	05143	2004	2006	2007	\$60	\$563	\$0	\$0	\$0	\$623
White	05145	2007	2008	2009	\$0	\$0	\$0	\$204	\$0	\$204
Woodruff	05147	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Yell	05149	2003	2004	2004	\$0	\$0	\$0	\$0	\$0	\$0 a

Louisiana	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Acadia	22001	2007	2008	2009	\$0	\$0	\$0	\$252	\$0	\$252
Allen	22003	2007	2008	2009	\$0	\$0	\$0	\$126	\$0	\$126
Ascension	22005	2003	2006	2007	\$56	\$0	\$0	\$0	\$0	\$56 a
Assumption	22007	2007	2008	2009	\$0	\$0	\$0	\$204	\$0	\$204
Avoyelles	22009	2007	2008	2009	\$0	\$0	\$0	\$314	\$0	\$314
Beauregard	22011	2008	2009	2010	\$0	\$0	\$0	\$0	\$208	\$208
Bienville	22013	2008	2009	2010	\$0	\$0	\$0	\$0	\$125	\$125
Bossier	22015	2003	2004	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Caddo	22017	2003	2004	2004	\$0	\$0	\$0	\$0	\$0	\$0 a
Calcasieu	22019	2003	2006	2007	\$124	\$0	\$213	\$0	\$0	\$337 a

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Louisiana (Continued)	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Caldwell	22021	2008	2009	2010	\$0	\$0	\$0	\$0	\$195	\$195
Cameron	22023	2006	2006	2007	\$0	\$0	\$205	\$0	\$0	\$205
Catahoula	22025	2008	2009	2010	\$0	\$0	\$0	\$0	\$274	\$274
Claiborne	22027	2008	2009	2010	\$0	\$0	\$0	\$0	\$125	\$125
Concordia	22029	2007	2008	2009	\$0	\$0	\$0	\$328	\$0	\$328
De Soto	22031	2003	2004	2004	\$0	\$0	\$0	\$0	\$0	\$0 a
East Baton Rouge	22033	2003	2006	2007	\$691	\$43	\$0	\$0	\$0	\$734 a
East Carroll	22035	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
East Feliciana	22037	2008	2009	2010	\$0	\$0	\$0	\$0	\$208	\$208
Evangeline	22039	2007	2008	2010	\$0	\$0	\$0	\$126	\$0	\$126
Franklin	22041	2008	2009	2010	\$0	\$0	\$0	\$0	\$195	\$195
Grant	22043	2008	2009	2010	\$0	\$0	\$0	\$0	\$211	\$211
Iberia	22045	2005	2006	2007 d	\$0	\$301	\$95	\$0	\$0	\$396
Iberville	22047	2007	2008	2009	\$0	\$0	\$0	\$204	\$0	\$204
Jackson	22049	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Jefferson	22051	2003	2006	2007 d	\$34	\$64	\$200	\$0	\$0	\$298 a
Jefferson Davis	22053	2007	2008	2009	\$0	\$0	\$0	\$314	\$0	\$314
La Salle	22059	2008	2009	2010	\$0	\$0	\$0	\$0	\$313	\$313
Lafayette	22055	2004	2006	2007 d	\$784	\$46	\$0	\$0	\$0	\$830
LaFourche	22057	2005	2006	2007 d	\$0	\$403	\$125	\$0	\$0	\$528
Lincoln	22061	2004	2005	2006 d	\$32	\$53	\$0	\$0	\$0	\$85
Livingston	22063	2006	2007	2008	\$0	\$0	\$625	\$50	\$0	\$675
Madison	22065	2007	2008	2009	\$0	\$0	\$0	\$195	\$0	\$195
Morehouse	22067	2008	2009	2010	\$0	\$0	\$0	\$0	\$125	\$125
Natchitoches	22069	2007	2008	2009	\$0	\$0	\$0	\$334	\$0	\$334
Orleans	22071	2003	2006	2007 d	\$661	\$36	\$95	\$0	\$0	\$792 a
Ouachita	22073	2007	2009	2010	\$0	\$0	\$0	\$519	\$120	\$639
Plaquemines	22075	2005	2006	2007 d	\$0	\$364	\$25	\$0	\$0	\$389
Pointe Coupee	22077	2008	2009	2010	\$0	\$0	\$0	\$0	\$314	\$314
Rapides	22079	2003	2006	2007 d	\$148	\$0	\$0	\$0	\$0	\$148 a
Red River	22081	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Richland	22083	2008	2009	2010	\$0	\$0	\$0	\$0	\$125	\$125
Sabine	22085	2008	2009	2010	\$0	\$0	\$0	\$0	\$125	\$125

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Louisiana (Continued)	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
St. Bernard	22087	2005	2006	2007 d	\$0	\$443	\$125	\$0	\$0	\$568
St. Charles	22089	2005	2007	2008 d	\$0	\$295	\$25	\$0	\$0	\$320
St. Helena	22091	2008	2009	2010	\$0	\$0	\$0	\$0	\$110	\$110
St. James	22093	2007	2008	2009	\$0	\$0	\$0	\$122	\$0	\$122
St. John the Baptist	22095	2005	2006	2007 d	\$0	\$299	\$25	\$0	\$0	\$324
St. Landry	22097	2007	2008	2009	\$0	\$0	\$0	\$361	\$0	\$361
St. Martin	22099	2007	2008	2009	\$0	\$0	\$0	\$220	\$0	\$220
St. Mary	22101	2005	2006	2007 d	\$0	\$322	\$25	\$0	\$0	\$347
St. Tammany	22103	2003	2006	2007 d	\$134	\$0	\$120	\$0	\$0	\$254 a
Tangipahoa	22105	2006	2006	2007 d	\$0	\$0	\$475	\$0	\$0	\$475
Tensas	22107	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Terrebonne	22109	2005	2006	2007 d	\$0	\$400	\$25	\$0	\$0	\$425
Union	22111	2008	2009	2010	\$0	\$0	\$0	\$0	\$125	\$125
Vermilion	22113	2006	2006	2007 d	\$0	\$0	\$216	\$0	\$0	\$216
Vernon	22115	2007	2008	2009	\$0	\$0	\$0	\$211	\$0	\$211
Washington	22117	2007	2008	2009	\$0	\$0	\$0	\$220	\$0	\$220
Webster	22119	2007	2008	2009	\$0	\$0	\$0	\$125	\$0	\$125
West Baton Rouge	22121	2007	2008	2009	\$0	\$0	\$0	\$259	\$0	\$259
West Carroll	22123	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
West Feliciana	22125	2008	2009	2010	\$0	\$0	\$0	\$0	\$259	\$259
Winn	22127	2008	2009	2010	\$0	\$0	\$0	\$0	\$125	\$125

New Mexico	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Bernalillo	35001	2003	2005	2006	\$528	\$97	\$0	\$0	\$0	\$625 a
Catron	35003	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Chaves	35005	2006	2007	2008	\$0	\$0	\$450	\$50	\$0	\$500
Cibola	35006	2008	2009	2010	\$0	\$0	\$0	\$0	\$125	\$125
Colfax	35007	2008	2009	2010	\$0	\$0	\$0	\$0	\$125	\$125
Curry	35009	2007	2008	2009	\$0	\$0	\$0	\$125	\$0	\$125
De Baca	35011	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Dona Ana	35013	2004	2006	2007 d	\$351	\$80	\$245	\$0	\$0	\$676
Eddy	35015	2007	2008	2009	\$0	\$0	\$0	\$125	\$0	\$125

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

New Mexico (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Grant	35017	2008	2009	2010	\$0	\$0	\$0	\$0	\$125	\$125
Guadalupe	35019	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Harding	35021	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Hidalgo	35023	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Lea	35025	2006	2007	2008	\$0	\$0	\$200	\$50	\$0	\$250
Lincoln	35027	2008	2009	2010	\$0	\$0	\$0	\$0	\$125	\$125
Los Alamos	35028	2008	2009	2010	\$0	\$0	\$0	\$0	\$126	\$126
Luna	35029	2008	2009	2010	\$0	\$0	\$0	\$0	\$125	\$125
McKinley	35031	2007	2008	2009	\$0	\$0	\$0	\$126	\$0	\$126
Mora	35033	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Otero	35035	2007	2008	2009	\$0	\$0	\$0	\$416	\$0	\$416
Quay	35037	2008	2009	2010	\$0	\$0	\$0	\$0	\$125	\$125
Rio Arriba	35039	2008	2009	2010	\$0	\$0	\$0	\$0	\$126	\$126
Roosevelt	35041	2008	2009	2010	\$0	\$0	\$0	\$0	\$126	\$126
San Juan	35045	2007	2008	2009	\$0	\$0	\$0	\$503	\$0	\$503
San Miguel	35047	2008	2009	2010	\$0	\$0	\$0	\$0	\$125	\$125
Sandoval	35043	2005	2006	2007	\$0	\$396	\$75	\$0	\$0	\$471
Santa Fe	35049	2005	2006	2007	\$0	\$669	\$100	\$0	\$0	\$769
Sierra	35051	2008	2009	2010	\$0	\$0	\$0	\$0	\$125	\$125
Socorro	35053	2008	2009	2010	\$0	\$0	\$0	\$0	\$125	\$125
Taos	35055	2008	2009	2010	\$0	\$0	\$0	\$0	\$126	\$126
Torrance	35057	2008	2009	2010	\$0	\$0	\$0	\$0	\$125	\$125
Union	35059	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Valencia	35061	2007	2008	2009	\$0	\$0	\$0	\$417	\$0	\$417

Oklahoma	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Adair	40001	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Alfalfa	40003	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Atoka	40005	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Beaver	40007	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Beckham	40009	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Blaine	40011	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Oklahoma (Continued)	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Bryan	40013	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Caddo	40015	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Canadian	40017	2004	2006	2007	\$20	\$402	\$55	\$0	\$0	\$477
Carter	40019	2007	2008	2009	\$0	\$0	\$0	\$120	\$0	\$120
Cherokee	40021	2007	2008	2009	\$0	\$0	\$0	\$120	\$0	\$120
Choctaw	40023	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Cimarron	40025	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Cleveland	40027	2004	2006	2007	\$20	\$389	\$55	\$0	\$0	\$464
Coal	40029	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Comanche	40031	2005	2006	2007	\$0	\$379	\$55	\$0	\$0	\$434
Cotton	40033	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Craig	40035	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Creek	40037	2006	2007	2008	\$0	\$0	\$286	\$30	\$0	\$316
Custer	40039	2008	2009	2010	\$0	\$0	\$0	\$0	\$125	\$125
Delaware	40041	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Dewey	40043	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Ellis	40045	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Garfield	40047	2007	2008	2009	\$0	\$0	\$0	\$207	\$0	\$207
Garvin	40049	2007	2008	2009	\$0	\$0	\$0	\$120	\$0	\$120
Grady	40051	2007	2008	2009	\$0	\$0	\$0	\$120	\$0	\$120
Grant	40053	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Greer	40055	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Harmon	40057	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Harper	40059	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Haskell	40061	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Hughes	40063	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Jackson	40065	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Jefferson	40067	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Johnston	40069	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Kay	40071	2006	2007	2008	\$0	\$0	\$175	\$50	\$0	\$225
Kingfisher	40073	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Kiowa	40075	2008	2009	2010	\$0	\$0	\$0	\$0	\$125	\$125
Latimer	40077	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Oklahoma (Continued)	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Le Flore	40079	2007	2008	2009	\$0	\$0	\$0	\$120	\$0	\$120
Lincoln	40081	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Logan	40083	2007	2008	2009	\$0	\$0	\$0	\$157	\$0	\$157
Love	40085	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Major	40093	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Marshall	40095	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Mayes	40097	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
McClain	40087	2004	2006	2007	\$213	\$0	\$0	\$0	\$0	\$213
McCurtain	40089	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
McIntosh	40091	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Murray	40099	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Muskogee	40101	2007	2008	2009	\$0	\$0	\$0	\$314	\$0	\$314
Noble	40103	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Nowata	40105	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Okfuskee	40107	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Oklahoma	40109	2004	2006	2007 d	\$455	\$740	\$110	\$0	\$0	\$1,305
Okmulgee	40111	2007	2008	2009	\$0	\$0	\$0	\$120	\$0	\$120
Osage	40113	2003	2005	2006	\$334	\$0	\$0	\$0	\$0	\$334 a
Ottawa	40115	2007	2008	2009	\$0	\$0	\$0	\$208	\$0	\$208
Pawnee	40117	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Payne	40119	2004	2006	2007	\$312	\$0	\$0	\$0	\$0	\$312
Pittsburg	40121	2007	2008	2009	\$0	\$0	\$0	\$120	\$0	\$120
Pontotoc	40123	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Pottawatomie	40125	2007	2008	2009	\$0	\$0	\$0	\$314	\$0	\$314
Pushmataha	40127	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Roger Mills	40129	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Rogers	40131	2007	2008	2009	\$0	\$0	\$0	\$314	\$0	\$314
Seminole	40133	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Sequoyah	40135	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Stephens	40137	2007	2008	2009	\$0	\$0	\$0	\$120	\$0	\$120
Texas	40139	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Tillman	40141	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Tulsa	40143	2004	2006	2007	\$818	\$99	\$0	\$0	\$0	\$917

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Oklahoma (Continued)	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Wagoner	40145	2007	2008	2009	\$0	\$0	\$0	\$354	\$0	\$354
Washington	40147	2004	2006	2007	\$20	\$322	\$61	\$0	\$0	\$403
Washita	40149	2008	2009	2010	\$0	\$0	\$0	\$0	\$126	\$126
Woods	40151	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Woodward	40153	2007	2008	2009	\$0	\$0	\$0	\$120	\$0	\$120

Texas	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Anderson	48001	2007	2008	2009	\$0	\$0	\$0	\$182	\$0	\$182
Andrews	48003	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Angelina	48005	2007	2008	2009	\$0	\$0	\$0	\$259	\$0	\$259
Aransas	48007	2006	2007	2008	\$0	\$0	\$942	\$50	\$0	\$992
Archer	48009	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Armstrong	48011	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Atascosa	48013	2008	2009	2010	\$0	\$0	\$0	\$0	\$207	\$207
Austin	48015	2008	2009	2010	\$0	\$0	\$0	\$0	\$204	\$204
Bailey	48017	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Bandera	48019	2008	2009	2010	\$0	\$0	\$0	\$0	\$314	\$314
Bastrop	48021	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 a
Baylor	48023	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Bee	48025	2007	2008	2009	\$0	\$0	\$0	\$204	\$0	\$204
Bell	48027	2005	2006	2007	\$0	\$420	\$80	\$0	\$0	\$500
Bexar	48029	2004	2006	2007	\$684	\$846	\$95	\$0	\$0	\$1,625
Blanco	48031	2008	2009	2010	\$0	\$0	\$0	\$0	\$189	\$189
Borden	48033	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Bosque	48035	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Bowie	48037	2007	2008	2009	\$0	\$0	\$0	\$157	\$0	\$157
Brazoria	48039	2005	2007	2008	\$0	\$663	\$1,518	\$50	\$0	\$2,231
Brazos	48041	2007	2008	2009	\$0	\$0	\$0	\$503	\$0	\$503
Brewster	48043	2008	2009	2010	\$0	\$0	\$0	\$0	\$265	\$265
Briscoe	48045	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Brooks	48047	2008	2009	2010	\$0	\$0	\$0	\$0	\$125	\$125
Brown	48049	2007	2008	2009	\$0	\$0	\$0	\$314	\$0	\$314

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Texas (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Burleson	48051	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Burnet	48053	2004	2008	2009	\$54	\$0	\$0	\$314	\$0	\$368
Caldwell	48055	2007	2008	2009	\$0	\$0	\$0	\$220	\$0	\$220
Calhoun	48057	2006	2007	2008	\$0	\$0	\$1,149	\$50	\$0	\$1,199
Callahan	48059	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Cameron	48061	2005	2007	2008	\$0	\$861	\$1,594	\$50	\$0	\$2,505
Camp	48063	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Carson	48065	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Cass	48067	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Castro	48069	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Chambers	48071	2005	2007	2008	\$0	\$329	\$160	\$0	\$0	\$489
Cherokee	48073	2007	2008	2009	\$0	\$0	\$0	\$157	\$0	\$157
Childress	48075	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Clay	48077	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Cochran	48079	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Coke	48081	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Coleman	48083	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Collin	48085	2004	2006	2007 d	\$890	\$996	\$75	\$0	\$0	\$1,961
Collingsworth	48087	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Colorado	48089	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Comal	48091	2003	2006	2007	\$258	\$61	\$0	\$0	\$0	\$319 a
Comanche	48093	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Concho	48095	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Cooke	48097	2005	2006	2007 d	\$0	\$250	\$50	\$0	\$0	\$300
Coryell	48099	2007	2008	2009	\$0	\$0	\$0	\$150	\$0	\$150
Cottle	48101	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Crane	48103	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Crockett	48105	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Crosby	48107	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Culberson	48109	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Dallam	48111	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Dallas	48113	2004	2006	2007 d	\$769	\$732	\$100	\$0	\$0	\$1,601
Dawson	48115	2008	2009	2010	\$0	\$0	\$0	\$0	\$125	\$125

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Texas (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Deaf Smith	48117	2008	2009	2010	\$0	\$0	\$0	\$0	\$125	\$125
Delta	48119	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Denton	48121	2004	2006	2007 d	\$819	\$359	\$90	\$0	\$0	\$1,268
DeWitt	48123	2008	2009	2010	\$0	\$0	\$0	\$0	\$157	\$157
Dickens	48125	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Dimmit	48127	2008	2009	2010	\$0	\$0	\$0	\$0	\$125	\$125
Donley	48129	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Duval	48131	2008	2009	2010	\$0	\$0	\$0	\$0	\$23	\$23
Eastland	48133	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Ector	48135	2007	2008	2009	\$0	\$0	\$0	\$234	\$0	\$234
Edwards	48137	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
El Paso	48141	2004	2006	2007 d	\$1,172	\$104	\$200	\$0	\$0	\$1,476
Ellis	48139	2005	2008	2009	\$0	\$30	\$0	\$400	\$0	\$430
Erath	48143	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Falls	48145	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Fannin	48147	2007	2008	2009	\$0	\$0	\$0	\$208	\$0	\$208
Fayette	48149	2004	2005	2006	\$219	\$0	\$0	\$0	\$0	\$219
Fisher	48151	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Floyd	48153	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Foard	48155	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Fort Bend	48157	2004	2006	2007	\$579	\$746	\$100	\$0	\$0	\$1,425
Franklin	48159	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Freestone	48161	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Frio	48163	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Gaines	48165	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Galveston	48167	2005	2007	2008 d	\$0	\$405	\$15	\$50	\$0	\$470
Garza	48169	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Gillespie	48171	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Glasscock	48173	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Goliad	48175	2006	2007	2008	\$0	\$0	\$120	\$50	\$0	\$170
Gonzales	48177	2008	2009	2010	\$0	\$0	\$0	\$0	\$157	\$157
Gray	48179	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Grayson	48181	2007	2008	2009	\$0	\$0	\$0	\$495	\$0	\$495

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Texas (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Gregg	48183	2004	2006	2007	\$24	\$258	\$50	\$0	\$0	\$332
Grimes	48185	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Guadalupe	48187	2003	2005	2006	\$258	\$58	\$0	\$0	\$0	\$316 a
Hale	48189	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Hall	48191	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Hamilton	48193	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Hansford	48195	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Hardeman	48197	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Hardin	48199	2007	2008	2009	\$0	\$0	\$0	\$495	\$0	\$495
Harris	48201	2003	2004	2006	\$554	\$0	\$0	\$0	\$0	\$554 a
Harrison	48203	2007	2008	2009	\$0	\$0	\$0	\$259	\$0	\$259
Hartley	48205	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Haskell	48207	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Hays	48209	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Hemphill	48211	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Henderson	48213	2007	2008	2009	\$0	\$0	\$0	\$204	\$0	\$204
Hidalgo	48215	2004	2006	2007	\$362	\$907	\$100	\$0	\$0	\$1,369
Hill	48217	2008	2009	2010	\$0	\$0	\$0	\$0	\$204	\$204
Hockley	48219	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Hood	48221	2007	2008	2009	\$0	\$0	\$0	\$503	\$0	\$503
Hopkins	48223	2007	2008	2009	\$0	\$0	\$0	\$120	\$0	\$120
Houston	48225	2008	2009	2010	\$0	\$0	\$0	\$0	\$181	\$181
Howard	48227	2008	2009	2010	\$0	\$0	\$0	\$0	\$125	\$125
Hudspeth	48229	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Hunt	48231	2007	2008	2009	\$0	\$0	\$0	\$204	\$0	\$204
Hutchinson	48233	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Irion	48235	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Jack	48237	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Jackson	48239	2006	2007	2008	\$0	\$0	\$764	\$50	\$0	\$814
Jasper	48241	2007	2008	2009	\$0	\$0	\$0	\$189	\$0	\$189
Jeff Davis	48243	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Jefferson	48245	2006	2007	2008	\$0	\$0	\$400	\$50	\$0	\$450
Jim Hogg	48247	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Texas (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Jim Wells	48249	2007	2008	2009	\$0	\$0	\$0	\$120	\$0	\$120
Johnson	48251	2007	2008	2009	\$0	\$0	\$0	\$503	\$0	\$503
Jones	48253	2008	2009	2010	\$0	\$0	\$0	\$0	\$314	\$314
Karnes	48255	2006	2007	2008	\$0	\$0	\$120	\$50	\$0	\$170
Kaufman	48257	2007	2008	2009	\$0	\$0	\$0	\$503	\$0	\$503
Kendall	48259	2007	2008	2009	\$0	\$0	\$0	\$314	\$0	\$314
Kenedy	48261	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Kent	48263	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Kerr	48265	2007	2008	2009	\$0	\$0	\$0	\$252	\$0	\$252
Kimble	48267	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
King	48269	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Kinney	48271	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Kleberg	48273	2007	2008	2009	\$0	\$0	\$0	\$328	\$0	\$328
Knox	48275	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
La Salle	48283	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Lamar	48277	2007	2008	2009	\$0	\$0	\$0	\$314	\$0	\$314
Lamb	48279	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Lampasas	48281	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Lavaca	48285	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Lee	48287	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Leon	48289	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Liberty	48291	2005	2006	2007 d	\$0	\$200	\$50	\$0	\$0	\$250
Limestone	48293	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Lipscomb	48295	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Live Oak	48297	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Llano	48299	2008	2009	2010	\$0	\$0	\$0	\$0	\$283	\$283
Loving	48301	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Lubbock	48303	2004	2005	2006	\$261	\$0	\$0	\$0	\$0	\$261
Lynn	48305	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Madison	48313	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Marion	48315	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Martin	48317	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Mason	48319	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Texas (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Matagorda	48321	2006	2007	2008	\$0	\$0	\$1,369	\$50	\$0	\$1,419
Maverick	48323	2007	2008	2009	\$0	\$0	\$0	\$328	\$0	\$328
McCulloch	48307	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
McLennan	48309	2005	2006	2007	\$0	\$390	\$80	\$0	\$0	\$470
McMullen	48311	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Medina	48325	2007	2008	2009	\$0	\$0	\$0	\$346	\$0	\$346
Menard	48327	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Midland	48329	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Milam	48331	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Mills	48333	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Mitchell	48335	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Montague	48337	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Montgomery	48339	2005	2007	2008 d	\$0	\$1,000	\$834	\$100	\$0	\$1,934
Moore	48341	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Morris	48343	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Motley	48345	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Nacogdoches	48347	2007	2008	2009	\$0	\$0	\$0	\$236	\$0	\$236
Navarro	48349	2007	2008	2009	\$0	\$0	\$0	\$157	\$0	\$157
Newton	48351	2008	2009	2010	\$0	\$0	\$0	\$0	\$157	\$157
Nolan	48353	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Nueces	48355	2005	2007	2008	\$0	\$725	\$1,530	\$50	\$0	\$2,305
Ochiltree	48357	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Oldham	48359	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Orange	48361	2006	2007	2008	\$0	\$0	\$400	\$50	\$0	\$450
Palo Pinto	48363	2008	2009	2010	\$0	\$0	\$0	\$0	\$157	\$157
Panola	48365	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Parker	48367	2005	2007	2008	\$0	\$245	\$205	\$50	\$0	\$500
Parmer	48369	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Pecos	48371	2008	2009	2010	\$0	\$0	\$0	\$0	\$234	\$234
Polk	48373	2007	2008	2009	\$0	\$0	\$0	\$252	\$0	\$252
Potter	48375	2004	2006	2007	\$297	\$0	\$0	\$0	\$0	\$297
Presidio	48377	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Rains	48379	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Texas (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Randall	48381	2004	2006	2007	\$300	\$0	\$0	\$0	\$0	\$300
Reagan	48383	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Real	48385	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Red River	48387	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Reeves	48389	2008	2009	2010	\$0	\$0	\$0	\$0	\$211	\$211
Refugio	48391	2006	2007	2008	\$0	\$0	\$690	\$50	\$0	\$740
Roberts	48393	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Robertson	48395	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Rockwall	48397	2005	2006	2007	\$0	\$398	\$80	\$0	\$0	\$478
Runnels	48399	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Rusk	48401	2007	2008	2009	\$0	\$0	\$0	\$120	\$0	\$120
Sabine	48403	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
San Augustine	48405	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
San Jacinto	48407	2008	2009	2010	\$0	\$0	\$0	\$0	\$252	\$252
San Patricio	48409	2006	2007	2008	\$0	\$0	\$734	\$50	\$0	\$784
San Saba	48411	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Schleicher	48413	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Scurry	48415	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Shackelford	48417	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Shelby	48419	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Sherman	48421	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Smith	48423	2005	2006	2007	\$0	\$489	\$75	\$0	\$0	\$564
Somervell	48425	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Starr	48427	2007	2008	2009	\$0	\$0	\$0	\$156	\$0	\$156
Stephens	48429	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Sterling	48431	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Stonewall	48433	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Sutton	48435	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Swisher	48437	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Tarrant	48439	2004	2006	2007 d	\$868	\$939	\$120	\$0	\$0	\$1,927
Taylor	48441	2004	2007	2008	\$385	\$114	\$170	\$0	\$0	\$669
Terrell	48443	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Terry	48445	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Texas (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Throckmorton	48447	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Titus	48449	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Tom Green	48451	2007	2008	2009	\$0	\$0	\$0	\$291	\$0	\$291
Travis	48453	2003	2006	2007	\$1,486	\$154	\$0	\$0	\$0	\$1,640 a
Trinity	48455	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Tyler	48457	2008	2009	2010	\$0	\$0	\$0	\$0	\$189	\$189
Upshur	48459	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Upton	48461	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Uvalde	48463	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Val Verde	48465	2007	2008	2009	\$0	\$0	\$0	\$314	\$0	\$314
Van Zandt	48467	2007	2008	2009	\$0	\$0	\$0	\$204	\$0	\$204
Victoria	48469	2006	2007	2008	\$0	\$0	\$718	\$50	\$0	\$768
Walker	48471	2007	2008	2009	\$0	\$0	\$0	\$354	\$0	\$354
Waller	48473	2005	2006	2007	\$0	\$249	\$50	\$0	\$0	\$299
Ward	48475	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Washington	48477	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Webb	48479	2005	2006	2007	\$0	\$409	\$100	\$0	\$0	\$509
Wharton	48481	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Wheeler	48483	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Wichita	48485	2007	2008	2009	\$0	\$0	\$0	\$251	\$0	\$251
Wilbarger	48487	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Willacy	48489	2007	2008	2009	\$0	\$0	\$0	\$257	\$0	\$257
Williamson	48491	2004	2006	2007	\$40	\$499	\$100	\$0	\$0	\$639
Wilson	48493	2006	2007	2008	\$0	\$0	\$269	\$50	\$0	\$319
Winkler	48495	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Wise	48497	2007	2008	2009	\$0	\$0	\$0	\$424	\$0	\$424
Wood	48499	2008	2009	2010	\$0	\$0	\$0	\$0	\$204	\$204
Yoakum	48501	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Young	48503	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Zapata	48505	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Zavala	48507	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Region 07

Iowa

	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Adair	19001	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Adams	19003	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Allamakee	19005	2006	2009	2010	\$0	\$0	\$95	\$0	\$135	\$230
Appanoose	19007	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Audubon	19009	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Benton	19011	2005	2006	2007	\$0	\$209	\$0	\$0	\$0	\$209
Black Hawk	19013	2003	2010	2010 d	\$0	\$393	\$20	\$0	\$150	\$563 a
Boone	19015	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Bremer	19017	2005	2006	2007	\$0	\$235	\$0	\$0	\$0	\$235
Buchanan	19019	2005	2006	2007	\$0	\$187	\$0	\$0	\$0	\$187
Buena Vista	19021	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Butler	19023	2006	2008	2009	\$0	\$0	\$85	\$135	\$0	\$220
Calhoun	19025	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Carroll	19027	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Cass	19029	2006	2009	2010	\$0	\$0	\$85	\$0	\$135	\$220
Cedar	19031	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Cerro Gordo	19033	2006	2009	2010	\$0	\$0	\$100	\$350	\$0	\$450
Cherokee	19035	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Chickasaw	19037	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Clarke	19039	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Clay	19041	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Clayton	19043	2006	2009	2010	\$0	\$0	\$115	\$0	\$215	\$330
Clinton	19045	2006	2009	2010	\$0	\$0	\$115	\$350	\$0	\$465
Crawford	19047	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Dallas	19049	2005	2006	2007	\$0	\$253	\$0	\$0	\$0	\$253
Davis	19051	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Decatur	19053	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Delaware	19055	2005	2006	2007	\$0	\$187	\$0	\$0	\$0	\$187
Des Moines	19057	2006	2009	2010	\$0	\$0	\$90	\$0	\$350	\$440
Dickinson	19059	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Dubuque	19061	2005	2008	2009	\$0	\$255	\$0	\$0	\$0	\$255

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Iowa (Continued)	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Emmet	19063	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Fayette	19065	2006	2008	2009	\$0	\$0	\$110	\$0	\$215	\$325
Floyd	19067	2004	2006	2007	\$208	\$22	\$0	\$0	\$0	\$230
Franklin	19069	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Fremont	19071	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Greene	19073	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Grundy	19075	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Guthrie	19077	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Hamilton	19079	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Hancock	19081	2003	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 a,c
Hardin	19083	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Harrison	19085	2006	2009	2010	\$0	\$0	\$100	\$0	\$135	\$235
Henry	19087	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Howard	19089	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Humboldt	19091	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Ida	19093	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Iowa	19095	2006	2008	2009	\$0	\$0	\$85	\$135	\$0	\$220
Jackson	19097	2006	2008	2009	\$0	\$0	\$100	\$215	\$0	\$315
Jasper	19099	2005	2006	2007	\$0	\$235	\$0	\$0	\$0	\$235
Jefferson	19101	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Johnson	19103	2004	2005	2006	\$298	\$22	\$0	\$0	\$0	\$320
Jones	19105	2006	2008	2009	\$0	\$0	\$90	\$215	\$0	\$305
Keokuk	19107	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Kossuth	19109	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Lee	19111	2006	2008	2009	\$0	\$0	\$85	\$0	\$215	\$300
Linn	19113	2004	2010	2010 d	\$327	\$22	\$40	\$0	\$225	\$614
Louisa	19115	2006	2008	2009	\$0	\$0	\$75	\$135	\$0	\$210
Lucas	19117	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Lyon	19119	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Madison	19121	2006	2009	2010	\$0	\$0	\$85	\$0	\$135	\$220
Mahaska	19123	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Marion	19125	2005	2006	2007	\$0	\$225	\$0	\$0	\$0	\$225
Marshall	19127	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Iowa (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Mills	19129	2006	2009	2010	\$0	\$0	\$75	\$0	\$135	\$210
Mitchell	19131	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Monona	19133	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Monroe	19135	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Montgomery	19137	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Muscatine	19139	2006	2009	2010	\$0	\$0	\$80	\$215	\$0	\$295
O'Brien	19141	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Osceola	19143	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Page	19145	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Palo Alto	19147	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Plymouth	19149	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Pocahontas	19151	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Polk	19153	2003	2010	2010 d	\$0	\$262	\$40	\$0	\$225	\$527 a
Pottawattamie	19155	2003	2009	2010	\$0	\$0	\$0	\$0	\$0	\$0 a
Poweshiek	19157	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Ringgold	19159	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Sac	19161	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Scott	19163	2003	2010	2010 d	\$170	\$0	\$20	\$0	\$150	\$340 a
Shelby	19165	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Sioux	19167	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Story	19169	2004	2006	2007	\$257	\$2	\$0	\$0	\$0	\$259
Tama	19171	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Taylor	19173	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Union	19175	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Van Buren	19177	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Wapello	19179	2006	2008	2009	\$0	\$0	\$80	\$215	\$0	\$295
Warren	19181	2005	2006	2007	\$0	\$298	\$0	\$0	\$0	\$298
Washington	19183	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Wayne	19185	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Webster	19187	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Winnebago	19189	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Winneshiek	19191	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Woodbury	19193	2006	2009	2010	\$0	\$0	\$135	\$350	\$0	\$485

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Iowa (Continued)		<i>Sequencing by Fiscal Year</i>			<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Worth	19195	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Wright	19197	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c

Kansas		<i>Sequencing by Fiscal Year</i>			<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Allen	20001	2005	2008	2009	\$0	\$179	\$0	\$0	\$0	\$179
Anderson	20003	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Atchison	20005	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Barber	20007	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Barton	20009	2004	2008	2009	\$158	\$7	\$0	\$0	\$0	\$165
Bourbon	20011	2005	2006	2007	\$0	\$115	\$0	\$0	\$0	\$115
Brown	20013	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Butler	20015	2003	2010	2010 d	\$223	\$0	\$20	\$0	\$150	\$393 a
Chase	20017	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Chautauqua	20019	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Cherokee	20021	2005	2006	2007	\$0	\$160	\$0	\$0	\$0	\$160
Cheyenne	20023	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Clark	20025	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Clay	20027	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Cloud	20029	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Coffey	20031	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Comanche	20033	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Cowley	20035	2004	2008	2009 d	\$256	\$18	\$0	\$0	\$0	\$274
Crawford	20037	2005	2006	2007	\$0	\$138	\$0	\$0	\$0	\$138
Decatur	20039	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Dickinson	20041	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Doniphan	20043	2004	2010	2010 d	\$250	\$3	\$0	\$0	\$0	\$253
Douglas	20045	2004	2010	2010 d	\$197	\$0	\$20	\$0	\$150	\$367
Edwards	20047	2004	2006	2007	\$84	\$0	\$0	\$0	\$0	\$84
Elk	20049	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Ellis	20051	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Ellsworth	20053	2005	2006	2007	\$0	\$132	\$0	\$0	\$0	\$132
Finney	20055	2006	2008	2009	\$0	\$0	\$140	\$215	\$0	\$355

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Kansas (Continued)	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Ford	20057	2006	2008	2009	\$0	\$0	\$140	\$215	\$0	\$355
Franklin	20059	2004	2008	2009 d	\$373	\$1	\$0	\$0	\$0	\$374
Geary	20061	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Gove	20063	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Graham	20065	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Grant	20067	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Gray	20069	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Greeley	20071	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Greenwood	20073	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Hamilton	20075	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Harper	20077	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Harvey	20079	2005	2008	2009 d	\$0	\$196	\$0	\$0	\$0	\$196
Haskell	20081	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Hodgeman	20083	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Jackson	20085	2006	2009	2010	\$0	\$0	\$100	\$0	\$135	\$235
Jefferson	20087	2006	2009	2010	\$0	\$0	\$90	\$0	\$215	\$305
Jewell	20089	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Johnson	20091	2003	2006	2007	\$0	\$0	\$0	\$0	\$0	\$0 a
Kearny	20093	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Kingman	20095	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Kiowa	20097	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Labelle	20099	2005	2006	2007	\$0	\$171	\$0	\$0	\$0	\$171
Lane	20101	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Leavenworth	20103	2003	2010	2010 d	\$178	\$80	\$20	\$0	\$150	\$428 a
Lincoln	20105	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Linn	20107	2004	2006	2007	\$28	\$48	\$0	\$0	\$0	\$76
Logan	20109	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Lyon	20111	2004	2006	2007	\$328	\$0	\$0	\$0	\$0	\$328
Marion	20115	2006	2009	2010	\$0	\$0	\$135	\$0	\$135	\$270
Marshall	20117	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
McPherson	20113	2005	2006	2007	\$0	\$298	\$0	\$0	\$0	\$298
Meade	20119	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Miami	20121	2003	2008	2009	\$0	\$0	\$0	\$0	\$0	\$0 a

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Kansas (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Mitchell	20123	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Montgomery	20125	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Morris	20127	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Morton	20129	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Nemaha	20131	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Neosho	20133	2005	2008	2009 d	\$0	\$176	\$0	\$0	\$0	\$176
Ness	20135	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Norton	20137	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Osage	20139	2006	2009	2010	\$0	\$0	\$105	\$0	\$135	\$240
Osborne	20141	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Ottawa	20143	2005	2006	2007	\$0	\$187	\$0	\$0	\$0	\$187
Pawnee	20145	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Phillips	20147	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Pottawatomie	20149	2006	2009	2010	\$0	\$0	\$125	\$0	\$135	\$260
Pratt	20151	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Rawlins	20153	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Reno	20155	2005	2010	2010 d	\$0	\$377	\$20	\$0	\$150	\$547
Republic	20157	2006	2009	2010	\$0	\$0	\$100	\$0	\$135	\$235
Rice	20159	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Riley	20161	2003	2003	2005	\$0	\$0	\$0	\$0	\$0	\$0 a
Rooks	20163	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Rush	20165	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Russell	20167	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Saline	20169	2005	2010	2010 d	\$0	\$346	\$20	\$0	\$150	\$516
Scott	20171	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Sedgwick	20173	2003	2006	2007	\$0	\$0	\$0	\$0	\$0	\$0 a
Seward	20175	2006	2008	2009	\$0	\$0	\$100	\$215	\$0	\$315
Shawnee	20177	2004	2009	2010	\$200	\$0	\$100	\$350	\$0	\$650
Sheridan	20179	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Sherman	20181	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Smith	20183	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Stafford	20185	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Stanton	20187	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Kansas (Continued)	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Stevens	20189	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Sumner	20191	2006	2008	2009	\$0	\$0	\$140	\$215	\$0	\$355
Thomas	20193	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Trego	20195	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Wabaunsee	20197	2003	2006	2007	\$0	\$0	\$0	\$0	\$0	\$0 a
Wallace	20199	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Washington	20201	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Wichita	20203	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Wilson	20205	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Woodson	20207	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Wyandotte	20209	2003	2010	2010 d	\$83	\$0	\$20	\$0	\$150	\$253 a

Missouri	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Adair	29001	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Andrew	29003	2006	2009	2010	\$0	\$0	\$75	\$0	\$135	\$210
Atchison	29005	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Audrain	29007	2005	2006	2007	\$0	\$160	\$0	\$0	\$0	\$160
Barry	29009	2004	2005	2006	\$382	\$0	\$0	\$0	\$0	\$382
Barton	29011	2006	2009	2010	\$0	\$0	\$100	\$0	\$135	\$235
Bates	29013	2006	2009	2010	\$0	\$0	\$135	\$0	\$135	\$270
Benton	29015	2005	2007	2008	\$0	\$194	\$0	\$0	\$0	\$194
Bollinger	29017	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Boone	29019	2005	2006	2007	\$0	\$281	\$0	\$0	\$0	\$281
Buchanan	29021	2004	2010	2010 d	\$335	\$55	\$20	\$0	\$150	\$560
Butler	29023	2004	2008	2009 d	\$177	\$10	\$0	\$0	\$0	\$187
Caldwell	29025	2004	2004	2005	\$30	\$0	\$0	\$0	\$0	\$30
Callaway	29027	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 a
Camden	29029	2005	2007	2008	\$0	\$176	\$0	\$0	\$0	\$176
Cape Girardeau	29031	2003	2010	2010 d	\$319	\$0	\$20	\$0	\$150	\$489 a
Carroll	29033	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Carter	29035	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Cass	29037	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 a

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Missouri (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Cedar	29039	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 a
Chariton	29041	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Christian	29043	2006	2009	2010	\$0	\$0	\$110	\$350	\$0	\$460
Clark	29045	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Clay	29047	2006	2009	2010	\$0	\$0	\$100	\$475	\$0	\$575
Clinton	29049	2006	2009	2010	\$0	\$0	\$80	\$0	\$215	\$295
Cole	29051	2003	2004	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Cooper	29053	2006	2009	2010	\$0	\$0	\$95	\$0	\$135	\$230
Crawford	29055	2006	2008	2009	\$0	\$0	\$125	\$215	\$0	\$340
Dade	29057	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 a
Dallas	29059	2006	2009	2010	\$0	\$0	\$90	\$0	\$135	\$225
Daviess	29061	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
DeKalb	29063	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 a
Dent	29065	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Douglas	29067	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Dunklin	29069	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Franklin	29071	2005	2010	2010 d	\$0	\$350	\$20	\$0	\$150	\$520
Gasconade	29073	2006	2009	2010	\$0	\$0	\$90	\$0	\$135	\$225
Gentry	29075	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Greene	29077	2003	2006	2007	\$332	\$0	\$0	\$0	\$0	\$332 a
Grundy	29079	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Harrison	29081	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Henry	29083	2006	2008	2009	\$0	\$0	\$125	\$215	\$0	\$340
Hickory	29085	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Holt	29087	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Howard	29089	2005	2006	2007	\$0	\$150	\$0	\$0	\$0	\$150
Howell	29091	2006	2008	2009	\$0	\$0	\$140	\$215	\$0	\$355
Iron	29093	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Jackson	29095	2003	2009	2010	\$0	\$0	\$90	\$215	\$0	\$305 a
Jasper	29097	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Jefferson	29099	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Johnson	29101	2006	2009	2010	\$0	\$0	\$145	\$350	\$0	\$495
Knox	29103	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Missouri (Continued)	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Laclede	29105	2006	2008	2009	\$0	\$0	\$130	\$215	\$0	\$345
Lafayette	29107	2006	2008	2009	\$0	\$0	\$110	\$215	\$0	\$325
Lawrence	29109	2006	2008	2009	\$0	\$0	\$110	\$215	\$0	\$325
Lewis	29111	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Lincoln	29113	2003	2006	2007	\$90	\$0	\$0	\$0	\$0	\$90 a
Linn	29115	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Livingston	29117	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Macon	29121	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Madison	29123	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 a
Maries	29125	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Marion	29127	2005	2008	2009 d	\$0	\$139	\$0	\$0	\$0	\$139
McDonald	29119	2005	2006	2008	\$0	\$192	\$0	\$0	\$0	\$192
Mercer	29129	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Miller	29131	2005	2007	2008	\$0	\$147	\$0	\$0	\$0	\$147
Mississippi	29133	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Moniteau	29135	2006	2009	2010	\$0	\$0	\$75	\$0	\$135	\$210
Monroe	29137	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Montgomery	29139	2005	2006	2007	\$0	\$130	\$0	\$0	\$0	\$130
Morgan	29141	2005	2007	2008	\$0	\$157	\$0	\$0	\$0	\$157
New Madrid	29143	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Newton	29145	2006	2009	2010	\$0	\$0	\$120	\$350	\$0	\$470
Nodaway	29147	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Oregon	29149	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Osage	29151	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 a
Ozark	29153	2004	2005	2006	\$96	\$70	\$0	\$0	\$0	\$166
Pemiscot	29155	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Perry	29157	2006	2009	2010	\$0	\$0	\$85	\$0	\$135	\$220
Pettis	29159	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Phelps	29161	2004	2006	2007	\$229	\$3	\$0	\$0	\$0	\$232
Pike	29163	2005	2006	2007	\$0	\$162	\$0	\$0	\$0	\$162
Platte	29165	2006	2009	2010	\$0	\$0	\$90	\$350	\$0	\$440
Polk	29167	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 a
Pulaski	29169	2006	2008	2009	\$0	\$0	\$100	\$215	\$0	\$315

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Missouri (Continued)	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Putnam	29171	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Ralls	29173	2005	2006	2007	\$0	\$122	\$0	\$0	\$0	\$122
Randolph	29175	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Ray	29177	2006	2008	2009	\$0	\$0	\$100	\$215	\$0	\$315
Reynolds	29179	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Ripley	29181	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Saline	29195	2003	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 a,c
Schuyler	29197	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Scotland	29199	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Scott	29201	2006	2008	2009	\$0	\$0	\$80	\$215	\$0	\$295
Shannon	29203	2003	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 a,c
Shelby	29205	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
St. Charles	29183	2004	2010	2010 d	\$140	\$0	\$40	\$0	\$225	\$405
St. Clair	29185	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
St. Francois	29187	2006	2009	2010	\$0	\$0	\$95	\$350	\$0	\$445
St. Louis	29189	2004	2010	2010 d	\$247	\$0	\$40	\$0	\$225	\$512
St. Louis City	29510	2006	2009	2010	\$0	\$0	\$100	\$475	\$0	\$575
Ste. Genevieve	29186	2004	2008	2009 d	\$40	\$0	\$0	\$0	\$0	\$40
Stoddard	29207	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Stone	29209	2006	2008	2009	\$0	\$0	\$90	\$215	\$0	\$305
Sullivan	29211	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Taney	29213	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Texas	29215	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Vernon	29217	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Warren	29219	2005	2006	2007	\$0	\$135	\$0	\$0	\$0	\$135
Washington	29221	2004	2005	2006	\$209	\$3	\$0	\$0	\$0	\$212
Wayne	29223	2003	2009	2010	\$0	\$0	\$125	\$0	\$135	\$260 a
Webster	29225	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 a
Worth	29227	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 a
Wright	29229	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Nebraska	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Adams	31001	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Antelope	31003	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Arthur	31005	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Banner	31007	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Blaine	31009	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Boone	31011	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Box Butte	31013	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Boyd	31015	2004	2004	2005	\$40	\$0	\$0	\$0	\$0	\$40
Brown	31017	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Buffalo	31019	2006	2009	2010	\$0	\$0	\$135	\$350	\$0	\$485
Burt	31021	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Butler	31023	2006	2008	2009	\$0	\$0	\$80	\$0	\$135	\$215
Cass	31025	2004	2008	2009 d	\$250	\$13	\$0	\$0	\$0	\$263
Cedar	31027	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Chase	31029	2005	2006	2007	\$0	\$90	\$0	\$0	\$0	\$90
Cherry	31031	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Cheyenne	31033	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Clay	31035	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Colfax	31037	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Cuming	31039	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Custer	31041	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Dakota	31043	2006	2008	2009	\$0	\$0	\$80	\$215	\$0	\$295
Dawes	31045	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Dawson	31047	2006	2008	2009	\$0	\$0	\$140	\$215	\$0	\$355
Deuel	31049	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Dixon	31051	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Dodge	31053	2004	2008	2009 d	\$250	\$10	\$0	\$0	\$0	\$260
Douglas	31055	2003	2004	2006	\$105	\$0	\$0	\$0	\$0	\$105 a
Dundy	31057	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 a
Fillmore	31059	2003	2004	2004	\$0	\$0	\$0	\$0	\$0	\$0 a
Franklin	31061	2004	2004	2005	\$33	\$0	\$0	\$0	\$0	\$33
Frontier	31063	2005	2006	2007	\$0	\$99	\$0	\$0	\$0	\$99
Furnas	31065	2005	2006	2007	\$0	\$245	\$0	\$0	\$0	\$245

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Nebraska (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Gage	31067	2006	2008	2009	\$0	\$0	\$125	\$215	\$0	\$340
Garden	31069	2004	2004	2005	\$100	\$0	\$0	\$0	\$0	\$100
Garfield	31071	2005	2006	2007	\$0	\$52	\$0	\$0	\$0	\$52
Gosper	31073	2004	2004	2005	\$31	\$0	\$0	\$0	\$0	\$31
Grant	31075	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Greeley	31077	2005	2006	2007	\$0	\$52	\$0	\$0	\$0	\$52
Hall	31079	2004	2005	2006	\$270	\$0	\$0	\$0	\$0	\$270
Hamilton	31081	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Harlan	31083	2005	2006	2007	\$0	\$66	\$0	\$0	\$0	\$66
Hayes	31085	2005	2006	2007	\$0	\$60	\$0	\$0	\$0	\$60
Hitchcock	31087	2005	2006	2007	\$0	\$63	\$0	\$0	\$0	\$63
Holt	31089	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Hooker	31091	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Howard	31093	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 a
Jefferson	31095	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Johnson	31097	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Kearney	31099	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 a
Keith	31101	2004	2004	2005	\$77	\$0	\$0	\$0	\$0	\$77
Keya Paha	31103	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Kimball	31105	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Knox	31107	2004	2004	2005	\$66	\$0	\$0	\$0	\$0	\$66
Lancaster	31109	2003	2010	2010 d	\$615	\$18	\$40	\$0	\$225	\$898 a
Lincoln	31111	2004	2007	2008	\$237	\$3	\$0	\$0	\$0	\$240
Logan	31113	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Loup	31115	2005	2006	2007	\$0	\$54	\$0	\$0	\$0	\$54
Madison	31119	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 a
McPherson	31117	2003	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 a,c
Merrick	31121	2005	2006	2007	\$0	\$140	\$0	\$0	\$0	\$140
Morrill	31123	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Nance	31125	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 a
Nemaha	31127	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Nuckolls	31129	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 a
Otoe	31131	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 a

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Nebraska (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Pawnee	31133	2004	2004	2005	\$27	\$0	\$0	\$0	\$0	\$27
Perkins	31135	2004	2004	2005	\$54	\$0	\$0	\$0	\$0	\$54
Phelps	31137	2005	2006	2007	\$0	\$82	\$0	\$0	\$0	\$82
Pierce	31139	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Platte	31141	2004	2008	2009 d	\$216	\$250	\$0	\$0	\$0	\$466
Polk	31143	2003	2006	2007	\$0	\$54	\$0	\$0	\$0	\$54 a
Red Willow	31145	2005	2008	2009 d	\$0	\$92	\$0	\$0	\$0	\$92
Richardson	31147	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Rock	31149	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Saline	31151	2006	2009	2010	\$0	\$0	\$85	\$0	\$135	\$220
Sarpy	31153	2003	2004	2006	\$105	\$0	\$0	\$0	\$0	\$105 a
Saunders	31155	2004	2006	2007	\$300	\$17	\$0	\$0	\$0	\$317
Scotts Bluff	31157	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Seward	31159	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Sheridan	31161	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Sherman	31163	2005	2006	2007	\$0	\$68	\$0	\$0	\$0	\$68
Sioux	31165	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Stanton	31167	2003	2004	2004	\$0	\$0	\$0	\$0	\$0	\$0 a
Thayer	31169	2003	2004	2004	\$0	\$0	\$0	\$0	\$0	\$0 a
Thomas	31171	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Thurston	31173	2005	2008	2009 d	\$0	\$117	\$0	\$0	\$0	\$117
Valley	31175	2005	2006	2007	\$0	\$55	\$0	\$0	\$0	\$55
Washington	31177	2006	2009	2010	\$0	\$0	\$80	\$0	\$215	\$295
Wayne	31179	2004	2006	2007	\$104	\$9	\$0	\$0	\$0	\$113
Webster	31181	2005	2006	2007	\$0	\$92	\$0	\$0	\$0	\$92
Wheeler	31183	2005	2006	2007	\$0	\$58	\$0	\$0	\$0	\$58
York	31185	2003	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 a,c

Region 08

Colorado

	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Adams	08001	2004	2005	2007	\$485	\$0	\$0	\$0	\$0	\$485

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Colorado (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Alamosa	08003	2007	2008	2009	\$0	\$0	\$0	\$194	\$0	\$194
Arapahoe	08005	2004	2005	2007	\$485	\$0	\$25	\$0	\$0	\$510
Archuleta	08007	2006	2007	2008	\$0	\$0	\$188	\$0	\$0	\$188
Baca	08009	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Bent	08011	2007	2008	2009	\$0	\$0	\$0	\$91	\$0	\$91
Boulder	08013	2003	2005	2006	\$0	\$0	\$98	\$0	\$0	\$98 a
Broomfield	08014	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 a
Chaffee	08015	2007	2008	2009	\$0	\$0	\$0	\$146	\$0	\$146
Cheyenne	08017	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Clear Creek	08019	2004	2005	2006	\$75	\$98	\$33	\$0	\$0	\$206
Conejos	08021	2007	2008	2009	\$0	\$0	\$0	\$20	\$0	\$20
Costilla	08023	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Crowley	08025	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Custer	08027	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Delta	08029	2007	2008	2009	\$0	\$0	\$0	\$262	\$0	\$262
Denver	08031	2003	2004	2006	\$160	\$0	\$0	\$0	\$0	\$160 a
Dolores	08033	2008	2009	2010	\$0	\$0	\$0	\$0	\$109	\$109
Douglas	08035	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 a
Eagle	08037	2003	2004	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
El Paso	08041	2007	2008	2009	\$0	\$0	\$0	\$605	\$0	\$605
Elbert	08039	2003	2009	2009	\$0	\$0	\$0	\$0	\$225	\$225 a
Fremont	08043	2004	2005	2006	\$161	\$96	\$33	\$0	\$0	\$290
Garfield	08045	2005	2006	2007 d	\$0	\$125	\$0	\$0	\$0	\$125
Gilpin	08047	2007	2008	2009	\$0	\$0	\$0	\$28	\$0	\$28
Grand	08049	2003	2004	2007	\$0	\$90	\$0	\$0	\$0	\$90 a
Gunnison	08051	2007	2008	2009	\$0	\$0	\$0	\$159	\$0	\$159
Hinsdale	08053	2008	2009	2010	\$0	\$0	\$0	\$0	\$126	\$126
Huerfano	08055	2007	2008	2009	\$0	\$0	\$0	\$70	\$0	\$70
Jackson	08057	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Jefferson	08059	2003	2003	2005	\$0	\$240	\$0	\$0	\$0	\$240 a
Kiowa	08061	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Kit Carson	08063	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
La Plata	08067	2006	2007	2008	\$0	\$0	\$217	\$0	\$0	\$217

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Colorado (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Lake	08065	2008	2009	2009	\$0	\$0	\$0	\$0	\$206	\$206
Larimer	08069	2004	2005	2006	\$550	\$0	\$25	\$0	\$0	\$575
Las Animas	08071	2007	2008	2009	\$0	\$0	\$0	\$79	\$0	\$79
Lincoln	08073	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Logan	08075	2007	2008	2009	\$0	\$0	\$0	\$190	\$0	\$190
Mesa	08077	2005	2006	2007	\$0	\$151	\$0	\$0	\$0	\$151
Mineral	08079	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Moffat	08081	2007	2008	2009	\$0	\$0	\$0	\$85	\$0	\$85
Montezuma	08083	2003	2006	2007	\$0	\$291	\$0	\$0	\$0	\$291 a
Montrose	08085	2007	2008	2009	\$0	\$0	\$0	\$200	\$0	\$200
Morgan	08087	2008	2009	2009	\$0	\$0	\$0	\$0	\$287	\$287
Otero	08089	2007	2008	2009	\$0	\$0	\$0	\$140	\$0	\$140 b
Ouray	08091	2007	2008	2009	\$0	\$0	\$0	\$72	\$0	\$72
Park	08093	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Phillips	08095	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Pitkin	08097	2003	2003	2004	\$0	\$0	\$0	\$210	\$0	\$210 a
Prowers	08099	2007	2008	2009	\$0	\$0	\$0	\$140	\$0	\$140
Pueblo	08101	2005	2006	2007	\$0	\$344	\$30	\$0	\$0	\$374
Rio Blanco	08103	2008	2009	2009	\$0	\$0	\$0	\$0	\$344	\$344 b
Rio Grande	08105	2007	2008	2009	\$0	\$0	\$0	\$100	\$0	\$100
Routt	08107	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 a
Saguache	08109	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
San Juan	08111	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
San Miguel	08113	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Sedgwick	08115	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Summit	08117	2007	2008	2009	\$0	\$0	\$0	\$1	\$0	\$1
Teller	08119	2006	2007	2008	\$0	\$0	\$207	\$0	\$0	\$207
Washington	08121	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Weld	08123	2006	2007	2008	\$0	\$0	\$585	\$0	\$0	\$585
Yuma	08125	2008	2009	2010	\$0	\$0	\$0	\$0	\$58	\$58

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Montana	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Beaverhead	30001	2007	2008	2009	\$0	\$0	\$0	\$100	\$0	\$100 b
Big Horn	30003	2007	2008	2009	\$0	\$0	\$0	\$95	\$0	\$95
Blaine	30005	2003	2003	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Broadwater	30007	2007	2008	2009	\$0	\$0	\$0	\$54	\$0	\$54
Carbon	30009	2006	2007	2008	\$0	\$0	\$360	\$0	\$0	\$360
Carter	30011	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Cascade	30013	2007	2008	2009	\$0	\$0	\$0	\$257	\$0	\$257 b
Chouteau	30015	2007	2008	2009	\$0	\$0	\$0	\$58	\$0	\$58
Custer	30017	2003	2008	2009	\$0	\$32	\$31	\$37	\$0	\$100 a,b
Daniels	30019	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Dawson	30021	2008	2009	2009	\$0	\$0	\$0	\$0	\$58	\$58 b
Deer Lodge	30023	2008	2009	2009	\$0	\$0	\$0	\$0	\$126	\$126 b
Fallon	30025	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Fergus	30027	2008	2009	2009	\$0	\$0	\$0	\$0	\$201	\$201 b
Flathead	30029	2005	2006	2007 d	\$0	\$407	\$0	\$0	\$0	\$407
Gallatin	30031	2003	2006	2007 d	\$446	\$0	\$25	\$0	\$0	\$471 a
Garfield	30033	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Glacier	30035	2008	2009	2010	\$0	\$0	\$0	\$0	\$143	\$143
Golden Valley	30037	2008	2009	2010	\$0	\$0	\$0	\$0	\$42	\$42
Granite	30039	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Hill	30041	2007	2009	2009	\$0	\$0	\$0	\$134	\$0	\$134 b
Jefferson	30043	2004	2005	2007	\$107	\$0	\$0	\$95	\$0	\$202
Judith Basin	30045	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Lake	30047	2007	2008	2009	\$0	\$0	\$0	\$162	\$0	\$162
Lewis and Clark	30049	2003	2009	2009	\$0	\$41	\$30	\$232	\$0	\$303 a
Liberty	30051	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Lincoln	30053	2004	2005	2007	\$20	\$0	\$0	\$0	\$448	\$468
Madison	30057	2004	2006	2007	\$54	\$0	\$0	\$0	\$0	\$54
McCone	30055	2003	2006	2007	\$0	\$0	\$0	\$0	\$0	\$0 a
Meagher	30059	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Mineral	30061	2008	2009	2010	\$0	\$0	\$0	\$0	\$75	\$75
Missoula	30063	2005	2006	2007	\$0	\$424	\$0	\$0	\$0	\$424
Musselshell	30065	2008	2009	2010	\$0	\$0	\$0	\$0	\$33	\$33

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Montana (Continued)	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Park	30067	2003	2007	2008	\$0	\$0	\$200	\$0	\$0	\$200 a
Petroleum	30069	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Phillips	30071	2008	2009	2009	\$0	\$0	\$0	\$0	\$159	\$159 b
Pondera	30073	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Powder River	30075	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Powell	30077	2008	2009	2009	\$0	\$0	\$0	\$0	\$299	\$299
Prairie	30079	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Ravalli	30081	2007	2008	2009	\$0	\$0	\$0	\$50	\$0	\$50
Richland	30083	2004	2005	2006	\$89	\$0	\$0	\$0	\$0	\$89
Roosevelt	30085	2004	2008	2009	\$54	\$0	\$0	\$164	\$0	\$218 b
Rosebud	30087	2008	2009	2009	\$0	\$0	\$0	\$0	\$299	\$299 b
Sanders	30089	2008	2009	2010	\$0	\$0	\$0	\$0	\$187	\$187
Sheridan	30091	2004	2006	2007	\$36	\$0	\$0	\$0	\$0	\$36
Silver Bow	30093	2007	2008	2009	\$0	\$0	\$0	\$146	\$0	\$146 b
Stillwater	30095	2007	2008	2009	\$0	\$0	\$0	\$185	\$0	\$185
Sweet Grass	30097	2007	2008	2009	\$0	\$0	\$0	\$91	\$0	\$91
Teton	30099	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Toole	30101	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Treasure	30103	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Valley	30105	2004	2005	2007	\$71	\$0	\$0	\$0	\$179	\$250 b
Wheatland	30107	2008	2009	2009	\$0	\$0	\$0	\$0	\$58	\$58 b
Wibaux	30109	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Yellowstone	30111	2007	2008	2009	\$0	\$0	\$0	\$199	\$0	\$199

North Dakota	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Adams	38001	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Barnes	38003	2005	2006	2007 d	\$0	\$170	\$0	\$0	\$0	\$170
Benson	38005	2006	2007	2008	\$0	\$0	\$120	\$0	\$0	\$120
Billings	38007	2008	2008	2009	\$0	\$0	\$0	\$0	\$200	\$200 b
Bottineau	38009	2007	2008	2009	\$0	\$0	\$0	\$78	\$0	\$78
Bowman	38011	2008	2009	2009	\$0	\$0	\$0	\$0	\$206	\$206 b
Burke	38013	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

North Dakota (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Burleigh	38015	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 a
Cass	38017	2003	2007	2008 d	\$450	\$197	\$39	\$0	\$0	\$686 a
Cavalier	38019	2003	2002	2003	\$0	\$0	\$0	\$0	\$165	\$165 a
Dickey	38021	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Divide	38023	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Dunn	38025	2008	2009	2009	\$0	\$0	\$0	\$0	\$148	\$148 b
Eddy	38027	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Emmons	38029	2007	2008	2009	\$0	\$0	\$0	\$56	\$0	\$56
Foster	38031	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Golden Valley	38033	2008	2008	2009	\$0	\$0	\$0	\$0	\$39	\$39 b
Grand Forks	38035	2005	2006	2007 d	\$0	\$314	\$0	\$0	\$0	\$314
Grant	38037	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Griggs	38039	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Hettinger	38041	2008	2009	2010	\$0	\$0	\$0	\$0	\$39	\$39
Kidder	38043	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
LaMoure	38045	2007	2008	2009	\$0	\$0	\$0	\$50	\$0	\$50
Logan	38047	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
McHenry	38049	2008	2009	2010	\$0	\$0	\$0	\$0	\$268	\$268
McIntosh	38051	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
McKenzie	38053	2008	2009	2009	\$0	\$0	\$0	\$0	\$28	\$28 b
McLean	38055	2007	2008	2009	\$0	\$0	\$0	\$56	\$0	\$56
Mercer	38057	2005	2006	2007 d	\$0	\$230	\$0	\$0	\$0	\$230
Morton	38059	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 a
Mountrail	38061	2007	2008	2009	\$0	\$0	\$0	\$50	\$0	\$50
Nelson	38063	2006	2007	2008	\$0	\$0	\$68	\$0	\$0	\$68
Oliver	38065	2007	2008	2009	\$0	\$0	\$0	\$41	\$0	\$41 b
Pembina	38067	2004	2008	2009	\$75	\$50	\$375	\$0	\$0	\$500
Pierce	38069	2007	2008	2009	\$0	\$0	\$0	\$39	\$0	\$39
Ramsey	38071	2006	2007	2008	\$0	\$0	\$208	\$0	\$0	\$208
Ransom	38073	2006	2007	2008	\$0	\$0	\$149	\$0	\$0	\$149
Renville	38075	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 a,c
Richland	38077	2005	2007	2008	\$0	\$31	\$299	\$0	\$0	\$330
Rolette	38079	2007	2008	2009	\$0	\$0	\$0	\$220	\$0	\$220

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

North Dakota (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Sargent	38081	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Sheridan	38083	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Sioux	38085	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 a
Slope	38087	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Stark	38089	2007	2008	2009	\$0	\$0	\$0	\$173	\$0	\$173
Steele	38091	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Stutsman	38093	2007	2008	2009	\$0	\$0	\$0	\$53	\$0	\$53
Towner	38095	2007	2008	2009	\$0	\$0	\$0	\$61	\$0	\$61
Trails	38097	2006	2007	2008	\$0	\$0	\$146	\$0	\$0	\$146
Walsh	38099	2005	2006	2007 d	\$0	\$606	\$0	\$0	\$0	\$606
Ward	38101	2007	2008	2009	\$0	\$0	\$0	\$245	\$0	\$245
Wells	38103	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Williams	38105	2004	2009	2009 d	\$71	\$0	\$0	\$0	\$200	\$271

South Dakota	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Aurora	46003	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 a,c
Beadle	46005	2006	2007	2008	\$0	\$0	\$207	\$0	\$0	\$207 b
Bennett	46007	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Bon Homme	46009	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Brookings	46011	2006	2007	2008	\$0	\$0	\$116	\$0	\$0	\$116
Brown	46013	2005	2006	2007	\$0	\$259	\$0	\$0	\$0	\$259
Brule	46015	2008	2009	2009	\$0	\$0	\$0	\$0	\$99	\$99 b
Buffalo	46017	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Butte	46019	2007	2008	2009	\$0	\$0	\$0	\$145	\$0	\$145
Campbell	46021	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Charles Mix	46023	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 a,c
Clark	46025	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Clay	46027	2007	2008	2010	\$0	\$0	\$0	\$120	\$0	\$120
Codington	46029	2004	2007	2008	\$104	\$0	\$164	\$0	\$0	\$268
Corson	46031	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 a,c
Custer	46033	2008	2009	2010	\$0	\$0	\$0	\$0	\$126	\$126
Davison	46035	2003	2003	2006	\$0	\$0	\$0	\$81	\$0	\$81 a

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

South Dakota (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Day	46037	2008	2009	2010	\$0	\$0	\$0	\$0	\$38	\$38
Deuel	46039	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Dewey	46041	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Douglas	46043	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Edmunds	46045	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Fall River	46047	2004	2006	2007	\$100	\$0	\$0	\$0	\$0	\$100
Faulk	46049	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Grant	46051	2007	2008	2009	\$0	\$0	\$0	\$60	\$0	\$60
Gregory	46053	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Haakon	46055	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Hamlin	46057	2007	2008	2009	\$0	\$0	\$0	\$37	\$0	\$37
Hand	46059	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Hanson	46061	2005	2008	2009	\$0	\$60	\$7	\$0	\$67	\$134 b
Harding	46063	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Hughes	46065	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 a
Hutchinson	46067	2003	2007	2008	\$71	\$0	\$101	\$0	\$0	\$172 a
Hyde	46069	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Jackson	46071	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Jerauld	46073	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Jones	46075	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Kingsbury	46077	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Lake	46079	2005	2007	2008	\$0	\$14	\$185	\$0	\$0	\$199
Lawrence	46081	2005	2008	2009	\$0	\$38	\$0	\$123	\$0	\$161
Lincoln	46083	2003	2006	2007	\$0	\$89	\$50	\$0	\$0	\$139 a
Lyman	46085	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Marshall	46091	2007	2008	2009	\$0	\$0	\$0	\$30	\$0	\$30 b
McCook	46087	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
McPherson	46089	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Meade	46093	2005	2008	2009	\$0	\$62	\$0	\$37	\$0	\$99
Mellette	46095	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Miner	46097	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Minnehaha	46099	2004	2006	2007	\$450	\$0	\$83	\$0	\$0	\$533
Moody	46101	2006	2007	2008	\$0	\$0	\$99	\$0	\$0	\$99

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

South Dakota (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Pennington	46103	2005	2006	2007	\$0	\$631	\$30	\$0	\$0	\$661
Perkins	46105	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Potter	46107	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Roberts	46109	2007	2008	2009	\$0	\$0	\$0	\$108	\$0	\$108
Sanborn	46111	2005	2008	2009	\$0	\$50	\$0	\$0	\$58	\$108
Shannon	46113	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Spink	46115	2008	2009	2010	\$0	\$0	\$0	\$0	\$134	\$134
Stanley	46117	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 a
Sully	46119	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Todd	46121	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Tripp	46123	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Turner	46125	2003	2006	2007	\$0	\$72	\$0	\$0	\$174	\$246 a
Union	46127	2008	2009	2009	\$0	\$0	\$0	\$0	\$119	\$119
Walworth	46129	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Yankton	46135	2006	2007	2008	\$0	\$0	\$155	\$0	\$0	\$155
Ziebach	46137	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 a

Utah	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Beaver	49001	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Box Elder	49003	2007	2008	2009	\$0	\$0	\$0	\$79	\$0	\$79
Cache	49005	2004	2006	2007 d	\$350	\$30	\$0	\$0	\$0	\$380
Carbon	49007	2007	2008	2009	\$0	\$0	\$0	\$179	\$0	\$179 b
Daggett	49009	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Davis	49011	2004	2005	2006	\$300	\$139	\$0	\$0	\$0	\$439
Duchesne	49013	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Emery	49015	2008	2009	2009	\$0	\$0	\$0	\$0	\$33	\$33 b
Garfield	49017	2008	2009	2010	\$0	\$0	\$0	\$0	\$179	\$179
Grand	49019	2005	2006	2007	\$0	\$105	\$0	\$0	\$0	\$105
Iron	49021	2006	2007	2008	\$0	\$0	\$336	\$0	\$0	\$336
Juab	49023	2004	2005	2006	\$25	\$0	\$0	\$0	\$0	\$25
Kane	49025	2008	2009	2010	\$0	\$0	\$0	\$0	\$321	\$321
Millard	49027	2008	2009	2009	\$0	\$0	\$0	\$0	\$118	\$118

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Utah (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Morgan	49029	2007	2008	2009	\$0	\$0	\$0	\$1	\$0	\$1
Plute	49031	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Rich	49033	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Salt Lake	49035	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
San Juan	49037	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Sanpete	49039	2007	2008	2009	\$0	\$0	\$0	\$91	\$0	\$91
Sevier	49041	2007	2008	2009	\$0	\$0	\$0	\$106	\$0	\$106
Summit	49043	2003	2004	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Tooele	49045	2003	2006	2007 d	\$0	\$200	\$0	\$0	\$0	\$200 a
Uintah	49047	2007	2008	2009	\$0	\$0	\$0	\$365	\$0	\$365
Utah	49049	2003	2007	2008	\$0	\$0	\$422	\$0	\$0	\$422 a
Wasatch	49051	2006	2007	2008	\$0	\$0	\$240	\$0	\$0	\$240
Washington	49053	2005	2006	2007	\$0	\$650	\$59	\$0	\$0	\$709
Wayne	49055	2008	2009	2010	\$0	\$0	\$0	\$0	\$15	\$15
Weber	49057	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 a

Wyoming	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Albany	56001	2005	2006	2007	\$0	\$304	\$63	\$0	\$0	\$367
Big Horn	56003	2007	2008	2009	\$0	\$0	\$0	\$185	\$0	\$185
Campbell	56005	2005	2006	2007	\$0	\$211	\$79	\$0	\$0	\$290
Carbon	56007	2008	2009	2009	\$0	\$0	\$0	\$0	\$168	\$168 b
Converse	56009	2007	2008	2009	\$0	\$0	\$0	\$139	\$0	\$139
Crook	56011	2004	2005	2006	\$43	\$0	\$0	\$0	\$0	\$43
Fremont	56013	2006	2007	2008	\$0	\$0	\$250	\$0	\$0	\$250
Goshen	56015	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Hot Springs	56017	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Johnson	56019	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Laramie	56021	2004	2005	2006	\$600	\$0	\$0	\$0	\$0	\$600
Lincoln	56023	2007	2008	2009	\$0	\$0	\$0	\$164	\$0	\$164
Natrona	56025	2003	2007	2008	\$0	\$0	\$52	\$0	\$0	\$52 a
Niobrara	56027	2008	2008	2009	\$0	\$0	\$0	\$0	\$185	\$185 b
Park	56029	2006	2007	2008	\$0	\$0	\$80	\$0	\$0	\$80

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Wyoming (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Platte	56031	2008	2009	2010	\$0	\$0	\$0	\$0	\$67	\$67
Sheridan	56033	2008	2009	2009	\$0	\$0	\$0	\$0	\$249	\$249
Sublette	56035	2008	2009	2010	\$0	\$0	\$0	\$0	\$291	\$291
Sweetwater	56037	2007	2008	2009	\$0	\$0	\$0	\$134	\$0	\$134 b
Teton	56039	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Uinta	56041	2006	2007	2008	\$0	\$0	\$271	\$0	\$0	\$271
Washakie	56043	2005	2007	2008	\$0	\$14	\$0	\$0	\$28	\$42
Weston	56045	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c

Region 09

American Samoa

American Samoa	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
American Samoa	60000	2004	2005	2006	\$302	\$0	\$0	\$385	\$0	\$687

Arizona

Arizona	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Apache	04001	2005	2007	2008	\$0	\$291	\$0	\$400	\$0	\$691
Cochise	04003	2004	2005	2008	\$535	\$45	\$0	\$150	\$0	\$730
Coconino	04005	2004	2006	2008	\$412	\$33	\$400	\$150	\$0	\$995
Gila	04007	2003	2005	2008	\$341	\$75	\$50	\$150	\$0	\$616 a
Graham	04009	2005	2007	2008	\$0	\$245	\$0	\$150	\$500	\$895
Greenlee	04011	2005	2007	2008 d	\$0	\$178	\$0	\$150	\$500	\$828
La Paz	04012	2004	2005	2008	\$175	\$88	\$78	\$150	\$1,000	\$1,491
Maricopa	04013	2003	2004	2005	\$62	\$84	\$0	\$600	\$1,000	\$1,746 a
Mohave	04015	2003	2007	2008 d	\$0	\$503	\$80	\$150	\$0	\$733 a
Navajo	04017	2004	2007	2008 d	\$162	\$404	\$0	\$150	\$0	\$716
Pima	04019	2003	2004	2008	\$0	\$95	\$0	\$235	\$350	\$680 a
Pinal	04021	2004	2005	2008	\$320	\$109	\$500	\$150	\$0	\$1,079
Santa Cruz	04023	2005	2007	2008	\$0	\$1,000	\$0	\$235	\$0	\$1,235
Yavapai	04025	2004	2005	2008	\$340	\$36	\$250	\$150	\$0	\$776
Yuma	04027	2004	2006	2008	\$228	\$17	\$80	\$150	\$400	\$875

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

California	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Alameda	06001	2004	2005	2010	\$557	\$420	\$186	\$200	\$200	\$1,563
Alpine	06003	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Amador	06005	2006	2007	2010 d	\$0	\$0	\$103	\$100	\$100	\$303
Butte	06007	2005	2006	2010 d	\$0	\$146	\$186	\$200	\$200	\$732
Calaveras	06009	2006	2007	2010 d	\$0	\$0	\$103	\$100	\$100	\$303
Colusa	06011	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 a
Contra Costa	06013	2004	2005	2009	\$446	\$420	\$186	\$200	\$200	\$1,452
Del Norte	06015	2003	2006	2007	\$0	\$308	\$0	\$0	\$0	\$308 a
El Dorado	06017	2005	2006	2007	\$0	\$41	\$186	\$200	\$200	\$627
Fresno	06019	2005	2006	2010 d	\$0	\$237	\$197	\$200	\$200	\$834
Glenn	06021	2007	2007	2010 d	\$0	\$0	\$0	\$100	\$100	\$200
Humboldt	06023	2006	2007	2010 d	\$0	\$0	\$103	\$100	\$100	\$303
Imperial	06025	2003	2005	2008	\$222	\$79	\$81	\$150	\$500	\$1,032 a
Inyo	06027	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Kern	06029	2005	2007	2008	\$0	\$719	\$80	\$150	\$0	\$949
Kings	06031	2005	2006	2010 d	\$0	\$25	\$186	\$200	\$200	\$611
Lake	06033	2003	2005	2005	\$154	\$69	\$186	\$200	\$200	\$809 a
Lassen	06035	2006	2007	2010 d	\$0	\$0	\$103	\$100	\$100	\$303
Los Angeles	06037	2003	2005	2009 d	\$181	\$1,067	\$500	\$600	\$1,100	\$3,448 a
Madera	06039	2005	2006	2010 d	\$0	\$38	\$186	\$200	\$200	\$624
Marin	06041	2004	2005	2009	\$381	\$420	\$186	\$200	\$200	\$1,387
Mariposa	06043	2007	2007	2010 d	\$0	\$0	\$0	\$100	\$100	\$200
Mendocino	06045	2006	2007	2010 d	\$0	\$0	\$103	\$100	\$100	\$303
Merced	06047	2005	2006	2010 d	\$0	\$55	\$186	\$200	\$200	\$641
Modoc	06049	2007	2007	2010 d	\$0	\$0	\$0	\$100	\$100	\$200
Mono	06051	2007	2007	2010 d	\$0	\$0	\$0	\$100	\$100	\$200
Monterey	06053	2003	2005	2010	\$521	\$268	\$286	\$250	\$250	\$1,575 a
Napa	06055	2004	2005	2009	\$381	\$420	\$186	\$200	\$200	\$1,387
Nevada	06057	2006	2007	2010 d	\$0	\$0	\$103	\$100	\$100	\$303
Orange	06059	2003	2009	2010	\$0	\$0	\$850	\$505	\$605	\$1,960 a
Placer	06061	2003	2006	2010 d	\$0	\$400	\$286	\$250	\$250	\$1,186 a
Plumas	06063	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 a
Riverside	06065	2005	2007	2008 d	\$0	\$951	\$80	\$150	\$500	\$1,681

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

California (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Sacramento	06067	2003	2005	2010	\$0	\$420	\$186	\$200	\$200	\$1,006 a
San Benito	06069	2006	2007	2010 d	\$0	\$0	\$103	\$100	\$100	\$303
San Bernardino	06071	2004	2007	2008	\$68	\$0	\$810	\$375	\$175	\$1,428
San Diego	06073	2003	2003	2005	\$0	\$0	\$999	\$500	\$0	\$1,499 a
San Francisco	06075	2004	2007	2010	\$79	\$0	\$0	\$200	\$200	\$479
San Joaquin	06077	2005	2006	2010 d	\$0	\$115	\$186	\$200	\$200	\$701
San Luis Obispo	06079	2004	2005	2008	\$485	\$0	\$0	\$150	\$500	\$1,135
San Mateo	06081	2004	2005	2010	\$612	\$420	\$186	\$200	\$200	\$1,618
Santa Barbara	06083	2004	2007	2008	\$456	\$0	\$200	\$400	\$200	\$1,256
Santa Clara	06085	2004	2005	2010	\$634	\$420	\$186	\$200	\$200	\$1,640
Santa Cruz	06087	2003	2005	2006	\$174	\$0	\$186	\$200	\$200	\$760 a
Shasta	06089	2005	2007	2010 d	\$0	\$149	\$103	\$100	\$100	\$452
Sierra	06091	2007	2007	2010 d	\$0	\$0	\$0	\$100	\$100	\$200
Siskiyou	06093	2005	2007	2010 d	\$0	\$176	\$103	\$100	\$100	\$479
Solano	06095	2004	2005	2009	\$427	\$608	\$186	\$200	\$200	\$1,621
Sonoma	06097	2004	2005	2009	\$381	\$419	\$186	\$200	\$200	\$1,386
Stanislaus	06099	2005	2006	2010 d	\$0	\$67	\$186	\$200	\$200	\$653
Sutter	06101	2003	2009	2009	\$0	\$0	\$0	\$0	\$0	\$0 a
Tehama	06103	2006	2007	2010 d	\$0	\$0	\$103	\$100	\$100	\$303
Trinity	06105	2003	2007	2010 d	\$5	\$0	\$0	\$100	\$100	\$205 a
Tulare	06107	2004	2005	2010 d	\$976	\$420	\$286	\$250	\$250	\$2,182
Tuolumne	06109	2006	2007	2010 d	\$0	\$0	\$103	\$100	\$100	\$303
Ventura	06111	2004	2005	2008	\$607	\$0	\$1,000	\$150	\$0	\$1,757
Yolo	06113	2005	2006	2010 d	\$0	\$166	\$120	\$120	\$120	\$526
Yuba	06115	2006	2009	2009	\$0	\$0	\$186	\$0	\$0	\$186

Guam	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Guam	66000	2004	2006	2007	\$421	\$220	\$0	\$0	\$0	\$641

Hawaii	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Hawaii	15001	2005	2007	2008	\$0	\$349	\$350	\$0	\$0	\$699

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Hawaii (Continued)	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Honolulu	15003	2003	2004	2004	\$0	\$0	\$350	\$450	\$0	\$800 a
Kauai	15007	2004	2005	2005	\$162	\$55	\$300	\$0	\$0	\$517
Maui	15009	2003	2007	2008	\$14	\$530	\$200	\$0	\$0	\$744 a

Nevada	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Carson City	32510	2006	2007	2008	\$0	\$0	\$260	\$0	\$0	\$260
Churchill	32001	2007	2008	2009	\$0	\$0	\$0	\$250	\$0	\$250
Clark	32003	2003	2002	2002	\$0	\$0	\$0	\$100	\$0	\$100
Douglas	32005	2003	2007	2008	\$0	\$0	\$90	\$0	\$0	\$90 a
Elko	32007	2003	2007	2008	\$0	\$69	\$0	\$0	\$300	\$369 a
Esmeralda	32009	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Eureka	32011	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Humboldt	32013	2007	2009	2010	\$0	\$0	\$0	\$150	\$0	\$150
Lander	32015	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Lincoln	32017	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Lyon	32019	2006	2008	2009	\$0	\$0	\$90	\$50	\$0	\$140
Mineral	32021	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Nye	32023	2008	2009	2010	\$0	\$0	\$0	\$0	\$200	\$200
Pershing	32027	2005	2009	2010	\$0	\$446	\$0	\$0	\$150	\$596
Storey	32029	2007	2009	2010	\$0	\$0	\$0	\$80	\$0	\$80
Washoe	32031	2007	2006	2009	\$0	\$0	\$0	\$70	\$0	\$70
White Pine	32033	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c

Northern Mariana Islands	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Northern Mariana Islands	75000	2004	2005	2006	\$262	\$0	\$0	\$270	\$0	\$532

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Region 10

Alaska

	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Aleutians East	02013	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Aleutians West	02016	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Anchorage	02020	2004	2006	2007	\$209	\$0	\$240	\$0	\$0	\$449
Bethel	02050	2005	2007	2008	\$0	\$137	\$0	\$0	\$0	\$137
Bristol Bay	02060	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Denali	02068	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Dillingham	02070	2007	2009	2010	\$0	\$0	\$0	\$50	\$0	\$50
Fairbanks North Star	02090	2006	2009	2010	\$0	\$0	\$119	\$168	\$350	\$637 b
Haines	02100	2008	2009	2010	\$0	\$0	\$0	\$0	\$150	\$150
Juneau	02110	2004	2007	2008	\$147	\$556	\$0	\$0	\$0	\$703
Kenai Peninsula	02122	2006	2009	2010	\$0	\$0	\$73	\$700	\$350	\$1,123
Ketchikan Gateway	02130	2008	2009	2010	\$0	\$0	\$0	\$0	\$180	\$180
Kodiak Island	02150	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Lake and Peninsula	02164	2005	2007	2008	\$0	\$53	\$0	\$0	\$0	\$53
Matanuska-Susitna	02170	2006	2009	2010	\$0	\$0	\$75	\$110	\$100	\$285 b
Nome	02180	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
North Slope	02185	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Northwest Arctic	02188	2008	2009	2010	\$0	\$0	\$0	\$0	\$150	\$150
Prince of Wales-Outer Ketchikan	02201	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Sitka	02220	2007	2009	2010	\$0	\$0	\$0	\$300	\$0	\$300
Skagway-Hoonah-Angoon	02232	2005	2007	2008	\$0	\$68	\$0	\$150	\$0	\$218
Southeast Fairbanks	02240	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Valdez-Cordova	02261	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Wade Hampton	02270	2005	2007	2008	\$0	\$28	\$0	\$75	\$0	\$103 b
Wrangell-Petersburg	02280	2008	2009	2010	\$0	\$0	\$0	\$0	\$50	\$50 b
Yakutat	02282	2007	2008	2009	\$0	\$0	\$0	\$50	\$0	\$50 b
Yukon-Koyukuk	02290	2005	2009	2010	\$0	\$49	\$0	\$180	\$150	\$379 b

Idaho

	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Ada	16001	2003	2000	2003	\$0	\$0	\$0	\$0	\$300	\$300 a

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Idaho (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Adams	16003	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Bannock	16005	2005	2006	2007	\$0	\$332	\$96	\$0	\$0	\$428
Bear Lake	16007	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Benewah	16009	2005	2008	2009	\$0	\$7	\$0	\$115	\$0	\$122 b
Bingham	16011	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Blaine	16013	2006	2008	2009	\$0	\$0	\$2	\$340	\$0	\$342 b
Boise	16015	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Bonner	16017	2006	2008	2009	\$0	\$0	\$208	\$150	\$0	\$358 b
Bonneville	16019	2008	2009	2010	\$0	\$0	\$0	\$0	\$400	\$400 b
Boundary	16021	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Butte	16023	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Camas	16025	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Canyon	16027	2003	2006	2007 d	\$657	\$10	\$42	\$0	\$400	\$1,109 a
Caribou	16029	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Cassia	16031	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Clark	16033	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Clearwater	16035	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Custer	16037	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Elmore	16039	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Franklin	16041	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Fremont	16043	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Gem	16045	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Gooding	16047	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Idaho	16049	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Jefferson	16051	2005	2008	2009	\$0	\$7	\$76	\$20	\$0	\$103 b
Jerome	16053	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Kootenai	16055	2007	2008	2009	\$0	\$0	\$0	\$250	\$300	\$550 b
Latah	16057	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Lemhi	16059	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Lewis	16061	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Lincoln	16063	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Madison	16065	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Minidoka	16067	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Idaho (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Nez Perce	16069	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Oneida	16071	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Owyhee	16073	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Payette	16075	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Power	16077	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Shoshone	16079	2004	2005	2006	\$225	\$0	\$0	\$0	\$0	\$225
Teton	16081	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Twin Falls	16083	2006	2007	2008	\$0	\$0	\$99	\$50	\$0	\$149 b
Valley	16085	2008	2009	2010	\$0	\$0	\$0	\$0	\$400	\$400 b
Washington	16087	2005	2006	2007	\$0	\$219	\$58	\$0	\$0	\$277

Oregon	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Baker	41001	2008	2009	2010	\$0	\$0	\$0	\$0	\$110	\$110 b
Benton	41003	2005	2008	2009	\$0	\$8	\$142	\$30	\$0	\$180 b
Clackamas	41005	2003	2006	2007 d	\$0	\$0	\$0	\$0	\$0	\$0 a
Clatsop	41007	2003	2006	2007 d	\$289	\$250	\$0	\$0	\$0	\$539 a
Columbia	41009	2005	2008	2009	\$0	\$7	\$141	\$120	\$0	\$268 b
Coos	41011	2005	2008	2009	\$0	\$7	\$159	\$120	\$0	\$286 b
Crook	41013	2008	2009	2010	\$0	\$0	\$0	\$0	\$105	\$105 b
Curry	41015	2005	2008	2009	\$0	\$6	\$143	\$120	\$0	\$269 b
Deschutes	41017	2005	2006	2007	\$0	\$222	\$94	\$0	\$0	\$316
Douglas	41019	2005	2008	2009	\$0	\$7	\$230	\$120	\$0	\$357 b
Gilliam	41021	2008	2009	2010	\$0	\$0	\$0	\$0	\$169	\$169 b
Grant	41023	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100 b
Harney	41025	2005	2009	2010	\$0	\$6	\$0	\$0	\$190	\$196 b
Hood River	41027	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100 b
Jackson	41029	2003	2008	2009	\$0	\$0	\$448	\$296	\$0	\$744 a,b
Jefferson	41031	2008	2009	2010	\$0	\$0	\$0	\$0	\$23	\$23 b
Josephine	41033	2005	2008	2009	\$0	\$7	\$178	\$114	\$0	\$299 b
Klamath	41035	2008	2009	2010	\$0	\$0	\$0	\$0	\$264	\$264 b
Lake	41037	2008	2009	2010	\$0	\$0	\$0	\$0	\$110	\$110 b
Lane	41039	2003	2004	1999	\$25	\$24	\$0	\$0	\$250	\$299 a

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Oregon (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Lincoln	41041	2006	2008	2009	\$0	\$0	\$267	\$190	\$0	\$457
Linn	41043	2005	2008	2009	\$0	\$7	\$234	\$100	\$0	\$341 b
Malheur	41045	2008	2009	2010	\$0	\$0	\$0	\$0	\$205	\$205 b
Marion	41047	2003	2000	2003	\$0	\$0	\$0	\$0	\$0	\$0 a
Morrow	41049	2004	2006	2007	\$190	\$344	\$0	\$0	\$0	\$534
Multnomah	41051	2003	2008	2009	\$0	\$0	\$253	\$131	\$0	\$384 a,b
Polk	41053	2003	2005	2007	\$0	\$0	\$0	\$0	\$0	\$0 a
Sherman	41055	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100 b
Tillamook	41057	2005	2008	2009	\$0	\$6	\$160	\$20	\$0	\$186 b
Umatilla	41059	2004	2007	2008	\$25	\$202	\$294	\$0	\$0	\$521
Union	41061	2008	2009	2010	\$0	\$0	\$0	\$0	\$237	\$237 b
Wallowa	41063	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100 b
Wasco	41065	2008	2009	2010	\$0	\$0	\$0	\$0	\$130	\$130 b
Washington	41067	2004	2007	2008 d	\$315	\$100	\$69	\$0	\$0	\$484
Wheeler	41069	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100 b
Yamhill	41071	2007	2009	2010	\$0	\$0	\$0	\$100	\$100	\$200 b

Washington	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Adams	53001	2005	2006	2007 d	\$0	\$147	\$85	\$0	\$0	\$232
Asotin	53003	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Benton	53005	2007	2009	2010	\$0	\$0	\$0	\$165	\$100	\$265 b
Chelan	53007	2005	2009	2010	\$0	\$7	\$0	\$96	\$0	\$103 b
Clallam	53009	2007	2009	2010	\$0	\$0	\$0	\$186	\$0	\$186 b
Clark	53011	2003	2006	2007 d	\$783	\$0	\$15	\$0	\$0	\$798 a
Columbia	53013	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100 b
Cowlitz	53015	2005	2009	2010	\$0	\$7	\$0	\$350	\$0	\$357 b
Douglas	53017	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Ferry	53019	2003	2005	2006	\$0	\$0	\$0	\$30	\$0	\$30 a
Franklin	53021	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Garfield	53023	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Grant	53025	2005	2006	2007 d	\$0	\$242	\$117	\$0	\$0	\$359
Grays Harbor	53027	2005	2009	2010	\$0	\$6	\$0	\$350	\$67	\$423 b

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

Appendix A: Detailed Production Report - Sequencing by County

As of August 2006

Note:

Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding dates shown for FY07 and later are anticipated.

Washington (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Island	53029	2003	2006	2007	\$0	\$70	\$0	\$0	\$150	\$220 a,b
Jefferson	53031	2005	2008	2009	\$0	\$6	\$0	\$100	\$0	\$106 b
King	53033	2003	2007	2008 d	\$405	\$257	\$16	\$300	\$180	\$1,158 a
Kitsap	53035	2004	2006	2007	\$83	\$232	\$36	\$0	\$0	\$351
Kittitas	53037	2007	2008	2009	\$0	\$0	\$0	\$240	\$150	\$390 b
Klickitat	53039	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Lewis	53041	2005	2007	2008	\$0	\$575	\$429	\$0	\$0	\$1,004
Lincoln	53043	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Mason	53045	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100 b
Okanogan	53047	2005	2009	2010	\$0	\$7	\$0	\$200	\$0	\$207 b
Pacific	53049	2007	2009	2010	\$0	\$0	\$0	\$98	\$240	\$338 b
Pend Oreille	53051	2007	2007	2008	\$0	\$0	\$0	\$98	\$0	\$98 b
Pierce	53053	2003	2006	2007 d	\$556	\$75	\$136	\$0	\$0	\$767 a
San Juan	53055	2007	2007	2008	\$0	\$0	\$0	\$98	\$0	\$98 b
Skagit	53057	2003	2007	2008	\$84	\$161	\$0	\$0	\$0	\$245 a
Skamania	53059	2007	2008	2009	\$0	\$0	\$0	\$80	\$150	\$230 b
Snohomish	53061	2003	2006	2007 d	\$2	\$146	\$295	\$150	\$0	\$593 a
Spokane	53063	2004	2007	2008	\$341	\$541	\$37	\$0	\$0	\$919
Stevens	53065	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Thurston	53067	2005	2009	2010	\$0	\$6	\$0	\$450	\$150	\$606 b
Wahkiakum	53069	2008	2009	2010	\$0	\$0	\$0	\$0	\$110	\$110 b
Walla Walla	53071	2005	2008	2009	\$0	\$7	\$0	\$100	\$0	\$107 b
Whatcom	53073	2003	2003	2004	\$0	\$35	\$0	\$0	\$0	\$35 a
Whitman	53075	2005	2008	2009	\$0	\$8	\$0	\$100	\$0	\$108 b
Yakima	53077	2004	2007	2008 d	\$103	\$527	\$174	\$200	\$50	\$1,054

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization based on currently anticipated funding through FY08

d - Project schedule may be at risk

