

# Timeline for Indoor Air Sampling

**2007**

**August**  
Interagency  
Agreement

**September**  
CDC convenes  
expert panel

**October-November**  
Develop protocol  
and testing plan

**December 21**  
Testing begins

**35 days**

**25 days**

**January**  
Data  
collection  
continues

**February**  
Data  
collection  
and analysis

**Mid-February**  
Test results  
shared with  
residents

**Mid-May**  
Final  
report of  
findings

**2008**

