

# Hurricane Katrina Temporary Housing Progress D+149 Progress

Encompasses Louisiana, Mississippi, and Alabama.

Status Date: 01/25/06 0800 hrs

Travel Trailer & Mobile Homes POSITIONED IN STAGING AREAS					
	Louisiana	Mississippi	Alabama	Texas	Totals
Travel Trailers	1,021	972	501	66	2,560
Mobile Homes	1,101	1,393	1,762	12,536	16,792
<b>Total</b>	<b>2,122</b>	<b>2,365</b>	<b>2,263</b>	<b>12,602</b>	<b>19,352</b>

Based on information provided by PFO Logistics Unit

\*Hope, AR included in Texas numbers

Temporary Housing Units ON SITE READY FOR OCCUPANCY/ OCCUPIED								
Cumulative	Louisiana		Mississippi		Alabama		Total	
	Ready	OCC. **	Ready	OCC.	Ready	OCC.	Ready	OCC.
Cruise Ships	2,369	2,184	726	183	0	0	3,095	2,367
Travel Trailers	36,782*	30,383*	34,100	33,086	2,865	2,495	73,747	65,964
Mobile Homes	1,944	1,707	503	389	0	0	2,447	2,096
Hotels/Renovation	1,000	925	0	0	979	2	1,979	927
Federal Housing ***	2,997	2,997	956	956	902	591	4,855	4,544
<b>TOTAL Units</b>	<b>45,092</b>	<b>38,196</b>	<b>36,285</b>	<b>34,614</b>	<b>4,746</b>	<b>3,088</b>	<b>86,123</b>	<b>75,898</b>

Ready for Occupancy is defined as travel trailer/mobile home on site, utilities hooked-up, and inspected awaiting sign-off to FEMA. The RFO also includes units which have been deactivated.

\* 32,434 RFO for IA and 4,348 units RFO for industry sites. 27,887 occupied units by IA and 2,496 occupied units on industry sites.

\*\* FFRATS is the source of occupancy information for Louisiana TT and MH units.

\*\*\* Federal Housing consists of HUD and USDA provided housing.

CRUISE SHIP DETAILED ACTIVITY				
Cruise Ship Location	Cabin Capacity	Passenger Capacity	Cabins Occupied	Cabins Open
New Orleans, LA	1,026	2,600	942	84
New Orleans, LA	1,020	2,600	919	101
Chalmette, LA	323	800	323	0
Pascagoula, MS	726	1,800	183	543
<b>Total</b>	<b>3,095</b>	<b>7,800</b>	<b>2,367</b>	<b>728</b>

TT & MH POSITIONED IN STATE NOT APPROVED FOR OCCUPANCY					
	Louisiana	Mississippi	Alabama	Texas	Total
Travel Trailers	8,777	2,129	650	66	11,622
Mobile Homes	1,793	1,441	1,762	12,536	17,532
<b>TOTAL</b>	<b>10,570</b>	<b>3,570</b>	<b>2,412</b>	<b>12,602</b>	<b>29,154</b>

Includes units staged at staging yards and units installed on pads which have not reached RFO status.