

Days:

- Since Landfall = 374
- Since SRIA Signed = 280
- Until next major milestone = 85

**Sandy Recovery Improvement Act (SRIA)**

*Beyond Sandy & All About Choice!*

Dashboard as of November 5, 2013

**COMPLETED**

By the Numbers:

- At least 10 new policies
- 8 major regulatory projects
- 2 Reports to Congress
- 1 MOA

Post Public Assistance awards & mission assignments on the Web:	2/13 - <a href="http://www.fema.gov/mission-assignment-activity">http://www.fema.gov/mission-assignment-activity</a> & <a href="http://www.fema.gov/public-assistance-grant-awards-activity">http://www.fema.gov/public-assistance-grant-awards-activity</a>
Disaster Relief Fund reporting on the Web	2/13 - <a href="http://www.fema.gov/media-library/assets/documents/31789?id=7247">http://www.fema.gov/media-library/assets/documents/31789?id=7247</a>
Community Disaster Loan program execution	\$285M appropriated. NJ = 90 active requests, 60 approved, \$174M obligated; NY = Awaiting application from City of Long Beach (\$5M).
Memorandum of Agreement with Federal Transit Administration on transportation projects	3/13 - <a href="http://www.fta.dot.gov/map21_15025.html">http://www.fta.dot.gov/map21_15025.html</a>
Public Assistance Alternative Procedures Pilot	5/13 - <a href="http://www.fema.gov/alternative-procedures">http://www.fema.gov/alternative-procedures</a>
Debris Alternative Procedures Pilot	7/13 - <a href="http://www.fema.gov/alternative-procedures">http://www.fema.gov/alternative-procedures</a>
Hazard Mitigation Grant Program Streamline, State Administration, and Advance Assistance	3-5/13 - <a href="http://www.fema.gov/hazard-mitigation-assistance-sandy-recovery-improvement-act">http://www.fema.gov/hazard-mitigation-assistance-sandy-recovery-improvement-act</a>
Arbitration Pilot Program/ Overhaul Public Assistance Appeals	8/13 - <a href="http://www.fema.gov/public-assistance-process-request-arbitration">http://www.fema.gov/public-assistance-process-request-arbitration</a>
Tribal Declarations	4/13 – Phase 1 of 3-Phase Implementation (6 DR approved; 2 DR declined)
Recommendations for Reducing Costs to Future Disasters	9/13 - <a href="http://www.fema.gov/media-library/assets/documents/35064">http://www.fema.gov/media-library/assets/documents/35064</a>

<b>Implement 2-year Obligation Requirement and Waiver</b>	<b>7/13 – OMB issued waiver; 8/13 – FEMA issued implementing guidance.</b>
---	--

**IN PROGRESS**

<b>Lease and Repair for Housing Assistance</b>	<b>Policy and SOP completed; lease agreement (final element) completed by 12/31/13.</b>
<b>ONA Available for Child Care</b>	<b>Policy due 12/31/13; Regulation to follow (2-3 years)</b>
<b>Simplified Procedures/ Small Project Threshold</b>	<b>Report due to Congress 1/29/14; Regulation (APA waiver) required to implement.</b>
<b>Revise IA Declaration Factors</b>	<b>Regulation due 1/29/14; Will not make due date (minimum 2-year rulemaking)</b>
<b>Expedite/Unified EHP</b>	<b>Unified Federal Review Process due 7/29/14</b>
<b>Tribal Declarations</b>	<b>Phase 2 – Interim Guidance Document following consultation (2014); Phase 3 – Regulations (4-7 years)</b>
<b>Straight Time Reimbursement for Certain Force Account Labor</b>	<b>Regulation (3-5 years) (no interim policy or pilot)</b>
<b>HMGP Streamline, State Administration, and Advance Assistance</b>	<b>Regulations required for long-term implementation of State Administration</b>
<b>Public Assistance Permanent Work Alternative Procedures</b>	<b>Regulations required for long-term implementation</b>
<b>Debris Alternative Procedures</b>	<b>Regulations required for long-term implementation</b>