

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Region 01

Connecticut

	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Litchfield	09005	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
New Haven	09009	2004	2008	2010	\$65	\$211	\$151	\$561	\$138	\$1,126
New London	09011	2006	2009	2010	\$0	\$0	\$47	\$91	\$683	\$820
Tolland	09013	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Windham	09015	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c

Connecticut-Test

	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Fairfield	09001	2004	2008	2010	\$65	\$193	\$151	\$562	\$138	\$1,108

Maine

	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Androscoggin	23001	NA	NA	NA	\$0	\$0	\$28	\$0	\$0	\$28 ^c
Aroostook	23003	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Cumberland	23005	2003	2009	2010	\$290	\$47	\$531	\$604	\$138	\$1,610 ^a
Franklin	23007	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Hancock	23009	NA	NA	NA	\$0	\$0	\$46	\$0	\$0	\$46 ^c
Kennebec	23011	2005	2008	2010	\$0	\$47	\$142	\$210	\$138	\$537
Knox	23013	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Lincoln	23015	NA	NA	NA	\$0	\$0	\$36	\$0	\$0	\$36 ^c
Oxford	23017	2004	2008	2009	\$51	\$374	\$439	\$130	\$0	\$994
Penobscot	23019	NA	NA	NA	\$0	\$0	\$53	\$0	\$0	\$53 ^c

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Maine (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Piscataquis	23021	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Sagadahoc	23023	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Somerset	23025	NA	NA	NA	\$0	\$48	\$0	\$0	\$0	\$48 c
Waldo	23027	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Washington	23029	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
York	23031	2003	2009	2010	\$51	\$427	\$441	\$586	\$138	\$1,643 a

Massachusetts	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Barnstable	25001	2005	2009	2010	\$0	\$163	\$197	\$207	\$532	\$1,100
Berkshire	25003	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Bristol	25005	2004	2008	2009	\$71	\$220	\$441	\$130	\$0	\$861
Dukes	25007	2006	2008	2010	\$0	\$0	\$36	\$200	\$138	\$374
Essex	25009	2005	2009	2010	\$0	\$173	\$229	\$249	\$300	\$951
Franklin	25011	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Hampden	25013	2003	2009	2010	\$466	\$0	\$200	\$174	\$0	\$840 a
Hampshire	25015	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Middlesex	25017	2004	2007	2010	\$36	\$68	\$715	\$0	\$0	\$819
Nantucket	25019	2006	2009	2010	\$0	\$0	\$33	\$0	\$287	\$320
Norfolk	25021	2003	2009	2010	\$0	\$0	\$52	\$144	\$433	\$630 a
Plymouth	25023	2004	2008	2010	\$71	\$236	\$651	\$130	\$0	\$1,088
Suffolk	25025	2007	2009	2009	\$0	\$0	\$0	\$198	\$174	\$372
Worcester	25027	2003	2009	2010	\$498	\$150	\$53	\$0	\$480	\$1,181 a

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

New Hampshire

	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Belknap	33001	NA	NA	NA	\$67	\$52	\$0	\$0	\$0	\$119 c
Carroll	33003	NA	NA	NA	\$67	\$53	\$0	\$0	\$0	\$120 c
Coos	33007	NA	NA	NA	\$67	\$155	\$0	\$0	\$0	\$222 c
Hillsborough	33011	2003	2005	2009	\$0	\$0	\$97	\$0	\$0	\$97 a
Merrimack	33013	2003	2007	2009	\$18	\$307	\$97	\$0	\$0	\$422 a

Rhode Island

	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Kent	44003	2005	2009	2010	\$0	\$75	\$0	\$0	\$230	\$305
Newport	44005	2005	2009	2010	\$0	\$87	\$0	\$63	\$191	\$341
Providence	44007	2003	2007	2009	\$498	\$286	\$0	\$0	\$0	\$784 a
Washington	44009	2005	2009	2010	\$0	\$124	\$84	\$84	\$530	\$823

Vermont

	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Addison	50001	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Bennington	50003	NA	NA	NA	\$0	\$0	\$39	\$0	\$0	\$39 c
Caledonia	50005	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Chittenden	50007	2003	2009	2010	\$0	\$47	\$342	\$178	\$369	\$936 a
Essex	50009	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Franklin	50011	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Grand Isle	50013	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Lamoille	50015	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 a,c
Orange	50017	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Vermont

(Continued)

	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Orleans	50019	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Washington	50023	2003	2007	2010	\$0	\$690	\$0	\$0	\$0	\$690 ^a

Region 02

New Jersey

	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Atlantic	34001	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Burlington	34005	2006	2009	2010	\$0	\$0	\$1,349	\$0	\$0	\$1,349
Cape May	34009	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Cumberland	34011	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Gloucester	34015	2007	2008	2010	\$0	\$0	\$0	\$1,218	\$0	\$1,218
Hunterdon	34019	2003	2008	2009	\$253	\$450	\$889	\$0	\$703	\$2,295 ^a
Mercer	34021	2004	2008	2010	\$288	\$0	\$609	\$0	\$703	\$1,600
Middlesex	34023	2005	2008	2010	\$0	\$50	\$889	\$0	\$0	\$939
Monmouth	34025	2006	2008	2009	\$0	\$0	\$1,109	\$0	\$0	\$1,109
Morris	34027	2003	2009	2010	\$95	\$0	\$0	\$507	\$844	\$1,446 ^a
Salem	34033	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Sussex	34037	2007	2009	2010	\$0	\$0	\$0	\$961	\$1,041	\$2,002
Warren	34041	2007	2009	2010	\$0	\$0	\$0	\$735	\$1,041	\$1,776

New York

	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Albany	36001	2007	2009	2010	\$0	\$0	\$0	\$1,163	\$0	\$1,163

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

New York (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Allegany	36003	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Broome	36007	2007	2009	2010	\$0	\$0	\$0	\$665	\$169	\$834
Cattaraugus	36009	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Chautauqua	36013	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Chemung	36015	2006	2010	*	\$0	\$0	\$660	\$0	\$694	\$1,354
Chenango	36017	2007	2009	2010	\$0	\$0	\$0	\$712	\$259	\$971
Columbia	36021	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Cortland	36023	2006	2008	2010	\$0	\$0	\$660	\$0	\$0	\$660
Delaware	36025	2007	2009	2010	\$0	\$0	\$0	\$998	\$270	\$1,268
Dutchess	36027	2003	2008	2010	\$0	\$1,000	\$0	\$0	\$0	\$1,000 ^a
Erie	36029	2004	2009	*	\$250	\$2,000	\$0	\$0	\$1,688	\$3,938
Essex	36031	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Franklin	36033	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Fulton	36035	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Genesee	36037	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Hamilton	36041	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Herkimer	36043	2003	2009	2010	\$0	\$0	\$0	\$1,019	\$169	\$1,188 ^a
Jefferson	36045	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Lewis	36049	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Livingston	36051	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Madison	36053	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Montgomery	36057	2007	2009	2010	\$0	\$0	\$0	\$389	\$0	\$389
Nassau	36059	2006	2008	2010	\$0	\$0	\$779	\$0	\$0	\$779
Niagara	36063	2006	2008	2010	\$0	\$0	\$1,576	\$0	\$0	\$1,576

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

New York (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Oneida	36065	2008	2010	*	\$0	\$0	\$0	\$0	\$1,681	\$1,681
Onondaga	36067	2003	2008	2010	\$189	\$0	\$0	\$0	\$0	\$189 ^a
Ontario	36069	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Orange	36071	2004	2007	2009	\$250	\$1,500	\$0	\$0	\$0	\$1,750
Orleans	36073	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Oswego	36075	2008	2010	*	\$0	\$0	\$0	\$0	\$1,156	\$1,156
Otsego	36077	2007	2009	*	\$0	\$0	\$0	\$964	\$0	\$964
Putnam	36079	2007	2009	2010	\$0	\$0	\$0	\$837	\$0	\$837
Rensselaer	36083	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Rockland	36087	2006	2009	2010	\$0	\$0	\$880	\$0	\$0	\$880
Saratoga	36091	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Schenectady	36093	2008	2009	*	\$0	\$0	\$0	\$0	\$462	\$462
Schuyler	36097	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Seneca	36099	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
St. Lawrence	36089	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Steuben	36101	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Suffolk	36103	2006	2008	2010	\$0	\$0	\$1,956	\$0	\$0	\$1,956
Sullivan	36105	2007	2009	2010	\$0	\$0	\$0	\$1,069	\$169	\$1,238
Tioga	36107	2007	2009	2010	\$0	\$0	\$0	\$433	\$169	\$602
Tompkins	36109	NA	NA	NA	\$250	\$0	\$0	\$0	\$0	\$250 ^{a,c}
Ulster	36111	2005	2007	2009	\$0	\$750	\$0	\$0	\$0	\$750 ^b
Warren	36113	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Washington	36115	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Wayne	36117	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

New York (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Wyoming	36121	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Yates	36123	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c

Region 03

District of Columbia	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
District of Columbia	11001	2004	2006	*	\$228	\$0	\$22	\$15	\$0	\$265

Maryland

	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Allegany	24001	2006	2010	*	\$0	\$0	\$338	\$40	\$0	\$378
Anne Arundel	24003	2004	2009	2010	\$450	\$0	\$0	\$57	\$0	\$507
Baltimore City	24510	2004	2009	2010	\$200	\$30	\$43	\$0	\$0	\$273
Calvert	24009	2004	2009	2010	\$225	\$0	\$0	\$57	\$0	\$282
Caroline	24011	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Carroll	24013	2006	2010	*	\$0	\$0	\$338	\$40	\$0	\$378
Cecil	24015	2004	2009	2010	\$325	\$0	\$0	\$57	\$0	\$382
Charles	24017	2007	2010	*	\$0	\$0	\$0	\$347	\$668	\$1,015
Dorchester	24019	2003	2009	2010	\$0	\$0	\$82	\$22	\$0	\$104 ^a
Garrett	24023	2006	2010	*	\$0	\$0	\$338	\$40	\$615	\$993
Howard	24027	2003	2009	2010	\$0	\$0	\$60	\$22	\$0	\$82 ^a
Kent	24029	NA	NA	NA	\$0	\$0	\$0	\$348	\$0	\$348 ^c
Prince George's	24033	2003	2009	2010	\$0	\$50	\$65	\$75	\$79	\$269 ^a

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Maryland (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Queen Anne's	24035	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Somerset	24039	2003	2009	2010	\$0	\$0	\$84	\$22	\$0	\$106 a
Talbot	24041	2005	2010	*	\$0	\$300	\$0	\$0	\$483	\$783
Washington	24043	2006	2010	*	\$0	\$0	\$338	\$40	\$0	\$378
Wicomico	24045	2003	2009	2010	\$0	\$0	\$40	\$22	\$0	\$62 a
Worcester	24047	NA	NA	NA	\$0	\$0	\$0	\$348	\$0	\$348 c

Pennsylvania	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Adams	42001	2005	2007	2009	\$0	\$421	\$0	\$0	\$0	\$421
Armstrong	42005	2005	2009	2010	\$0	\$362	\$192	\$0	\$0	\$554
Beaver	42007	2005	2009	2010	\$0	\$359	\$180	\$0	\$0	\$539
Bedford	42009	2006	2010	*	\$0	\$0	\$103	\$0	\$471	\$574
Blair	42013	2006	2009	2010	\$0	\$0	\$174	\$367	\$0	\$541
Bradford	42015	NA	NA	NA	\$0	\$0	\$174	\$0	\$0	\$174 c
Bucks	42017	2003	2008	2009	\$82	\$0	\$265	\$0	\$0	\$347 a
Butler	42019	2005	2009	2010	\$0	\$418	\$179	\$0	\$0	\$597
Cambria	42021	2006	2010	*	\$0	\$0	\$123	\$367	\$0	\$490
Cameron	42023	2006	2010	*	\$0	\$0	\$61	\$367	\$0	\$428
Centre	42027	2004	2008	2009	\$431	\$96	\$0	\$0	\$0	\$527
Clarion	42031	2006	2009	2010	\$0	\$0	\$62	\$367	\$0	\$429
Clearfield	42033	2006	2010	*	\$0	\$0	\$84	\$367	\$0	\$451
Crawford	42039	2006	2010	*	\$0	\$0	\$87	\$0	\$382	\$469
Cumberland	42041	2005	2007	2009	\$0	\$419	\$0	\$0	\$0	\$419

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Pennsylvania (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Dauphin	42043	2003	2009	2010	\$112	\$0	\$0	\$75	\$110	\$297 a
Delaware	42045	2003	2005	2010	\$81	\$0	\$99	\$200	\$0	\$380 a
Elk	42047	2006	2009	2010	\$0	\$0	\$67	\$367	\$0	\$434
Erie	42049	2006	2010	*	\$0	\$0	\$359	\$0	\$549	\$909
Fayette	42051	2005	2009	2010	\$0	\$376	\$81	\$0	\$0	\$457
Forest	42053	2006	2010	*	\$0	\$0	\$51	\$367	\$0	\$418
Franklin	42055	2006	2010	*	\$0	\$0	\$93	\$0	\$413	\$506
Fulton	42057	2006	2010	*	\$0	\$0	\$48	\$0	\$236	\$284
Greene	42059	2005	2009	2010	\$0	\$348	\$147	\$0	\$0	\$495
Huntingdon	42061	2006	2010	*	\$0	\$0	\$98	\$0	\$441	\$539
Indiana	42063	2006	2009	2010	\$0	\$0	\$78	\$367	\$0	\$445
Jefferson	42065	2006	2009	2010	\$0	\$0	\$70	\$367	\$0	\$437
Juniata	42067	2005	2009	2010	\$0	\$298	\$0	\$0	\$0	\$298
Lackawanna	42069	2006	2009	2010	\$0	\$0	\$798	\$0	\$0	\$798
Lawrence	42073	2006	2009	2010	\$0	\$0	\$93	\$367	\$0	\$460
Lebanon	42075	2005	2009	2010	\$0	\$195	\$0	\$75	\$137	\$407
Luzerne	42079	2005	2009	2010	\$0	\$250	\$829	\$0	\$0	\$1,079
McKean	42083	2006	2010	*	\$0	\$0	\$76	\$0	\$385	\$461
Mercer	42085	2006	2009	2010	\$0	\$0	\$81	\$367	\$0	\$448
Monroe	42089	2003	2009	2010	\$102	\$0	\$0	\$75	\$128	\$305 a
Perry	42099	2005	2008	2009	\$0	\$417	\$0	\$0	\$0	\$417
Potter	42105	2006	2010	*	\$0	\$0	\$77	\$0	\$416	\$493
Schuylkill	42107	2004	2009	2010	\$275	\$104	\$87	\$0	\$0	\$466
Somerset	42111	2006	2010	*	\$0	\$0	\$97	\$0	\$556	\$653

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Pennsylvania (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Sullivan	42113	NA	NA	NA	\$0	\$0	\$55	\$0	\$0	\$55 c
Susquehanna	42115	NA	NA	NA	\$0	\$0	\$76	\$0	\$0	\$76 c
Tioga	42117	2006	2010	*	\$0	\$0	\$110	\$0	\$514	\$624
Venango	42121	2006	2010	*	\$0	\$0	\$76	\$367	\$0	\$443
Warren	42123	2006	2010	*	\$0	\$0	\$80	\$0	\$398	\$478
Washington	42125	2005	2009	2010	\$0	\$441	\$227	\$0	\$0	\$668
Wayne	42127	2003	2009	2010	\$0	\$60	\$0	\$0	\$0	\$60 a
Wyoming	42131	NA	NA	NA	\$0	\$0	\$84	\$0	\$0	\$84 c
York	42133	2005	2008	2009	\$0	\$535	\$0	\$0	\$0	\$535

Virginia	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Accomack	51001	2003	2006	2009	\$60	\$0	\$22	\$30	\$0	\$112 a
Alexandria	51510	2005	2009	2010	\$0	\$123	\$0	\$36	\$55	\$214
Alleghany	51005	2006	2009	2010	\$0	\$0	\$50	\$150	\$137	\$337
Amelia	51007	2007	2008	2009	\$0	\$0	\$0	\$150	\$0	\$150
Arlington	51013	2004	2009	2010	\$103	\$63	\$10	\$30	\$55	\$261
Bath	51017	2007	2008	2009	\$0	\$0	\$0	\$150	\$0	\$150
Bedford City	51515	2006	2008	2009	\$0	\$0	\$36	\$0	\$0	\$36
Bedford County	51019	2006	2008	2009	\$0	\$0	\$200	\$0	\$0	\$200
Botetourt	51023	2007	2009	2010	\$0	\$0	\$0	\$150	\$254	\$404
Brunswick	51025	2007	2008	2009	\$0	\$0	\$0	\$150	\$0	\$150
Caroline	51033	2007	2008	2009	\$0	\$0	\$0	\$150	\$0	\$150
Charles City	51036	2007	2008	2009	\$0	\$0	\$0	\$150	\$0	\$150

- a - Funding provided prior to FY04
- b - Project does not include all areas within county
- c - No map update planned during Flood Map Modernization
- * - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Virginia (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Charlotte	51037	2007	2008	2009	\$0	\$0	\$0	\$150	\$0	\$150
Chesterfield	51041	2003	2009	2010	\$605	\$0	\$198	\$0	\$0	\$803 a
Clifton Forge	51560	2007	2009	2010	\$0	\$0	\$0	\$50	\$46	\$96
Colonial Heights	51570	2006	2009	2010	\$0	\$0	\$134	\$10	\$0	\$144
Covington	51580	2007	2009	2010	\$0	\$0	\$0	\$50	\$46	\$96
Craig	51045	2007	2008	2009	\$0	\$0	\$0	\$150	\$0	\$150
Cumberland	51049	2007	2008	2009	\$0	\$0	\$0	\$150	\$0	\$150
Danville	51590	2007	2009	2010	\$0	\$0	\$0	\$150	\$0	\$150
Dickenson	51051	2007	2009	2010	\$0	\$0	\$0	\$150	\$54	\$204
Dinwiddie	51053	2007	2009	2010	\$0	\$0	\$0	\$150	\$222	\$372
Emporia	51595	2007	2008	2009	\$0	\$0	\$0	\$50	\$0	\$50
Essex	51057	2007	2008	2009	\$0	\$0	\$0	\$150	\$0	\$150
Fairfax	51059	2003	2006	2009	\$145	\$0	\$10	\$65	\$105	\$325 a
Frederick	51069	2005	2008	2009	\$0	\$123	\$15	\$0	\$12	\$150
Giles	51071	2005	2008	2009	\$0	\$150	\$0	\$30	\$0	\$180
Gloucester	51073	2008	2009	2010	\$0	\$0	\$0	\$0	\$133	\$133
Greensville	51081	2007	2008	2009	\$0	\$0	\$0	\$150	\$0	\$150
Halifax	51083	2007	2008	2009	\$0	\$0	\$0	\$150	\$0	\$150
Hampton	51650	2005	2009	2010	\$0	\$124	\$29	\$0	\$0	\$153
Highland	51091	2007	2008	2009	\$0	\$0	\$0	\$150	\$0	\$150
Hopewell	51670	2006	2009	2010	\$0	\$0	\$96	\$15	\$0	\$111
King and Queen	51097	2007	2008	2009	\$0	\$0	\$0	\$150	\$0	\$150
King George	51099	2007	2008	2009	\$0	\$0	\$0	\$150	\$0	\$150
King William	51101	2007	2008	2009	\$0	\$0	\$0	\$150	\$0	\$150

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Virginia (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Lancaster	51103	2008	2009	2010	\$0	\$0	\$0	\$0	\$103	\$103
Lee	51105	2004	2009	2010	\$101	\$0	\$39	\$0	\$0	\$140
Lunenburg	51111	2007	2008	2009	\$0	\$0	\$0	\$150	\$0	\$150
Mecklenburg	51117	2007	2008	2009	\$0	\$0	\$0	\$150	\$0	\$150
Middlesex	51119	2008	2009	2010	\$0	\$0	\$0	\$0	\$110	\$110
Montgomery	51121	2004	2008	2009	\$75	\$150	\$0	\$40	\$0	\$265
Nelson	51125	2005	2007	2009	\$0	\$123	\$0	\$0	\$116	\$239
New Kent	51127	2007	2008	2009	\$0	\$0	\$0	\$150	\$0	\$150
Newport News	51700	2004	2009	2010	\$125	\$100	\$45	\$0	\$0	\$270
Norfolk	51710	2004	2008	2009	\$122	\$51	\$0	\$0	\$0	\$173
Northumberland	51133	2008	2009	2010	\$0	\$0	\$0	\$0	\$130	\$130
Norton	51720	2004	2009	2010	\$122	\$51	\$0	\$0	\$0	\$173
Nottoway	51135	2007	2008	2009	\$0	\$0	\$0	\$150	\$0	\$150
Petersburg	51730	2006	2009	2010	\$0	\$0	\$83	\$15	\$0	\$98
Pittsylvania	51143	2007	2009	2010	\$0	\$0	\$0	\$150	\$536	\$686
Poquoson	51735	2005	2009	2010	\$0	\$167	\$50	\$0	\$0	\$217
Portsmouth	51740	2005	2008	2009	\$0	\$124	\$18	\$0	\$0	\$142
Prince Edward	51147	2007	2009	2010	\$0	\$0	\$0	\$150	\$0	\$150
Prince George	51149	2006	2009	2010	\$0	\$0	\$229	\$0	\$0	\$229
Radford	51750	2006	2008	2009	\$0	\$0	\$124	\$10	\$0	\$134
Richmond City	51760	2005	2008	2009	\$0	\$61	\$0	\$0	\$0	\$61
Russell	51167	2004	2009	2010	\$101	\$0	\$58	\$0	\$0	\$159
Scott	51169	2005	2009	2010	\$0	\$143	\$51	\$0	\$0	\$194
Smyth	51173	2004	2009	2010	\$101	\$0	\$54	\$0	\$0	\$155

- a - Funding provided prior to FY04
- b - Project does not include all areas within county
- c - No map update planned during Flood Map Modernization
- * - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Virginia (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Suffolk	51800	2004	2009	2010	\$122	\$57	\$0	\$0	\$0	\$179
Surry	51181	2007	2008	2009	\$0	\$0	\$0	\$196	\$0	\$196
Sussex	51183	2007	2008	2009	\$0	\$0	\$0	\$196	\$0	\$196
Tazewell	51185	2003	2009	2010	\$69	\$0	\$0	\$35	\$0	\$104 a
Washington	51191	2004	2009	2010	\$101	\$0	\$55	\$0	\$0	\$156
Westmoreland	51193	2007	2008	2009	\$0	\$0	\$0	\$150	\$0	\$150
Winchester	51840	2005	2008	2009	\$0	\$123	\$0	\$0	\$0	\$123
Wise	51195	2004	2009	2010	\$101	\$20	\$0	\$0	\$0	\$121
York	51199	2005	2008	2009	\$0	\$124	\$17	\$0	\$0	\$141

West Virginia	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Barbour	54001	2004	2009	2010	\$13	\$21	\$0	\$0	\$51	\$85
Berkeley	54003	2003	2008	2009	\$0	\$21	\$150	\$0	\$0	\$171 a
Boone	54005	2005	2009	2010	\$0	\$146	\$48	\$0	\$0	\$194
Braxton	54007	2006	2009	2010	\$0	\$0	\$116	\$35	\$0	\$151
Brooke	54009	2006	2009	2010	\$0	\$0	\$69	\$35	\$0	\$104
Calhoun	54013	2006	2009	2010	\$0	\$0	\$84	\$35	\$0	\$119
Clay	54015	2006	2009	2010	\$0	\$0	\$102	\$35	\$0	\$137
Doddridge	54017	2006	2009	2010	\$0	\$0	\$97	\$35	\$0	\$132
Fayette	54019	2004	2009	2010	\$115	\$191	\$0	\$0	\$0	\$306
Gilmer	54021	2003	2008	2009	\$250	\$250	\$136	\$0	\$0	\$636 a
Grant	54023	2003	2008	2009	\$0	\$23	\$0	\$0	\$0	\$23 a
Greenbrier	54025	2006	2009	2010	\$0	\$0	\$300	\$35	\$68	\$403

- a - Funding provided prior to FY04
- b - Project does not include all areas within county
- c - No map update planned during Flood Map Modernization
- * - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

West Virginia (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Hancock	54029	2006	2009	2010	\$0	\$0	\$78	\$35	\$0	\$113
Hardy	54031	2004	2008	2009	\$13	\$23	\$0	\$0	\$0	\$36
Harrison	54033	2004	2009	2010	\$149	\$74	\$0	\$0	\$0	\$223
Jefferson	54037	2003	2009	2010	\$0	\$21	\$9	\$0	\$0	\$30 ^a
Lewis	54041	2004	2009	2010	\$13	\$21	\$0	\$0	\$49	\$83
Lincoln	54043	2004	2009	2010	\$147	\$55	\$51	\$0	\$0	\$253
Marion	54049	2004	2009	2010	\$149	\$62	\$0	\$0	\$0	\$211
Marshall	54051	2005	2008	2009	\$0	\$164	\$42	\$0	\$0	\$206
Mason	54053	2005	2009	2010	\$0	\$153	\$49	\$0	\$0	\$202
Mineral	54057	2004	2009	2010	\$13	\$23	\$0	\$0	\$0	\$36
Mingo	54059	2004	2009	2010	\$135	\$63	\$0	\$0	\$0	\$198
Monongalia	54061	2003	2009	2010	\$0	\$21	\$0	\$0	\$67	\$88 ^a
Morgan	54065	2003	2008	2009	\$0	\$21	\$0	\$0	\$0	\$21 ^a
Nicholas	54067	2006	2009	2010	\$0	\$0	\$150	\$35	\$0	\$185
Pendleton	54071	2004	2009	2010	\$13	\$23	\$0	\$0	\$50	\$86
Pleasants	54073	2006	2009	2010	\$0	\$0	\$55	\$35	\$0	\$90
Pocahontas	54075	2008	2009	2010	\$0	\$0	\$0	\$0	\$425	\$425
Preston	54077	2006	2009	2010	\$0	\$0	\$150	\$250	\$0	\$400
Putnam	54079	2003	2009	2010	\$64	\$0	\$65	\$20	\$57	\$206 ^a
Randolph	54083	2004	2009	2010	\$13	\$23	\$0	\$0	\$82	\$118
Ritchie	54085	2006	2009	2010	\$0	\$0	\$105	\$35	\$0	\$140
Roane	54087	2006	2009	2010	\$0	\$0	\$109	\$35	\$0	\$144
Summers	54089	2004	2009	2010	\$110	\$189	\$0	\$0	\$0	\$299
Taylor	54091	2004	2008	2009	\$13	\$10	\$0	\$0	\$0	\$23

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

West Virginia (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Tucker	54093	2004	2009	2010	\$13	\$23	\$0	\$0	\$68	\$104
Tyler	54095	2006	2009	2010	\$0	\$0	\$76	\$35	\$0	\$111
Upshur	54097	2004	2009	2010	\$13	\$21	\$0	\$0	\$50	\$84
Wayne	54099	2004	2009	2010	\$135	\$88	\$0	\$0	\$0	\$223
Webster	54101	2005	2009	2010	\$0	\$120	\$54	\$0	\$0	\$174
Wetzel	54103	2005	2008	2009	\$0	\$165	\$43	\$0	\$0	\$208
Wirt	54105	2006	2009	2010	\$0	\$0	\$67	\$35	\$0	\$102
Wood	54107	2005	2009	2010	\$0	\$153	\$49	\$0	\$0	\$202

Region 04

Alabama	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Autauga	01001	2005	2007	2009	\$0	\$281	\$0	\$0	\$0	\$281
Barbour	01005	2007	2008	2009	\$0	\$0	\$0	\$210	\$0	\$210
Bibb	01007	2007	2008	2010	\$0	\$0	\$0	\$150	\$0	\$150
Blount	01009	2006	2008	2009	\$0	\$0	\$324	\$0	\$0	\$324
Bullock	01011	2007	2009	2010	\$0	\$0	\$0	\$150	\$0	\$150
Butler	01013	2007	2008	2009	\$0	\$0	\$0	\$180	\$0	\$180
Chambers	01017	2008	2009	2010	\$0	\$0	\$0	\$0	\$308	\$308
Cherokee	01019	2008	2010	*	\$0	\$0	\$0	\$0	\$401	\$401
Chilton	01021	2006	2008	2009	\$0	\$0	\$251	\$0	\$0	\$251
Choctaw	01023	2008	2010	*	\$0	\$0	\$0	\$0	\$346	\$346
Clay	01027	2008	2010	*	\$0	\$0	\$0	\$0	\$174	\$174

- a - Funding provided prior to FY04
- b - Project does not include all areas within county
- c - No map update planned during Flood Map Modernization
- * - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Alabama (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Coffee	01031	2006	2009	2010	\$0	\$0	\$352	\$0	\$0	\$352
Colbert	01033	2006	2008	2009	\$0	\$0	\$443	\$0	\$0	\$443
Conecuh	01035	2007	2009	2010	\$0	\$0	\$0	\$190	\$0	\$190
Coosa	01037	2008	2010	*	\$0	\$0	\$0	\$0	\$308	\$308
Covington	01039	2007	2009	2010	\$0	\$0	\$0	\$200	\$0	\$200
Crenshaw	01041	2007	2009	2010	\$0	\$0	\$0	\$200	\$0	\$200
Dallas	01047	2007	2009	2010	\$0	\$0	\$0	\$360	\$0	\$360
Fayette	01057	2008	2009	2010	\$0	\$0	\$0	\$0	\$197	\$197
Franklin	01059	2008	2009	2010	\$0	\$0	\$0	\$0	\$222	\$222
Greene	01063	2007	2009	2010	\$0	\$0	\$0	\$150	\$0	\$150
Hale	01065	2007	2009	2010	\$0	\$0	\$0	\$160	\$0	\$160
Lamar	01075	2006	2009	2009	\$0	\$0	\$228	\$0	\$0	\$228
Lauderdale	01077	2005	2008	2009	\$0	\$553	\$0	\$0	\$0	\$553
Lawrence	01079	2006	2008	2009	\$0	\$0	\$279	\$0	\$0	\$279
Lee	01081	2005	2009	2010	\$0	\$590	\$0	\$0	\$0	\$590
Limestone	01083	2006	2008	2009	\$0	\$0	\$309	\$0	\$0	\$309
Lowndes	01085	2007	2009	2010	\$0	\$0	\$0	\$170	\$0	\$170
Macon	01087	2007	2009	2010	\$0	\$0	\$0	\$200	\$0	\$200
Marion	01093	2006	2008	2009	\$0	\$0	\$320	\$0	\$0	\$320
Mobile	01097	2003	2007	2009	\$38	\$0	\$0	\$0	\$0	\$38 ^a
Monroe	01099	2006	2008	2009	\$0	\$0	\$297	\$0	\$0	\$297
Pickens	01107	2008	2009	2010	\$0	\$0	\$0	\$0	\$320	\$320
Russell	01113	2008	2009	2010	\$0	\$0	\$0	\$0	\$612	\$612
St. Clair	01115	2008	2010	*	\$0	\$0	\$0	\$0	\$583	\$583

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Alabama (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Sumter	01119	2008	2010	*	\$0	\$0	\$0	\$0	\$279	\$279
Tallapoosa	01123	2008	2009	2010	\$0	\$0	\$0	\$0	\$283	\$283
Wilcox	01131	2007	2009	2010	\$0	\$0	\$0	\$210	\$0	\$210
Winston	01133	2006	2008	2010	\$0	\$0	\$184	\$0	\$0	\$184

Florida	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Bradford	12007	2008	2009	2010	\$0	\$0	\$0	\$0	\$300	\$300
Brevard	12009	2008	2009	2010	\$0	\$0	\$0	\$0	\$900	\$900
Broward	12011	2008	2009	*	\$0	\$0	\$0	\$0	\$800	\$800
Calhoun	12013	2007	2009	2010	\$0	\$0	\$0	\$445	\$0	\$445
Citrus	12017	2006	2009	*	\$0	\$0	\$800	\$0	\$0	\$800
Clay	12019	2008	2009	2010	\$0	\$0	\$0	\$0	\$500	\$500
Collier	12021	2007	2009	2010	\$0	\$0	\$0	\$650	\$0	\$0
Columbia	12023	2005	2006	2009	\$0	\$500	\$0	\$0	\$0	\$500
DeSoto	12027	2005	2010	*	\$0	\$770	\$0	\$0	\$0	\$770
Duval	12031	2006	2009	2010	\$0	\$0	\$620	\$0	\$0	\$620
Franklin	12037	2007	2010	*	\$0	\$0	\$0	\$22	\$500	\$522
Gadsden	12039	2006	2007	2009	\$0	\$0	\$550	\$0	\$0	\$550
Glades	12043	2008	2010	*	\$0	\$0	\$0	\$0	\$600	\$600
Hamilton	12047	2007	2008	2010	\$0	\$0	\$0	\$350	\$0	\$350
Hardee	12049	2005	2010	*	\$0	\$737	\$0	\$0	\$0	\$737
Hendry	12051	2008	2010	*	\$0	\$0	\$0	\$0	\$700	\$700
Hernando	12053	2004	2009	2010	\$1,700	\$0	\$0	\$0	\$0	\$1,700

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Florida (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Highlands	12055	2006	2009	*	\$0	\$0	\$1,150	\$0	\$0	\$1,150
Holmes	12059	2007	2009	2010	\$0	\$0	\$0	\$500	\$0	\$500
Indian River	12061	2007	2009	2010	\$0	\$0	\$0	\$500	\$0	\$500
Jackson	12063	2007	2009	2010	\$0	\$0	\$0	\$22	\$605	\$627
Jefferson	12065	2007	2009	2010	\$0	\$0	\$0	\$22	\$500	\$522
Levy	12075	2007	2009	*	\$0	\$0	\$0	\$625	\$0	\$625
Liberty	12077	2007	2009	2010	\$0	\$0	\$0	\$22	\$300	\$322
Madison	12079	2007	2008	2010	\$0	\$0	\$0	\$400	\$0	\$400
Manatee	12081	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Martin	12085	2003	2004	*	\$0	\$0	\$0	\$0	\$650	\$650 ^a
Miami-Dade	12086	2003	2005	2009	\$0	\$0	\$0	\$0	\$400	\$400 ^a
Nassau	12089	2007	2009	2010	\$0	\$0	\$0	\$350	\$0	\$350
Okeechobee	12093	2008	2010	*	\$0	\$0	\$0	\$0	\$600	\$600
Orange	12095	2004	2006	2009	\$648	\$0	\$0	\$0	\$0	\$648
Palm Beach	12099	2004	2010	*	\$571	\$0	\$0	\$0	\$612	\$1,183
Pasco	12101	2003	2009	2010	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Polk	12105	2005	2009	*	\$0	\$1,200	\$0	\$0	\$0	\$1,200
Putnam	12107	2007	2009	2009	\$0	\$0	\$0	\$350	\$0	\$350
Sarasota	12115	2003	2009	2010	\$0	\$0	\$0	\$0	\$0	\$0 ^a
St. Lucie	12111	2008	2010	*	\$0	\$0	\$0	\$0	\$800	\$800
Sumter	12119	2007	2010	*	\$0	\$0	\$0	\$650	\$0	\$650
Taylor	12123	2006	2007	2009	\$0	\$0	\$700	\$0	\$0	\$700
Union	12125	2006	2007	2009	\$0	\$0	\$300	\$0	\$0	\$300
Wakulla	12129	2006	2010	*	\$0	\$0	\$500	\$0	\$250	\$750

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Florida (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Walton	12131	2005	2008	2009	\$0	\$670	\$0	\$0	\$0	\$670
Washington	12133	2007	2009	2010	\$0	\$0	\$0	\$500	\$0	\$500

Georgia	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Appling	13001	2008	2010	*	\$0	\$0	\$0	\$0	\$125	\$125
Atkinson	13003	2007	2008	2010	\$0	\$0	\$0	\$100	\$0	\$100
Bacon	13005	2007	2009	2010	\$0	\$0	\$0	\$100	\$0	\$100
Baker	13007	2007	2008	2010	\$0	\$0	\$0	\$152	\$0	\$152
Baldwin	13009	2004	2010	*	\$7	\$0	\$0	\$0	\$150	\$157
Banks	13011	2008	2010	*	\$0	\$0	\$0	\$0	\$100	\$100
Barrow	13013	2006	2009	2010	\$0	\$0	\$145	\$0	\$0	\$145
Ben Hill	13017	2007	2008	2010	\$0	\$0	\$0	\$100	\$0	\$100
Berrien	13019	2007	2008	2010	\$0	\$0	\$0	\$125	\$0	\$125
Bleckley	13023	2008	2010	*	\$0	\$0	\$0	\$0	\$100	\$100
Brantley	13025	2007	2008	2010	\$0	\$0	\$0	\$125	\$0	\$125
Brooks	13027	2007	2008	2010	\$0	\$0	\$0	\$117	\$0	\$117
Bryan	13029	2006	2008	2009	\$0	\$0	\$233	\$0	\$0	\$233
Bulloch	13031	2004	2010	*	\$7	\$0	\$0	\$0	\$217	\$224
Burke	13033	2008	2010	*	\$0	\$0	\$0	\$0	\$165	\$165
Butts	13035	2007	2008	2010	\$0	\$0	\$0	\$125	\$0	\$125
Calhoun	13037	2007	2008	2010	\$0	\$0	\$0	\$100	\$0	\$100
Candler	13043	2008	2010	*	\$0	\$0	\$0	\$0	\$100	\$100
Catoosa	13047	2004	2008	2009	\$7	\$0	\$230	\$0	\$0	\$237

- a - Funding provided prior to FY04
- b - Project does not include all areas within county
- c - No map update planned during Flood Map Modernization
- * - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Georgia (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Charlton	13049	2007	2008	2010	\$0	\$0	\$0	\$159	\$0	\$159
Chattahoochee	13053	2008	2010	*	\$0	\$0	\$0	\$0	\$100	\$100
Clay	13061	2008	2010	*	\$0	\$0	\$0	\$0	\$100	\$100
Clinch	13065	2007	2008	2010	\$0	\$0	\$0	\$100	\$0	\$100
Coffee	13069	2007	2008	2010	\$0	\$0	\$0	\$135	\$0	\$135
Colquitt	13071	2007	2008	2010	\$0	\$0	\$0	\$150	\$0	\$150
Cook	13075	2007	2008	2010	\$0	\$0	\$0	\$150	\$0	\$150
Crisp	13081	2007	2008	2010	\$0	\$0	\$0	\$200	\$0	\$200
Decatur	13087	2007	2008	2010	\$0	\$0	\$0	\$200	\$0	\$200
Dodge	13091	2008	2010	*	\$0	\$0	\$0	\$0	\$118	\$118
Dooley	13093	2007	2008	2010	\$0	\$0	\$0	\$100	\$0	\$100
Douglas	13097	2004	2007	2009	\$7	\$93	\$0	\$0	\$0	\$100
Early	13099	2007	2008	2010	\$0	\$0	\$0	\$120	\$0	\$120
Echols	13101	2007	2008	2010	\$0	\$0	\$0	\$101	\$0	\$101
Effingham	13103	2003	2009	2010	\$0	\$0	\$0	\$129	\$0	\$129 ^a
Elbert	13105	2008	2010	*	\$0	\$0	\$0	\$0	\$100	\$100
Emanuel	13107	2008	2010	*	\$0	\$0	\$0	\$0	\$147	\$147
Evans	13109	2008	2010	*	\$0	\$0	\$0	\$0	\$100	\$100
Fannin	13111	2008	2010	*	\$0	\$0	\$0	\$0	\$200	\$200
Floyd	13115	2004	2005	2009	\$357	\$0	\$0	\$0	\$0	\$357
Gilmer	13123	2008	2010	*	\$0	\$0	\$0	\$0	\$150	\$150
Glascock	13125	2008	2010	*	\$0	\$0	\$0	\$0	\$100	\$100
Grady	13131	2007	2008	2010	\$0	\$0	\$0	\$110	\$0	\$110
Greene	13133	2008	2010	*	\$0	\$0	\$0	\$0	\$100	\$100

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Georgia (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Habersham	13137	2006	2008	2009	\$0	\$0	\$145	\$0	\$0	\$145
Hancock	13141	2008	2010	*	\$0	\$0	\$0	\$0	\$113	\$113
Harris	13145	2008	2010	*	\$0	\$0	\$0	\$0	\$150	\$150
Heard	13149	2008	2010	*	\$0	\$0	\$0	\$0	\$100	\$100
Irwin	13155	2007	2008	2010	\$0	\$0	\$0	\$100	\$0	\$100
Jackson	13157	2008	2010	*	\$0	\$0	\$0	\$0	\$125	\$125
Jasper	13159	2008	2010	*	\$0	\$0	\$0	\$0	\$125	\$125
Jeff Davis	13161	2008	2010	*	\$0	\$0	\$0	\$0	\$100	\$100
Jefferson	13163	2008	2010	*	\$0	\$0	\$0	\$0	\$123	\$123
Jenkins	13165	2008	2010	*	\$0	\$0	\$0	\$0	\$125	\$125
Johnson	13167	2008	2010	*	\$0	\$0	\$0	\$0	\$100	\$100
Jones	13169	2006	2008	2009	\$0	\$0	\$230	\$0	\$0	\$230
Lamar	13171	2007	2008	2010	\$0	\$0	\$0	\$100	\$0	\$100
Lanier	13173	2008	2010	*	\$0	\$0	\$0	\$0	\$100	\$100
Laurens	13175	2004	2010	*	\$7	\$0	\$0	\$0	\$163	\$170
Lee	13177	2007	2008	2010	\$0	\$0	\$0	\$200	\$0	\$200
Lincoln	13181	2008	2008	*	\$0	\$0	\$0	\$0	\$100	\$100
Macon	13193	2007	2008	2009	\$0	\$0	\$0	\$125	\$0	\$125
Madison	13195	2008	2010	*	\$0	\$0	\$0	\$0	\$125	\$125
Marion	13197	2007	2009	2010	\$0	\$0	\$0	\$100	\$0	\$100
McDuffie	13189	2008	2010	*	\$0	\$0	\$0	\$0	\$100	\$100
McIntosh	13191	2006	2008	2009	\$0	\$0	\$230	\$0	\$0	\$230
Meriwether	13199	2008	2010	*	\$0	\$0	\$0	\$0	\$118	\$118
Miller	13201	2007	2008	2010	\$0	\$0	\$0	\$100	\$0	\$100

- a - Funding provided prior to FY04
- b - Project does not include all areas within county
- c - No map update planned during Flood Map Modernization
- * - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Georgia (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Mitchell	13205	2007	2008	2010	\$0	\$0	\$0	\$150	\$0	\$150
Montgomery	13209	2008	2010	*	\$0	\$0	\$0	\$0	\$100	\$100
Murray	13213	2008	2010	*	\$0	\$0	\$0	\$0	\$125	\$125
Oconee	13219	2006	2008	2009	\$0	\$0	\$128	\$0	\$0	\$128
Oglethorpe	13221	2008	2010	*	\$0	\$0	\$0	\$0	\$106	\$106
Pickens	13227	2008	2010	*	\$0	\$0	\$0	\$0	\$100	\$100
Pierce	13229	2007	2008	2010	\$0	\$0	\$0	\$100	\$0	\$100
Pike	13231	2007	2008	2010	\$0	\$0	\$0	\$100	\$0	\$100
Pulaski	13235	2008	2010	*	\$0	\$0	\$0	\$0	\$125	\$125
Quitman	13239	2008	2010	*	\$0	\$0	\$0	\$0	\$100	\$100
Rabun	13241	2008	2010	*	\$0	\$0	\$0	\$0	\$150	\$150
Randolph	13243	2008	2010	*	\$0	\$0	\$0	\$0	\$103	\$103
Richmond	13245	2004	2009	2009	\$7	\$257	\$0	\$0	\$0	\$264
Schley	13249	2007	2009	2010	\$0	\$0	\$0	\$100	\$0	\$100
Screven	13251	2008	2010	*	\$0	\$0	\$0	\$0	\$143	\$143
Seminole	13253	2007	2008	2010	\$0	\$0	\$0	\$150	\$0	\$150
Spalding	13255	2004	2008	2010	\$7	\$0	\$0	\$200	\$0	\$207
Stewart	13259	2008	2010	*	\$0	\$0	\$0	\$0	\$110	\$110
Sumter	13261	2007	2008	2010	\$0	\$0	\$0	\$250	\$0	\$250
Talbot	13263	2008	2010	*	\$0	\$0	\$0	\$0	\$100	\$100
Taliaferro	13265	2008	2010	*	\$0	\$0	\$0	\$0	\$100	\$100
Tattnall	13267	2008	2010	*	\$0	\$0	\$0	\$0	\$115	\$115
Taylor	13269	2007	2008	2010	\$0	\$0	\$0	\$100	\$0	\$100
Telfair	13271	2008	2010	*	\$0	\$0	\$0	\$0	\$100	\$100

- a - Funding provided prior to FY04
- b - Project does not include all areas within county
- c - No map update planned during Flood Map Modernization
- * - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Georgia (Continued)	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Terrell	13273	2007	2008	2010	\$0	\$0	\$0	\$100	\$0	\$100
Thomas	13275	2007	2008	2010	\$0	\$0	\$0	\$127	\$0	\$127
Tift	13277	2008	2010	*	\$0	\$0	\$0	\$0	\$150	\$150
Toombs	13279	2008	2010	*	\$0	\$0	\$0	\$0	\$125	\$125
Towns	13281	2008	2010	*	\$0	\$0	\$0	\$0	\$100	\$100
Treutlen	13283	2008	2010	*	\$0	\$0	\$0	\$0	\$100	\$100
Troup	13285	2004	2010	*	\$7	\$0	\$0	\$0	\$200	\$207
Turner	13287	2007	2008	2010	\$0	\$0	\$0	\$100	\$0	\$100
Twiggs	13289	2008	2010	*	\$0	\$0	\$0	\$0	\$100	\$100
Upson	13293	2007	2008	2010	\$0	\$0	\$0	\$125	\$0	\$125
Walton	13297	2004	2008	2009	\$7	\$0	\$230	\$0	\$0	\$237
Ware	13299	2007	2008	2010	\$0	\$0	\$0	\$173	\$0	\$173
Warren	13301	2008	2010	*	\$0	\$0	\$0	\$0	\$100	\$100
Washington	13303	2008	2010	*	\$0	\$0	\$0	\$0	\$147	\$147
Wayne	13305	2008	2010	*	\$0	\$0	\$0	\$0	\$150	\$150
Webster	13307	2007	2008	2010	\$0	\$0	\$0	\$100	\$0	\$100
Wheeler	13309	2008	2010	*	\$0	\$0	\$0	\$0	\$100	\$100
Wilcox	13315	2008	2010	*	\$0	\$0	\$0	\$0	\$100	\$100
Wilkes	13317	2008	2010	*	\$0	\$0	\$0	\$0	\$112	\$112
Wilkinson	13319	2008	2010	*	\$0	\$0	\$0	\$0	\$108	\$108
Worth	13321	2007	2008	2010	\$0	\$0	\$0	\$150	\$0	\$150

a - Funding provided prior to FY04
b - Project does not include all areas within county
c - No map update planned during Flood Map Modernization
* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Kentucky	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Adair	21001	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100
Allen	21003	2008	2009	2010	\$0	\$0	\$0	\$0	\$114	\$114
Anderson	21005	2006	2008	2009	\$0	\$0	\$125	\$0	\$0	\$125
Ballard	21007	2007	2009	2010	\$0	\$0	\$0	\$140	\$100	\$240
Barren	21009	2008	2009	2010	\$0	\$0	\$0	\$0	\$150	\$150
Bath	21011	2008	2009	2010	\$0	\$0	\$0	\$0	\$125	\$125
Bourbon	21017	2008	2009	2010	\$0	\$0	\$0	\$0	\$125	\$125
Boyle	21021	2006	2009	2010	\$0	\$0	\$150	\$0	\$0	\$150
Butler	21031	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100
Caldwell	21033	2007	2008	2010	\$0	\$0	\$0	\$132	\$0	\$132
Calloway	21035	2007	2009	2010	\$0	\$0	\$0	\$150	\$0	\$150
Carlisle	21039	2007	2009	2010	\$0	\$0	\$0	\$105	\$100	\$205
Carter	21043	2008	2009	2010	\$0	\$0	\$0	\$0	\$175	\$175
Casey	21045	2006	2008	2009	\$0	\$0	\$132	\$0	\$0	\$132
Clark	21049	2007	2009	2010	\$0	\$0	\$0	\$145	\$0	\$145
Clinton	21053	2007	2009	2010	\$0	\$0	\$0	\$110	\$0	\$110
Crittenden	21055	2006	2008	2009	\$0	\$0	\$100	\$0	\$0	\$100
Cumberland	21057	2007	2009	2010	\$0	\$0	\$0	\$110	\$0	\$110
Daviess	21059	2005	2007	2009	\$0	\$486	\$0	\$0	\$0	\$486
Edmonson	21061	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100
Elliott	21063	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100
Estill	21065	2007	2009	2010	\$0	\$0	\$0	\$105	\$0	\$105
Fleming	21069	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100
Floyd	21071	2006	2009	2010	\$0	\$0	\$200	\$0	\$0	\$200

- a - Funding provided prior to FY04
- b - Project does not include all areas within county
- c - No map update planned during Flood Map Modernization
- * - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Kentucky (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Fulton	21075	2008	2009	2010	\$0	\$0	\$0	\$0	\$105	\$105
Garrard	21079	2007	2009	2010	\$0	\$0	\$0	\$105	\$0	\$105
Grant	21081	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100
Graves	21083	2007	2008	2010	\$0	\$0	\$0	\$198	\$0	\$198
Grayson	21085	2008	2009	2010	\$0	\$0	\$0	\$0	\$102	\$102
Green	21087	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100
Harrison	21097	2008	2009	2010	\$0	\$0	\$0	\$0	\$132	\$132
Hart	21099	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100
Henderson	21101	2006	2008	2009	\$0	\$0	\$234	\$0	\$0	\$234
Henry	21103	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100
Hickman	21105	2007	2009	2010	\$0	\$0	\$0	\$105	\$100	\$205
Jackson	21109	2006	2008	2009	\$0	\$0	\$100	\$0	\$0	\$100
Jessamine	21113	2007	2009	2010	\$0	\$0	\$0	\$175	\$0	\$175
Johnson	21115	2007	2009	2010	\$0	\$0	\$0	\$170	\$0	\$170
Kenton	21117	2005	2007	2009	\$0	\$528	\$0	\$0	\$0	\$528
Larue	21123	2006	2008	2009	\$0	\$0	\$100	\$0	\$0	\$100
Lawrence	21127	2007	2009	2010	\$0	\$0	\$0	\$130	\$0	\$130
Lincoln	21137	2006	2009	2010	\$0	\$0	\$150	\$0	\$0	\$150
Livingston	21139	2007	2009	2010	\$0	\$0	\$0	\$105	\$0	\$105
Logan	21141	2007	2009	2010	\$0	\$0	\$0	\$155	\$0	\$155
Lyon	21143	2007	2008	2010	\$0	\$0	\$0	\$105	\$0	\$105
Madison	21151	2007	2009	2010	\$0	\$0	\$0	\$235	\$0	\$235
Marion	21155	2007	2008	2010	\$0	\$0	\$0	\$105	\$0	\$105
Marshall	21157	2007	2009	2010	\$0	\$0	\$0	\$166	\$0	\$166

- a - Funding provided prior to FY04
- b - Project does not include all areas within county
- c - No map update planned during Flood Map Modernization
- * - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Kentucky (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Martin	21159	2006	2009	2010	\$0	\$0	\$150	\$0	\$0	\$150
McCracken	21145	2008	2009	2010	\$0	\$0	\$0	\$0	\$180	\$180
McCreary	21147	2006	2008	2009	\$0	\$0	\$108	\$0	\$0	\$108
McLean	21149	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100
Meade	21163	2006	2009	2010	\$0	\$0	\$125	\$0	\$0	\$125
Menifee	21165	2007	2008	2010	\$0	\$0	\$0	\$105	\$0	\$105
Metcalfe	21169	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100
Monroe	21171	2007	2009	2010	\$0	\$0	\$0	\$110	\$0	\$110
Montgomery	21173	2007	2009	2010	\$0	\$0	\$0	\$105	\$0	\$105
Muhlenberg	21177	2008	2009	2010	\$0	\$0	\$0	\$0	\$150	\$150
Nelson	21179	2008	2009	2010	\$0	\$0	\$0	\$0	\$155	\$155
Nicholas	21181	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100
Ohio	21183	2008	2009	2010	\$0	\$0	\$0	\$0	\$145	\$145
Owen	21187	2008	2009	2010	\$0	\$0	\$0	\$0	\$114	\$114
Owsley	21189	2006	2008	2009	\$0	\$0	\$100	\$0	\$0	\$100
Powell	21197	2007	2009	2010	\$0	\$0	\$0	\$105	\$0	\$105
Pulaski	21199	2006	2009	2010	\$0	\$0	\$225	\$0	\$0	\$225
Robertson	21201	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100
Rockcastle	21203	2006	2008	2009	\$0	\$0	\$125	\$0	\$0	\$125
Rowan	21205	2008	2009	2010	\$0	\$0	\$0	\$0	\$125	\$125
Russell	21207	2007	2009	2010	\$0	\$0	\$0	\$110	\$0	\$110
Scott	21209	2007	2009	2010	\$0	\$0	\$0	\$156	\$0	\$156
Shelby	21211	2006	2008	2009	\$0	\$0	\$151	\$0	\$0	\$151
Simpson	21213	2007	2009	2010	\$0	\$0	\$0	\$105	\$0	\$105

a - Funding provided prior to FY04
b - Project does not include all areas within county
c - No map update planned during Flood Map Modernization
* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Kentucky (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Spencer	21215	2006	2008	2009	\$0	\$0	\$125	\$0	\$0	\$125
Taylor	21217	2008	2009	2010	\$0	\$0	\$0	\$0	\$100	\$100
Todd	21219	2007	2009	2010	\$0	\$0	\$0	\$105	\$100	\$205
Trigg	21221	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Union	21225	2006	2008	2009	\$0	\$0	\$144	\$0	\$0	\$144
Washington	21229	2007	2009	2010	\$0	\$0	\$0	\$105	\$0	\$105
Wayne	21231	2006	2008	2009	\$0	\$0	\$132	\$0	\$0	\$132
Webster	21233	2008	2009	2010	\$0	\$0	\$0	\$0	\$125	\$125
Woodford	21239	2007	2009	2010	\$0	\$0	\$0	\$140	\$0	\$140

Mississippi	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Adams	28001	2007	2010	*	\$0	\$0	\$0	\$221	\$0	\$221
Alcorn	28003	2008	2009	2010	\$0	\$0	\$0	\$0	\$460	\$460
Amite	28005	2007	2010	*	\$0	\$0	\$0	\$208	\$0	\$208
Attala	28007	2007	2010	*	\$0	\$0	\$0	\$206	\$0	\$206
Bolivar	28011	2004	2010	*	\$118	\$0	\$0	\$0	\$506	\$624
Calhoun	28013	2007	2010	*	\$0	\$0	\$0	\$181	\$0	\$181
Carroll	28015	2008	2009	2010	\$0	\$0	\$0	\$0	\$170	\$170
Chickasaw	28017	2006	2009	2010	\$0	\$0	\$128	\$0	\$0	\$128
Claiborne	28021	2006	2009	2010	\$0	\$0	\$127	\$0	\$0	\$127
Clarke	28023	2008	2010	*	\$0	\$0	\$0	\$0	\$184	\$184
Clay	28025	2007	2010	*	\$0	\$0	\$0	\$150	\$0	\$150
Coahoma	28027	2008	2010	*	\$0	\$0	\$0	\$0	\$167	\$167

- a - Funding provided prior to FY04
- b - Project does not include all areas within county
- c - No map update planned during Flood Map Modernization
- * - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Mississippi (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Covington	28031	2006	2009	2010	\$0	\$0	\$111	\$0	\$0	\$111
Forrest	28035	2005	2008	2009	\$0	\$280	\$0	\$0	\$0	\$280
Franklin	28037	2006	2009	2010	\$0	\$0	\$136	\$0	\$0	\$136
Greene	28041	2008	2010	*	\$0	\$0	\$0	\$0	\$184	\$184
Grenada	28043	2007	2010	*	\$0	\$0	\$0	\$156	\$0	\$156
Hancock	28045	2003	2008	2009	\$331	\$0	\$0	\$0	\$0	\$331 a
Harrison	28047	2003	2008	2009	\$0	\$0	\$0	\$0	\$0	\$0 a
Hinds	28049	2005	2008	2009	\$0	\$1,101	\$0	\$0	\$0	\$1,101
Holmes	28051	2008	2010	*	\$0	\$0	\$0	\$0	\$198	\$198
Humphreys	28053	2008	2010	*	\$0	\$0	\$0	\$0	\$140	\$140
Issaquena	28055	2008	2010	*	\$0	\$0	\$0	\$0	\$140	\$140
Itawamba	28057	2007	2010	*	\$0	\$0	\$0	\$171	\$0	\$171
Jackson	28059	2003	2008	2009	\$490	\$0	\$0	\$0	\$0	\$490 a
Jasper	28061	2008	2010	*	\$0	\$0	\$0	\$0	\$184	\$184
Jefferson	28063	2007	2010	*	\$0	\$0	\$0	\$128	\$0	\$128
Jefferson Davis	28065	2007	2010	*	\$0	\$0	\$0	\$150	\$0	\$150
Jones	28067	2005	2009	2010	\$0	\$410	\$0	\$0	\$0	\$410
Lafayette	28071	2006	2009	2010	\$0	\$0	\$158	\$0	\$0	\$158
Lamar	28073	2005	2008	2009	\$0	\$292	\$0	\$0	\$0	\$292
Lauderdale	28075	2005	2008	2009	\$0	\$403	\$0	\$0	\$0	\$403
Lawrence	28077	2007	2010	*	\$0	\$0	\$0	\$153	\$0	\$153
Leake	28079	2007	2010	*	\$0	\$0	\$0	\$178	\$0	\$178
Lee	28081	2005	2008	2009	\$0	\$271	\$0	\$0	\$0	\$271
Leflore	28083	2008	2010	*	\$0	\$0	\$0	\$0	\$169	\$169

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Mississippi (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Lincoln	28085	2006	2009	2010	\$0	\$0	\$139	\$0	\$0	\$139
Lowndes	28087	2006	2009	2010	\$0	\$0	\$294	\$0	\$0	\$294
Madison	28089	2005	2008	2009	\$0	\$417	\$0	\$0	\$0	\$417
Marion	28091	2007	2010	*	\$0	\$0	\$0	\$222	\$0	\$222
Marshall	28093	2007	2010	*	\$0	\$0	\$0	\$250	\$0	\$250
Monroe	28095	2006	2009	2010	\$0	\$0	\$176	\$0	\$0	\$176
Montgomery	28097	2007	2010	*	\$0	\$0	\$0	\$149	\$0	\$149
Neshoba	28099	2006	2009	2010	\$0	\$0	\$139	\$0	\$0	\$139
Newton	28101	2007	2010	*	\$0	\$0	\$0	\$176	\$0	\$176
Noxubee	28103	2007	2010	*	\$0	\$0	\$0	\$198	\$0	\$198
Oktibbeha	28105	2006	2009	2010	\$0	\$0	\$269	\$0	\$0	\$269
Panola	28107	2008	2010	*	\$0	\$0	\$0	\$0	\$189	\$189
Perry	28111	2008	2010	*	\$0	\$0	\$0	\$0	\$178	\$178
Pike	28113	2006	2009	2010	\$0	\$0	\$111	\$0	\$0	\$111
Pontotoc	28115	2007	2010	*	\$0	\$0	\$0	\$215	\$0	\$215
Prentiss	28117	2008	2009	2010	\$0	\$0	\$0	\$0	\$137	\$137
Quitman	28119	2008	2010	*	\$0	\$0	\$0	\$0	\$135	\$135
Scott	28123	2007	2010	*	\$0	\$0	\$0	\$232	\$0	\$232
Sharkey	28125	2006	2010	*	\$0	\$0	\$92	\$0	\$0	\$92
Simpson	28127	2007	2010	*	\$0	\$0	\$0	\$232	\$0	\$232
Smith	28129	2008	2010	*	\$0	\$0	\$0	\$0	\$173	\$173
Stone	28131	2007	2010	*	\$0	\$0	\$0	\$157	\$0	\$157
Sunflower	28133	2008	2010	*	\$0	\$0	\$0	\$0	\$186	\$186
Tallahatchie	28135	2008	2010	*	\$0	\$0	\$0	\$0	\$177	\$177

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Mississippi (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Tate	28137	2003	2007	2009	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Tippah	28139	2006	2009	2010	\$0	\$0	\$118	\$0	\$0	\$118
Tishomingo	28141	2006	2009	2010	\$0	\$0	\$115	\$0	\$0	\$115
Union	28145	2007	2010	*	\$0	\$0	\$0	\$203	\$0	\$203
Walthall	28147	2006	2009	2010	\$0	\$0	\$111	\$0	\$0	\$111
Washington	28151	2008	2010	*	\$0	\$0	\$0	\$0	\$428	\$428
Wayne	28153	2008	2010	*	\$0	\$0	\$0	\$0	\$199	\$199
Wilkinson	28157	2006	2009	2010	\$0	\$0	\$159	\$0	\$0	\$159
Winston	28159	2006	2009	2010	\$0	\$0	\$146	\$0	\$0	\$146
Yalobusha	28161	2006	2009	2010	\$0	\$0	\$127	\$0	\$0	\$127
Yazoo	28163	2008	2010	*	\$0	\$0	\$0	\$0	\$224	\$224

North Carolina	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Alleghany	37005	2006	2008	2009	\$0	\$0	\$592	\$610	\$0	\$1,202
Ashe	37009	2006	2008	2009	\$0	\$0	\$592	\$600	\$0	\$1,192
Bertie	37015	2006	2006	2009	\$0	\$0	\$388	\$0	\$0	\$388
Buncombe	37021	NA	2007	2009	\$0	\$0	\$0	\$0	\$0	\$0
Caldwell	37027	2005	2006	2010	\$0	\$592	\$0	\$0	\$0	\$592
Davidson	37057	2005	2007	2009	\$0	\$592	\$0	\$0	\$0	\$592
Forsyth	37067	2003	2006	2009	\$178	\$592	\$0	\$0	\$0	\$770 ^a
Gates	37073	2006	2008	2009	\$0	\$0	\$776	\$0	\$0	\$776
Graham	37075	NA	2007	2009	\$0	\$0	\$0	\$0	\$0	\$0
Haywood	37087	NA	2007	2009	\$0	\$0	\$0	\$0	\$0	\$0

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

North Carolina

(Continued)

	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Henderson	37089	NA	2007	2009	\$0	\$0	\$0	\$0	\$0	\$0
Hertford	37091	2006	2008	2009	\$0	\$0	\$388	\$0	\$0	\$388
Jackson	37099	NA	2008	2009	\$0	\$0	\$0	\$0	\$0	\$0
Macon	37113	NA	2007	2009	\$0	\$0	\$0	\$0	\$0	\$0
Madison	37115	NA	2007	2009	\$0	\$0	\$0	\$0	\$0	\$0
Mitchell	37121	NA	2008	2009	\$0	\$0	\$0	\$0	\$0	\$0
Northampton	37131	2004	2006	2009	\$391	\$0	\$388	\$0	\$0	\$779
Rowan	37159	2005	2007	2009	\$0	\$592	\$0	\$0	\$0	\$592
Surry	37171	2005	2008	2009	\$0	\$592	\$0	\$600	\$0	\$1,192
Swain	37173	NA	2008	2010	\$0	\$0	\$0	\$0	\$0	\$0
Transylvania	37175	NA	2007	2009	\$0	\$0	\$0	\$0	\$0	\$0
Wilkes	37193	2005	2008	2009	\$0	\$592	\$0	\$600	\$0	\$1,192
Yadkin	37197	2006	2008	2009	\$0	\$0	\$592	\$0	\$0	\$592
Yancey	37199	NA	2008	2009	\$0	\$0	\$0	\$0	\$0	\$0

South Carolina

	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Abbeville	45001	2007	2010	*	\$0	\$0	\$0	\$200	\$200	\$400
Aiken	45003	2004	2009	2010	\$1,460	\$0	\$0	\$0	\$0	\$1,460
Allendale	45005	2007	2010	*	\$0	\$0	\$0	\$181	\$181	\$363
Anderson	45007	2004	2009	*	\$11	\$972	\$0	\$0	\$0	\$983
Bamberg	45009	2007	2010	*	\$0	\$0	\$0	\$177	\$177	\$353
Barnwell	45011	2007	2010	*	\$0	\$0	\$0	\$202	\$202	\$405
Beaufort	45013	2004	2010	*	\$11	\$621	\$232	\$0	\$0	\$864

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

South Carolina (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Charleston	45019	2006	2010	*	\$0	\$0	\$1,000	\$0	\$0	\$1,000
Cherokee	45021	2007	2010	*	\$0	\$0	\$0	\$178	\$178	\$356
Chester	45023	2007	2010	*	\$0	\$0	\$0	\$207	\$207	\$415
Chesterfield	45025	2007	2010	*	\$0	\$0	\$0	\$239	\$239	\$477
Clarendon	45027	2007	2010	*	\$0	\$0	\$0	\$222	\$222	\$444
Colleton	45029	2006	2010	*	\$0	\$0	\$700	\$0	\$0	\$700
Darlington	45031	2007	2010	*	\$0	\$0	\$0	\$203	\$203	\$406
Dillon	45033	2007	2010	*	\$0	\$0	\$0	\$181	\$181	\$362
Dorchester	45035	2004	2009	2010	\$11	\$844	\$0	\$0	\$0	\$855
Edgefield	45037	2007	2010	*	\$0	\$0	\$0	\$192	\$192	\$384
Fairfield	45039	2007	2010	*	\$0	\$0	\$0	\$223	\$223	\$445
Georgetown	45043	2006	2010	*	\$0	\$0	\$1,000	\$0	\$0	\$1,000
Greenwood	45047	2007	2010	*	\$0	\$0	\$0	\$188	\$188	\$377
Hampton	45049	2007	2010	*	\$0	\$0	\$0	\$202	\$202	\$405
Horry	45051	2004	2010	*	\$11	\$1,435	\$0	\$0	\$0	\$1,446
Jasper	45053	2007	2010	*	\$0	\$0	\$0	\$172	\$172	\$345
Lancaster	45057	2007	2010	*	\$0	\$0	\$0	\$196	\$196	\$392
Laurens	45059	2007	2010	*	\$0	\$0	\$0	\$228	\$228	\$455
Marion	45067	2007	2010	*	\$0	\$0	\$0	\$193	\$193	\$385
Marlboro	45069	2007	2010	*	\$0	\$0	\$0	\$192	\$192	\$385
McCormick	45065	2007	2010	*	\$0	\$0	\$0	\$179	\$179	\$358
Newberry	45071	2007	2010	*	\$0	\$0	\$0	\$214	\$214	\$429
Oconee	45073	2006	2008	2009	\$0	\$0	\$400	\$0	\$0	\$400
Orangeburg	45075	2007	2010	*	\$0	\$0	\$0	\$286	\$286	\$572

- a - Funding provided prior to FY04
- b - Project does not include all areas within county
- c - No map update planned during Flood Map Modernization
- * - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

South Carolina

(Continued)

	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Richland	45079	2004	2010	*	\$216	\$0	\$0	\$0	\$0	\$216 ^b
Spartanburg	45083	2003	2007	2009	\$0	\$0	\$162	\$0	\$0	\$162 ^a
Union	45087	2007	2010	*	\$0	\$0	\$0	\$193	\$193	\$386
Williamsburg	45089	2007	2010	*	\$0	\$0	\$0	\$257	\$257	\$514

Tennessee

	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Bledsoe	47007	2008	2009	2010	\$0	\$0	\$0	\$0	\$220	\$220
Cannon	47015	2008	2009	2010	\$0	\$0	\$0	\$0	\$135	\$135
Claiborne	47025	2007	2008	2009	\$0	\$0	\$0	\$200	\$0	\$200
Clay	47027	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Cocke	47029	2007	2008	2009	\$0	\$0	\$0	\$253	\$0	\$253
Crockett	47033	2007	2008	2009	\$0	\$0	\$0	\$138	\$0	\$138
Decatur	47039	2008	2009	2010	\$0	\$0	\$0	\$0	\$242	\$242
DeKalb	47041	2008	2009	2010	\$0	\$0	\$0	\$0	\$144	\$144
Dickson	47043	2007	2008	2009	\$0	\$0	\$0	\$155	\$0	\$155
Fentress	47049	2008	2009	2010	\$0	\$0	\$0	\$0	\$261	\$261
Grundy	47061	2007	2008	2009	\$0	\$0	\$0	\$120	\$0	\$120
Hancock	47067	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Houston	47083	2008	2009	2010	\$0	\$0	\$0	\$0	\$120	\$120
Humphreys	47085	2007	2008	2009	\$0	\$0	\$0	\$153	\$0	\$153
Jackson	47087	2008	2009	2010	\$0	\$0	\$0	\$0	\$129	\$129
Johnson	47091	2007	2008	2009	\$0	\$0	\$0	\$175	\$0	\$175
Lake	47095	2008	2009	2010	\$0	\$0	\$0	\$0	\$125	\$125

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Tennessee (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Lawrence	47099	2006	2007	2009	\$0	\$0	\$285	\$0	\$0	\$285
Lewis	47101	2008	2009	2010	\$0	\$0	\$0	\$0	\$147	\$147
Macon	47111	2007	2008	2009	\$0	\$0	\$0	\$158	\$0	\$158
Madison	47113	2007	2008	2009	\$0	\$0	\$0	\$412	\$0	\$412
Marion	47115	2005	2007	2009	\$0	\$175	\$0	\$0	\$0	\$175
Meigs	47121	2008	2009	2010	\$0	\$0	\$0	\$0	\$175	\$175
Monroe	47123	2007	2008	2009	\$0	\$0	\$0	\$326	\$0	\$326
Moore	47127	2008	2009	2010	\$0	\$0	\$0	\$0	\$125	\$125
Overton	47133	2007	2008	2009	\$0	\$0	\$0	\$214	\$0	\$214
Perry	47135	2008	2009	2010	\$0	\$0	\$0	\$0	\$200	\$200
Pickett	47137	2008	2009	2010	\$0	\$0	\$0	\$0	\$125	\$125
Polk	47139	2007	2008	2009	\$0	\$0	\$0	\$244	\$0	\$244
Sequatchie	47153	2008	2009	2010	\$0	\$0	\$0	\$0	\$132	\$132
Sevier	47155	2004	2007	2009	\$200	\$0	\$0	\$0	\$0	\$200
Smith	47159	2008	2009	2010	\$0	\$0	\$0	\$0	\$175	\$175
Stewart	47161	2008	2009	2010	\$0	\$0	\$0	\$0	\$173	\$173
Trousdale	47169	2008	2009	2010	\$0	\$0	\$0	\$0	\$125	\$125
Union	47173	2007	2008	2009	\$0	\$0	\$0	\$121	\$0	\$121
Van Buren	47175	2008	2009	2010	\$0	\$0	\$0	\$0	\$136	\$136
Wayne	47181	2007	2008	2009	\$0	\$0	\$0	\$364	\$0	\$364

a - Funding provided prior to FY04
b - Project does not include all areas within county
c - No map update planned during Flood Map Modernization
* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Region 05

Illinois

	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Adams	17001	2006	2009	2010	\$0	\$0	\$199	\$0	\$0	\$199
Alexander	17003	2005	2008	2009	\$0	\$131	\$0	\$0	\$0	\$131
Bond	17005	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Boone	17007	2007	2009	*	\$0	\$0	\$0	\$134	\$0	\$134
Brown	17009	2006	2008	2010	\$0	\$0	\$70	\$0	\$0	\$70
Bureau	17011	2007	2009	2010	\$0	\$0	\$0	\$134	\$0	\$134
Calhoun	17013	2006	2009	2010	\$0	\$0	\$78	\$0	\$0	\$78
Carroll	17015	2007	2009	*	\$0	\$0	\$0	\$111	\$0	\$111
Cass	17017	2006	2009	2010	\$0	\$0	\$80	\$0	\$0	\$80
Champaign	17019	2004	2009	2010	\$187	\$134	\$0	\$0	\$0	\$322
Christian	17021	2008	2010	*	\$0	\$0	\$0	\$0	\$147	\$147
Clay	17025	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Coles	17029	2008	2010	*	\$0	\$0	\$0	\$0	\$157	\$157
Crawford	17033	2007	2009	*	\$0	\$0	\$0	\$124	\$0	\$124
Cumberland	17035	2008	2010	*	\$0	\$0	\$0	\$0	\$98	\$98
DeKalb	17037	2005	2008	2009	\$0	\$255	\$0	\$0	\$0	\$255
Douglas	17041	2007	2009	*	\$0	\$0	\$0	\$133	\$0	\$133
Edgar	17045	2007	2009	2010	\$0	\$0	\$0	\$103	\$0	\$103
Edwards	17047	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Effingham	17049	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Fayette	17051	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Ford	17053	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Illinois (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Franklin	17055	2007	2009	2010	\$0	\$0	\$0	\$122	\$0	\$122
Fulton	17057	2006	2009	2010	\$0	\$0	\$158	\$0	\$0	\$158
Gallatin	17059	2008	2010	*	\$0	\$0	\$0	\$0	\$174	\$174
Greene	17061	2006	2008	2009	\$0	\$0	\$97	\$0	\$0	\$97
Grundy	17063	2006	2009	*	\$0	\$0	\$10	\$170	\$0	\$180
Hamilton	17065	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Hancock	17067	2007	2008	2010	\$0	\$0	\$0	\$142	\$0	\$142
Hardin	17069	2008	2010	*	\$0	\$0	\$0	\$0	\$108	\$108
Henderson	17071	2007	2009	2010	\$0	\$0	\$0	\$118	\$0	\$118
Henry	17073	2007	2009	*	\$0	\$0	\$0	\$136	\$0	\$136
Iroquois	17075	2006	2009	*	\$0	\$0	\$12	\$128	\$0	\$140
Jasper	17079	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Jefferson	17081	2007	2009	*	\$0	\$0	\$0	\$125	\$0	\$125
Jersey	17083	2006	2008	2009	\$0	\$0	\$107	\$0	\$0	\$107
Jo Daviess	17085	2007	2009	*	\$0	\$0	\$0	\$124	\$0	\$124
Johnson	17087	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Kane	17089	2004	2008	2009	\$294	\$60	\$42	\$0	\$0	\$396
Kankakee	17091	2003	2009	2010	\$0	\$0	\$189	\$0	\$0	\$189 a
Kendall	17093	2004	2008	2009	\$85	\$149	\$0	\$0	\$0	\$234
Knox	17095	2008	2010	*	\$0	\$0	\$0	\$0	\$264	\$264
La Salle	17099	2005	2009	2010	\$0	\$131	\$10	\$237	\$0	\$378
Lake	17097	2003	2010	*	\$0	\$0	\$0	\$20	\$773	\$793 a
Lawrence	17101	2008	2010	*	\$0	\$0	\$0	\$0	\$176	\$176
Lee	17103	2006	2009	*	\$0	\$0	\$131	\$0	\$0	\$131

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Illinois (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Logan	17107	2008	2010	*	\$0	\$0	\$0	\$0	\$235	\$235
Macon	17115	2007	2009	2010	\$0	\$0	\$0	\$163	\$0	\$163
Macoupin	17117	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Madison	17119	2003	2008	2010	\$266	\$0	\$101	\$0	\$0	\$367 ^a
Marion	17121	2008	2010	*	\$0	\$0	\$0	\$0	\$225	\$225
Marshall	17123	2007	2009	2010	\$0	\$0	\$0	\$116	\$0	\$116
Mason	17125	2006	2009	2010	\$0	\$0	\$161	\$0	\$0	\$161
Massac	17127	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
McDonough	17109	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Menard	17129	2006	2008	2009	\$0	\$0	\$78	\$0	\$0	\$78
Mercer	17131	2007	2009	2010	\$0	\$0	\$0	\$120	\$0	\$120
Monroe	17133	2005	2008	2010	\$0	\$127	\$0	\$0	\$0	\$127
Montgomery	17135	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Morgan	17137	2006	2008	2009	\$0	\$0	\$136	\$0	\$0	\$136
Moultrie	17139	2008	2010	*	\$0	\$0	\$0	\$0	\$127	\$127
Ogle	17141	2006	2009	2010	\$0	\$0	\$158	\$0	\$0	\$158
Peoria	17143	2003	2005	2010	\$94	\$0	\$23	\$0	\$82	\$199 ^a
Perry	17145	2007	2009	2010	\$0	\$0	\$0	\$107	\$0	\$107
Piatt	17147	2008	2010	*	\$0	\$0	\$0	\$0	\$176	\$176
Pike	17149	2006	2009	2010	\$0	\$0	\$185	\$0	\$0	\$185
Pope	17151	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Pulaski	17153	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Putnam	17155	2008	2010	*	\$0	\$0	\$0	\$0	\$69	\$69
Richland	17159	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Illinois (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Rock Island	17161	2004	2009	2010	\$206	\$80	\$0	\$19	\$0	\$305
Saline	17165	2008	2010	*	\$0	\$0	\$0	\$0	\$147	\$147
Schuyler	17169	2006	2009	2010	\$0	\$0	\$90	\$0	\$0	\$90
Scott	17171	2006	2008	2009	\$0	\$0	\$50	\$0	\$0	\$50
Shelby	17173	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
St. Clair	17163	2004	2008	2010	\$423	\$0	\$0	\$0	\$0	\$423
Stark	17175	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Stephenson	17177	2006	2009	2010	\$0	\$0	\$189	\$0	\$0	\$189
Tazewell	17179	2003	2009	2010	\$0	\$0	\$0	\$159	\$0	\$159 ^a
Vermilion	17183	2007	2009	*	\$0	\$0	\$0	\$125	\$0	\$125
Wabash	17185	2008	2010	*	\$0	\$0	\$0	\$0	\$88	\$88
Warren	17187	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^{a,c}
Washington	17189	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Wayne	17191	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
White	17193	2008	2010	*	\$0	\$0	\$0	\$0	\$176	\$176
Whiteside	17195	2007	2009	2010	\$0	\$0	\$0	\$183	\$0	\$183
Will	17197	2005	2009	2010	\$0	\$134	\$185	\$0	\$0	\$319
Woodford	17203	2003	2009	2010	\$0	\$0	\$0	\$120	\$0	\$120 ^a

Indiana	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Adams	18001	2005	2006	2010	\$0	\$210	\$0	\$0	\$0	\$210
Allen	18003	2003	2006	2009	\$447	\$0	\$0	\$77	\$0	\$523 ^a
Bartholomew	18005	2004	2009	2010	\$7	\$0	\$167	\$0	\$0	\$174

- a - Funding provided prior to FY04
- b - Project does not include all areas within county
- c - No map update planned during Flood Map Modernization
- * - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Indiana (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Benton	18007	2008	2010	*	\$0	\$0	\$0	\$0	\$53	\$53
Blackford	18009	2008	2010	*	\$0	\$0	\$0	\$0	\$48	\$48
Boone	18011	2004	2009	2010	\$7	\$0	\$164	\$0	\$0	\$171
Brown	18013	2007	2010	*	\$0	\$0	\$0	\$130	\$0	\$130
Carroll	18015	2008	2010	*	\$0	\$0	\$0	\$0	\$109	\$109
Cass	18017	2007	2010	*	\$0	\$0	\$0	\$115	\$0	\$115
Clark	18019	2004	2009	2010	\$7	\$301	\$0	\$0	\$0	\$309
Clay	18021	2007	2009	2010	\$0	\$0	\$0	\$87	\$0	\$87
Clinton	18023	2007	2010	*	\$0	\$0	\$0	\$106	\$0	\$106
Crawford	18025	2007	2010	*	\$0	\$0	\$0	\$86	\$0	\$86
Daviess	18027	2007	2010	*	\$0	\$0	\$0	\$106	\$0	\$106
Dearborn	18029	2004	2009	2010	\$7	\$190	\$0	\$0	\$0	\$198
Decatur	18031	2007	2010	*	\$0	\$0	\$0	\$119	\$0	\$119
Delaware	18035	2004	2009	2010	\$7	\$309	\$0	\$0	\$0	\$317
Dubois	18037	2004	2009	2010	\$7	\$0	\$153	\$0	\$0	\$160
Elkhart	18039	2004	2008	2010	\$7	\$230	\$0	\$0	\$0	\$238
Fayette	18041	2007	2010	*	\$0	\$0	\$0	\$157	\$0	\$157
Floyd	18043	2004	2009	2010	\$7	\$137	\$0	\$0	\$0	\$144
Fountain	18045	2008	2010	*	\$0	\$0	\$0	\$0	\$71	\$71
Franklin	18047	2008	2010	*	\$0	\$0	\$0	\$0	\$102	\$102
Fulton	18049	2007	2009	2010	\$0	\$0	\$0	\$77	\$0	\$77
Gibson	18051	2007	2010	*	\$0	\$0	\$0	\$112	\$0	\$112
Grant	18053	2004	2009	2010	\$7	\$0	\$142	\$0	\$0	\$149
Greene	18055	2007	2010	*	\$0	\$0	\$0	\$114	\$0	\$114

- a - Funding provided prior to FY04
- b - Project does not include all areas within county
- c - No map update planned during Flood Map Modernization
- * - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Indiana (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Hamilton	18057	2004	2009	*	\$7	\$288	\$0	\$0	\$0	\$296
Harrison	18061	2006	2009	2010	\$0	\$0	\$141	\$0	\$0	\$141
Hendricks	18063	2004	2007	2009	\$354	\$0	\$0	\$0	\$0	\$354
Henry	18065	2007	2009	2010	\$0	\$0	\$0	\$129	\$0	\$129
Howard	18067	2004	2009	2010	\$7	\$0	\$109	\$0	\$0	\$116
Huntington	18069	2008	2010	*	\$0	\$0	\$0	\$0	\$93	\$93
Jackson	18071	2004	2009	2010	\$7	\$0	\$157	\$0	\$0	\$164
Jasper	18073	2008	2010	*	\$0	\$0	\$0	\$0	\$87	\$87
Jay	18075	2008	2010	*	\$0	\$0	\$0	\$0	\$87	\$87
Jefferson	18077	2008	2010	*	\$0	\$0	\$0	\$0	\$103	\$103
Jennings	18079	2007	2009	2010	\$0	\$0	\$0	\$124	\$0	\$124
Knox	18083	2004	2009	2010	\$7	\$0	\$182	\$0	\$0	\$189
Kosciusko	18085	2004	2009	2010	\$7	\$0	\$212	\$0	\$0	\$219
LaGrange	18087	2007	2009	2010	\$0	\$0	\$0	\$87	\$0	\$87
Lake	18089	2003	2009	2010	\$101	\$0	\$146	\$0	\$0	\$248 ^a
LaPorte	18091	2004	2009	2010	\$7	\$0	\$195	\$0	\$0	\$202
Lawrence	18093	2004	2006	2010	\$7	\$74	\$0	\$0	\$0	\$81
Madison	18095	2004	2008	2010	\$7	\$200	\$0	\$0	\$0	\$208
Marion	18097	2003	2009	*	\$561	\$0	\$0	\$0	\$0	\$561 ^a
Marshall	18099	2004	2009	2010	\$7	\$0	\$139	\$0	\$0	\$146
Martin	18101	2007	2009	2010	\$0	\$0	\$0	\$99	\$0	\$99
Miami	18103	2007	2010	*	\$0	\$0	\$0	\$103	\$0	\$103
Monroe	18105	2004	2008	2010	\$7	\$102	\$0	\$0	\$0	\$110
Montgomery	18107	2004	2009	2010	\$7	\$0	\$153	\$0	\$0	\$160

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Indiana (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Morgan	18109	2004	2009	2010	\$7	\$0	\$174	\$0	\$0	\$181
Newton	18111	2008	2010	*	\$0	\$0	\$0	\$0	\$71	\$71
Noble	18113	2007	2010	*	\$0	\$0	\$0	\$144	\$0	\$144
Ohio	18115	2008	2010	*	\$0	\$0	\$0	\$0	\$51	\$51
Orange	18117	2008	2010	*	\$0	\$0	\$0	\$0	\$96	\$96
Owen	18119	2008	2010	*	\$0	\$0	\$0	\$0	\$105	\$105
Parke	18121	2008	2010	*	\$0	\$0	\$0	\$0	\$86	\$86
Perry	18123	2008	2010	*	\$0	\$0	\$0	\$0	\$120	\$120
Pike	18125	2008	2010	*	\$0	\$0	\$0	\$0	\$96	\$96
Porter	18127	2004	2009	2010	\$7	\$223	\$0	\$0	\$0	\$230
Posey	18129	2007	2009	2010	\$0	\$0	\$0	\$114	\$0	\$114
Pulaski	18131	2008	2010	*	\$0	\$0	\$0	\$0	\$35	\$35
Pulnam	18133	2007	2010	*	\$0	\$0	\$0	\$136	\$0	\$136
Randolph	18135	2008	2010	*	\$0	\$0	\$0	\$0	\$95	\$95
Ripley	18137	2008	2010	*	\$0	\$0	\$0	\$0	\$111	\$111
Rush	18139	2008	2010	*	\$0	\$0	\$0	\$0	\$93	\$93
Scott	18143	2008	2010	*	\$0	\$0	\$0	\$0	\$85	\$85
Shelby	18145	2004	2009	2010	\$7	\$0	\$166	\$0	\$0	\$173
Spencer	18147	2008	2010	*	\$0	\$0	\$0	\$0	\$105	\$105
St. Joseph	18141	2004	2007	2010	\$7	\$95	\$0	\$0	\$0	\$102
Starke	18149	2008	2010	*	\$0	\$0	\$0	\$0	\$59	\$59
Steuben	18151	2007	2009	2010	\$0	\$0	\$0	\$79	\$0	\$79
Sullivan	18153	2008	2010	*	\$0	\$0	\$0	\$0	\$106	\$106
Switzerland	18155	2008	2010	*	\$0	\$0	\$0	\$0	\$51	\$51

- a - Funding provided prior to FY04
- b - Project does not include all areas within county
- c - No map update planned during Flood Map Modernization
- * - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Indiana (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Tiptecanoe	18157	2004	2008	2009	\$433	\$64	\$0	\$0	\$0	\$497
Tipton	18159	2008	2010	*	\$0	\$0	\$0	\$0	\$67	\$67
Union	18161	2008	2010	*	\$0	\$0	\$0	\$0	\$66	\$66
Vanderburgh	18163	2004	2009	2010	\$240	\$0	\$0	\$0	\$0	\$240
Vermillion	18165	2008	2010	*	\$0	\$0	\$0	\$0	\$78	\$78
Vigo	18167	2004	2008	2010	\$7	\$185	\$0	\$0	\$0	\$193
Wabash	18169	2007	2009	2010	\$0	\$0	\$0	\$121	\$0	\$121
Warren	18171	2008	2010	*	\$0	\$0	\$0	\$0	\$68	\$68
Warrick	18173	2004	2007	2010	\$7	\$122	\$0	\$0	\$0	\$130
Washington	18175	2007	2009	2010	\$0	\$0	\$0	\$110	\$0	\$110
Wayne	18177	2004	2009	2010	\$7	\$0	\$169	\$0	\$0	\$176
Wells	18179	2008	2010	*	\$0	\$0	\$0	\$0	\$106	\$106
White	18181	2008	2010	*	\$0	\$0	\$0	\$0	\$59	\$59
Whitley	18183	2008	2010	*	\$0	\$0	\$0	\$0	\$79	\$79

Michigan	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Alcona	26001	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Alger	26003	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Allegan	26005	2005	2009	*	\$0	\$80	\$176	\$0	\$0	\$256
Alpena	26007	2008	2009	*	\$0	\$0	\$0	\$0	\$142	\$142
Antrim	26009	NA	NA	NA	\$0	\$0	\$0	\$0	\$8	\$8 ^c
Arenac	26011	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Baraga	26013	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c

- a - Funding provided prior to FY04
- b - Project does not include all areas within county
- c - No map update planned during Flood Map Modernization
- * - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Michigan (Continued)	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Barry	26015	2006	2007	2009	\$0	\$0	\$141	\$0	\$0	\$141
Bay	26017	2006	2009	2010	\$0	\$0	\$142	\$0	\$0	\$142
Benzie	26019	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Branch	26023	2007	2008	2010	\$0	\$0	\$0	\$142	\$0	\$142
Calhoun	26025	2007	2009	2010	\$0	\$0	\$0	\$319	\$0	\$319
Charlevoix	26029	2008	2009	*	\$0	\$0	\$0	\$0	\$122	\$122
Cheboygan	26031	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Chippewa	26033	2008	2009	*	\$0	\$0	\$0	\$0	\$249	\$249
Clare	26035	2008	2009	*	\$0	\$0	\$0	\$0	\$136	\$136
Clinton	26037	2005	2009	2010	\$0	\$216	\$0	\$0	\$10	\$226
Crawford	26039	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Delta	26041	NA	NA	NA	\$0	\$0	\$0	\$0	\$8	\$8 ^c
Dickinson	26043	NA	NA	NA	\$0	\$0	\$0	\$0	\$7	\$7 ^c
Eaton	26045	2004	2009	2010	\$180	\$248	\$0	\$0	\$6	\$434
Emmet	26047	NA	NA	NA	\$0	\$0	\$0	\$0	\$8	\$8 ^c
Genesee	26049	2005	2008	2009	\$0	\$520	\$93	\$0	\$0	\$613
Gladwin	26051	NA	NA	NA	\$0	\$0	\$0	\$0	\$11	\$11 ^c
Gogebic	26053	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Grand Traverse	26055	2007	2009	*	\$0	\$0	\$0	\$13	\$190	\$202
Gratiot	26057	2007	2009	*	\$0	\$0	\$0	\$11	\$120	\$131
Hillsdale	26059	2007	2009	2010	\$0	\$0	\$0	\$100	\$0	\$100
Houghton	26061	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Ingham	26065	2005	2009	2010	\$0	\$322	\$0	\$7	\$1	\$330
Ionia	26067	2007	2009	2010	\$0	\$0	\$0	\$222	\$0	\$222

a - Funding provided prior to FY04
b - Project does not include all areas within county
c - No map update planned during Flood Map Modernization
* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Michigan (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Iosco	26069	2008	2009	*	\$0	\$0	\$0	\$0	\$161	\$161
Iron	26071	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Isabella	26073	2007	2009	2010	\$0	\$0	\$0	\$373	\$0	\$373
Jackson	26075	2007	2008	2010	\$0	\$0	\$0	\$183	\$0	\$183
Kalamazoo	26077	2006	2007	2010	\$0	\$0	\$209	\$0	\$0	\$209
Kalkaska	26079	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Kent	26081	2003	2005	*	\$373	\$0	\$14	\$216	\$10	\$613 ^a
Keweenaw	26083	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Lake	26085	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Leelanau	26089	2008	2009	*	\$0	\$0	\$0	\$0	\$133	\$133
Lenawee	26091	2007	2009	*	\$0	\$0	\$0	\$155	\$0	\$155
Luce	26095	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Mackinac	26097	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Manistee	26101	NA	NA	NA	\$0	\$0	\$0	\$11	\$0	\$11 ^c
Marquette	26103	2008	2009	*	\$0	\$0	\$0	\$0	\$218	\$218
Mason	26105	2007	2009	*	\$0	\$0	\$0	\$11	\$126	\$137
Mecosta	26107	2008	2009	*	\$0	\$0	\$0	\$0	\$154	\$154
Menominee	26109	NA	NA	NA	\$0	\$0	\$0	\$0	\$8	\$8 ^c
Midland	26111	2006	2007	2009	\$0	\$0	\$170	\$0	\$8	\$178
Missaukee	26113	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Monroe	26115	2007	2010	*	\$0	\$0	\$0	\$9	\$412	\$422
Montcalm	26117	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Montmorency	26119	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Muskegon	26121	2007	2009	2010	\$0	\$0	\$0	\$241	\$0	\$241

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Michigan (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Newaygo	26123	2007	2009	*	\$0	\$0	\$0	\$13	\$194	\$207
Oceana	26127	2007	2009	*	\$0	\$0	\$0	\$12	\$132	\$144
Ogemaw	26129	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Ontonagon	26131	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Osceola	26133	2007	2009	*	\$0	\$0	\$0	\$12	\$125	\$137
Oscoda	26135	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Otsego	26137	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Ottawa	26139	2003	2009	2010	\$509	\$0	\$98	\$0	\$5	\$611 ^a
Presque Isle	26141	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Roscommon	26143	2008	2009	*	\$0	\$0	\$0	\$0	\$83	\$83
Saginaw	26145	2006	2009	2010	\$0	\$0	\$282	\$0	\$0	\$282
Sanilac	26151	2006	2009	2010	\$0	\$0	\$113	\$0	\$0	\$113
Schoolcraft	26153	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Shiawassee	26155	2007	2009	2010	\$0	\$0	\$0	\$219	\$0	\$219
St. Clair	26147	2003	2008	2010	\$0	\$385	\$90	\$0	\$0	\$475 ^a
St. Joseph	26149	2007	2009	2010	\$0	\$0	\$0	\$227	\$0	\$227
Tuscola	26157	2003	2009	2010	\$0	\$0	\$182	\$0	\$0	\$182 ^a
Van Buren	26159	2007	2008	2010	\$0	\$0	\$0	\$168	\$0	\$168
Washtenaw	26161	2004	2007	2010	\$728	\$0	\$100	\$6	\$0	\$834
Wayne	26163	2003	2008	2010	\$586	\$0	\$163	\$0	\$0	\$749 ^a
Wexford	26165	NA	NA	NA	\$0	\$0	\$0	\$0	\$8	\$8 ^c

a - Funding provided prior to FY04
b - Project does not include all areas within county
c - No map update planned during Flood Map Modernization
* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Minnesota	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Aitkin	27001	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Anoka	27003	2008	2010	*	\$0	\$0	\$0	\$0	\$392	\$392
Becker	27005	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Beltrami	27007	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Benton	27009	2007	2009	2010	\$0	\$0	\$0	\$267	\$0	\$267
Blue Earth	27013	2006	2009	2010	\$0	\$0	\$268	\$81	\$0	\$349
Brown	27015	2004	2006	2009	\$239	\$51	\$0	\$0	\$0	\$290
Carlton	27017	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Carver	27019	2006	2009	*	\$0	\$0	\$180	\$0	\$0	\$180
Cass	27021	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Chippewa	27023	2004	2009	2010	\$200	\$219	\$0	\$0	\$4	\$423
Chisago	27025	2006	2009	*	\$0	\$0	\$11	\$0	\$189	\$199
Clay	27027	2005	2009	2010	\$0	\$63	\$0	\$0	\$27	\$90
Clearwater	27029	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Cook	27031	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Cottonwood	27033	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Crow Wing	27035	2006	2010	*	\$0	\$0	\$11	\$0	\$291	\$302
Dakota	27037	2003	2008	2010	\$125	\$239	\$0	\$0	\$0	\$364 ^a
Dodge	27039	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Douglas	27041	2006	2008	2010	\$0	\$0	\$147	\$60	\$0	\$207
Faribault	27043	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Fillmore	27045	2006	2009	*	\$0	\$0	\$277	\$170	\$0	\$447
Freeborn	27047	2008	2010	*	\$0	\$0	\$0	\$0	\$152	\$152
Goodhue	27049	2004	2007	2009	\$280	\$90	\$194	\$0	\$0	\$564

a - Funding provided prior to FY04
b - Project does not include all areas within county
c - No map update planned during Flood Map Modernization
* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Minnesota (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Grant	27051	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Hennepin	27053	2003	2006	*	\$419	\$158	\$0	\$70	\$0	\$646 ^a
Houston	27055	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Hubbard	27057	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Itasca	27061	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Jackson	27063	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Kanabec	27065	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Kandiyohi	27067	2005	2007	*	\$0	\$184	\$0	\$0	\$6	\$190
Kittson	27069	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Koochiching	27071	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Lake	27075	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Lake of the Woods	27077	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Le Sueur	27079	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Lincoln	27081	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Lyon	27083	2003	2007	2010	\$0	\$0	\$0	\$74	\$0	\$74 ^a
Mahnomen	27087	NA	NA	NA	\$0	\$0	\$0	\$12	\$0	\$12 ^c
Marshall	27089	2007	2009	2010	\$0	\$0	\$0	\$436	\$0	\$436
Martin	27091	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
McLeod	27085	2006	2009	2010	\$0	\$0	\$239	\$67	\$0	\$306
Meeker	27093	2005	2009	2010	\$0	\$279	\$0	\$0	\$7	\$287
Mille Lacs	27095	2006	2009	2010	\$0	\$0	\$186	\$103	\$0	\$289
Morrison	27097	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Mower	27099	2007	2010	*	\$0	\$0	\$0	\$14	\$172	\$186
Murray	27101	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Minnesota (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Nicollet	27103	2004	2009	2010	\$33	\$237	\$0	\$0	\$5	\$275
Nobles	27105	2006	2009	2010	\$0	\$0	\$11	\$257	\$0	\$268
Norman	27107	NA	NA	NA	\$0	\$496	\$0	\$13	\$0	\$509 ^c
Olmsted	27109	2005	2009	2010	\$0	\$293	\$0	\$0	\$5	\$298
Otter Tail	27111	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Pennington	27113	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Pine	27115	2008	2009	*	\$0	\$0	\$0	\$0	\$279	\$279
Pipestone	27117	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Polk	27119	NA	NA	NA	\$0	\$0	\$0	\$0	\$8	\$8 ^c
Pope	27121	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Ramsey	27123	2005	2008	2010	\$0	\$298	\$0	\$0	\$3	\$301
Red Lake	27125	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Redwood	27127	2004	2009	2010	\$60	\$0	\$0	\$0	\$0	\$60
Renville	27129	2003	2006	2010	\$0	\$0	\$0	\$82	\$0	\$82
Rice	27131	2006	2009	2010	\$0	\$0	\$161	\$99	\$0	\$260
Rock	27133	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Roseau	27135	2006	2009	2010	\$0	\$0	\$11	\$311	\$0	\$321
Scott	27139	2004	2009	2010	\$340	\$100	\$100	\$0	\$0	\$540
Sherburne	27141	2005	2009	2010	\$0	\$317	\$0	\$0	\$0	\$317
Sibley	27143	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
St. Louis	27137	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Stearns	27145	2007	2009	2010	\$0	\$0	\$0	\$374	\$0	\$374
Steele	27147	2006	2009	2010	\$0	\$0	\$142	\$67	\$0	\$209
Stevens	27149	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Minnesota (Continued)	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Todd	27153	2006	2009	2010	\$0	\$0	\$124	\$117	\$0	\$241
Traverse	27155	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Wabasha	27157	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Wadena	27159	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Waseca	27161	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Washington	27163	2003	2008	2010	\$0	\$0	\$0	\$0	\$98	\$98 ^a
Watonwan	27165	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Wilkin	27167	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Winona	27169	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Wright	27171	2008	2010	*	\$0	\$0	\$0	\$0	\$367	\$367
Yellow Medicine	27173	2003	2009	2010	\$0	\$0	\$0	\$0	\$51	\$51 ^a

Ohio	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Adams	39001	2005	2009	2010	\$0	\$100	\$0	\$0	\$0	\$100
Allen	39003	2008	2009	2010	\$0	\$0	\$0	\$0	\$255	\$255
Ashland	39005	2006	2007	2009	\$0	\$0	\$125	\$0	\$0	\$125
Athens	39009	2007	2008	2010	\$0	\$0	\$0	\$196	\$0	\$196
Auglaize	39011	NA	NA	NA	\$0	\$0	\$0	\$0	\$8	\$8 ^c
Brown	39015	2007	2009	2010	\$0	\$0	\$0	\$9	\$153	\$162
Butler	39017	2005	2009	2010	\$0	\$329	\$75	\$0	\$0	\$404
Carroll	39019	2006	2009	2010	\$0	\$0	\$114	\$0	\$0	\$114
Champaign	39021	2007	2008	2010	\$0	\$0	\$0	\$136	\$0	\$136
Clark	39023	2007	2008	2010	\$0	\$0	\$0	\$169	\$0	\$169

- a - Funding provided prior to FY04
- b - Project does not include all areas within county
- c - No map update planned during Flood Map Modernization
- * - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Ohio (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Clinton	39027	2007	2008	2010	\$0	\$0	\$0	\$131	\$0	\$131
Coshocton	39031	2007	2008	2010	\$0	\$0	\$0	\$155	\$0	\$155
Crawford	39033	2008	2009	2010	\$0	\$0	\$0	\$0	\$165	\$165
Cuyahoga	39035	2003	2008	2010	\$485	\$0	\$134	\$0	\$12	\$631 a
Darke	39037	2008	2009	2010	\$0	\$0	\$0	\$0	\$247	\$247
Defiance	39039	2008	2009	2010	\$0	\$0	\$0	\$0	\$220	\$220
Delaware	39041	2006	2008	2009	\$0	\$0	\$208	\$0	\$0	\$208
Fairfield	39045	2007	2009	2010	\$0	\$0	\$0	\$207	\$0	\$207
Fayette	39047	NA	NA	NA	\$0	\$0	\$0	\$9	\$0	\$9 a,c
Fulton	39051	2008	2009	2010	\$0	\$0	\$0	\$0	\$251	\$251
Gallia	39053	2007	2009	2010	\$0	\$0	\$0	\$10	\$230	\$241
Geauga	39055	2006	2007	2009	\$0	\$0	\$128	\$0	\$0	\$128
Greene	39057	2003	2008	2010	\$0	\$0	\$0	\$229	\$0	\$229 a
Guernsey	39059	2007	2009	2010	\$0	\$0	\$0	\$9	\$252	\$261
Hamilton	39061	2003	2008	2010	\$0	\$357	\$98	\$0	\$0	\$455 a
Hancock	39063	2008	2009	2010	\$0	\$0	\$0	\$0	\$235	\$235
Hardin	39065	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Harrison	39067	2006	2008	2009	\$0	\$0	\$120	\$0	\$0	\$120
Henry	39069	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Highland	39071	2007	2009	2010	\$0	\$0	\$0	\$9	\$149	\$158
Hocking	39073	2008	2009	2010	\$0	\$0	\$0	\$0	\$158	\$158
Huron	39077	2008	2009	2010	\$0	\$0	\$0	\$0	\$219	\$219
Jackson	39079	2007	2008	2010	\$0	\$0	\$0	\$170	\$0	\$170
Knox	39083	2006	2007	2009	\$0	\$0	\$158	\$0	\$0	\$158

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Ohio (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Lake	39085	2005	2006	2010	\$0	\$193	\$53	\$10	\$13	\$269
Logan	39091	NA	NA	NA	\$0	\$0	\$0	\$0	\$11	\$11 c
Lucas	39095	2005	2008	2010	\$0	\$70	\$364	\$0	\$38	\$473
Madison	39097	2007	2009	2010	\$0	\$0	\$0	\$142	\$0	\$142
Mahoning	39099	2006	2007	2010	\$0	\$0	\$165	\$0	\$0	\$165
Marion	39101	2008	2009	2010	\$0	\$0	\$0	\$0	\$219	\$219
Meigs	39105	NA	NA	NA	\$0	\$0	\$0	\$10	\$0	\$10 c
Mercer	39107	NA	NA	NA	\$0	\$0	\$0	\$0	\$10	\$10 c
Miami	39109	2008	2009	2010	\$0	\$0	\$0	\$0	\$340	\$340
Monroe	39111	2007	2009	2010	\$0	\$0	\$0	\$9	\$149	\$158
Morgan	39115	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Morrow	39117	2006	2007	2009	\$0	\$0	\$108	\$0	\$0	\$108
Muskingum	39119	2007	2009	2010	\$0	\$0	\$0	\$253	\$0	\$253
Noble	39121	2007	2009	2010	\$0	\$0	\$0	\$9	\$131	\$140
Ottawa	39123	2005	2009	2010	\$0	\$252	\$45	\$0	\$0	\$297
Paulding	39125	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Perry	39127	2008	2009	2010	\$0	\$0	\$0	\$0	\$197	\$197
Pickaway	39129	2007	2009	2010	\$0	\$0	\$0	\$153	\$0	\$153
Pike	39131	2008	2009	2010	\$0	\$0	\$0	\$0	\$142	\$142
Portage	39133	2003	2007	2009	\$0	\$0	\$159	\$10	\$0	\$169 a
Preble	39135	2007	2008	2010	\$0	\$0	\$0	\$199	\$0	\$199
Putnam	39137	NA	NA	NA	\$0	\$0	\$0	\$0	\$10	\$10 c
Richland	39139	2007	2009	2010	\$0	\$0	\$0	\$21	\$196	\$217
Sandusky	39143	2008	2009	2010	\$0	\$0	\$0	\$0	\$228	\$228

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Ohio (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Scioto	39145	2008	2009	2010	\$0	\$0	\$0	\$0	\$231	\$231
Seneca	39147	2008	2009	2010	\$0	\$0	\$0	\$0	\$182	\$182
Shelby	39149	NA	NA	NA	\$0	\$0	\$0	\$0	\$12	\$12 ^c
Stark	39151	2003	2009	2010	\$415	\$0	\$103	\$0	\$0	\$518 ^a
Summit	39153	2005	2007	2009	\$0	\$386	\$87	\$50	\$0	\$523
Trumbull	39155	2006	2007	2010	\$0	\$0	\$203	\$0	\$0	\$203
Tuscarawas	39157	2007	2009	2010	\$0	\$0	\$0	\$223	\$0	\$223
Van Wert	39161	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Vinton	39163	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Warren	39165	2007	2009	2010	\$0	\$0	\$0	\$269	\$0	\$269
Wayne	39169	2006	2007	2009	\$0	\$0	\$163	\$0	\$0	\$163
Williams	39171	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Wood	39173	2008	2009	2010	\$0	\$0	\$0	\$0	\$322	\$322
Wyandot	39175	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c

Wisconsin	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Ashland	55003	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Barron	55005	2007	2008	2010	\$0	\$0	\$0	\$328	\$0	\$328
Bayfield	55007	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Brown	55009	2003	2005	2009	\$0	\$0	\$0	\$128	\$194	\$322 ^a
Buffalo	55011	2007	2008	2010	\$0	\$0	\$0	\$328	\$0	\$328
Calumet	55015	2005	2007	2009	\$0	\$191	\$0	\$0	\$3	\$194
Chippewa	55017	2006	2008	2010	\$0	\$0	\$219	\$0	\$0	\$219

a - Funding provided prior to FY04
b - Project does not include all areas within county
c - No map update planned during Flood Map Modernization
* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Wisconsin (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Clark	55019	2006	2008	2009	\$0	\$0	\$228	\$0	\$3	\$231
Crawford	55023	2008	2009	2010	\$0	\$0	\$0	\$0	\$91	\$91
Dodge	55027	2007	2009	2010	\$0	\$0	\$0	\$301	\$0	\$301
Door	55029	2005	2007	2009	\$0	\$208	\$0	\$0	\$20	\$228
Douglas	55031	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Dunn	55033	2008	2009	2010	\$0	\$0	\$0	\$0	\$369	\$369
Eau Claire	55035	2005	2007	2009	\$0	\$236	\$0	\$0	\$4	\$240
Florence	55037	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Fond du Lac	55039	2005	2007	2010	\$0	\$232	\$0	\$0	\$34	\$265
Forest	55041	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Grant	55043	2008	2009	2010	\$0	\$0	\$0	\$0	\$127	\$127
Green	55045	2006	2008	2009	\$0	\$0	\$250	\$0	\$11	\$261
Green Lake	55047	2006	2008	2010	\$0	\$0	\$313	\$0	\$0	\$313
Iowa	55049	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Iron	55051	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Jackson	55053	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Jefferson	55055	2005	2007	2009	\$0	\$267	\$0	\$0	\$21	\$288
Juneau	55057	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Kenosha	55059	2003	2007	2010	\$0	\$362	\$0	\$0	\$17	\$379 ^a
Kewaunee	55061	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Lafayette	55065	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Langlade	55067	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Lincoln	55069	2008	2009	2010	\$0	\$0	\$0	\$0	\$365	\$365
Manitowoc	55071	2008	2009	2010	\$0	\$0	\$0	\$0	\$161	\$161 ^a

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Wisconsin (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Marathon	55073	2006	2009	2010	\$0	\$0	\$295	\$0	\$0	\$295
Marinette	55075	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Marquette	55077	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Menominee	55078	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Monroe	55081	2006	2008	2010	\$0	\$0	\$282	\$0	\$0	\$282
Oconto	55083	2007	2009	2010	\$0	\$0	\$0	\$369	\$0	\$369
Oneida	55085	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Outagamie	55087	2007	2009	2010	\$0	\$0	\$0	\$337	\$0	\$337
Pepin	55091	2007	2008	2010	\$0	\$0	\$0	\$124	\$0	\$124
Pierce	55093	2007	2009	2010	\$0	\$0	\$0	\$304	\$0	\$304
Polk	55095	2008	2009	2010	\$0	\$0	\$0	\$0	\$134	\$134
Portage	55097	2006	2008	2010	\$0	\$0	\$170	\$0	\$10	\$180
Price	55099	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Racine	55101	2005	2007	2010	\$0	\$222	\$0	\$0	\$25	\$247
Richland	55103	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Rusk	55107	2006	2008	2010	\$0	\$0	\$195	\$0	\$0	\$195
Sauk	55111	2007	2008	2010	\$0	\$0	\$0	\$445	\$0	\$445
Sawyer	55113	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Shawano	55115	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Sheboygan	55117	2005	2007	2009	\$0	\$265	\$0	\$0	\$11	\$276
St. Croix	55109	2005	2007	2009	\$0	\$201	\$0	\$0	\$19	\$220
Taylor	55119	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Trempealeau	55121	2007	2009	2010	\$0	\$0	\$0	\$328	\$0	\$328
Vernon	55123	2008	2009	2010	\$0	\$0	\$0	\$0	\$113	\$113

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Wisconsin (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Vilas	55125	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Walworth	55127	2006	2008	2010	\$0	\$0	\$355	\$0	\$0	\$355
Washburn	55129	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Washington	55131	2003	2007	2010	\$0	\$271	\$0	\$0	\$26	\$296 ^a
Waupaca	55135	2007	2009	2010	\$0	\$0	\$0	\$332	\$0	\$332
Waushara	55137	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Wood	55141	2006	2008	2010	\$0	\$0	\$232	\$0	\$6	\$237

Region 06

Arkansas	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Arkansas	05001	2006	2007	2009	\$0	\$0	\$175	\$0	\$0	\$175
Ashley	05003	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Baxter	05005	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Boone	05009	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Bradley	05011	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Calhoun	05013	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Carroll	05015	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Chicot	05017	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Clark	05019	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Clay	05021	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Cleveland	05025	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Conway	05029	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Arkansas (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Craighead	05031	2004	2010	*	\$220	\$279	\$0	\$0	\$0	\$499
Crawford	05033	2005	2007	2009	\$0	\$159	\$50	\$0	\$0	\$209
Crittenden	05035	2007	2009	2010	\$0	\$0	\$0	\$160	\$0	\$160
Cross	05037	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Dallas	05039	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Desha	05041	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Drew	05043	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Franklin	05047	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Fulton	05049	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Garland	05051	2006	2008	2010	\$0	\$0	\$420	\$0	\$0	\$420
Grant	05053	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Greene	05055	2005	2007	2009	\$0	\$147	\$0	\$0	\$0	\$147
Hempstead	05057	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Hot Spring	05059	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Howard	05061	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Independence	05063	2007	2008	2010	\$0	\$0	\$0	\$160	\$0	\$160
Izard	05065	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Jackson	05067	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Jefferson	05069	2005	2007	2009	\$0	\$276	\$0	\$0	\$0	\$276
Johnson	05071	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Lafayette	05073	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Lawrence	05075	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Lee	05077	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Lincoln	05079	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Arkansas (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Little River	05081	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Logan	05083	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Madison	05087	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Marion	05089	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Miller	05091	2007	2008	2010	\$0	\$0	\$0	\$160	\$0	\$160
Mississippi	05093	2007	2009	2010	\$0	\$0	\$0	\$160	\$0	\$160
Monroe	05095	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Montgomery	05097	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Nevada	05099	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Newton	05101	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Ouachita	05103	2007	2009	*	\$0	\$0	\$0	\$10	\$150	\$160
Perry	05105	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Phillips	05107	2007	2009	2010	\$0	\$0	\$0	\$160	\$0	\$160
Pike	05109	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Poinsett	05111	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Polk	05113	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Pope	05115	2007	2008	2010	\$0	\$0	\$0	\$160	\$0	\$160
Prairie	05117	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Pulaski	05119	2003	2007	2010	\$702	\$89	\$0	\$0	\$0	\$791 ^a
Randolph	05121	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Saline	05125	2003	2009	*	\$0	\$0	\$0	\$0	\$275	\$275 ^a
Scott	05127	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Searcy	05129	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Sebastian	05131	2005	2007	2009	\$0	\$461	\$100	\$0	\$0	\$561

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Arkansas (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Sevier	05133	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Sharp	05135	2008	2010	*	\$0	\$0	\$0	\$0	\$160	\$160
Stone	05137	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Van Buren	05141	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
White	05145	2007	2008	2010	\$0	\$0	\$0	\$160	\$0	\$160
Woodruff	05147	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c

Louisiana	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Acadia	22001	2007	2008	2010	\$0	\$0	\$0	\$205	\$0	\$205
Allen	22003	2007	2008	2010	\$0	\$0	\$0	\$160	\$0	\$160
Assumption	22007	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Avoyelles	22009	2007	2009	2010	\$0	\$0	\$0	\$265	\$0	\$265
Beauregard	22011	2007	2009	*	\$0	\$0	\$0	\$10	\$150	\$160
Calcasieu	22019	2003	2005	2010	\$124	\$0	\$213	\$0	\$0	\$337 ^a
Caldwell	22021	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Cameron	22023	2006	2008	2010	\$0	\$0	\$205	\$0	\$0	\$205
Catahoula	22025	2008	2009	*	\$0	\$0	\$0	\$0	\$225	\$225
Claiborne	22027	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Concordia	22029	2008	2009	*	\$0	\$0	\$0	\$0	\$250	\$250
East Carroll	22035	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
East Feliciana	22037	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Evangeline	22039	2007	2008	2010	\$0	\$0	\$0	\$160	\$0	\$160
Franklin	22041	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160

- a - Funding provided prior to FY04
- b - Project does not include all areas within county
- c - No map update planned during Flood Map Modernization
- * - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Louisiana (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Grant	22043	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Iberia	22045	2005	2008	2010	\$0	\$301	\$95	\$0	\$0	\$396
Iberville	22047	2007	2008	2010	\$0	\$0	\$0	\$160	\$0	\$160
Jackson	22049	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Jefferson	22051	2003	2009	*	\$34	\$64	\$200	\$0	\$0	\$298 ^a
Jefferson Davis	22053	2007	2008	2010	\$0	\$0	\$0	\$265	\$0	\$265
La Salle	22059	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Lafayette	22055	2004	2007	2010	\$784	\$46	\$0	\$0	\$0	\$830
LaFourche	22057	2005	2008	2010	\$0	\$403	\$125	\$0	\$0	\$528
Lincoln	22061	2004	2007	2010	\$32	\$53	\$0	\$0	\$0	\$85
Livingston	22063	2006	2008	2009	\$0	\$0	\$625	\$0	\$0	\$625
Madison	22065	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Morehouse	22067	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Natchitoches	22069	2007	2009	2010	\$0	\$0	\$0	\$285	\$0	\$285
Orleans	22071	2003	2009	*	\$661	\$36	\$95	\$0	\$0	\$792 ^a
Ouachita	22073	2007	2009	2010	\$0	\$0	\$0	\$575	\$0	\$575
Plaquemines	22075	2005	2009	*	\$0	\$364	\$25	\$0	\$0	\$389
Pointe Coupee	22077	2007	2009	*	\$0	\$0	\$0	\$10	\$270	\$280
Rapides	22079	2003	2007	2009	\$148	\$0	\$0	\$0	\$0	\$148 ^a
Red River	22081	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Richland	22083	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Sabine	22085	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
St. Bernard	22087	2005	2009	*	\$0	\$443	\$125	\$0	\$0	\$568
St. Charles	22089	2005	2009	*	\$0	\$295	\$25	\$0	\$0	\$320

a - Funding provided prior to FY04
b - Project does not include all areas within county
c - No map update planned during Flood Map Modernization
* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Louisiana (Continued)	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
St. Helena	22091	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
St. James	22093	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
St. John the Baptist	22095	2005	2008	2010	\$0	\$299	\$25	\$0	\$0	\$324
St. Landry	22097	2007	2008	2010	\$0	\$0	\$0	\$315	\$0	\$315
St. Martin	22099	2007	2008	2010	\$0	\$0	\$0	\$170	\$0	\$170
St. Mary	22101	2005	2008	2010	\$0	\$322	\$25	\$0	\$0	\$347
St. Tammany	22103	2003	2005	2010	\$134	\$0	\$120	\$0	\$0	\$254 ^a
Tangipahoa	22105	2006	2008	2010	\$0	\$0	\$475	\$0	\$0	\$475
Tensas	22107	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Terrebonne	22109	2005	2008	2010	\$0	\$400	\$25	\$0	\$0	\$425
Union	22111	2008	2010	*	\$0	\$0	\$0	\$0	\$160	\$160
Vermilion	22113	2006	2008	2010	\$0	\$0	\$216	\$0	\$0	\$216
Vernon	22115	2007	2009	*	\$0	\$0	\$0	\$10	\$150	\$160
Washington	22117	2007	2008	2010	\$0	\$0	\$0	\$170	\$0	\$170
Webster	22119	2007	2008	2010	\$0	\$0	\$0	\$160	\$0	\$160
West Baton Rouge	22121	2007	2009	2010	\$0	\$0	\$0	\$215	\$0	\$215
West Carroll	22123	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
West Feliciana	22125	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Winn	22127	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c

New Mexico	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Catron	35003	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Chaves	35005	2006	2007	2009	\$0	\$0	\$450	\$0	\$0	\$450

- a - Funding provided prior to FY04
- b - Project does not include all areas within county
- c - No map update planned during Flood Map Modernization
- * - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

New Mexico (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Cibola	35006	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Colfax	35007	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Curry	35009	2007	2008	2010	\$0	\$0	\$0	\$160	\$0	\$160
De Baca	35011	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Dona Ana	35013	2004	2007	2010	\$351	\$80	\$245	\$0	\$0	\$676
Eddy	35015	2007	2008	2010	\$0	\$0	\$0	\$160	\$0	\$160
Grant	35017	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Guadalupe	35019	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Harding	35021	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Hidalgo	35023	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Lincoln	35027	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Los Alamos	35028	2008	2010	*	\$0	\$0	\$0	\$0	\$160	\$160
Luna	35029	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
McKinley	35031	2007	2008	2010	\$0	\$0	\$0	\$160	\$0	\$160
Mora	35033	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Otero	35035	2007	2008	2010	\$0	\$0	\$0	\$370	\$0	\$370
Quay	35037	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Rio Arriba	35039	2008	2010	*	\$0	\$0	\$0	\$0	\$160	\$160
Roosevelt	35041	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
San Juan	35045	2007	2008	2010	\$0	\$0	\$0	\$465	\$0	\$465
San Miguel	35047	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Sierra	35051	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Socorro	35053	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Taos	35055	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

New Mexico (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Torrance	35057	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Union	35059	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Valencia	35061	2007	2008	2010	\$0	\$0	\$0	\$370	\$0	\$370

Oklahoma	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Adair	40001	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Alfalfa	40003	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Atoka	40005	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Beaver	40007	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Beckham	40009	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Blaine	40011	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Bryan	40013	2008	2010	*	\$0	\$0	\$0	\$0	\$160	\$160
Caddo	40015	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Carter	40019	2007	2008	2010	\$0	\$0	\$0	\$160	\$0	\$160
Cherokee	40021	2007	2008	2010	\$0	\$0	\$0	\$160	\$0	\$160
Choctaw	40023	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Cimarron	40025	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Coal	40029	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Comanche	40031	2005	2007	2009	\$0	\$379	\$55	\$0	\$0	\$434
Cotton	40033	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Craig	40035	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Creek	40037	2006	2007	2009	\$0	\$0	\$286	\$0	\$0	\$286
Custer	40039	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Oklahoma (Continued)	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Delaware	40041	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Dewey	40043	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Ellis	40045	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Garfield	40047	2007	2008	2010	\$0	\$0	\$0	\$160	\$0	\$160
Garvin	40049	2007	2008	2010	\$0	\$0	\$0	\$160	\$0	\$160
Grady	40051	2007	2009	*	\$0	\$0	\$0	\$283	\$0	\$283
Grant	40053	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Greer	40055	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Harmon	40057	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Harper	40059	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Haskell	40061	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Hughes	40063	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Jackson	40065	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Jefferson	40067	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Johnston	40069	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Kay	40071	2006	2007	2009	\$0	\$0	\$175	\$0	\$0	\$175
Kingfisher	40073	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Kiowa	40075	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Latimer	40077	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Le Flore	40079	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Lincoln	40081	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Logan	40083	2007	2008	2010	\$0	\$0	\$0	\$160	\$0	\$160
Love	40085	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Major	40093	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c

- a - Funding provided prior to FY04
- b - Project does not include all areas within county
- c - No map update planned during Flood Map Modernization
- * - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Oklahoma (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Marshall	40095	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Mayes	40097	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
McCurtain	40089	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
McIntosh	40091	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Murray	40099	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Muskogee	40101	2007	2008	2010	\$0	\$0	\$0	\$270	\$0	\$270
Noble	40103	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Nowata	40105	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Okfuskee	40107	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Oklahoma	40109	2004	2007	2010	\$455	\$740	\$110	\$0	\$0	\$1,305
Okmulgee	40111	2007	2008	2010	\$0	\$0	\$0	\$160	\$0	\$160
Ottawa	40115	2007	2008	2010	\$0	\$0	\$0	\$160	\$0	\$160
Pawnee	40117	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Pittsburg	40121	2007	2008	2010	\$0	\$0	\$0	\$160	\$0	\$160
Pontotoc	40123	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Pottawatomie	40125	2007	2008	2010	\$0	\$0	\$0	\$270	\$0	\$270
Pushmataha	40127	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Roger Mills	40129	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Rogers	40131	2007	2008	2010	\$0	\$0	\$0	\$270	\$0	\$270
Seminole	40133	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Sequoyah	40135	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Stephens	40137	2007	2008	2010	\$0	\$0	\$0	\$160	\$0	\$160
Texas	40139	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Tillman	40141	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c

a - Funding provided prior to FY04
b - Project does not include all areas within county
c - No map update planned during Flood Map Modernization
* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Oklahoma (Continued)	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Tulsa	40143	2004	2007	2009	\$818	\$99	\$0	\$0	\$0	\$917
Wagoner	40145	2007	2008	2010	\$0	\$0	\$0	\$310	\$0	\$310
Washita	40149	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Woods	40151	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Woodward	40153	2007	2009	*	\$0	\$0	\$0	\$10	\$150	\$160

Texas	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Anderson	48001	2007	2008	2010	\$0	\$0	\$0	\$160	\$0	\$160
Andrews	48003	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Angelina	48005	2007	2009	2010	\$0	\$0	\$0	\$215	\$0	\$215
Aransas	48007	2006	2009	*	\$0	\$0	\$942	\$0	\$0	\$942
Archer	48009	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Armstrong	48011	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Atascosa	48013	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Austin	48015	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Bailey	48017	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Bandera	48019	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Baylor	48023	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Bee	48025	2007	2008	2010	\$0	\$0	\$0	\$160	\$0	\$160
Bexar	48029	2004	2007	2010	\$684	\$846	\$95	\$0	\$0	\$1,625
Blanco	48031	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Borden	48033	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Bosque	48035	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160

- a - Funding provided prior to FY04
- b - Project does not include all areas within county
- c - No map update planned during Flood Map Modernization
- * - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Texas (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Bowie	48037	2007	2008	2010	\$0	\$0	\$0	\$160	\$0	\$160
Brazoria	48039	2005	2010	*	\$0	\$663	\$1,518	\$0	\$0	\$2,181
Brazos	48041	2007	2009	2010	\$0	\$0	\$0	\$450	\$0	\$450
Brewster	48043	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Briscoe	48045	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Brooks	48047	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Brown	48049	2007	2009	*	\$0	\$0	\$0	\$265	\$0	\$265
Burleson	48051	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Burnet	48053	2004	2009	2010	\$54	\$0	\$0	\$265	\$0	\$319
Caldwell	48055	2008	2010	*	\$0	\$0	\$0	\$0	\$160	\$160
Calhoun	48057	2006	2009	*	\$0	\$0	\$1,149	\$0	\$0	\$1,149
Callahan	48059	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Cameron	48061	2005	2010	*	\$0	\$861	\$1,594	\$0	\$0	\$2,455
Camp	48063	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Carson	48065	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Cass	48067	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Castro	48069	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Chambers	48071	2005	2010	*	\$0	\$329	\$160	\$0	\$0	\$489
Cherokee	48073	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Childress	48075	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Clay	48077	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Cochran	48079	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Coke	48081	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Coleman	48083	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c

a - Funding provided prior to FY04
b - Project does not include all areas within county
c - No map update planned during Flood Map Modernization
* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Texas (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Collin	48085	2004	2007	2009	\$890	\$996	\$75	\$0	\$0	\$1,961
Collingsworth	48087	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Colorado	48089	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Comal	48091	2003	2006	2010	\$258	\$61	\$0	\$0	\$0	\$319 ^a
Comanche	48093	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Concho	48095	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Coryell	48099	2007	2008	2010	\$0	\$0	\$0	\$160	\$0	\$160
Cottle	48101	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Crane	48103	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Crockett	48105	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Crosby	48107	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Culberson	48109	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Dallam	48111	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Dallas	48113	2004	2007	2010	\$769	\$732	\$100	\$0	\$0	\$1,601
Dawson	48115	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Deaf Smith	48117	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Delta	48119	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Denton	48121	2004	2007	2010	\$819	\$359	\$90	\$0	\$0	\$1,268
DeWitt	48123	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Dickens	48125	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Dimmit	48127	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Donley	48129	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Duval	48131	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Eastland	48133	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Texas (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Ector	48135	2007	2008	2010	\$0	\$0	\$0	\$185	\$0	\$185
Edwards	48137	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
El Paso	48141	2004	2007	2010	\$1,172	\$104	\$200	\$121	\$0	\$1,597
Ellis	48139	2005	2010	*	\$0	\$30	\$0	\$350	\$0	\$380
Erath	48143	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Falls	48145	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Fannin	48147	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Fisher	48151	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Floyd	48153	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Foard	48155	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Fort Bend	48157	2004	2009	2010	\$579	\$746	\$100	\$0	\$0	\$1,425
Franklin	48159	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Freestone	48161	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Frio	48163	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Gaines	48165	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Galveston	48167	2005	2010	*	\$0	\$405	\$15	\$0	\$0	\$420
Garza	48169	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Gillespie	48171	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Glasscock	48173	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Goliad	48175	2006	2008	2009	\$0	\$0	\$120	\$0	\$0	\$120
Gonzales	48177	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Gray	48179	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Grayson	48181	2007	2008	2010	\$0	\$0	\$0	\$445	\$0	\$445
Gregg	48183	2004	2009	*	\$24	\$258	\$50	\$0	\$0	\$332

a - Funding provided prior to FY04
b - Project does not include all areas within county
c - No map update planned during Flood Map Modernization
* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Texas (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Grimes	48185	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Hale	48189	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Hall	48191	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Hamilton	48193	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Hansford	48195	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Hardeman	48197	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Hardin	48199	2007	2009	2010	\$0	\$0	\$0	\$450	\$0	\$450
Harrison	48203	2007	2009	*	\$0	\$0	\$0	\$215	\$0	\$215
Hartley	48205	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Haskell	48207	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Hemphill	48211	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Henderson	48213	2007	2008	2010	\$0	\$0	\$0	\$160	\$0	\$160
Hidalgo	48215	2004	2009	*	\$362	\$907	\$100	\$0	\$0	\$1,369
Hill	48217	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Hockley	48219	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Hood	48221	2007	2010	*	\$0	\$0	\$0	\$450	\$0	\$450
Hopkins	48223	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Houston	48225	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Howard	48227	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Hudspeth	48229	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Hunt	48231	2007	2009	*	\$0	\$0	\$0	\$160	\$0	\$160
Hutchinson	48233	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Irion	48235	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Jack	48237	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Texas (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Jackson	48239	2006	2010	*	\$0	\$0	\$764	\$0	\$0	\$764
Jasper	48241	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Jeff Davis	48243	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Jefferson	48245	2006	2010	*	\$0	\$0	\$400	\$0	\$0	\$400
Jim Hogg	48247	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Jim Wells	48249	2007	2009	2010	\$0	\$0	\$0	\$160	\$0	\$160
Johnson	48251	2007	2010	*	\$0	\$0	\$0	\$450	\$0	\$450
Jones	48253	2008	2010	*	\$0	\$0	\$0	\$0	\$160	\$160
Karnes	48255	2006	2008	2009	\$0	\$0	\$120	\$0	\$0	\$120
Kaufman	48257	2007	2010	*	\$0	\$0	\$0	\$450	\$0	\$450
Kendall	48259	2007	2009	2010	\$0	\$0	\$0	\$265	\$0	\$265
Kenedy	48261	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Kent	48263	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Kerr	48265	2007	2008	2010	\$0	\$0	\$0	\$210	\$0	\$210
Kimble	48267	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
King	48269	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Kinney	48271	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Kleberg	48273	2007	2010	*	\$0	\$0	\$0	\$275	\$0	\$275
Knox	48275	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
La Salle	48283	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Lamar	48277	2007	2008	2010	\$0	\$0	\$0	\$270	\$0	\$270
Lamb	48279	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Lampasas	48281	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Lavaca	48285	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160

- a - Funding provided prior to FY04
- b - Project does not include all areas within county
- c - No map update planned during Flood Map Modernization
- * - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Texas (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Lee	48287	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Leon	48289	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Limestone	48293	2008	2010	*	\$0	\$0	\$0	\$0	\$160	\$160
Lipscomb	48295	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Llano	48299	2007	2009	2010	\$0	\$0	\$0	\$240	\$0	\$240
Loving	48301	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Lynn	48305	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Madison	48313	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Marion	48315	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Martin	48317	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Mason	48319	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Matagorda	48321	2006	2010	*	\$0	\$0	\$1,369	\$0	\$0	\$1,369
Maverick	48323	2007	2009	*	\$0	\$0	\$0	\$10	\$265	\$275
McCulloch	48307	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
McMullen	48311	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Medina	48325	2007	2008	2010	\$0	\$0	\$0	\$300	\$0	\$300
Menard	48327	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Milam	48331	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Mills	48333	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Mitchell	48335	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Montague	48337	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Montgomery	48339	2005	2008	2010	\$0	\$1,000	\$834	\$0	\$0	\$1,834
Moore	48341	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Morris	48343	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c

- a - Funding provided prior to FY04
- b - Project does not include all areas within county
- c - No map update planned during Flood Map Modernization
- * - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Texas (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Motley	48345	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Nacogdoches	48347	2007	2008	2010	\$0	\$0	\$0	\$190	\$0	\$190
Navarro	48349	2007	2009	*	\$0	\$0	\$0	\$160	\$0	\$160
Newton	48351	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Nolan	48353	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Nueces	48355	2005	2010	*	\$0	\$725	\$1,530	\$0	\$0	\$2,255
Ochiltree	48357	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Oldham	48359	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Orange	48361	2006	2010	*	\$0	\$0	\$400	\$0	\$0	\$400
Palo Pinto	48363	2008	2010	*	\$0	\$0	\$0	\$0	\$160	\$160
Panola	48365	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Parmer	48369	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Pecos	48371	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Polk	48373	2007	2009	2010	\$0	\$0	\$0	\$210	\$0	\$210
Potter	48375	2004	2006	2010	\$297	\$0	\$0	\$0	\$0	\$297
Presidio	48377	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Rains	48379	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Randall	48381	2004	2006	2010	\$300	\$0	\$0	\$0	\$0	\$300
Reagan	48383	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Real	48385	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Red River	48387	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Reeves	48389	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Refugio	48391	2006	2010	*	\$0	\$0	\$690	\$0	\$0	\$690
Roberts	48393	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c

a - Funding provided prior to FY04
b - Project does not include all areas within county
c - No map update planned during Flood Map Modernization
* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Texas (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Robertson	48395	2007	2009	2010	\$0	\$0	\$0	\$160	\$0	\$160
Runnels	48399	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Rusk	48401	2007	2008	2010	\$0	\$0	\$0	\$160	\$0	\$160
Sabine	48403	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
San Augustine	48405	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
San Jacinto	48407	2008	2010	*	\$0	\$0	\$0	\$0	\$160	\$160
San Patricio	48409	2006	2009	*	\$0	\$0	\$734	\$0	\$0	\$734
San Saba	48411	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Schleicher	48413	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Scurry	48415	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Shackelford	48417	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Shelby	48419	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Sherman	48421	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Somervell	48425	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Starr	48427	2007	2009	2010	\$0	\$0	\$0	\$160	\$0	\$160
Stephens	48429	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Sterling	48431	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Stonewall	48433	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Sutton	48435	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Swisher	48437	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Tarrant	48439	2004	2007	2010	\$868	\$939	\$120	\$0	\$0	\$1,927
Taylor	48441	2004	2009	2010	\$385	\$114	\$170	\$0	\$0	\$669
Terrell	48443	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Terry	48445	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c

a - Funding provided prior to FY04
b - Project does not include all areas within county
c - No map update planned during Flood Map Modernization
* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Texas (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Throckmorton	48447	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Titus	48449	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Tom Green	48451	2007	2008	2010	\$0	\$0	\$0	\$250	\$0	\$250
Trinity	48455	NA	NA	NA	\$0	\$0	\$0	\$0	\$160	\$160 ^c
Tyler	48457	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Upshur	48459	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Upton	48461	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Uvalde	48463	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Val Verde	48465	2007	2008	2010	\$0	\$0	\$0	\$265	\$0	\$265
Van Zandt	48467	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Victoria	48469	2006	2010	*	\$0	\$0	\$718	\$0	\$0	\$718
Walker	48471	2007	2009	2010	\$0	\$0	\$0	\$310	\$0	\$310
Waller	48473	2005	2007	2009	\$0	\$249	\$50	\$0	\$0	\$299
Ward	48475	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Washington	48477	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Wheeler	48483	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Wichita	48485	2007	2008	2010	\$0	\$0	\$0	\$210	\$0	\$210
Wilbarger	48487	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Willacy	48489	2007	2010	*	\$0	\$0	\$0	\$215	\$0	\$215
Wilson	48493	2006	2008	2010	\$0	\$0	\$269	\$0	\$0	\$269
Winkler	48495	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Wise	48497	2007	2010	*	\$0	\$0	\$0	\$8	\$367	\$375
Wood	48499	2008	2009	*	\$0	\$0	\$0	\$0	\$160	\$160
Yoakum	48501	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c

a - Funding provided prior to FY04
b - Project does not include all areas within county
c - No map update planned during Flood Map Modernization
* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Texas (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Young	48503	2008	2010	*	\$0	\$0	\$0	\$0	\$160	\$160
Zapata	48505	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Zavala	48507	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c

Region 07

Iowa	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Adair	19001	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Adams	19003	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Allamakee	19005	2006	2008	2009	\$0	\$0	\$95	\$135	\$0	\$230
Appanoose	19007	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Audubon	19009	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Black Hawk	19013	2003	2009	2010	\$0	\$393	\$20	\$30	\$50	\$493 ^a
Boone	19015	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Buena Vista	19021	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Butler	19023	2006	2009	*	\$0	\$0	\$85	\$135	\$0	\$220
Calhoun	19025	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Carroll	19027	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Cass	19029	2006	2009	2010	\$0	\$0	\$85	\$135	\$0	\$220
Cedar	19031	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Cerro Gordo	19033	2006	2010	*	\$0	\$0	\$100	\$350	\$0	\$450
Cherokee	19035	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Chickasaw	19037	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Iowa (Continued)	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Clarke	19039	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Clay	19041	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Clayton	19043	2006	2009	*	\$0	\$0	\$115	\$0	\$235	\$350
Clinton	19045	2006	2009	*	\$0	\$0	\$115	\$0	\$200	\$315
Crawford	19047	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Davis	19051	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Decatur	19053	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Delaware	19055	2005	2008	2009	\$0	\$187	\$0	\$0	\$0	\$187
Des Moines	19057	2006	2009	*	\$0	\$0	\$90	\$0	\$211	\$301
Dickinson	19059	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Dubuque	19061	2005	2009	2010	\$0	\$256	\$20	\$0	\$80	\$356
Emmet	19063	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Fayette	19065	2006	2009	*	\$0	\$0	\$110	\$0	\$210	\$320
Franklin	19069	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Fremont	19071	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Greene	19073	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Guthrie	19077	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Hancock	19081	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^{a,c}
Hardin	19083	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Harrison	19085	2006	2010	*	\$0	\$0	\$100	\$0	\$220	\$320
Henry	19087	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Howard	19089	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Humboldt	19091	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Ida	19093	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c

a - Funding provided prior to FY04
b - Project does not include all areas within county
c - No map update planned during Flood Map Modernization
* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Iowa (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Iowa	19095	2006	2009	2010	\$0	\$0	\$85	\$135	\$0	\$220
Jackson	19097	2006	2009	*	\$0	\$0	\$100	\$0	\$235	\$335
Jefferson	19101	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Jones	19105	2006	2009	2010	\$0	\$0	\$90	\$215	\$0	\$305
Keokuk	19107	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Kossuth	19109	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Lee	19111	2006	2009	2010	\$0	\$0	\$85	\$0	\$235	\$320
Linn	19113	2004	2009	2010	\$328	\$22	\$40	\$0	\$135	\$525
Louisa	19115	2006	2009	*	\$0	\$0	\$75	\$0	\$150	\$225
Lucas	19117	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Lyon	19119	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Madison	19121	2006	2009	*	\$0	\$0	\$85	\$0	\$150	\$235
Mahaska	19123	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Mills	19129	2006	2010	*	\$0	\$0	\$75	\$0	\$200	\$275
Mitchell	19131	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Monona	19133	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Monroe	19135	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Montgomery	19137	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Muscatine	19139	2006	2009	*	\$0	\$0	\$80	\$0	\$200	\$280
O'Brien	19141	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Osceola	19143	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Page	19145	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Palo Alto	19147	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Plymouth	19149	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c

a - Funding provided prior to FY04
b - Project does not include all areas within county
c - No map update planned during Flood Map Modernization
* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Iowa (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Pocahontas	19151	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Polk	19153	2003	2009	2010	\$0	\$263	\$40	\$60	\$100	\$463 ^a
Poweshiek	19157	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Ringgold	19159	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Sac	19161	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Scott	19163	2003	2009	2010	\$170	\$0	\$20	\$0	\$165	\$355 ^a
Shelby	19165	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Sioux	19167	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Taylor	19173	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Union	19175	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Van Buren	19177	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Wapello	19179	2006	2009	*	\$0	\$0	\$80	\$215	\$0	\$295
Warren	19181	2005	2008	2009	\$0	\$299	\$0	\$0	\$0	\$299
Washington	19183	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Wayne	19185	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Webster	19187	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Winnebago	19189	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Winneshiek	19191	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Woodbury	19193	2006	2010	*	\$0	\$0	\$135	\$0	\$215	\$350
Worth	19195	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Wright	19197	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c

a - Funding provided prior to FY04
b - Project does not include all areas within county
c - No map update planned during Flood Map Modernization
* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Kansas	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Allen	20001	2005	2008	2009	\$0	\$180	\$0	\$0	\$0	\$180
Anderson	20003	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Atchison	20005	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Barber	20007	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Barton	20009	2004	2008	2009	\$158	\$8	\$0	\$0	\$0	\$166
Bourbon	20011	2005	2007	2009	\$0	\$115	\$0	\$0	\$0	\$115
Brown	20013	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Butler	20015	2003	2008	2009	\$223	\$0	\$20	\$0	\$0	\$243 ^a
Chase	20017	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Chautauqua	20019	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Cheyenne	20023	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Clark	20025	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Clay	20027	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Cloud	20029	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Coffey	20031	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Comanche	20033	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Cowley	20035	2004	2008	2010	\$256	\$18	\$0	\$0	\$0	\$274
Crawford	20037	2005	2008	2009	\$0	\$138	\$0	\$0	\$0	\$138
Decatur	20039	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Dickinson	20041	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Doniphan	20043	2004	2010	*	\$250	\$3	\$0	\$0	\$100	\$353
Douglas	20045	2004	2008	2010	\$198	\$0	\$20	\$0	\$250	\$468
Elk	20049	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Ellis	20051	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Kansas (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Ellsworth	20053	2005	2007	2009	\$0	\$133	\$0	\$0	\$0	\$133
Finney	20055	2006	2008	2009	\$0	\$0	\$140	\$215	\$0	\$355
Ford	20057	2006	2008	2009	\$0	\$0	\$140	\$215	\$0	\$355
Franklin	20059	2004	2009	2010	\$373	\$1	\$0	\$0	\$31	\$405
Geary	20061	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Gove	20063	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Graham	20065	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Grant	20067	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Gray	20069	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Greeley	20071	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Greenwood	20073	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Hamilton	20075	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Harper	20077	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Harvey	20079	2005	2008	2010	\$0	\$197	\$0	\$0	\$0	\$197
Haskell	20081	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Hodgeman	20083	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Jackson	20085	2006	2009	2010	\$0	\$0	\$100	\$0	\$135	\$235
Jefferson	20087	2006	2008	2010	\$0	\$0	\$90	\$215	\$0	\$305
Jewell	20089	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Johnson	20091	2003	2007	2009	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Kearny	20093	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Kingman	20095	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Kiowa	20097	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Labelle	20099	2005	2007	2009	\$0	\$172	\$0	\$0	\$0	\$172

a - Funding provided prior to FY04
b - Project does not include all areas within county
c - No map update planned during Flood Map Modernization
* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Kansas (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Lane	20101	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Leavenworth	20103	2003	2008	2009	\$178	\$80	\$20	\$0	\$50	\$329 ^a
Lincoln	20105	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Logan	20109	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Marion	20115	2006	2009	2010	\$0	\$0	\$135	\$0	\$193	\$328
Marshall	20117	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
McPherson	20113	2005	2007	2009	\$0	\$298	\$0	\$0	\$0	\$298
Meade	20119	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Mitchell	20123	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Montgomery	20125	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Morris	20127	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Morton	20129	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Nemaha	20131	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Neosho	20133	2005	2008	2010	\$0	\$177	\$0	\$0	\$0	\$177
Ness	20135	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Norton	20137	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Osage	20139	2006	2009	2010	\$0	\$0	\$105	\$0	\$135	\$240
Osborne	20141	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Ottawa	20143	2005	2009	2010	\$0	\$187	\$0	\$0	\$0	\$187
Pawnee	20145	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Phillips	20147	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Pottawatomie	20149	2006	2009	2010	\$0	\$0	\$125	\$0	\$230	\$355
Pratt	20151	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Rawlins	20153	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c

a - Funding provided prior to FY04
b - Project does not include all areas within county
c - No map update planned during Flood Map Modernization
* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Kansas (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Reno	20155	2005	2008	2010	\$0	\$378	\$20	\$0	\$0	\$398
Republic	20157	2006	2009	2010	\$0	\$0	\$100	\$0	\$135	\$235
Rice	20159	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Rooks	20163	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Rush	20165	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Russell	20167	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Saline	20169	2005	2009	2010	\$0	\$346	\$20	\$0	\$130	\$496
Scott	20171	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Seward	20175	2006	2008	2009	\$0	\$0	\$100	\$215	\$0	\$315
Shawnee	20177	2004	2009	2010	\$200	\$0	\$100	\$350	\$0	\$650
Sheridan	20179	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Sherman	20181	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Smith	20183	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Stafford	20185	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Stanton	20187	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Stevens	20189	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Sumner	20191	2006	2009	2010	\$0	\$0	\$140	\$215	\$0	\$355
Thomas	20193	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Trego	20195	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Wallace	20199	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Washington	20201	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Wichita	20203	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Wilson	20205	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Woodson	20207	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c

a - Funding provided prior to FY04
b - Project does not include all areas within county
c - No map update planned during Flood Map Modernization
* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Kansas (Continued)	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Wyandotte	20209	2003	2009	*	\$84	\$0	\$20	\$0	\$115	\$219 ^a

Missouri	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Adair	29001	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Andrew	29003	2006	2009	2010	\$0	\$0	\$75	\$0	\$160	\$235
Atchison	29005	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Audrain	29007	2005	2009	2010	\$0	\$161	\$0	\$0	\$31	\$192
Barton	29011	2006	2009	2010	\$0	\$0	\$100	\$0	\$135	\$235
Bates	29013	2006	2009	2010	\$0	\$0	\$135	\$0	\$135	\$270
Benton	29015	2005	2008	2009	\$0	\$194	\$0	\$0	\$0	\$194
Bollinger	29017	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Boone	29019	2005	2009	2010	\$0	\$282	\$0	\$15	\$0	\$297
Buchanan	29021	2004	2010	*	\$336	\$55	\$20	\$0	\$100	\$511
Butler	29023	2004	2009	2010	\$177	\$11	\$0	\$0	\$94	\$282
Camden	29029	2005	2008	2010	\$0	\$176	\$0	\$0	\$0	\$176
Cape Girardeau	29031	2003	2009	2010	\$320	\$0	\$20	\$0	\$130	\$470 ^a
Carroll	29033	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Carter	29035	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Chariton	29041	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Christian	29043	2006	2008	2010	\$0	\$0	\$110	\$350	\$0	\$460
Clark	29045	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Clay	29047	2006	2010	*	\$0	\$0	\$100	\$475	\$0	\$575
Clinton	29049	2006	2009	2010	\$0	\$0	\$80	\$0	\$210	\$290

- a - Funding provided prior to FY04
- b - Project does not include all areas within county
- c - No map update planned during Flood Map Modernization
- * - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Missouri (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Cooper	29053	2006	2009	2010	\$0	\$0	\$95	\$0	\$160	\$255
Crawford	29055	2006	2009	2010	\$0	\$0	\$125	\$215	\$0	\$340
Dallas	29059	2006	2009	2010	\$0	\$0	\$90	\$0	\$135	\$225
Daviess	29061	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Dent	29065	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Douglas	29067	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Dunklin	29069	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Franklin	29071	2005	2009	2010	\$0	\$351	\$20	\$15	\$25	\$411
Gasconade	29073	2006	2009	2010	\$0	\$0	\$90	\$0	\$160	\$250
Gentry	29075	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Greene	29077	2003	2008	2010	\$333	\$0	\$0	\$0	\$0	\$333 ^a
Grundy	29079	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Harrison	29081	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Henry	29083	2006	2009	2010	\$0	\$0	\$125	\$215	\$0	\$340
Hickory	29085	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Holt	29087	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Howard	29089	2005	2009	2010	\$0	\$150	\$0	\$0	\$28	\$178
Howell	29091	2006	2009	2010	\$0	\$0	\$140	\$215	\$0	\$355
Johnson	29101	2006	2009	2010	\$0	\$0	\$145	\$350	\$0	\$495
Knox	29103	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Laclede	29105	2006	2009	2010	\$0	\$0	\$130	\$215	\$0	\$345
Lafayette	29107	2006	2009	2010	\$0	\$0	\$110	\$215	\$0	\$325
Lawrence	29109	2006	2009	2010	\$0	\$0	\$110	\$215	\$0	\$325
Lewis	29111	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Missouri (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Lincoln	29113	2003	2009	2010	\$91	\$0	\$0	\$0	\$25	\$116 ^a
Livingston	29117	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Maries	29125	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Marion	29127	2005	2009	2010	\$0	\$140	\$0	\$0	\$53	\$192
McDonald	29119	2005	2009	2010	\$0	\$192	\$0	\$0	\$46	\$238
Mercer	29129	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Miller	29131	2005	2008	2009	\$0	\$148	\$0	\$0	\$0	\$148
Mississippi	29133	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Moniteau	29135	2006	2009	2010	\$0	\$0	\$75	\$0	\$160	\$235
Montgomery	29139	2005	2007	2009	\$0	\$131	\$0	\$0	\$0	\$131
Morgan	29141	2005	2008	2009	\$0	\$157	\$0	\$0	\$0	\$157
New Madrid	29143	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Newton	29145	2006	2009	2010	\$0	\$0	\$120	\$350	\$0	\$470
Nodaway	29147	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Pemiscot	29155	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Perry	29157	2006	2009	2010	\$0	\$0	\$85	\$0	\$160	\$245
Pettis	29159	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Pike	29163	2005	2009	2010	\$0	\$163	\$0	\$0	\$34	\$196
Platte	29165	2006	2010	*	\$0	\$0	\$90	\$350	\$0	\$440
Pulaski	29169	2006	2009	2010	\$0	\$0	\$100	\$215	\$0	\$315
Putnam	29171	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Ralls	29173	2005	2009	2010	\$0	\$123	\$0	\$0	\$22	\$144
Randolph	29175	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Ray	29177	2006	2009	2010	\$0	\$0	\$100	\$215	\$0	\$315

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Missouri (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Reynolds	29179	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Ripley	29181	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Saline	29195	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^{a,c}
Schuyler	29197	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Scotland	29199	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Scott	29201	2006	2010	*	\$0	\$0	\$80	\$215	\$0	\$295
Shannon	29203	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^{a,c}
Shelby	29205	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
St. Charles	29183	2003	2009	*	\$141	\$0	\$40	\$0	\$455	\$636
St. Clair	29185	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
St. Francois	29187	2006	2009	2010	\$0	\$0	\$95	\$350	\$0	\$445
St. Louis	29189	2003	2009	*	\$247	\$0	\$40	\$0	\$469	\$756
St. Louis City	29510	2006	2009	2010	\$0	\$0	\$100	\$475	\$0	\$575
Ste. Genevieve	29186	2004	2009	*	\$40	\$0	\$0	\$0	\$60	\$100
Stoddard	29207	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Stone	29209	2006	2009	2010	\$0	\$0	\$90	\$215	\$0	\$305
Sullivan	29211	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Texas	29215	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Vernon	29217	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Warren	29219	2005	2009	2010	\$0	\$135	\$0	\$0	\$41	\$176
Wayne	29223	2003	2009	2010	\$0	\$0	\$125	\$0	\$135	\$260 ^a
Wright	29229	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c

a - Funding provided prior to FY04
b - Project does not include all areas within county
c - No map update planned during Flood Map Modernization
* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Nebraska

	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Adams	31001	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Antelope	31003	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Arthur	31005	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Banner	31007	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Blaine	31009	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Boone	31011	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Box Butte	31013	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Brown	31017	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Buffalo	31019	2006	2009	2010	\$0	\$0	\$135	\$350	\$0	\$485
Burt	31021	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Butler	31023	2006	2009	2010	\$0	\$0	\$80	\$0	\$150	\$230
Cass	31025	2004	2009	2010	\$250	\$14	\$0	\$0	\$88	\$352
Cedar	31027	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Cherry	31031	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Cheyenne	31033	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Clay	31035	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Colfax	31037	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Cuming	31039	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Custer	31041	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Dakota	31043	2006	2009	2010	\$0	\$0	\$80	\$215	\$0	\$295
Dawes	31045	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Dawson	31047	2006	2009	2010	\$0	\$0	\$140	\$215	\$145	\$500
Deuel	31049	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Dixon	31051	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Nebraska (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Furnas	31065	2005	2007	2009	\$0	\$246	\$0	\$0	\$0	\$246
Gage	31067	2006	2008	2010	\$0	\$0	\$125	\$215	\$0	\$340
Grant	31075	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Hamilton	31081	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Harlan	31083	2005	2007	2009	\$0	\$66	\$0	\$0	\$0	\$66
Holt	31089	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Hooker	31091	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Jefferson	31095	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Keya Paha	31103	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Kimball	31105	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Lancaster	31109	2003	2008	2010	\$615	\$19	\$40	\$0	\$75	\$749 ^a
Lincoln	31111	2004	2007	2009	\$237	\$3	\$0	\$0	\$0	\$240
Logan	31113	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
McPherson	31117	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^{a,c}
Merrick	31121	2005	2008	2010	\$0	\$140	\$0	\$0	\$0	\$140
Morrill	31123	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Nemaha	31127	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Pierce	31139	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Platte	31141	2004	2008	2010	\$216	\$250	\$0	\$0	\$0	\$466
Red Willow	31145	2005	2007	2009	\$0	\$92	\$0	\$0	\$0	\$92
Richardson	31147	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Rock	31149	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Saline	31151	2006	2009	2010	\$0	\$0	\$85	\$0	\$150	\$235
Saunders	31155	2004	2008	2010	\$300	\$18	\$0	\$0	\$0	\$318

a - Funding provided prior to FY04
b - Project does not include all areas within county
c - No map update planned during Flood Map Modernization
* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Nebraska

(Continued)

	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Scotts Bluff	31157	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Seward	31159	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Sheridan	31161	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Sioux	31165	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Thomas	31171	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Thurston	31173	2005	2008	2010	\$0	\$117	\$0	\$0	\$0	\$117
Washington	31177	2006	2010	*	\$0	\$0	\$80	\$0	\$235	\$315
York	31185	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c

Region 08

Colorado

	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Alamosa	08003	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Arapahoe	08005	2004	2005	2010	\$485	\$0	\$25	\$0	\$0	\$510
Archuleta	08007	2006	2008	2009	\$0	\$0	\$189	\$5	\$0	\$193
Baca	08009	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Bent	08011	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Boulder	08013	2003	2005	2010	\$0	\$0	\$98	\$0	\$111	\$209 ^a
Chaffee	08015	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Cheyenne	08017	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Conejos	08021	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Costilla	08023	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Crowley	08025	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Colorado (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Custer	08027	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Delta	08029	2007	2009	2010	\$0	\$0	\$0	\$195	\$0	\$195
Dolores	08033	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
El Paso	08041	2007	2009	2010	\$0	\$0	\$0	\$681	\$106	\$786
Elbert	08039	2003	2009	2010	\$0	\$0	\$0	\$0	\$254	\$254 ^a
Garfield	08045	2005	2009	2010	\$0	\$325	\$0	\$0	\$0	\$325
Gilpin	08047	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Gunnison	08051	2008	2009	2010	\$0	\$0	\$0	\$0	\$272	\$272
Hinsdale	08053	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Huerfano	08055	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Jackson	08057	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Kiowa	08061	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Kit Carson	08063	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
La Plata	08067	2005	2009	2010	\$0	\$133	\$218	\$28	\$0	\$379
Lake	08065	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Las Animas	08071	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Lincoln	08073	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Logan	08075	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Mesa	08077	2005	2009	2010	\$0	\$351	\$0	\$0	\$0	\$351
Mineral	08079	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Moffat	08081	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Montrose	08085	2008	2009	2010	\$0	\$0	\$0	\$0	\$242	\$242
Morgan	08087	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Otero	08089	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c

a - Funding provided prior to FY04
b - Project does not include all areas within county
c - No map update planned during Flood Map Modernization
* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Colorado (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Ouray	08091	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Park	08093	2007	2009	2010	\$0	\$0	\$0	\$147	\$0	\$147
Phillips	08095	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Prowers	08099	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Pueblo	08101	2005	2009	2010	\$0	\$584	\$30	\$0	\$247	\$861
Rio Blanco	08103	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Rio Grande	08105	2008	2009	2010	\$0	\$0	\$0	\$0	\$153	\$153
Saguache	08109	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
San Juan	08111	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
San Miguel	08113	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Sedgwick	08115	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Summit	08117	2007	2009	2010	\$0	\$0	\$0	\$167	\$0	\$167
Teller	08119	2006	2008	2009	\$0	\$0	\$208	\$0	\$0	\$208
Washington	08121	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Weld	08123	2006	2010	*	\$0	\$0	\$585	\$0	\$30	\$615
Yuma	08125	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c

Montana	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Beaverhead	30001	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Big Horn	30003	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Broadwater	30007	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Carbon	30009	2006	2009	2010	\$0	\$0	\$249	\$118	\$14	\$381
Carter	30011	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Montana (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Cascade	30013	2007	2009	2010	\$0	\$0	\$0	\$391	\$149	\$539
Chouteau	30015	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Custer	30017	2003	2008	2010	\$0	\$32	\$31	\$0	\$0	\$63 ^a
Daniels	30019	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Dawson	30021	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Deer Lodge	30023	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Fallon	30025	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Fergus	30027	2007	2009	2010	\$0	\$0	\$0	\$171	\$59	\$230
Gallatin	30031	2003	2009	2010	\$446	\$0	\$28	\$31	\$0	\$505 ^a
Garfield	30033	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Glacier	30035	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Golden Valley	30037	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Granite	30039	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Hill	30041	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Judith Basin	30045	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Lake	30047	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Lewis and Clark	30049	2003	2008	2010	\$0	\$42	\$30	\$370	\$0	\$442 ^a
Liberty	30051	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Madison	30057	2004	2009	2010	\$54	\$0	\$0	\$0	\$0	\$54 ^b
Meagher	30059	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Mineral	30061	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Missoula	30063	2005	2009	2010	\$0	\$424	\$0	\$59	\$24	\$507
Musselshell	30065	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Park	30067	2003	2009	2010	\$0	\$0	\$231	\$86	\$0	\$317 ^a

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Montana (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Petroleum	30069	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Phillips	30071	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Pondera	30073	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Powder River	30075	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Powell	30077	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Prairie	30079	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Ravalli	30081	2008	2010	*	\$0	\$0	\$0	\$0	\$555	\$555
Rosebud	30087	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Sanders	30089	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Silver Bow	30093	2008	2009	2010	\$0	\$0	\$0	\$0	\$356	\$356
Stillwater	30095	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Sweet Grass	30097	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Teton	30099	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Toole	30101	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Treasure	30103	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Wheatland	30107	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Wibaux	30109	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Yellowstone	30111	2006	2009	2010	\$0	\$0	\$261	\$100	\$18	\$379

North Dakota	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Adams	38001	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Benson	38005	2006	2008	2009	\$0	\$0	\$120	\$0	\$0	\$120
Billings	38007	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c

- a - Funding provided prior to FY04
- b - Project does not include all areas within county
- c - No map update planned during Flood Map Modernization
- * - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

North Dakota (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Bottineau	38009	2007	2008	2009	\$0	\$0	\$0	\$64	\$0	\$64
Bowman	38011	2008	2009	*	\$0	\$0	\$0	\$0	\$311	\$311
Burke	38013	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Cass	38017	2003	2009	2010	\$450	\$197	\$39	\$0	\$0	\$687 ^a
Dickey	38021	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Divide	38023	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Dunn	38025	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Eddy	38027	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Emmons	38029	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Foster	38031	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Golden Valley	38033	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Grand Forks	38035	2005	2006	2010	\$0	\$315	\$0	\$47	\$0	\$362
Grant	38037	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Griggs	38039	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Hettinger	38041	2008	2009	2010	\$0	\$0	\$0	\$0	\$163	\$163
Kidder	38043	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
LaMoure	38045	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Logan	38047	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
McHenry	38049	2007	2009	2010	\$0	\$0	\$0	\$172	\$0	\$172
McIntosh	38051	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
McKenzie	38053	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
McLean	38055	2008	2009	2010	\$0	\$0	\$0	\$0	\$98	\$98
Mercer	38057	2005	2008	2010	\$0	\$230	\$14	\$11	\$0	\$255
Mountrail	38061	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

North Dakota (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Nelson	38063	2006	2008	2009	\$0	\$0	\$68	\$0	\$0	\$68
Oliver	38065	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Pembina	38067	2004	2009	2010	\$75	\$0	\$376	\$0	\$0	\$451
Pierce	38069	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Ramsey	38071	2006	2009	2010	\$0	\$0	\$209	\$52	\$0	\$260
Ransom	38073	2006	2009	2010	\$0	\$0	\$149	\$0	\$0	\$149
Richland	38077	2005	2008	2010	\$0	\$32	\$299	\$35	\$0	\$366
Rolette	38079	2007	2009	2010	\$0	\$0	\$0	\$85	\$0	\$85
Sargent	38081	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Sheridan	38083	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Slope	38087	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Stark	38089	2007	2009	2010	\$0	\$0	\$0	\$133	\$0	\$133
Steele	38091	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Stutsman	38093	2008	2010	2010	\$0	\$0	\$0	\$0	\$105	\$105
Towner	38095	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Traill	38097	2006	2008	2009	\$0	\$0	\$146	\$0	\$0	\$146
Walsh	38099	2005	2009	2010	\$0	\$606	\$0	\$0	\$0	\$606
Ward	38101	2007	2009	2010	\$0	\$0	\$0	\$294	\$0	\$294
Wells	38103	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Williams	38105	2004	2009	2010	\$71	\$0	\$0	\$0	\$0	\$71 ^b

South Dakota	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Beadle	46005	2006	2008	2009	\$0	\$0	\$214	\$0	\$0	\$214

- a - Funding provided prior to FY04
- b - Project does not include all areas within county
- c - No map update planned during Flood Map Modernization
- * - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

South Dakota (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Bennett	46007	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Bon Homme	46009	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Brule	46015	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Buffalo	46017	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Butte	46019	2008	2010	*	\$0	\$0	\$0	\$0	\$455	\$455
Campbell	46021	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Clark	46025	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Clay	46027	2008	2009	2010	\$0	\$0	\$0	\$0	\$81	\$81
Codington	46029	2004	2007	2009	\$104	\$0	\$165	\$0	\$0	\$269 ^b
Custer	46033	2008	2009	*	\$0	\$0	\$0	\$0	\$310	\$310
Davison	46035	2003	2009	2010	\$0	\$0	\$0	\$154	\$0	\$154 ^a
Day	46037	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Deuel	46039	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Dewey	46041	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Douglas	46043	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Edmunds	46045	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Faulk	46049	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Grant	46051	2007	2008	2010	\$0	\$0	\$0	\$113	\$0	\$113
Gregory	46053	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Haakon	46055	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Hamlin	46057	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Hand	46059	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Hanson	46061	2005	2008	2009	\$0	\$60	\$7	\$64	\$0	\$130
Harding	46063	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

South Dakota (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Hutchinson	46067	2003	2008	2009	\$71	\$0	\$108	\$0	\$0	\$179 ^a
Hyde	46069	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Jackson	46071	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Jerauld	46073	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Jones	46075	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Kingsbury	46077	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Lake	46079	2006	2008	2009	\$0	\$0	\$188	\$0	\$0	\$188
Lawrence	46081	2005	2009	2010	\$0	\$38	\$0	\$123	\$2	\$163
Lyman	46085	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Marshall	46091	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
McCook	46087	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
McPherson	46089	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Meade	46093	2005	2007	2010	\$0	\$62	\$0	\$158	\$20	\$240 ^b
Mellette	46095	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Miner	46097	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Minnehaha	46099	2004	2006	2009	\$450	\$0	\$76	\$18	\$14	\$559
Pennington	46103	2005	2009	2010	\$0	\$631	\$31	\$0	\$110	\$772
Perkins	46105	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Potter	46107	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Roberts	46109	2007	2008	2009	\$0	\$0	\$0	\$95	\$0	\$95
Sanborn	46111	2005	2009	2010	\$0	\$49	\$0	\$134	\$0	\$183
Shannon	46113	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Spink	46115	2007	2009	2010	\$0	\$0	\$0	\$206	\$0	\$206
Sully	46119	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

South Dakota
(Continued)

	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Todd	46121	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Tripp	46123	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Union	46127	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Walworth	46129	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Yankton	46135	2006	2009	2010	\$0	\$0	\$84	\$32	\$0	\$117

Utah

	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Beaver	49001	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Box Elder	49003	2007	2009	2010	\$0	\$0	\$0	\$282	\$0	\$282
Cache	49005	2004	2009	2010	\$350	\$30	\$0	\$0	\$0	\$380
Carbon	49007	2008	2009	2010	\$0	\$0	\$0	\$0	\$330	\$330
Daggett	49009	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Duchesne	49013	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Emery	49015	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Garfield	49017	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Grand	49019	2005	2007	2009	\$0	\$106	\$0	\$0	\$9	\$114 ^b
Iron	49021	2006	2009	2010	\$0	\$0	\$336	\$0	\$61	\$397
Kane	49025	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Millard	49027	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Morgan	49029	2007	2009	2010	\$0	\$0	\$0	\$260	\$0	\$260
Piute	49031	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Rich	49033	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Salt Lake	49035	2003	2005	2009	\$0	\$0	\$0	\$0	\$0	\$0 ^a

a - Funding provided prior to FY04
b - Project does not include all areas within county
c - No map update planned during Flood Map Modernization
* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Utah (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
San Juan	49037	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Sanpete	49039	2007	2009	2010	\$0	\$0	\$0	\$230	\$0	\$230
Sevier	49041	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Tooele	49045	2003	2009	2010	\$0	\$201	\$0	\$0	\$0	\$201 ^a
Uintah	49047	2007	2009	2010	\$0	\$0	\$0	\$280	\$0	\$280
Utah	49049	2003	2009	2010	\$0	\$0	\$422	\$73	\$0	\$495 ^a
Wasatch	49051	2006	2009	2010	\$0	\$0	\$240	\$8	\$28	\$276
Washington	49053	2005	2007	2009	\$0	\$650	\$60	\$0	\$0	\$710
Wayne	49055	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c

Wyoming	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Albany	56001	2005	2006	2010	\$0	\$304	\$83	\$0	\$0	\$388
Big Horn	56003	2007	2010	*	\$0	\$0	\$0	\$221	\$195	\$417
Carbon	56007	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Converse	56009	2007	2008	2010	\$0	\$0	\$0	\$140	\$31	\$171
Fremont	56013	2006	2009	2010	\$0	\$0	\$197	\$0	\$0	\$197
Goshen	56015	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Hot Springs	56017	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Lincoln	56023	2007	2009	2010	\$0	\$0	\$0	\$216	\$62	\$278
Natrona	56025	2003	2010	*	\$0	\$0	\$76	\$0	\$0	\$76 ^a
Niobrara	56027	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Park	56029	2006	2008	2010	\$0	\$0	\$118	\$229	\$0	\$348
Platte	56031	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c

- a - Funding provided prior to FY04
- b - Project does not include all areas within county
- c - No map update planned during Flood Map Modernization
- * - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Wyoming (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Sheridan	56033	2008	2010	*	\$0	\$0	\$0	\$0	\$213	\$213
Sublette	56035	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Sweetwater	56037	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Uinta	56041	2006	2008	2010	\$0	\$0	\$272	\$72	\$0	\$343
Washakie	56043	2005	2007	2009	\$0	\$25	\$0	\$0	\$0	\$25
Weston	56045	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c

Region 09

Arizona	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Coconino	04005	2004	2006	2010	\$413	\$33	\$0	\$156	\$38	\$640
Mohave	04015	2003	2008	2010	\$0	\$504	\$80	\$337	\$264	\$1,185 ^a
Pima	04019	2003	2004	2010	\$0	\$96	\$0	\$173	\$445	\$714 ^a
Santa Cruz	04023	2005	2008	2010	\$0	\$1,000	\$0	\$66	\$0	\$1,066
Yavapai	04025	2004	2005	2010	\$340	\$36	\$49	\$195	\$0	\$620

California	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Alameda	06001	2004	2005	2009	\$557	\$138	\$186	\$216	\$0	\$1,097
Alpine	06003	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Amador	06005	2006	2009	2010	\$0	\$0	\$103	\$30	\$168	\$301
Butte	06007	2005	2009	2010	\$0	\$146	\$186	\$13	\$57	\$402
Calaveras	06009	2006	2008	2010	\$0	\$0	\$103	\$142	\$0	\$245

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

California (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Contra Costa	06013	2005	2005	2009	\$0	\$139	\$186	\$233	\$0	\$558
Fresno	06019	2005	2007	2009	\$0	\$237	\$197	\$156	\$0	\$590
Glenn	06021	2007	2009	2010	\$0	\$0	\$0	\$42	\$136	\$178
Humboldt	06023	2006	2009	2010	\$0	\$0	\$103	\$12	\$359	\$474
Inyo	06027	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Kings	06031	2005	2008	2009	\$0	\$25	\$186	\$71	\$0	\$282
Lassen	06035	2006	2009	2010	\$0	\$0	\$103	\$9	\$245	\$357
Marin	06041	2004	2005	2009	\$381	\$138	\$186	\$132	\$0	\$838
Mariposa	06043	2008	2008	2009	\$0	\$0	\$0	\$0	\$195	\$195
Mendocino	06045	2006	2009	2010	\$0	\$0	\$103	\$30	\$363	\$496
Merced	06047	2005	2007	2009	\$0	\$55	\$186	\$84	\$0	\$325
Modoc	06049	2008	2009	2010	\$0	\$0	\$0	\$0	\$195	\$195
Mono	06051	2008	2009	2010	\$0	\$0	\$0	\$0	\$129	\$129
Monterey	06053	2003	2005	2009	\$521	\$268	\$286	\$259	\$0	\$1,334 ^a
Nevada	06057	2006	2008	2010	\$0	\$0	\$103	\$0	\$159	\$262
Placer	06061	2003	2009	2010	\$0	\$400	\$286	\$171	\$0	\$857 ^a
Sacramento	06067	2003	2005	*	\$0	\$0	\$186	\$159	\$96	\$441 ^a
San Benito	06069	2006	2008	2009	\$0	\$0	\$103	\$161	\$0	\$264
San Francisco	06075	2004	2007	2010	\$79	\$0	\$0	\$119	\$0	\$198
San Joaquin	06077	2005	2008	2010	\$0	\$115	\$186	\$195	\$0	\$496
San Mateo	06081	2004	2005	2010	\$0	\$0	\$186	\$166	\$0	\$352
Santa Clara	06085	2004	2005	2009	\$635	\$138	\$186	\$230	\$0	\$1,189
Shasta	06089	2005	2009	2010	\$0	\$149	\$103	\$0	\$368	\$620
Sierra	06091	2008	2008	2010	\$0	\$0	\$0	\$0	\$90	\$90

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

California (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Siskiyou	06093	2005	2009	*	\$0	\$176	\$103	\$14	\$370	\$662
Solano	06095	2004	2005	2009	\$427	\$139	\$186	\$125	\$0	\$877
Sutter	06101	2003	2009	2010	\$0	\$0	\$0	\$161	\$0	\$161 a
Tehama	06103	2006	2009	2010	\$0	\$0	\$103	\$8	\$211	\$323
Trinity	06105	2003	2009	2010	\$5	\$0	\$0	\$0	\$134	\$139 a
Tulare	06107	2004	2005	2009	\$976	\$420	\$286	\$234	\$0	\$1,916
Tuolumne	06109	2006	2008	2009	\$0	\$0	\$103	\$224	\$0	\$327
Ventura	06111	2004	2005	2010	\$607	\$0	\$105	\$95	\$183	\$991
Yolo	06113	2005	2009	2010	\$0	\$166	\$120	\$76	\$68	\$430
Yuba	06115	2006	2008	2010	\$0	\$0	\$186	\$58	\$126	\$370

Hawaii	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Hawaii	15001	2005	2009	2010	\$0	\$350	\$0	\$0	\$0	\$350
Maui	15009	2003	2008	*	\$14	\$337	\$0	\$0	\$153	\$504 a

Nevada	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Carson City	32510	2006	2007	2009	\$0	\$0	\$127	\$11	\$0	\$138
Douglas	32005	2003	2008	2010	\$0	\$69	\$0	\$169	\$0	\$237 a
Elko	32007	2003	2009	2010	\$0	\$69	\$0	\$0	\$607	\$676 a
Esmeralda	32009	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Eureka	32011	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Humboldt	32013	2007	2008	2009	\$0	\$0	\$0	\$115	\$14	\$129

- a - Funding provided prior to FY04
- b - Project does not include all areas within county
- c - No map update planned during Flood Map Modernization
- * - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Nevada (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Lander	32015	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Lincoln	32017	2007	2009	2010	\$0	\$0	\$0	\$147	\$15	\$162
Lyon	32019	2006	2008	2009	\$0	\$0	\$208	\$21	\$0	\$228
Mineral	32021	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Nye	32023	2007	2009	2010	\$0	\$0	\$0	\$460	\$47	\$507
Pershing	32027	2005	2008	2009	\$0	\$446	\$0	\$83	\$12	\$540
Storey	32029	2006	2007	2009	\$0	\$0	\$96	\$11	\$0	\$107
Washoe	32031	2007	2007	2009	\$0	\$0	\$0	\$148	\$0	\$148
White Pine	32033	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c

Region 10

Alaska	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Aleutians East	02013	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Aleutians West	02016	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Anchorage	02020	2004	2006	2009	\$210	\$0	\$185	\$0	\$0	\$395
Bethel	02050	2005	2008	2009	\$0	\$138	\$0	\$0	\$0	\$138 ^b
Bristol Bay	02060	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Denali	02068	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Dillingham	02070	2008	2008	2010	\$0	\$0	\$0	\$0	\$0	\$0 ^b
Fairbanks North Star	02090	2006	2009	2010	\$0	\$0	\$78	\$185	\$60	\$323 ^b
Haines	02100	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Juneau	02110	2004	2009	2010	\$147	\$557	\$95	\$96	\$91	\$986 ^b

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Alaska (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Kenai Peninsula	02122	2006	2008	2009	\$0	\$0	\$212	\$422	\$0	\$634 b
Ketchikan Gateway	02130	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Kodiak Island	02150	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Lake and Peninsula	02164	2005	2009	2010	\$0	\$54	\$0	\$0	\$0	\$54 b
Matanuska-Susitna	02170	2006	2009	2010	\$0	\$0	\$58	\$278	\$100	\$436 b
Nome	02180	2006	2009	2010	\$0	\$0	\$14	\$0	\$11	\$25 b
North Slope	02185	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Northwest Arctic	02188	NA	NA	NA	\$0	\$0	\$0	\$0	\$50	\$50 c
Prince of Wales-Outer Ketchikan	02201	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Sitka	02220	2007	2009	2010	\$0	\$0	\$0	\$161	\$60	\$221 b
Skagway-Hoonah-Angoon	02232	2005	2008	2009	\$0	\$68	\$0	\$0	\$0	\$68 b
Southeast Fairbanks	02240	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Valdez-Cordova	02261	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Wade Hampton	02270	2005	2008	2009	\$0	\$28	\$0	\$0	\$0	\$28 b
Wrangell-Petersburg	02280	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Yakutat	02282	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Yukon-Koyukuk	02290	2005	2008	2010	\$0	\$50	\$0	\$0	\$0	\$50 b

Idaho	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Adams	16003	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Bannock	16005	2005	2008	2009	\$0	\$332	\$83	\$0	\$0	\$415
Bear Lake	16007	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 c
Benewah	16009	2005	2008	2009	\$0	\$7	\$0	\$115	\$20	\$143

- a - Funding provided prior to FY04
- b - Project does not include all areas within county
- c - No map update planned during Flood Map Modernization
- * - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Idaho (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Bingham	16011	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Blaine	16013	2006	2009	2010	\$0	\$0	\$2	\$441	\$0	\$443
Boise	16015	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Bonner	16017	2006	2008	2009	\$0	\$0	\$99	\$287	\$0	\$386
Bonneville	16019	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Boundary	16021	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Butte	16023	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Camas	16025	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Canyon	16027	2003	2008	2010	\$657	\$10	\$42	\$49	\$0	\$758 ^a
Caribou	16029	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Cassia	16031	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Clark	16033	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Clearwater	16035	NA	NA	NA	\$0	\$7	\$0	\$0	\$0	\$7 ^c
Custer	16037	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Elmore	16039	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Franklin	16041	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Fremont	16043	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Gem	16045	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Gooding	16047	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Idaho	16049	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Jerome	16053	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Kootenai	16055	2007	2009	2010	\$0	\$0	\$0	\$169	\$4	\$173
Latah	16057	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Lemhi	16059	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Idaho (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Lewis	16061	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Lincoln	16063	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Madison	16065	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Minidoka	16067	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Nez Perce	16069	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Oneida	16071	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Owyhee	16073	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Payette	16075	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Power	16077	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Teton	16081	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Valley	16085	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Washington	16087	2005	2008	2009	\$0	\$219	\$51	\$0	\$0	\$270

Oregon	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Baker	41001	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Benton	41003	2005	2009	2010	\$0	\$8	\$82	\$274	\$0	\$364
Clatsop	41007	2003	2007	2009	\$290	\$250	\$0	\$0	\$0	\$540 ^a
Columbia	41009	2005	2009	2010	\$0	\$7	\$97	\$195	\$9	\$309
Coos	41011	2005	2008	2009	\$0	\$8	\$109	\$265	\$0	\$382
Crook	41013	2008	2009	*	\$0	\$0	\$0	\$0	\$170	\$170
Curry	41015	2005	2008	2010	\$0	\$7	\$74	\$197	\$0	\$277
Douglas	41019	2005	2009	2010	\$0	\$7	\$109	\$381	\$0	\$497
Gilliam	41021	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Oregon (Continued)	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Grant	41023	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Harney	41025	NA	NA	NA	\$0	\$7	\$0	\$0	\$0	\$7 ^c
Hood River	41027	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Jackson	41029	2003	2009	2010	\$0	\$0	\$605	\$126	\$45	\$776 ^{a,b}
Jefferson	41031	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Josephine	41033	2005	2009	2010	\$0	\$8	\$125	\$383	\$0	\$516
Klamath	41035	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Lake	41037	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Lincoln	41041	2006	2009	2010	\$0	\$0	\$64	\$193	\$0	\$257
Linn	41043	2005	2009	2010	\$0	\$8	\$112	\$485	\$0	\$605
Malheur	41045	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Multnomah	41051	2003	2008	2009	\$0	\$0	\$631	\$64	\$0	\$695 ^a
Sherman	41055	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Tillamook	41057	2005	2009	2010	\$0	\$7	\$73	\$439	\$30	\$549
Umatilla	41059	2004	2009	2010	\$25	\$203	\$266	\$112	\$60	\$666
Union	41061	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Wallowa	41063	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Wasco	41065	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Washington	41067	2004	2007	2010	\$315	\$100	\$64	\$0	\$0	\$480
Wheeler	41069	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Yamhill	41071	2007	2009	2010	\$0	\$0	\$0	\$383	\$22	\$405

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Washington	Sequencing by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Adams	53001	2005	2007	2009	\$0	\$147	\$82	\$11	\$0	\$240
Asotin	53003	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Benton	53005	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Chelan	53007	NA	NA	NA	\$0	\$8	\$18	\$0	\$0	\$26 ^c
Clallam	53009	2006	2009	2010	\$0	\$0	\$18	\$385	\$110	\$513
Clark	53011	2003	2006	2010	\$783	\$0	\$10	\$0	\$65	\$858 ^a
Columbia	53013	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Cowlitz	53015	2005	2009	2010	\$0	\$8	\$18	\$495	\$0	\$521
Douglas	53017	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Franklin	53021	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Garfield	53023	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Grant	53025	2005	2007	2009	\$0	\$243	\$110	\$17	\$8	\$377
Grays Harbor	53027	2006	2009	2010	\$0	\$0	\$18	\$473	\$140	\$631
Jefferson	53031	NA	NA	NA	\$0	\$7	\$18	\$0	\$0	\$25 ^c
King	53033	2003	2007	2010	\$405	\$258	\$43	\$150	\$270	\$1,126 ^a
Kittitas	53037	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Klickitat	53039	NA	NA	NA	\$0	\$7	\$0	\$0	\$0	\$7 ^c
Lewis	53041	2005	2009	2010	\$0	\$575	\$380	\$0	\$500	\$1,455
Lincoln	53043	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Mason	53045	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Okanogan	53047	NA	NA	NA	\$0	\$7	\$18	\$0	\$0	\$25 ^c
Pacific	53049	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Pend Oreille	53051	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Pierce	53053	2003	2007	2010	\$556	\$75	\$235	\$153	\$250	\$1,269 ^a

a - Funding provided prior to FY04

b - Project does not include all areas within county

c - No map update planned during Flood Map Modernization

* - Project schedule is at risk

Appendix A: Detailed Production Report and Forecast - Sequencing by County

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown are projected for map production and do not necessarily reflect dollars that would be given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary dates in FY08 and prior are actual dates tracked against the KPI 1 metrics. Preliminary dates in FY09 include both actual dates through Quarter 1 of FY09 and planned dates through the remainder of FY09. All preliminary dates after FY08 and all effective dates come from the MIP Sequencing data, MIP Study Workflow or FEMA updates. Preliminary and effective date projections are subject to change.
4. Some counties shown below are counties in which some communities, but not all, are already effective. Unless otherwise noted, date values shown below are associated with the mapping schedule for the full county.

Washington (Continued)	<i>Sequencing by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
San Juan	53055	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Skagit	53057	2003	2009	2010	\$84	\$162	\$0	\$115	\$75	\$435 ^a
Skamania	53059	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Snohomish	53061	2003	2006	2010	\$2	\$146	\$290	\$0	\$251	\$690 ^a
Spokane	53063	2004	2008	2009	\$341	\$541	\$37	\$52	\$0	\$971
Stevens	53065	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Thurston	53067	2008	2009	2010	\$0	\$7	\$18	\$0	\$185	\$210
Wahkiakum	53069	NA	NA	NA	\$0	\$0	\$0	\$0	\$0	\$0 ^c
Walla Walla	53071	NA	NA	NA	\$0	\$8	\$18	\$0	\$0	\$26 ^c
Whitman	53075	NA	NA	NA	\$0	\$8	\$18	\$0	\$0	\$26 ^c
Yakima	53077	2004	2008	2010	\$103	\$988	\$155	\$40	\$80	\$1,366

a - Funding provided prior to FY04
b - Project does not include all areas within county
c - No map update planned during Flood Map Modernization
* - Project schedule is at risk