

Appendix G: Detailed Production Report - Actual Progress Through FY09 Quarter 1

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY09 reflect progress through Quarter 1 of FY09. Counties shown below are only those that have received an effective map through FY09 Quarter 1.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data, MIP Study Workflow or FEMA updates

Region 01

Connecticut

| | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|-----------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|--------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Hartford | 09003 | 2003 | 2007 | 2008 | \$524 | \$298 | \$0 | \$285 | \$0 | \$1,107 a |
| Middlesex | 09007 | 2003 | 2007 | 2008 | \$524 | \$355 | \$46 | \$285 | \$0 | \$1,210 a |

New Hampshire

| | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|------------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|--------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Cheshire | 33005 | 2004 | 2004 | 2006 | \$235 | \$0 | \$0 | \$0 | \$0 | \$235 |
| Grafton | 33009 | 2003 | 2005 | 2008 | \$265 | \$0 | \$0 | \$0 | \$0 | \$265 a |
| Rockingham | 33015 | 2003 | 2003 | 2005 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 |
| Strafford | 33017 | 2003 | 2004 | 2005 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Sullivan | 33019 | 2004 | 2004 | 2006 | \$155 | \$0 | \$0 | \$0 | \$0 | \$155 |

Rhode Island

| | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|---------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|--------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Bristol | 44001 | 2004 | 2005 | 2007 | \$70 | \$0 | \$0 | \$0 | \$0 | \$70 |

Vermont

| | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|---------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|--------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Rutland | 50021 | 2003 | 2007 | 2008 | \$52 | \$696 | \$0 | \$0 | \$0 | \$748 a |
| Windham | 50025 | 2003 | 2004 | 2007 | \$0 | \$0 | \$110 | \$0 | \$0 | \$110 a |
| Windsor | 50027 | 2003 | 2004 | 2007 | \$0 | \$0 | \$138 | \$0 | \$0 | \$138 a |

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY09 Quarter 1

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY09 reflect progress through Quarter 1 of FY09. Counties shown below are only those that have received an effective map through FY09 Quarter 1.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data, MIP Study Workflow or FEMA updates

Region 02

New Jersey

| | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|----------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|--------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Bergen | 34003 | 2003 | 2004 | 2005 | \$95 | \$0 | \$0 | \$0 | \$0 | \$95 a |
| Camden | 34007 | 2005 | 2006 | 2007 | \$0 | \$500 | \$0 | \$0 | \$0 | \$500 |
| Essex | 34013 | 2005 | 2005 | 2007 | \$0 | \$200 | \$0 | \$0 | \$0 | \$200 |
| Hudson | 34017 | 2005 | 2005 | 2006 | \$0 | \$150 | \$0 | \$0 | \$0 | \$150 |
| Ocean | 34029 | 2005 | 2005 | 2006 | \$0 | \$900 | \$0 | \$0 | \$0 | \$900 |
| Passaic | 34031 | 2005 | 2006 | 2007 | \$0 | \$430 | \$0 | \$0 | \$0 | \$430 |
| Somerset | 34035 | 2003 | 2005 | 2007 | \$557 | \$0 | \$0 | \$0 | \$0 | \$557 a |
| Union | 34039 | 2003 | 2004 | 2006 | \$35 | \$0 | \$0 | \$0 | \$0 | \$35 a |

New York

| | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|-------------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|--------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Bronx | 36005 | 2004 | 2005 | 2007 | \$300 | \$0 | \$0 | \$0 | \$0 | \$300 |
| Cayuga | 36011 | 2003 | 2005 | 2007 | \$782 | \$0 | \$0 | \$0 | \$0 | \$782 a |
| Clinton | 36019 | 2005 | 2006 | 2007 | \$0 | \$650 | \$0 | \$0 | \$0 | \$650 |
| Greene | 36039 | 2003 | 2006 | 2008 | \$57 | \$250 | \$0 | \$0 | \$0 | \$307 a |
| Kings | 36047 | 2004 | 2005 | 2007 | \$300 | \$0 | \$0 | \$0 | \$0 | \$300 |
| Monroe | 36055 | 2004 | 2007 | 2008 | \$250 | \$1,500 | \$0 | \$0 | \$0 | \$1,750 |
| New York | 36061 | 2004 | 2005 | 2007 | \$300 | \$0 | \$0 | \$0 | \$0 | \$300 |
| Queens | 36081 | 2004 | 2005 | 2007 | \$300 | \$0 | \$0 | \$0 | \$0 | \$300 |
| Richmond | 36085 | 2004 | 2005 | 2007 | \$300 | \$0 | \$0 | \$0 | \$0 | \$300 |
| Schoharie | 36095 | 2003 | 2003 | 2004 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Westchester | 36119 | 2003 | 2006 | 2007 | \$255 | \$0 | \$0 | \$0 | \$0 | \$255 a |

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY09 Quarter 1

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY09 reflect progress through Quarter 1 of FY09. Counties shown below are only those that have received an effective map through FY09 Quarter 1.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data, MIP Study Workflow or FEMA updates

| Puerto Rico | | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | |
|-------------|-------------|--------------------------------|--------------------|------------------|-------------|--|-------------|-------------|-------------|--------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Puerto Rico | 72000 | 2003 | 2004 | 2005 | \$3,779 | \$1,000 | \$0 | \$0 | \$0 | \$4,779 a |

| Virgin Islands | | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | |
|----------------|-------------|--------------------------------|--------------------|------------------|-------------|--|-------------|-------------|-------------|--------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Virgin Islands | 78000 | 2004 | 2006 | 2007 | \$375 | \$0 | \$0 | \$0 | \$0 | \$375 |

Region 03

| Delaware | | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | |
|------------|-------------|--------------------------------|--------------------|------------------|-------------|--|-------------|-------------|-------------|--------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Kent | 10001 | 2003 | 2003 | 2003 | \$0 | \$0 | \$50 | \$0 | \$0 | \$50 a |
| New Castle | 10003 | 2003 | 2005 | 2007 | \$0 | \$54 | \$0 | \$150 | \$150 | \$354 a |
| Sussex | 10005 | 2003 | 2004 | 2005 | \$100 | \$100 | \$47 | \$0 | \$0 | \$247 a |

| Maryland | | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | |
|------------|-------------|--------------------------------|--------------------|------------------|-------------|--|-------------|-------------|-------------|--------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Baltimore | 24005 | 2003 | 2006 | 2008 | \$100 | \$300 | \$0 | \$0 | \$60 | \$460 a,b |
| Frederick | 24021 | 2003 | 2005 | 2007 | \$326 | \$0 | \$56 | \$0 | \$0 | \$382 a |
| Harford | 24025 | 2003 | 2003 | 2003 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Montgomery | 24031 | 2003 | 2005 | 2006 | \$142 | \$0 | \$27 | \$0 | \$0 | \$169 a |
| St. Mary's | 24037 | 2003 | 2004 | 2005 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY09 Quarter 1

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY09 reflect progress through Quarter 1 of FY09. Counties shown below are only those that have received an effective map through FY09 Quarter 1.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data, MIP Study Workflow or FEMA updates

Pennsylvania

| | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|----------------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|--------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Allegheny | 42003 | 2003 | 2003 | 2003 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Berks | 42011 | 2003 | 2003 | 2003 | \$0 | \$0 | \$58 | \$0 | \$648 | \$706 a |
| Carbon | 42025 | 2003 | 2003 | 2003 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Chester | 42029 | 2003 | 2005 | 2006 | \$91 | \$0 | \$35 | \$0 | \$0 | \$126 a |
| Clinton | 42035 | 2004 | 2007 | 2008 | \$431 | \$107 | \$0 | \$0 | \$0 | \$538 |
| Columbia | 42037 | 2003 | 2006 | 2008 | \$142 | \$0 | \$8 | \$35 | \$0 | \$185 a |
| Lancaster | 42071 | 2003 | 2004 | 2005 | \$236 | \$70 | \$52 | \$0 | \$0 | \$358 a |
| Lehigh | 42077 | 2003 | 2004 | 2004 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Lycoming | 42081 | 2003 | 2003 | 2004 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Mifflin | 42087 | 2003 | 2005 | 2006 | \$131 | \$0 | \$1 | \$0 | \$0 | \$132 a |
| Montgomery | 42091 | 2003 | 2003 | 2003 | \$40 | \$200 | \$80 | \$200 | \$0 | \$520 a |
| Montour | 42093 | 2003 | 2006 | 2008 | \$63 | \$0 | \$8 | \$35 | \$35 | \$141 a |
| Northampton | 42095 | 2003 | 2003 | 2003 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Northumberland | 42097 | 2003 | 2006 | 2008 | \$148 | \$0 | \$8 | \$35 | \$0 | \$191 a |
| Philadelphia | 42101 | 2003 | 2005 | 2007 | \$74 | \$0 | \$22 | \$0 | \$0 | \$96 a |
| Pike | 42103 | 2003 | 2003 | 2003 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Snyder | 42109 | 2003 | 2006 | 2008 | \$134 | \$0 | \$8 | \$35 | \$0 | \$177 a |
| Union | 42119 | 2003 | 2006 | 2007 | \$121 | \$0 | \$8 | \$35 | \$0 | \$164 a |
| Westmoreland | 42129 | 2003 | 2003 | 2003 | \$0 | \$0 | \$58 | \$367 | \$0 | \$425 a |

Virginia

| | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|------------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|--------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Albemarle | 51003 | 2003 | 2004 | 2005 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Amherst | 51009 | 2005 | 2006 | 2007 | \$0 | \$123 | \$0 | \$0 | \$0 | \$123 |
| Appomattox | 51011 | 2006 | 2007 | 2008 | \$0 | \$0 | \$85 | \$0 | \$0 | \$85 |

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY09 Quarter 1

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY09 reflect progress through Quarter 1 of FY09. Counties shown below are only those that have received an effective map through FY09 Quarter 1.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data, MIP Study Workflow or FEMA updates

| Virginia (Continued) | Progress by Fiscal Year | | | | Funding by Fiscal Year (\$1,000s) | | | | | |
|-------------------------|-------------------------|--------------|-------------|-----------|-----------------------------------|-------|-------|------|------|--------------------|
| | FIPS | First Funded | Preliminary | Effective | FY04 | FY05 | FY06 | FY07 | FY08 | Total |
| Augusta | 51015 | 2005 | 2007 | 2007 | \$0 | \$123 | \$0 | \$0 | \$0 | \$123 |
| Bland | 51021 | 2006 | 2007 | 2008 | \$0 | \$0 | \$81 | \$0 | \$0 | \$81 |
| Bristol City | 51520 | 2003 | 2003 | 2004 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Buchanan | 51027 | 2003 | 2003 | 2003 | \$20 | \$0 | \$0 | \$0 | \$0 | \$20 |
| Buckingham | 51029 | 2006 | 2007 | 2008 | \$0 | \$0 | \$94 | \$0 | \$0 | \$94 |
| Buena Vista | 51530 | 2003 | 2003 | 2003 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Campbell | 51031 | 2006 | 2008 | 2008 | \$0 | \$0 | \$184 | \$0 | \$0 | \$184 |
| Carroll | 51035 | 2006 | 2007 | 2008 | \$0 | \$0 | \$48 | \$0 | \$0 | \$48 |
| Charlottesville | 51540 | 2003 | 2004 | 2005 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Chesapeake City | 51550 | 2003 | 2003 | 2003 | \$20 | \$0 | \$0 | \$0 | \$0 | \$20 |
| Clarke | 51043 | 2004 | 2006 | 2007 | \$100 | \$24 | \$0 | \$0 | \$0 | \$124 |
| Culpeper | 51047 | 2005 | 2006 | 2007 | \$0 | \$123 | \$0 | \$0 | \$0 | \$123 |
| Fairfax City | 51600 | 2003 | 2005 | 2006 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Falls Church | 51610 | 2003 | 2003 | 2004 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Fauquier | 51061 | 2005 | 2006 | 2008 | \$0 | \$123 | \$0 | \$0 | \$0 | \$123 |
| Floyd | 51063 | 2006 | 2007 | 2008 | \$0 | \$0 | \$78 | \$0 | \$0 | \$78 |
| Fluvanna | 51065 | 2006 | 2007 | 2008 | \$0 | \$0 | \$87 | \$0 | \$0 | \$87 |
| Franklin City | 51620 | 2003 | 2003 | 2003 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Franklin County | 51067 | 2006 | 2008 | 2009 | \$0 | \$0 | \$156 | \$0 | \$0 | \$156 |
| Fredericksburg | 51630 | 2005 | 2006 | 2007 | \$0 | \$123 | \$0 | \$0 | \$0 | \$123 |
| Galax | 51640 | 2006 | 2007 | 2008 | \$0 | \$0 | \$36 | \$0 | \$0 | \$36 |
| Goochland | 51075 | 2006 | 2008 | 2009 | \$0 | \$0 | \$124 | \$0 | \$0 | \$124 |
| Grayson | 51077 | 2006 | 2007 | 2008 | \$0 | \$0 | \$93 | \$0 | \$0 | \$93 |
| Greene | 51079 | 2005 | 2006 | 2007 | \$0 | \$123 | \$0 | \$0 | \$0 | \$123 |
| Hanover | 51085 | 2003 | 2007 | 2009 | \$151 | \$0 | \$56 | \$20 | \$0 | \$227 ^a |

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY09 Quarter 1

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY09 reflect progress through Quarter 1 of FY09. Counties shown below are only those that have received an effective map through FY09 Quarter 1.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data, MIP Study Workflow or FEMA updates

| Virginia (Continued) | Progress by Fiscal Year | | | | Funding by Fiscal Year (\$1,000s) | | | | | |
|-------------------------|-------------------------|--------------|-------------|-----------|-----------------------------------|-------|-------|-------|------|---------|
| | FIPS | First Funded | Preliminary | Effective | FY04 | FY05 | FY06 | FY07 | FY08 | Total |
| Harrisonburg | 51660 | 2003 | 2005 | 2008 | \$35 | \$0 | \$4 | \$0 | \$0 | \$39 a |
| Henrico | 51087 | 2003 | 2005 | 2008 | \$62 | \$0 | \$59 | \$0 | \$0 | \$121 a |
| Henry | 51089 | 2006 | 2008 | 2008 | \$0 | \$0 | \$121 | \$0 | \$0 | \$121 |
| Isle of Wight | 51093 | 2003 | 2003 | 2003 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| James City | 51095 | 2004 | 2006 | 2007 | \$40 | \$50 | \$0 | \$0 | \$0 | \$90 |
| Lexington City | 51678 | 2003 | 2003 | 2003 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Loudoun | 51107 | 2003 | 2003 | 2003 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Louisa | 51109 | 2003 | 2003 | 2003 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Lynchburg | 51680 | 2005 | 2006 | 2008 | \$0 | \$123 | \$0 | \$0 | \$0 | \$123 |
| Madison | 51113 | 2005 | 2006 | 2007 | \$0 | \$123 | \$0 | \$0 | \$0 | \$123 |
| Manassas City | 51683 | 2003 | 2003 | 2003 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Manassas Park | 51685 | 2003 | 2003 | 2003 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Martinsville | 51690 | 2006 | 2008 | 2008 | \$0 | \$0 | \$50 | \$0 | \$0 | \$50 |
| Mathews | 51115 | 2004 | 2007 | 2008 | \$80 | \$47 | \$0 | \$0 | \$0 | \$127 |
| Northampton | 51131 | 2003 | 2006 | 2008 | \$65 | \$0 | \$22 | \$30 | \$0 | \$117 a |
| Orange | 51137 | 2006 | 2007 | 2008 | \$0 | \$0 | \$66 | \$0 | \$0 | \$66 |
| Page | 51139 | 2005 | 2006 | 2007 | \$0 | \$123 | \$0 | \$0 | \$0 | \$123 |
| Patrick | 51141 | 2006 | 2008 | 2008 | \$0 | \$0 | \$90 | \$0 | \$0 | \$90 |
| Powhatan | 51145 | 2006 | 2007 | 2008 | \$0 | \$0 | \$81 | \$0 | \$0 | \$81 |
| Prince William | 51153 | 2003 | 2003 | 2003 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Pulaski | 51155 | 2006 | 2007 | 2008 | \$0 | \$0 | \$124 | \$0 | \$0 | \$124 |
| Rappahannock | 51157 | 2005 | 2006 | 2007 | \$0 | \$123 | \$0 | \$0 | \$0 | \$123 |
| Richmond County | 51159 | 2007 | 2008 | 2009 | \$0 | \$0 | \$0 | \$150 | \$0 | \$150 |
| Roanoke City | 51770 | 2003 | 2006 | 2007 | \$0 | \$25 | \$0 | \$0 | \$0 | \$25 a |
| Roanoke County | 51161 | 2003 | 2006 | 2007 | \$0 | \$184 | \$0 | \$0 | \$0 | \$184 a |

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY09 Quarter 1

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY09 reflect progress through Quarter 1 of FY09. Counties shown below are only those that have received an effective map through FY09 Quarter 1.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data, MIP Study Workflow or FEMA updates

| Virginia (Continued) | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|-------------------------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|--------------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Rockbridge | 51163 | 2003 | 2003 | 2003 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Rockingham | 51165 | 2005 | 2007 | 2008 | \$0 | \$123 | \$22 | \$0 | \$0 | \$145 |
| Salem City | 51775 | 2003 | 2006 | 2007 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Shenandoah | 51171 | 2003 | 2005 | 2006 | \$22 | \$0 | \$122 | \$0 | \$0 | \$144 ^a |
| Southampton | 51175 | 2003 | 2003 | 2003 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Spotsylvania | 51177 | 2003 | 2003 | 2003 | \$20 | \$0 | \$0 | \$0 | \$0 | \$20 |
| Stafford | 51179 | 2003 | 2004 | 2005 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Staunton | 51790 | 2005 | 2007 | 2007 | \$0 | \$123 | \$0 | \$0 | \$0 | \$123 |
| Virginia Beach | 51810 | 2003 | 2003 | 2003 | \$0 | \$72 | \$0 | \$0 | \$0 | \$72 ^a |
| Warren | 51187 | 2005 | 2006 | 2008 | \$0 | \$123 | \$17 | \$0 | \$0 | \$140 |
| Waynesboro | 51820 | 2005 | 2007 | 2007 | \$0 | \$123 | \$0 | \$0 | \$0 | \$123 |
| Williamsburg | 51830 | 2004 | 2006 | 2007 | \$40 | \$0 | \$25 | \$0 | \$0 | \$65 |
| Wythe | 51197 | 2006 | 2007 | 2008 | \$0 | \$0 | \$110 | \$0 | \$0 | \$110 |

| West Virginia | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|---------------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|--------------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Cabell | 54011 | 2003 | 2004 | 2005 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Hampshire | 54027 | 2003 | 2003 | 2003 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Jackson | 54035 | 2003 | 2003 | 2004 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Kanawha | 54039 | 2004 | 2006 | 2008 | \$847 | \$126 | \$3 | \$0 | \$0 | \$976 |
| Logan | 54045 | 2003 | 2007 | 2008 | \$77 | \$0 | \$71 | \$20 | \$0 | \$168 ^a |
| McDowell | 54047 | 2003 | 2004 | 2005 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Mercer | 54055 | 2003 | 2004 | 2005 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Monroe | 54063 | 2003 | 2003 | 2003 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Ohio | 54069 | 2003 | 2005 | 2006 | \$17 | \$0 | \$1 | \$0 | \$0 | \$18 ^a |

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY09 Quarter 1

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY09 reflect progress through Quarter 1 of FY09. Counties shown below are only those that have received an effective map through FY09 Quarter 1.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data, MIP Study Workflow or FEMA updates

West Virginia

(Continued)

| | FIPS | Progress by Fiscal Year | | | Funding by Fiscal Year (\$1,000s) | | | | | |
|---------|-------|-------------------------|-------------|-----------|-----------------------------------|------|------|------|------|------------------|
| | | First Funded | Preliminary | Effective | FY04 | FY05 | FY06 | FY07 | FY08 | Total |
| Raleigh | 54081 | 2003 | 2005 | 2006 | \$0 | \$0 | \$2 | \$0 | \$0 | \$2 ^a |
| Wyoming | 54109 | 2003 | 2005 | 2006 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |

Region 04

Alabama

| | FIPS | Progress by Fiscal Year | | | Funding by Fiscal Year (\$1,000s) | | | | | |
|-----------|-------|-------------------------|-------------|-----------|-----------------------------------|-------|------|------|------|--------------------|
| | | First Funded | Preliminary | Effective | FY04 | FY05 | FY06 | FY07 | FY08 | Total |
| Baldwin | 01003 | 2003 | 2003 | 2003 | \$161 | \$0 | \$0 | \$0 | \$0 | \$161 ^a |
| Calhoun | 01015 | 2004 | 2006 | 2007 | \$354 | \$0 | \$0 | \$0 | \$0 | \$354 |
| Clarke | 01025 | 2005 | 2007 | 2009 | \$0 | \$525 | \$0 | \$0 | \$0 | \$525 |
| Cleburne | 01029 | 2004 | 2006 | 2007 | \$61 | \$0 | \$0 | \$0 | \$0 | \$61 |
| Cullman | 01043 | 2003 | 2003 | 2005 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Dale | 01045 | 2005 | 2006 | 2007 | \$0 | \$281 | \$0 | \$0 | \$0 | \$281 |
| DeKalb | 01049 | 2004 | 2006 | 2008 | \$317 | \$0 | \$0 | \$0 | \$0 | \$317 |
| Elmore | 01051 | 2005 | 2007 | 2009 | \$0 | \$211 | \$0 | \$0 | \$0 | \$211 |
| Escambia | 01053 | 2005 | 2006 | 2007 | \$0 | \$403 | \$0 | \$0 | \$0 | \$403 |
| Etowah | 01055 | 2005 | 2006 | 2008 | \$0 | \$506 | \$0 | \$0 | \$0 | \$506 |
| Geneva | 01061 | 2004 | 2006 | 2008 | \$73 | \$0 | \$0 | \$0 | \$0 | \$73 |
| Henry | 01067 | 2005 | 2006 | 2007 | \$0 | \$75 | \$0 | \$0 | \$0 | \$75 |
| Houston | 01069 | 2004 | 2004 | 2006 | \$229 | \$0 | \$0 | \$0 | \$0 | \$229 |
| Jackson | 01071 | 2005 | 2007 | 2009 | \$0 | \$572 | \$0 | \$0 | \$0 | \$572 |
| Jefferson | 01073 | 2003 | 2005 | 2006 | \$175 | \$0 | \$0 | \$0 | \$0 | \$175 ^a |
| Madison | 01089 | 2003 | 2003 | 2004 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Marengo | 01091 | 2004 | 2006 | 2007 | \$262 | \$0 | \$0 | \$0 | \$0 | \$262 |
| Marshall | 01095 | 2004 | 2006 | 2008 | \$189 | \$0 | \$0 | \$0 | \$0 | \$189 |

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY09 Quarter 1

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY09 reflect progress through Quarter 1 of FY09. Counties shown below are only those that have received an effective map through FY09 Quarter 1.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data, MIP Study Workflow or FEMA updates

| Alabama (Continued) | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|------------------------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|--------------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Montgomery | 01101 | 2003 | 2003 | 2003 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Morgan | 01103 | 2003 | 2004 | 2006 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Perry | 01105 | 2004 | 2004 | 2006 | \$37 | \$0 | \$0 | \$0 | \$0 | \$37 |
| Pike | 01109 | 2004 | 2006 | 2007 | \$43 | \$0 | \$0 | \$0 | \$0 | \$43 |
| Randolph | 01111 | 2003 | 2003 | 2005 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Shelby | 01117 | 2003 | 2005 | 2006 | \$175 | \$0 | \$0 | \$0 | \$0 | \$175 ^a |
| Talladega | 01121 | 2004 | 2006 | 2007 | \$281 | \$0 | \$0 | \$0 | \$0 | \$281 |
| Tuscaloosa | 01125 | 2004 | 2006 | 2007 | \$259 | \$0 | \$0 | \$0 | \$0 | \$259 |
| Walker | 01127 | 2004 | 2005 | 2007 | \$287 | \$0 | \$0 | \$0 | \$0 | \$287 |
| Washington | 01129 | 2004 | 2005 | 2006 | \$226 | \$0 | \$0 | \$0 | \$0 | \$226 |

| Florida | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|--------------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|--------------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Alachua | 12001 | 2003 | 2004 | 2006 | \$188 | \$0 | \$0 | \$0 | \$0 | \$188 ^a |
| Baker | 12003 | 2005 | 2007 | 2008 | \$0 | \$500 | \$0 | \$0 | \$0 | \$500 |
| Bay | 12005 | 2003 | 2003 | 2003 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 |
| Charlotte | 12015 | 2003 | 2003 | 2003 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 |
| Dixie | 12029 | 2004 | 2005 | 2006 | \$376 | \$0 | \$0 | \$0 | \$0 | \$376 |
| Escambia | 12033 | 2004 | 2005 | 2006 | \$440 | \$0 | \$0 | \$0 | \$0 | \$440 |
| Flagler | 12035 | 2003 | 2005 | 2006 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Gilchrist | 12041 | 2004 | 2005 | 2006 | \$215 | \$0 | \$0 | \$0 | \$0 | \$215 |
| Gulf | 12045 | 2005 | 2006 | 2007 | \$0 | \$435 | \$0 | \$0 | \$0 | \$435 |
| Hillsborough | 12057 | 2003 | 2005 | 2008 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Lafayette | 12067 | 2004 | 2005 | 2006 | \$313 | \$0 | \$0 | \$0 | \$0 | \$313 |
| Lake | 12069 | NA | 2003 | 2003 | \$0 | \$0 | \$0 | \$0 | \$650 | \$650 |

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY09 Quarter 1

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY09 reflect progress through Quarter 1 of FY09. Counties shown below are only those that have received an effective map through FY09 Quarter 1.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data, MIP Study Workflow or FEMA updates

| Florida (Continued) | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|------------------------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|--------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Lee | 12071 | 2003 | 2006 | 2008 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Leon | 12073 | 2003 | 2003 | 2005 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Marion | 12083 | 2003 | 2005 | 2008 | \$300 | \$0 | \$0 | \$0 | \$0 | \$300 a |
| Monroe | 12087 | 2003 | 2004 | 2005 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Okaloosa | 12091 | 2003 | 2003 | 2004 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Osceola | 12097 | 2003 | 2003 | 2003 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Pinellas | 12103 | 2003 | 2003 | 2003 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Santa Rosa | 12113 | 2004 | 2005 | 2007 | \$540 | \$0 | \$0 | \$0 | \$0 | \$540 |
| Seminole | 12117 | 2004 | 2006 | 2007 | \$447 | \$0 | \$0 | \$0 | \$0 | \$447 |
| St. Johns | 12109 | 2003 | 2004 | 2004 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Suwannee | 12121 | 2005 | 2006 | 2007 | \$0 | \$560 | \$0 | \$0 | \$0 | \$560 |
| Volusia | 12127 | 2003 | 2003 | 2004 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |

| Georgia | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|-----------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|--------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Bartow | 13015 | 2004 | 2006 | 2007 | \$7 | \$177 | \$0 | \$0 | \$0 | \$184 |
| Bibb | 13021 | 2004 | 2006 | 2007 | \$7 | \$125 | \$0 | \$0 | \$0 | \$132 |
| Camden | 13039 | 2006 | 2007 | 2009 | \$0 | \$0 | \$230 | \$0 | \$0 | \$230 |
| Carroll | 13045 | 2004 | 2006 | 2007 | \$7 | \$191 | \$0 | \$0 | \$0 | \$198 |
| Chatham | 13051 | 2004 | 2007 | 2008 | \$100 | \$397 | \$0 | \$0 | \$0 | \$497 |
| Chattooga | 13055 | 2006 | 2007 | 2008 | \$0 | \$0 | \$145 | \$0 | \$0 | \$145 |
| Cherokee | 13057 | 2003 | 2005 | 2006 | \$379 | \$0 | \$0 | \$0 | \$0 | \$379 a |
| Clarke | 13059 | 2004 | 2006 | 2007 | \$7 | \$40 | \$0 | \$0 | \$0 | \$47 |
| Clayton | 13063 | 2004 | 2006 | 2007 | \$7 | \$145 | \$0 | \$0 | \$0 | \$152 |
| Cobb | 13067 | 2004 | 2005 | 2009 | \$489 | \$0 | \$0 | \$0 | \$0 | \$489 |

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY09 Quarter 1

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY09 reflect progress through Quarter 1 of FY09. Counties shown below are only those that have received an effective map through FY09 Quarter 1.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data, MIP Study Workflow or FEMA updates

| Georgia (Continued) | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|------------------------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|--------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Columbia | 13073 | 2004 | 2006 | 2007 | \$7 | \$138 | \$0 | \$0 | \$0 | \$145 |
| Coweta | 13077 | 2004 | 2005 | 2006 | \$335 | \$0 | \$0 | \$0 | \$0 | \$335 |
| Crawford | 13079 | 2006 | 2007 | 2008 | \$0 | \$0 | \$120 | \$0 | \$0 | \$120 |
| Dade | 13083 | 2006 | 2007 | 2008 | \$0 | \$0 | \$120 | \$0 | \$0 | \$120 |
| Dawson | 13085 | 2006 | 2008 | 2008 | \$0 | \$0 | \$120 | \$0 | \$0 | \$120 |
| DeKalb | 13089 | 2004 | 2006 | 2006 | \$7 | \$115 | \$0 | \$0 | \$0 | \$123 |
| Dougherty | 13095 | 2003 | 2003 | 2003 | \$0 | \$0 | \$0 | \$355 | \$0 | \$355 a |
| Fayette | 13113 | 2004 | 2007 | 2008 | \$7 | \$86 | \$0 | \$0 | \$0 | \$93 |
| Forsyth | 13117 | 2004 | 2006 | 2007 | \$7 | \$114 | \$0 | \$0 | \$0 | \$121 |
| Franklin | 13119 | 2006 | 2007 | 2008 | \$0 | \$0 | \$120 | \$0 | \$0 | \$120 |
| Fulton | 13121 | 2003 | 2003 | 2003 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Glynn | 13127 | 2004 | 2006 | 2006 | \$7 | \$184 | \$0 | \$0 | \$0 | \$191 |
| Gordon | 13129 | 2004 | 2008 | 2008 | \$7 | \$0 | \$150 | \$0 | \$0 | \$157 |
| Gwinnett | 13135 | 2003 | 2005 | 2006 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Hall | 13139 | 2004 | 2005 | 2006 | \$369 | \$0 | \$0 | \$0 | \$0 | \$369 |
| Haralson | 13143 | 2006 | 2007 | 2008 | \$0 | \$0 | \$145 | \$0 | \$0 | \$145 |
| Hart | 13147 | 2006 | 2007 | 2008 | \$0 | \$0 | \$120 | \$0 | \$0 | \$120 |
| Henry | 13151 | 2003 | 2005 | 2006 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Houston | 13153 | 2004 | 2006 | 2007 | \$7 | \$274 | \$0 | \$0 | \$0 | \$281 |
| Liberty | 13179 | 2004 | 2007 | 2008 | \$7 | \$0 | \$240 | \$0 | \$0 | \$247 |
| Long | 13183 | 2006 | 2008 | 2008 | \$0 | \$0 | \$147 | \$0 | \$0 | \$147 |
| Lowndes | 13185 | 2004 | 2006 | 2008 | \$7 | \$187 | \$0 | \$0 | \$0 | \$194 |
| Lumpkin | 13187 | 2006 | 2008 | 2008 | \$0 | \$0 | \$120 | \$0 | \$0 | \$120 |
| Monroe | 13207 | 2006 | 2007 | 2008 | \$0 | \$0 | \$170 | \$0 | \$0 | \$170 |
| Morgan | 13211 | 2003 | 2003 | 2003 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY09 Quarter 1

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY09 reflect progress through Quarter 1 of FY09. Counties shown below are only those that have received an effective map through FY09 Quarter 1.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data, MIP Study Workflow or FEMA updates

Georgia
(Continued)

| | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|-----------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|------------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Muscogee | 13215 | 2004 | 2006 | 2007 | \$7 | \$50 | \$0 | \$0 | \$0 | \$57 |
| Newton | 13217 | 2004 | 2006 | 2007 | \$7 | \$128 | \$0 | \$0 | \$0 | \$135 |
| Paulding | 13223 | 2004 | 2005 | 2006 | \$228 | \$0 | \$0 | \$0 | \$0 | \$228 |
| Peach | 13225 | 2006 | 2007 | 2008 | \$0 | \$0 | \$120 | \$0 | \$0 | \$120 |
| Polk | 13233 | 2006 | 2007 | 2008 | \$0 | \$0 | \$170 | \$0 | \$0 | \$170 |
| Putnam | 13237 | 2006 | 2007 | 2008 | \$0 | \$0 | \$120 | \$0 | \$0 | \$120 |
| Rockdale | 13247 | 2003 | 2003 | 2003 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Stephens | 13257 | 2006 | 2007 | 2008 | \$0 | \$0 | \$145 | \$0 | \$0 | \$145 |
| Union | 13291 | 2003 | 2005 | 2007 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Walker | 13295 | 2004 | 2006 | 2007 | \$7 | \$180 | \$0 | \$0 | \$0 | \$187 |
| White | 13311 | 2003 | 2003 | 2003 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Whitfield | 13313 | 2004 | 2006 | 2007 | \$7 | \$131 | \$0 | \$0 | \$0 | \$138 |

Kentucky

| | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|--------------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|------------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Bell | 21013 | 2004 | 2005 | 2006 | \$180 | \$0 | \$0 | \$0 | \$0 | \$180 |
| Boone | 21015 | 2004 | 2006 | 2007 | \$180 | \$0 | \$0 | \$0 | \$0 | \$180 |
| Boyd | 21019 | 2003 | 2003 | 2004 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Bracken | 21023 | 2003 | 2003 | 2004 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Breathitt | 21025 | 2005 | 2007 | 2008 | \$0 | \$108 | \$0 | \$0 | \$0 | \$108 |
| Breckinridge | 21027 | 2005 | 2007 | 2008 | \$0 | \$102 | \$0 | \$0 | \$0 | \$102 |
| Bullitt | 21029 | 2003 | 2003 | 2005 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Campbell | 21037 | 2003 | 2003 | 2004 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Carroll | 21041 | 2004 | 2006 | 2007 | \$150 | \$0 | \$0 | \$0 | \$0 | \$150 |
| Christian | 21047 | 2005 | 2007 | 2008 | \$0 | \$474 | \$0 | \$0 | \$0 | \$474 |

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY09 Quarter 1

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY09 reflect progress through Quarter 1 of FY09. Counties shown below are only those that have received an effective map through FY09 Quarter 1.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data, MIP Study Workflow or FEMA updates

| Kentucky (Continued) | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|-------------------------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|------------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Clay | 21051 | 2005 | 2006 | 2007 | \$0 | \$90 | \$0 | \$0 | \$0 | \$90 |
| Fayette | 21067 | 2003 | 2005 | 2008 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Franklin | 21073 | 2004 | 2006 | 2007 | \$188 | \$0 | \$0 | \$0 | \$0 | \$188 |
| Gallatin | 21077 | 2005 | 2007 | 2008 | \$0 | \$66 | \$0 | \$0 | \$0 | \$66 |
| Greenup | 21089 | 2003 | 2003 | 2004 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Hancock | 21091 | 2005 | 2007 | 2008 | \$0 | \$102 | \$0 | \$0 | \$0 | \$102 |
| Hardin | 21093 | 2004 | 2005 | 2007 | \$180 | \$0 | \$0 | \$0 | \$0 | \$180 |
| Harlan | 21095 | 2004 | 2005 | 2006 | \$180 | \$0 | \$0 | \$0 | \$0 | \$180 |
| Hopkins | 21107 | 2005 | 2006 | 2008 | \$0 | \$258 | \$0 | \$0 | \$0 | \$258 |
| Jefferson | 21111 | 2003 | 2005 | 2007 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Knott | 21119 | 2005 | 2006 | 2007 | \$0 | \$86 | \$0 | \$0 | \$0 | \$86 |
| Knox | 21121 | 2004 | 2005 | 2006 | \$180 | \$0 | \$0 | \$0 | \$0 | \$180 |
| Laurel | 21125 | 2004 | 2005 | 2006 | \$180 | \$0 | \$0 | \$0 | \$0 | \$180 |
| Lee | 21129 | 2006 | 2007 | 2009 | \$0 | \$0 | \$100 | \$0 | \$0 | \$100 |
| Leslie | 21131 | 2005 | 2006 | 2007 | \$0 | \$96 | \$0 | \$0 | \$0 | \$96 |
| Letcher | 21133 | 2005 | 2006 | 2008 | \$0 | \$108 | \$0 | \$0 | \$0 | \$108 |
| Lewis | 21135 | 2003 | 2003 | 2004 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Magoffin | 21153 | 2003 | 2004 | 2005 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Mason | 21161 | 2003 | 2003 | 2004 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Mercer | 21167 | 2006 | 2007 | 2008 | \$0 | \$0 | \$144 | \$0 | \$0 | \$144 |
| Morgan | 21175 | 2006 | 2007 | 2008 | \$0 | \$0 | \$132 | \$0 | \$0 | \$132 |
| Oldham | 21185 | 2004 | 2005 | 2006 | \$180 | \$0 | \$0 | \$0 | \$0 | \$180 |
| Pendleton | 21191 | 2003 | 2003 | 2004 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Perry | 21193 | 2004 | 2005 | 2006 | \$180 | \$0 | \$0 | \$0 | \$0 | \$180 |
| Pike | 21195 | 2004 | 2005 | 2008 | \$180 | \$0 | \$0 | \$0 | \$0 | \$180 |

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY09 Quarter 1

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY09 reflect progress through Quarter 1 of FY09. Counties shown below are only those that have received an effective map through FY09 Quarter 1.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data, MIP Study Workflow or FEMA updates

Kentucky (Continued)

| | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|---------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|--------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Trimble | 21223 | 2005 | 2007 | 2008 | \$0 | \$66 | \$0 | \$0 | \$0 | \$66 |
| Warren | 21227 | 2004 | 2006 | 2007 | \$366 | \$0 | \$0 | \$0 | \$0 | \$366 |
| Whitley | 21235 | 2004 | 2005 | 2006 | \$180 | \$0 | \$0 | \$0 | \$0 | \$180 |
| Wolfe | 21237 | 2006 | 2007 | 2008 | \$0 | \$0 | \$100 | \$0 | \$0 | \$100 |

Mississippi

| | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|-------------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|--------------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Benton | 28009 | 2004 | 2007 | 2009 | \$104 | \$0 | \$0 | \$0 | \$0 | \$104 |
| Choctaw | 28019 | 2004 | 2006 | 2007 | \$105 | \$0 | \$0 | \$0 | \$0 | \$105 |
| Copiah | 28029 | 2005 | 2008 | 2009 | \$0 | \$151 | \$0 | \$0 | \$0 | \$151 |
| De Soto | 28033 | 2003 | 2005 | 2007 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| George | 28039 | 2003 | 2007 | 2009 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Kemper | 28069 | 2003 | 2006 | 2007 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Pearl River | 28109 | 2004 | 2007 | 2008 | \$600 | \$0 | \$0 | \$0 | \$0 | \$600 |
| Rankin | 28121 | 2003 | 2004 | 2004 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Tunica | 28143 | 2003 | 2007 | 2009 | \$301 | \$0 | \$0 | \$0 | \$0 | \$301 ^a |
| Warren | 28149 | 2004 | 2007 | 2009 | \$434 | \$0 | \$0 | \$0 | \$0 | \$434 |
| Webster | 28155 | 2006 | 2006 | 2008 | \$0 | \$0 | \$113 | \$0 | \$0 | \$113 |

North Carolina

| | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|-----------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|------------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Alamance | 37001 | 2003 | 2005 | 2006 | \$1 | \$0 | \$0 | \$0 | \$0 | \$1 ^a |
| Alexander | 37003 | 2006 | 2007 | 2008 | \$0 | \$0 | \$592 | \$0 | \$0 | \$592 |
| Anson | 37007 | 2006 | 2007 | 2008 | \$0 | \$0 | \$592 | \$0 | \$0 | \$592 |
| Avery | 37011 | 2004 | 2007 | 2009 | \$196 | \$0 | \$0 | \$0 | \$0 | \$196 |

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY09 Quarter 1

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY09 reflect progress through Quarter 1 of FY09. Counties shown below are only those that have received an effective map through FY09 Quarter 1.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data, MIP Study Workflow or FEMA updates

| North Carolina (Continued) | Progress by Fiscal Year | | | | Funding by Fiscal Year (\$1,000s) | | | | | |
|-------------------------------|-------------------------|--------------|-------------|-----------|-----------------------------------|-------|-------|------|------|-------|
| | FIPS | First Funded | Preliminary | Effective | FY04 | FY05 | FY06 | FY07 | FY08 | Total |
| Beaufort | 37013 | 2003 | 2003 | 2004 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Bladen | 37017 | 2003 | 2003 | 2007 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Brunswick | 37019 | 2003 | 2004 | 2006 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Burke | 37023 | 2004 | 2006 | 2007 | \$1 | \$0 | \$0 | \$0 | \$0 | \$1 |
| Cabarrus | 37025 | 2005 | 2007 | 2009 | \$0 | \$592 | \$0 | \$0 | \$0 | \$592 |
| Camden | 37029 | 2003 | 2004 | 2006 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Carteret | 37031 | 2003 | 2003 | 2004 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Caswell | 37033 | 2003 | 2006 | 2007 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Catawba | 37035 | 2004 | 2006 | 2007 | \$1 | \$0 | \$0 | \$0 | \$0 | \$1 |
| Chatham | 37037 | 2003 | 2005 | 2007 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Cherokee | 37039 | NA | 2007 | 2009 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 |
| Chowan | 37041 | 2003 | 2003 | 2009 | \$0 | \$0 | \$388 | \$0 | \$0 | \$388 |
| Clay | 37043 | NA | 2007 | 2009 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 |
| Cleveland | 37045 | NA | 2007 | 2008 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 |
| Columbus | 37047 | 2003 | 2003 | 2006 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Craven | 37049 | 2003 | 2004 | 2004 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Cumberland | 37051 | 2003 | 2005 | 2007 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Currituck | 37053 | 2003 | 2004 | 2006 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Dare | 37055 | 2003 | 2005 | 2006 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Davie | 37059 | 2005 | 2007 | 2008 | \$0 | \$592 | \$0 | \$0 | \$0 | \$592 |
| Duplin | 37061 | 2003 | 2005 | 2006 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Durham | 37063 | 2003 | 2004 | 2006 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Edgecombe | 37065 | 2003 | 2003 | 2005 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Franklin | 37069 | 2003 | 2003 | 2005 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Gaston | 37071 | 2003 | 2006 | 2007 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY09 Quarter 1

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY09 reflect progress through Quarter 1 of FY09. Counties shown below are only those that have received an effective map through FY09 Quarter 1.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data, MIP Study Workflow or FEMA updates

| North Carolina (Continued) | Progress by Fiscal Year | | | | Funding by Fiscal Year (\$1,000s) | | | | | |
|-------------------------------|-------------------------|--------------|-------------|-----------|-----------------------------------|---------|-------|------|------|-----------|
| | FIPS | First Funded | Preliminary | Effective | FY04 | FY05 | FY06 | FY07 | FY08 | Total |
| Granville | 37077 | 2003 | 2003 | 2007 | \$353 | \$0 | \$0 | \$0 | \$0 | \$353 |
| Greene | 37079 | 2003 | 2003 | 2005 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Guilford | 37081 | 2003 | 2005 | 2007 | \$1 | \$1,184 | \$0 | \$0 | \$0 | \$1,185 a |
| Halifax | 37083 | 2003 | 2003 | 2007 | \$585 | \$0 | \$0 | \$0 | \$0 | \$585 |
| Harnett | 37085 | 2003 | 2005 | 2007 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Hoke | 37093 | 2003 | 2003 | 2007 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Hyde | 37095 | 2003 | 2003 | 2004 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Iredell | 37097 | 2004 | 2006 | 2008 | \$601 | \$0 | \$592 | \$0 | \$0 | \$1,193 |
| Johnston | 37101 | 2003 | 2004 | 2006 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Jones | 37103 | 2003 | 2004 | 2004 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Lee | 37105 | 2003 | 2005 | 2006 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Lenoir | 37107 | 2003 | 2004 | 2004 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Lincoln | 37109 | 2004 | 2006 | 2007 | \$649 | \$0 | \$0 | \$0 | \$0 | \$649 |
| Martin | 37117 | 2003 | 2003 | 2007 | \$693 | \$0 | \$0 | \$0 | \$0 | \$693 |
| McDowell | 37111 | 2004 | 2006 | 2009 | \$879 | \$0 | \$0 | \$0 | \$0 | \$879 |
| Mecklenburg | 37119 | 2003 | 2003 | 2004 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Montgomery | 37123 | 2003 | 2007 | 2008 | \$0 | \$0 | \$592 | \$0 | \$0 | \$592 a |
| Moore | 37125 | 2003 | 2003 | 2007 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Nash | 37127 | 2003 | 2003 | 2005 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| New Hanover | 37129 | 2003 | 2005 | 2006 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Onslow | 37133 | 2003 | 2003 | 2006 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Orange | 37135 | 2003 | 2004 | 2007 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Pamlico | 37137 | 2003 | 2004 | 2004 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Pasquotank | 37139 | 2003 | 2004 | 2005 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Pender | 37141 | 2003 | 2005 | 2007 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY09 Quarter 1

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY09 reflect progress through Quarter 1 of FY09. Counties shown below are only those that have received an effective map through FY09 Quarter 1.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data, MIP Study Workflow or FEMA updates

| North Carolina (Continued) | Progress by Fiscal Year | | | | Funding by Fiscal Year (\$1,000s) | | | | | |
|-------------------------------|-------------------------|--------------|-------------|-----------|-----------------------------------|-------|-------|-------|------|--------------------|
| | FIPS | First Funded | Preliminary | Effective | FY04 | FY05 | FY06 | FY07 | FY08 | Total |
| Perquimans | 37143 | 2003 | 2004 | 2005 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Person | 37145 | 2003 | 2003 | 2007 | \$496 | \$0 | \$0 | \$0 | \$0 | \$496 |
| Pitt | 37147 | 2003 | 2003 | 2005 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Polk | 37149 | NA | 2007 | 2008 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 |
| Randolph | 37151 | 2003 | 2007 | 2008 | \$0 | \$592 | \$0 | \$0 | \$0 | \$592 ^a |
| Richmond | 37153 | 2006 | 2007 | 2008 | \$0 | \$0 | \$592 | \$0 | \$0 | \$592 |
| Robeson | 37155 | 2003 | 2004 | 2005 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Rockingham | 37157 | 2003 | 2006 | 2007 | \$927 | \$0 | \$0 | \$0 | \$0 | \$927 ^a |
| Rutherford | 37161 | NA | 2007 | 2008 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 |
| Sampson | 37163 | 2003 | 2005 | 2007 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Scotland | 37165 | 2003 | 2003 | 2004 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Stanly | 37167 | 2003 | 2003 | 2003 | \$0 | \$592 | \$0 | \$0 | \$0 | \$592 |
| Stokes | 37169 | 2004 | 2006 | 2007 | \$874 | \$0 | \$183 | \$0 | \$0 | \$1,057 |
| Tyrrell | 37177 | 2003 | 2003 | 2004 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Union | 37179 | 2004 | 2006 | 2009 | \$366 | \$592 | \$0 | \$0 | \$0 | \$958 |
| Vance | 37181 | 2003 | 2003 | 2007 | \$285 | \$0 | \$0 | \$0 | \$0 | \$285 |
| Wake | 37183 | 2003 | 2004 | 2006 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Warren | 37185 | 2003 | 2003 | 2007 | \$344 | \$0 | \$0 | \$0 | \$0 | \$344 |
| Washington | 37187 | 2004 | 2004 | 2007 | \$109 | \$0 | \$388 | \$0 | \$0 | \$497 |
| Watauga | 37189 | 2003 | 2003 | 2003 | \$0 | \$592 | \$0 | \$600 | \$0 | \$1,192 |
| Wayne | 37191 | 2003 | 2004 | 2006 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Wilson | 37195 | 2003 | 2003 | 2006 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY09 Quarter 1

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY09 reflect progress through Quarter 1 of FY09. Counties shown below are only those that have received an effective map through FY09 Quarter 1.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data, MIP Study Workflow or FEMA updates

South Carolina

| | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|------------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|------------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Berkeley | 45015 | 2003 | 2003 | 2004 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Calhoun | 45017 | 2004 | 2006 | 2007 | \$249 | \$0 | \$0 | \$0 | \$0 | \$249 |
| Florence | 45041 | 2003 | 2003 | 2005 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Greenville | 45045 | 2003 | 2003 | 2005 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Kershaw | 45055 | 2004 | 2006 | 2007 | \$182 | \$0 | \$0 | \$0 | \$0 | \$182 |
| Lee | 45061 | 2004 | 2007 | 2009 | \$11 | \$245 | \$0 | \$0 | \$0 | \$256 |
| Lexington | 45063 | 2003 | 2003 | 2003 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Pickens | 45077 | 2004 | 2006 | 2008 | \$706 | \$0 | \$0 | \$0 | \$0 | \$706 |
| Saluda | 45081 | 2004 | 2005 | 2007 | \$276 | \$0 | \$0 | \$0 | \$0 | \$276 |
| Sumter | 45085 | 2003 | 2004 | 2007 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| York | 45091 | 2003 | 2005 | 2008 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |

Tennessee

| | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|----------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|------------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Anderson | 47001 | 2004 | 2005 | 2007 | \$255 | \$0 | \$0 | \$0 | \$0 | \$255 |
| Bedford | 47003 | 2005 | 2006 | 2007 | \$0 | \$225 | \$0 | \$0 | \$0 | \$225 |
| Benton | 47005 | 2003 | 2004 | 2006 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Blount | 47009 | 2004 | 2006 | 2007 | \$200 | \$0 | \$0 | \$0 | \$0 | \$200 |
| Bradley | 47011 | 2004 | 2005 | 2006 | \$185 | \$0 | \$0 | \$0 | \$0 | \$185 |
| Campbell | 47013 | 2005 | 2006 | 2007 | \$0 | \$150 | \$0 | \$0 | \$0 | \$150 |
| Carroll | 47017 | 2006 | 2007 | 2008 | \$0 | \$0 | \$210 | \$0 | \$0 | \$210 |
| Carter | 47019 | 2006 | 2007 | 2008 | \$0 | \$0 | \$225 | \$0 | \$0 | \$225 |
| Cheatham | 47021 | 2003 | 2003 | 2004 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Chester | 47023 | 2005 | 2006 | 2007 | \$0 | \$150 | \$0 | \$0 | \$0 | \$150 |
| Coffee | 47031 | 2005 | 2006 | 2008 | \$0 | \$150 | \$0 | \$0 | \$0 | \$150 |

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY09 Quarter 1

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY09 reflect progress through Quarter 1 of FY09. Counties shown below are only those that have received an effective map through FY09 Quarter 1.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data, MIP Study Workflow or FEMA updates

| Tennessee (Continued) | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|--------------------------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|------------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Cumberland | 47035 | 2005 | 2006 | 2008 | \$0 | \$350 | \$0 | \$0 | \$0 | \$350 |
| Davidson | 47037 | 2003 | 2003 | 2004 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Dyer | 47045 | 2006 | 2007 | 2009 | \$0 | \$0 | \$215 | \$0 | \$0 | \$215 |
| Fayette | 47047 | 2005 | 2006 | 2009 | \$0 | \$250 | \$0 | \$0 | \$0 | \$250 |
| Franklin | 47051 | 2005 | 2006 | 2008 | \$0 | \$250 | \$0 | \$0 | \$0 | \$250 |
| Gibson | 47053 | 2006 | 2007 | 2009 | \$0 | \$0 | \$201 | \$0 | \$0 | \$201 |
| Giles | 47055 | 2005 | 2006 | 2007 | \$0 | \$225 | \$0 | \$0 | \$0 | \$225 |
| Grainger | 47057 | 2006 | 2007 | 2009 | \$0 | \$0 | \$154 | \$0 | \$0 | \$154 |
| Greene | 47059 | 2004 | 2005 | 2006 | \$100 | \$0 | \$0 | \$0 | \$0 | \$100 |
| Hamblen | 47063 | 2004 | 2005 | 2006 | \$100 | \$0 | \$0 | \$0 | \$0 | \$100 |
| Hamilton | 47065 | 2003 | 2003 | 2003 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Hardeman | 47069 | 2005 | 2006 | 2007 | \$0 | \$225 | \$0 | \$0 | \$0 | \$225 |
| Hardin | 47071 | 2003 | 2004 | 2006 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Hawkins | 47073 | 2004 | 2005 | 2006 | \$100 | \$0 | \$0 | \$0 | \$0 | \$100 |
| Haywood | 47075 | 2006 | 2007 | 2008 | \$0 | \$0 | \$255 | \$0 | \$0 | \$255 |
| Henderson | 47077 | 2006 | 2007 | 2008 | \$0 | \$0 | \$147 | \$0 | \$0 | \$147 |
| Henry | 47079 | 2005 | 2006 | 2007 | \$0 | \$250 | \$0 | \$0 | \$0 | \$250 |
| Hickman | 47081 | 2006 | 2007 | 2008 | \$0 | \$0 | \$250 | \$0 | \$0 | \$250 |
| Jefferson | 47089 | 2006 | 2007 | 2009 | \$0 | \$0 | \$200 | \$0 | \$0 | \$200 |
| Knox | 47093 | 2003 | 2004 | 2007 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Lauderdale | 47097 | 2005 | 2006 | 2007 | \$0 | \$325 | \$0 | \$0 | \$0 | \$325 |
| Lincoln | 47103 | 2005 | 2006 | 2007 | \$0 | \$150 | \$0 | \$0 | \$0 | \$150 |
| Loudon | 47105 | 2004 | 2006 | 2007 | \$180 | \$0 | \$0 | \$0 | \$0 | \$180 |
| Marshall | 47117 | 2005 | 2006 | 2007 | \$0 | \$225 | \$0 | \$0 | \$0 | \$225 |
| Maury | 47119 | 2004 | 2005 | 2007 | \$125 | \$0 | \$0 | \$0 | \$0 | \$125 |

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY09 Quarter 1

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY09 reflect progress through Quarter 1 of FY09. Counties shown below are only those that have received an effective map through FY09 Quarter 1.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data, MIP Study Workflow or FEMA updates

| Tennessee (Continued) | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|--------------------------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|------------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| McMinn | 47107 | 2004 | 2006 | 2007 | \$182 | \$0 | \$0 | \$0 | \$0 | \$182 |
| McNairy | 47109 | 2006 | 2007 | 2009 | \$0 | \$0 | \$125 | \$0 | \$0 | \$125 |
| Montgomery | 47125 | 2004 | 2007 | 2008 | \$200 | \$0 | \$0 | \$0 | \$0 | \$200 |
| Morgan | 47129 | 2005 | 2006 | 2007 | \$0 | \$126 | \$0 | \$0 | \$0 | \$126 |
| Obion | 47131 | 2006 | 2007 | 2009 | \$0 | \$0 | \$185 | \$0 | \$0 | \$185 |
| Putnam | 47141 | 2005 | 2006 | 2007 | \$0 | \$200 | \$0 | \$0 | \$0 | \$200 |
| Rhea | 47143 | 2006 | 2007 | 2009 | \$0 | \$0 | \$183 | \$0 | \$0 | \$183 |
| Roane | 47145 | 2004 | 2005 | 2007 | \$100 | \$0 | \$0 | \$0 | \$0 | \$100 |
| Robertson | 47147 | 2006 | 2007 | 2008 | \$0 | \$0 | \$225 | \$0 | \$0 | \$225 |
| Rutherford | 47149 | 2003 | 2005 | 2007 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Scott | 47151 | 2005 | 2006 | 2007 | \$0 | \$150 | \$0 | \$0 | \$0 | \$150 |
| Shelby | 47157 | 2003 | 2005 | 2007 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Sullivan | 47163 | 2004 | 2005 | 2006 | \$200 | \$0 | \$0 | \$0 | \$0 | \$200 |
| Sumner | 47165 | 2004 | 2005 | 2006 | \$100 | \$0 | \$0 | \$0 | \$0 | \$100 |
| Tipton | 47167 | 2004 | 2005 | 2007 | \$100 | \$0 | \$0 | \$0 | \$0 | \$100 |
| Unicoi | 47171 | 2005 | 2007 | 2008 | \$0 | \$125 | \$0 | \$0 | \$0 | \$125 |
| Warren | 47177 | 2006 | 2007 | 2008 | \$0 | \$0 | \$200 | \$0 | \$0 | \$200 |
| Washington | 47179 | 2004 | 2005 | 2006 | \$200 | \$0 | \$0 | \$0 | \$0 | \$200 |
| Weakley | 47183 | 2006 | 2007 | 2009 | \$0 | \$0 | \$178 | \$0 | \$0 | \$178 |
| White | 47185 | 2005 | 2006 | 2007 | \$0 | \$200 | \$0 | \$0 | \$0 | \$200 |
| Williamson | 47187 | 2003 | 2005 | 2006 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Wilson | 47189 | 2004 | 2006 | 2008 | \$200 | \$0 | \$0 | \$0 | \$0 | \$200 |

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY09 Quarter 1

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY09 reflect progress through Quarter 1 of FY09. Counties shown below are only those that have received an effective map through FY09 Quarter 1.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data, MIP Study Workflow or FEMA updates

Region 05

Illinois

| | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|------------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|--------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Clark | 17023 | 2005 | 2006 | 2007 | \$0 | \$83 | \$0 | \$0 | \$0 | \$83 |
| Clinton | 17027 | 2003 | 2006 | 2007 | \$56 | \$40 | \$0 | \$0 | \$0 | \$96 a |
| Cook | 17031 | 2003 | 2007 | 2008 | \$200 | \$792 | \$0 | \$0 | \$0 | \$992 a |
| De Witt | 17039 | 2005 | 2006 | 2008 | \$0 | \$90 | \$0 | \$0 | \$0 | \$90 |
| DuPage | 17043 | 2003 | 2003 | 2005 | \$0 | \$0 | \$0 | \$250 | \$0 | \$250 a |
| Jackson | 17077 | 2005 | 2007 | 2008 | \$0 | \$171 | \$0 | \$0 | \$0 | \$171 |
| Livingston | 17105 | 2005 | 2007 | 2008 | \$0 | \$147 | \$0 | \$0 | \$0 | \$147 |
| McHenry | 17111 | 2003 | 2005 | 2007 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| McLean | 17113 | 2005 | 2007 | 2008 | \$0 | \$220 | \$0 | \$0 | \$0 | \$220 |
| Randolph | 17157 | 2005 | 2007 | 2009 | \$0 | \$168 | \$0 | \$0 | \$0 | \$168 |
| Sangamon | 17167 | 2004 | 2006 | 2007 | \$106 | \$40 | \$0 | \$0 | \$0 | \$146 |
| Union | 17181 | 2005 | 2007 | 2008 | \$0 | \$103 | \$0 | \$0 | \$0 | \$103 |
| Williamson | 17199 | 2005 | 2007 | 2008 | \$0 | \$129 | \$0 | \$0 | \$0 | \$129 |
| Winnebago | 17201 | 2003 | 2005 | 2006 | \$60 | \$0 | \$27 | \$0 | \$0 | \$87 a |

Indiana

| | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|---------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|--------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| DeKalb | 18033 | 2003 | 2005 | 2006 | \$85 | \$0 | \$22 | \$0 | \$0 | \$107 a |
| Hancock | 18059 | 2004 | 2006 | 2008 | \$428 | \$0 | \$0 | \$0 | \$0 | \$428 |
| Johnson | 18081 | 2003 | 2005 | 2007 | \$87 | \$0 | \$48 | \$0 | \$0 | \$136 a |

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY09 Quarter 1

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY09 reflect progress through Quarter 1 of FY09. Counties shown below are only those that have received an effective map through FY09 Quarter 1.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data, MIP Study Workflow or FEMA updates

Michigan

| | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|------------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|--------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Berrien | 26021 | 2003 | 2005 | 2006 | \$93 | \$0 | \$35 | \$0 | \$0 | \$128 a |
| Cass | 26027 | 2005 | 2006 | 2007 | \$0 | \$161 | \$33 | \$0 | \$0 | \$194 |
| Huron | 26063 | 2005 | 2006 | 2009 | \$0 | \$284 | \$0 | \$0 | \$0 | \$284 |
| Lapeer | 26087 | 2005 | 2006 | 2007 | \$0 | \$197 | \$48 | \$0 | \$0 | \$245 |
| Livingston | 26093 | 2004 | 2007 | 2008 | \$350 | \$377 | \$91 | \$0 | \$0 | \$818 |
| Macomb | 26099 | 2003 | 2005 | 2006 | \$106 | \$0 | \$120 | \$0 | \$0 | \$226 a |
| Oakland | 26125 | 2003 | 2005 | 2006 | \$160 | \$0 | \$179 | \$45 | \$0 | \$383 a |

Minnesota

| | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|---------------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|--------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Big Stone | 27011 | 2003 | 2005 | 2006 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Isanti | 27059 | 2003 | 2003 | 2004 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Lac qui Parle | 27073 | 2003 | 2004 | 2006 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Swift | 27151 | 2003 | 2004 | 2006 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |

Ohio

| | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|------------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|--------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Ashtabula | 39007 | 2005 | 2006 | 2008 | \$0 | \$287 | \$49 | \$0 | \$0 | \$336 |
| Belmont | 39013 | 2003 | 2004 | 2006 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Clermont | 39025 | 2003 | 2004 | 2006 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Columbiana | 39029 | 2003 | 2003 | 2006 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Erie | 39043 | 2005 | 2006 | 2008 | \$0 | \$268 | \$58 | \$8 | \$0 | \$334 |
| Franklin | 39049 | 2003 | 2006 | 2008 | \$0 | \$485 | \$169 | \$0 | \$0 | \$654 a |
| Holmes | 39075 | 2006 | 2007 | 2009 | \$0 | \$0 | \$113 | \$0 | \$0 | \$113 |
| Jefferson | 39081 | 2003 | 2004 | 2006 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY09 Quarter 1

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY09 reflect progress through Quarter 1 of FY09. Counties shown below are only those that have received an effective map through FY09 Quarter 1.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data, MIP Study Workflow or FEMA updates

| Ohio (Continued) | Progress by Fiscal Year | | | | Funding by Fiscal Year (\$1,000s) | | | | | |
|---------------------|-------------------------|--------------|-------------|-----------|-----------------------------------|------|-------|-------|------|--------------------|
| | FIPS | First Funded | Preliminary | Effective | FY04 | FY05 | FY06 | FY07 | FY08 | Total |
| Lawrence | 39087 | 2003 | 2003 | 2006 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Licking | 39089 | 2003 | 2005 | 2007 | \$99 | \$0 | \$45 | \$0 | \$0 | \$145 ^a |
| Lorain | 39093 | 2004 | 2006 | 2008 | \$463 | \$0 | \$116 | \$40 | \$0 | \$618 |
| Medina | 39103 | 2003 | 2007 | 2008 | \$0 | \$0 | \$208 | \$0 | \$0 | \$208 ^a |
| Montgomery | 39113 | 2003 | 2003 | 2005 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Ross | 39141 | 2003 | 2003 | 2003 | \$0 | \$0 | \$0 | \$170 | \$0 | \$170 ^a |
| Union | 39159 | 2006 | 2007 | 2009 | \$0 | \$0 | \$129 | \$0 | \$0 | \$129 |
| Washington | 39167 | 2003 | 2003 | 2006 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |

| Wisconsin | Progress by Fiscal Year | | | | Funding by Fiscal Year (\$1,000s) | | | | | |
|-----------|-------------------------|--------------|-------------|-----------|-----------------------------------|-------|------|------|------|--------------------|
| | FIPS | First Funded | Preliminary | Effective | FY04 | FY05 | FY06 | FY07 | FY08 | Total |
| Adams | 55001 | 2005 | 2007 | 2008 | \$0 | \$166 | \$0 | \$0 | \$3 | \$169 |
| Burnett | 55013 | 2004 | 2006 | 2008 | \$49 | \$0 | \$38 | \$0 | \$0 | \$87 |
| Columbia | 55021 | 2004 | 2006 | 2008 | \$50 | \$0 | \$40 | \$0 | \$0 | \$90 |
| Dane | 55025 | 2003 | 2003 | 2003 | \$500 | \$0 | \$48 | \$0 | \$0 | \$548 ^a |
| La Crosse | 55063 | 2004 | 2006 | 2008 | \$50 | \$0 | \$30 | \$0 | \$0 | \$80 |
| Milwaukee | 55079 | 2003 | 2006 | 2008 | \$260 | \$0 | \$31 | \$0 | \$0 | \$291 ^a |
| Ozaukee | 55089 | 2003 | 2006 | 2008 | \$178 | \$0 | \$0 | \$0 | \$0 | \$178 ^a |
| Rock | 55105 | 2003 | 2006 | 2008 | \$255 | \$0 | \$34 | \$0 | \$0 | \$289 ^a |
| Waukesha | 55133 | 2003 | 2007 | 2009 | \$460 | \$0 | \$41 | \$0 | \$0 | \$501 ^a |
| Winnebago | 55139 | 2003 | 2003 | 2003 | \$5 | \$0 | \$0 | \$0 | \$0 | \$5 ^a |

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY09 Quarter 1

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY09 reflect progress through Quarter 1 of FY09. Counties shown below are only those that have received an effective map through FY09 Quarter 1.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data, MIP Study Workflow or FEMA updates

Region 06

Arkansas

| | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|-------------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|------------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Benton | 05007 | 2004 | 2006 | 2007 | \$583 | \$88 | \$0 | \$0 | \$0 | \$671 |
| Cleburne | 05023 | NA | 2005 | 2006 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 |
| Columbia | 05027 | 2004 | 2005 | 2007 | \$128 | \$17 | \$0 | \$0 | \$0 | \$145 |
| Faulkner | 05045 | 2003 | 2005 | 2007 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Lonoke | 05085 | 2005 | 2005 | 2006 | \$0 | \$216 | \$0 | \$0 | \$0 | \$216 |
| St. Francis | 05123 | 2003 | 2003 | 2005 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Union | 05139 | 2004 | 2005 | 2007 | \$141 | \$40 | \$0 | \$0 | \$0 | \$181 |
| Washington | 05143 | 2004 | 2006 | 2008 | \$60 | \$563 | \$0 | \$0 | \$0 | \$623 |
| Yell | 05149 | 2003 | 2003 | 2003 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |

Louisiana

| | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|------------------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|--------------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Ascension | 22005 | 2003 | 2006 | 2007 | \$56 | \$0 | \$0 | \$0 | \$0 | \$56 ^a |
| Bienville | 22013 | NA | 2005 | 2006 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 |
| Bossier | 22015 | 2003 | 2003 | 2008 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Caddo | 22017 | 2003 | 2003 | 2004 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^{a,b} |
| De Soto | 22031 | 2003 | 2003 | 2004 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| East Baton Rouge | 22033 | 2003 | 2006 | 2008 | \$691 | \$43 | \$0 | \$0 | \$0 | \$734 ^a |

New Mexico

| | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|------------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|--------------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Bernalillo | 35001 | 2003 | 2003 | 2004 | \$528 | \$97 | \$10 | \$26 | \$0 | \$661 ^a |
| Lea | 35025 | 2006 | 2007 | 2009 | \$0 | \$0 | \$200 | \$0 | \$0 | \$200 |

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY09 Quarter 1

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY09 reflect progress through Quarter 1 of FY09. Counties shown below are only those that have received an effective map through FY09 Quarter 1.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data, MIP Study Workflow or FEMA updates

| New Mexico (Continued) | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|---------------------------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|--------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Sandoval | 35043 | 2005 | 2006 | 2008 | \$0 | \$396 | \$75 | \$0 | \$0 | \$471 |
| Santa Fe | 35049 | 2005 | 2006 | 2008 | \$0 | \$669 | \$100 | \$0 | \$0 | \$769 |

| Oklahoma | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|------------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|--------------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Canadian | 40017 | 2004 | 2006 | 2008 | \$20 | \$402 | \$55 | \$0 | \$0 | \$477 |
| Cleveland | 40027 | 2004 | 2006 | 2008 | \$20 | \$389 | \$55 | \$0 | \$0 | \$464 |
| McClain | 40087 | 2004 | 2006 | 2008 | \$213 | \$0 | \$0 | \$0 | \$0 | \$213 |
| Osage | 40113 | 2003 | 2005 | 2008 | \$334 | \$0 | \$0 | \$0 | \$0 | \$334 ^a |
| Payne | 40119 | 2004 | 2006 | 2007 | \$312 | \$0 | \$0 | \$0 | \$0 | \$312 |
| Washington | 40147 | 2004 | 2006 | 2008 | \$20 | \$322 | \$61 | \$0 | \$0 | \$403 |

| Texas | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|-----------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|--------------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Bastrop | 48021 | 2003 | 2004 | 2006 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Bell | 48027 | 2005 | 2006 | 2008 | \$0 | \$420 | \$80 | \$0 | \$0 | \$500 |
| Cooke | 48097 | 2005 | 2006 | 2008 | \$0 | \$250 | \$50 | \$0 | \$0 | \$300 |
| Fayette | 48149 | 2004 | 2005 | 2007 | \$219 | \$0 | \$0 | \$0 | \$0 | \$219 |
| Guadalupe | 48187 | 2003 | 2006 | 2008 | \$258 | \$58 | \$0 | \$0 | \$0 | \$316 ^a |
| Harris | 48201 | 2003 | 2004 | 2007 | \$554 | \$0 | \$0 | \$0 | \$0 | \$554 ^a |
| Hays | 48209 | 2003 | 2005 | 2005 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Liberty | 48291 | 2005 | 2006 | 2008 | \$0 | \$200 | \$50 | \$0 | \$0 | \$250 |
| Live Oak | 48297 | NA | 2003 | 2003 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 |
| Lubbock | 48303 | 2004 | 2005 | 2007 | \$261 | \$0 | \$10 | \$0 | \$0 | \$271 |
| McLennan | 48309 | 2005 | 2006 | 2008 | \$0 | \$390 | \$80 | \$0 | \$0 | \$470 |

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY09 Quarter 1

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY09 reflect progress through Quarter 1 of FY09. Counties shown below are only those that have received an effective map through FY09 Quarter 1.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data, MIP Study Workflow or FEMA updates

| Texas (Continued) | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|----------------------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|----------------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Midland | 48329 | 2003 | 2005 | 2005 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Parker | 48367 | 2005 | 2007 | 2008 | \$0 | \$245 | \$205 | \$0 | \$0 | \$450 |
| Rockwall | 48397 | 2005 | 2006 | 2008 | \$0 | \$398 | \$80 | \$0 | \$0 | \$478 |
| Smith | 48423 | 2005 | 2007 | 2008 | \$0 | \$489 | \$75 | \$0 | \$0 | \$564 |
| Travis | 48453 | 2003 | 2006 | 2008 | \$1,486 | \$154 | \$0 | \$0 | \$0 | \$1,640 ^a |
| Webb | 48479 | 2005 | 2006 | 2008 | \$0 | \$409 | \$100 | \$0 | \$0 | \$509 |
| Wharton | 48481 | 2003 | 2005 | 2006 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Williamson | 48491 | 2004 | 2006 | 2008 | \$40 | \$499 | \$100 | \$0 | \$0 | \$639 |

Region 07

| Iowa | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|---------------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|------------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Benton | 19011 | 2005 | 2007 | 2008 | \$0 | \$209 | \$0 | \$0 | \$0 | \$209 |
| Bremer | 19017 | 2005 | 2007 | 2008 | \$0 | \$235 | \$0 | \$0 | \$0 | \$235 |
| Buchanan | 19019 | 2005 | 2007 | 2008 | \$0 | \$188 | \$0 | \$0 | \$0 | \$188 |
| Dallas | 19049 | 2005 | 2007 | 2008 | \$0 | \$253 | \$0 | \$0 | \$0 | \$253 |
| Floyd | 19067 | 2004 | 2007 | 2008 | \$208 | \$22 | \$0 | \$0 | \$0 | \$231 |
| Grundy | 19075 | 2003 | 2005 | 2006 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 |
| Hamilton | 19079 | 2003 | 2005 | 2006 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 |
| Jasper | 19099 | 2005 | 2006 | 2008 | \$0 | \$235 | \$0 | \$0 | \$0 | \$235 |
| Johnson | 19103 | 2004 | 2005 | 2007 | \$298 | \$22 | \$0 | \$0 | \$0 | \$321 |
| Marion | 19125 | 2005 | 2007 | 2008 | \$0 | \$225 | \$0 | \$0 | \$0 | \$225 |
| Marshall | 19127 | NA | 2003 | 2003 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^b |
| Pottawattamie | 19155 | 2003 | 2004 | 2005 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY09 Quarter 1

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY09 reflect progress through Quarter 1 of FY09. Counties shown below are only those that have received an effective map through FY09 Quarter 1.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data, MIP Study Workflow or FEMA updates

| Iowa (Continued) | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|---------------------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|--------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Story | 19169 | 2004 | 2006 | 2008 | \$257 | \$3 | \$0 | \$0 | \$0 | \$260 |
| Tama | 19171 | 2003 | 2005 | 2006 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 |

| Kansas | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|-----------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|-------------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Cherokee | 20021 | 2005 | 2007 | 2009 | \$0 | \$161 | \$0 | \$0 | \$0 | \$161 |
| Edwards | 20047 | 2004 | 2006 | 2008 | \$85 | \$0 | \$0 | \$0 | \$0 | \$85 |
| Linn | 20107 | 2004 | 2006 | 2008 | \$28 | \$49 | \$0 | \$0 | \$0 | \$77 |
| Lyon | 20111 | 2004 | 2006 | 2008 | \$328 | \$0 | \$0 | \$0 | \$0 | \$328 |
| Miami | 20121 | 2003 | 2005 | 2008 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Riley | 20161 | 2003 | 2003 | 2005 | \$60 | \$0 | \$0 | \$0 | \$0 | \$60 ^a |
| Sedgwick | 20173 | 2003 | 2005 | 2007 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Wabaunsee | 20197 | 2003 | 2006 | 2007 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |

| Missouri | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|----------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|------------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Barry | 29009 | 2004 | 2005 | 2006 | \$382 | \$0 | \$0 | \$0 | \$0 | \$382 |
| Caldwell | 29025 | 2004 | 2004 | 2005 | \$31 | \$0 | \$0 | \$0 | \$0 | \$31 |
| Callaway | 29027 | 2003 | 2004 | 2005 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Cass | 29037 | 2003 | 2005 | 2006 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Cedar | 29039 | 2003 | 2003 | 2003 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Cole | 29051 | 2003 | 2004 | 2006 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Dade | 29057 | 2003 | 2003 | 2003 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| DeKalb | 29063 | 2003 | 2003 | 2004 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Iron | 29093 | 2003 | 2005 | 2006 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY09 Quarter 1

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY09 reflect progress through Quarter 1 of FY09. Counties shown below are only those that have received an effective map through FY09 Quarter 1.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data, MIP Study Workflow or FEMA updates

| Missouri (Continued) | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|-------------------------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|--------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Jackson | 29095 | 2003 | 2005 | 2006 | \$0 | \$0 | \$0 | \$0 | \$235 | \$235 a |
| Jasper | 29097 | 2003 | 2005 | 2006 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Jefferson | 29099 | 2003 | 2005 | 2006 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Linn | 29115 | 2003 | 2005 | 2006 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 |
| Macon | 29121 | 2003 | 2005 | 2006 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 |
| Madison | 29123 | 2003 | 2003 | 2003 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 |
| Monroe | 29137 | 2003 | 2005 | 2007 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Oregon | 29149 | 2003 | 2005 | 2006 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 |
| Osage | 29151 | 2003 | 2004 | 2005 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Ozark | 29153 | 2004 | 2005 | 2007 | \$97 | \$70 | \$0 | \$0 | \$0 | \$167 |
| Phelps | 29161 | 2004 | 2006 | 2008 | \$229 | \$3 | \$0 | \$0 | \$0 | \$232 |
| Polk | 29167 | 2003 | 2003 | 2004 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Taney | 29213 | 2003 | 2005 | 2006 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 |
| Washington | 29221 | 2004 | 2005 | 2007 | \$209 | \$3 | \$0 | \$0 | \$0 | \$212 |
| Webster | 29225 | 2003 | 2003 | 2003 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Worth | 29227 | 2003 | 2003 | 2003 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 |

| Nebraska | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|----------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|--------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Boyd | 31015 | 2004 | 2004 | 2005 | \$40 | \$0 | \$0 | \$0 | \$0 | \$40 |
| Chase | 31029 | 2005 | 2007 | 2008 | \$0 | \$91 | \$0 | \$0 | \$0 | \$91 |
| Dodge | 31053 | 2004 | 2006 | 2008 | \$250 | \$11 | \$0 | \$0 | \$0 | \$261 |
| Douglas | 31055 | 2003 | 2004 | 2006 | \$105 | \$0 | \$0 | \$0 | \$0 | \$105 a |
| Dundy | 31057 | 2003 | 2003 | 2003 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Fillmore | 31059 | 2003 | 2003 | 2004 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY09 Quarter 1

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY09 reflect progress through Quarter 1 of FY09. Counties shown below are only those that have received an effective map through FY09 Quarter 1.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data, MIP Study Workflow or FEMA updates

| Nebraska (Continued) | Progress by Fiscal Year | | | | Funding by Fiscal Year (\$1,000s) | | | | | |
|-------------------------|-------------------------|--------------|-------------|-----------|-----------------------------------|-------|------|------|------|--------------------|
| | FIPS | First Funded | Preliminary | Effective | FY04 | FY05 | FY06 | FY07 | FY08 | Total |
| Franklin | 31061 | 2004 | 2004 | 2005 | \$34 | \$0 | \$0 | \$0 | \$0 | \$34 |
| Frontier | 31063 | 2005 | 2007 | 2008 | \$0 | \$100 | \$0 | \$0 | \$0 | \$100 |
| Garden | 31069 | 2004 | 2004 | 2005 | \$101 | \$0 | \$0 | \$0 | \$0 | \$101 |
| Garfield | 31071 | 2005 | 2007 | 2008 | \$0 | \$52 | \$0 | \$0 | \$0 | \$52 |
| Gosper | 31073 | 2004 | 2004 | 2005 | \$31 | \$0 | \$0 | \$0 | \$0 | \$31 |
| Greeley | 31077 | 2005 | 2007 | 2008 | \$0 | \$52 | \$0 | \$0 | \$0 | \$52 |
| Hall | 31079 | 2004 | 2005 | 2008 | \$270 | \$0 | \$20 | \$0 | \$0 | \$290 |
| Hayes | 31085 | 2005 | 2007 | 2008 | \$0 | \$60 | \$0 | \$0 | \$0 | \$60 |
| Hitchcock | 31087 | 2005 | 2007 | 2008 | \$0 | \$64 | \$0 | \$0 | \$0 | \$64 |
| Howard | 31093 | 2003 | 2003 | 2005 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Johnson | 31097 | 2003 | 2005 | 2006 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Kearney | 31099 | 2003 | 2003 | 2004 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Keith | 31101 | 2004 | 2004 | 2005 | \$77 | \$0 | \$0 | \$0 | \$0 | \$77 |
| Knox | 31107 | 2004 | 2004 | 2005 | \$66 | \$0 | \$0 | \$0 | \$0 | \$66 |
| Loup | 31115 | 2005 | 2007 | 2008 | \$0 | \$54 | \$0 | \$0 | \$0 | \$54 |
| Madison | 31119 | 2003 | 2004 | 2005 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 |
| Nance | 31125 | 2003 | 2004 | 2005 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Nuckolls | 31129 | 2003 | 2003 | 2005 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 |
| Otoe | 31131 | 2003 | 2003 | 2004 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 |
| Pawnee | 31133 | 2004 | 2004 | 2005 | \$27 | \$0 | \$0 | \$0 | \$0 | \$27 |
| Perkins | 31135 | 2004 | 2004 | 2005 | \$54 | \$0 | \$0 | \$0 | \$0 | \$54 |
| Phelps | 31137 | 2005 | 2007 | 2008 | \$0 | \$82 | \$0 | \$0 | \$0 | \$82 |
| Polk | 31143 | 2003 | 2007 | 2008 | \$0 | \$54 | \$0 | \$0 | \$0 | \$54 ^a |
| Sarpy | 31153 | 2003 | 2004 | 2006 | \$105 | \$0 | \$0 | \$0 | \$0 | \$105 ^a |
| Sherman | 31163 | 2005 | 2007 | 2008 | \$0 | \$68 | \$0 | \$0 | \$0 | \$68 |

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY09 Quarter 1

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY09 reflect progress through Quarter 1 of FY09. Counties shown below are only those that have received an effective map through FY09 Quarter 1.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data, MIP Study Workflow or FEMA updates

Nebraska

(Continued)

| | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|---------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|--------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Stanton | 31167 | 2003 | 2003 | 2004 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 |
| Thayer | 31169 | 2003 | 2003 | 2004 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 |
| Valley | 31175 | 2005 | 2007 | 2008 | \$0 | \$56 | \$0 | \$0 | \$0 | \$56 |
| Wayne | 31179 | 2004 | 2006 | 2008 | \$104 | \$9 | \$0 | \$0 | \$0 | \$113 |
| Webster | 31181 | 2005 | 2007 | 2008 | \$0 | \$93 | \$0 | \$0 | \$0 | \$93 |
| Wheeler | 31183 | 2005 | 2007 | 2008 | \$0 | \$59 | \$0 | \$0 | \$0 | \$59 |

Region 08

Colorado

| | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|-------------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|--------------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Adams | 08001 | 2004 | 2005 | 2007 | \$485 | \$0 | \$0 | \$0 | \$0 | \$485 |
| Broomfield | 08014 | 2003 | 2003 | 2004 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Clear Creek | 08019 | 2004 | 2005 | 2007 | \$75 | \$98 | \$27 | \$0 | \$35 | \$234 |
| Denver | 08031 | 2003 | 2004 | 2006 | \$160 | \$0 | \$0 | \$0 | \$0 | \$160 ^a |
| Douglas | 08035 | 2003 | 2004 | 2005 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Eagle | 08037 | 2003 | 2006 | 2008 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Fremont | 08043 | 2004 | 2005 | 2007 | \$161 | \$96 | \$40 | \$0 | \$0 | \$297 |
| Grand | 08049 | 2003 | 2006 | 2008 | \$0 | \$90 | \$0 | \$0 | \$0 | \$90 ^a |
| Jefferson | 08059 | 2003 | 2003 | 2003 | \$0 | \$240 | \$0 | \$0 | \$0 | \$240 ^a |
| Larimer | 08069 | 2004 | 2005 | 2007 | \$550 | \$0 | \$25 | \$0 | \$0 | \$575 |
| Montezuma | 08083 | 2003 | 2007 | 2008 | \$0 | \$327 | \$0 | \$0 | \$0 | \$327 ^a |
| Pitkin | 08097 | 2003 | 2003 | 2005 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^{a,b} |
| Routt | 08107 | 2003 | 2003 | 2005 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY09 Quarter 1

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY09 reflect progress through Quarter 1 of FY09. Counties shown below are only those that have received an effective map through FY09 Quarter 1.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data, MIP Study Workflow or FEMA updates

Montana

| | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|-----------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|--------------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Blaine | 30005 | 2003 | 2003 | 2006 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Flathead | 30029 | 2005 | 2006 | 2007 | \$0 | \$407 | \$0 | \$0 | \$91 | \$498 |
| Jefferson | 30043 | 2004 | 2005 | 2007 | \$107 | \$0 | \$0 | \$0 | \$0 | \$107 ^b |
| Lincoln | 30053 | 2004 | 2005 | 2006 | \$20 | \$0 | \$0 | \$0 | \$0 | \$20 ^b |
| McCone | 30055 | 2003 | 2006 | 2007 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^{a,b} |
| Richland | 30083 | 2004 | 2005 | 2007 | \$89 | \$0 | \$0 | \$0 | \$0 | \$89 |
| Roosevelt | 30085 | 2004 | 2006 | 2007 | \$54 | \$0 | \$0 | \$0 | \$0 | \$54 ^b |
| Sheridan | 30091 | 2004 | 2006 | 2007 | \$36 | \$0 | \$0 | \$0 | \$0 | \$36 ^b |
| Valley | 30105 | 2004 | 2005 | 2007 | \$71 | \$0 | \$0 | \$0 | \$0 | \$71 ^b |

North Dakota

| | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|----------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|--------------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Barnes | 38003 | 2005 | 2006 | 2008 | \$0 | \$170 | \$0 | \$0 | \$0 | \$170 |
| Burleigh | 38015 | 2003 | 2004 | 2005 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Cavalier | 38019 | 2003 | 2003 | 2003 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^{a,b} |
| Morton | 38059 | 2003 | 2004 | 2005 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Renville | 38075 | 2003 | 2003 | 2003 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^{a,b} |
| Sioux | 38085 | 2003 | 2003 | 2004 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |

South Dakota

| | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|-------------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|------------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Aurora | 46003 | 2003 | 2003 | 2004 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Brookings | 46011 | 2006 | 2007 | 2008 | \$0 | \$0 | \$117 | \$0 | \$0 | \$117 |
| Brown | 46013 | 2005 | 2006 | 2008 | \$0 | \$259 | \$0 | \$0 | \$34 | \$293 |
| Charles Mix | 46023 | 2003 | 2003 | 2004 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY09 Quarter 1

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY09 reflect progress through Quarter 1 of FY09. Counties shown below are only those that have received an effective map through FY09 Quarter 1.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data, MIP Study Workflow or FEMA updates

| South Dakota (Continued) | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|-----------------------------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|---------------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Corson | 46031 | 2003 | 2003 | 2004 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Fall River | 46047 | 2004 | 2006 | 2008 | \$100 | \$0 | \$0 | \$0 | \$0 | \$100 |
| Hughes | 46065 | 2003 | 2003 | 2004 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Lincoln | 46083 | 2003 | 2006 | 2008 | \$0 | \$89 | \$65 | \$0 | \$0 | \$154 ^a |
| Moody | 46101 | 2006 | 2007 | 2008 | \$0 | \$0 | \$100 | \$0 | \$0 | \$100 |
| Stanley | 46117 | 2003 | 2003 | 2004 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Turner | 46125 | 2003 | 2007 | 2008 | \$0 | \$73 | \$0 | \$0 | \$0 | \$73 ^{a,b} |
| Ziebach | 46137 | 2003 | 2003 | 2004 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^{a,b} |

| Utah | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|--------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|-------------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Davis | 49011 | 2004 | 2005 | 2007 | \$300 | \$139 | \$0 | \$0 | \$0 | \$439 |
| Juab | 49023 | 2004 | 2005 | 2008 | \$25 | \$0 | \$0 | \$0 | \$0 | \$25 ^b |
| Summit | 49043 | 2003 | 2004 | 2006 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Weber | 49057 | 2003 | 2005 | 2006 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |

| Wyoming | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|----------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|---------------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Campbell | 56005 | 2005 | 2006 | 2008 | \$0 | \$211 | \$96 | \$0 | \$0 | \$307 |
| Crook | 56011 | 2004 | 2005 | 2007 | \$43 | \$0 | \$0 | \$0 | \$0 | \$43 ^b |
| Johnson | 56019 | NA | 2007 | 2008 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^b |
| Laramie | 56021 | 2004 | 2005 | 2007 | \$600 | \$0 | \$0 | \$0 | \$0 | \$600 |
| Teton | 56039 | 2003 | 2005 | 2006 | \$0 | \$24 | \$0 | \$0 | \$0 | \$24 ^{a,b} |

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY09 Quarter 1

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY09 reflect progress through Quarter 1 of FY09. Counties shown below are only those that have received an effective map through FY09 Quarter 1.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data, MIP Study Workflow or FEMA updates

Region 09

American Samoa

| | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|----------------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|--------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| American Samoa | 60000 | 2004 | 2005 | 2006 | \$303 | \$0 | \$0 | \$0 | \$0 | \$303 |

Arizona

| | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|----------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|--------------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Apache | 04001 | 2005 | 2007 | 2007 | \$0 | \$291 | \$0 | \$39 | \$0 | \$330 |
| Cochise | 04003 | 2004 | 2005 | 2008 | \$535 | \$45 | \$0 | \$0 | \$0 | \$581 |
| Gila | 04007 | 2003 | 2007 | 2008 | \$341 | \$75 | \$50 | \$44 | \$0 | \$511 ^a |
| Graham | 04009 | 2005 | 2007 | 2007 | \$0 | \$245 | \$0 | \$38 | \$0 | \$283 |
| Greenlee | 04011 | 2005 | 2007 | 2007 | \$0 | \$178 | \$0 | \$30 | \$0 | \$209 |
| La Paz | 04012 | 2004 | 2005 | 2008 | \$175 | \$88 | \$78 | \$42 | \$0 | \$383 |
| Maricopa | 04013 | 2003 | 2004 | 2005 | \$62 | \$84 | \$0 | \$70 | \$0 | \$216 ^a |
| Navajo | 04017 | 2004 | 2007 | 2008 | \$162 | \$404 | \$0 | \$58 | \$0 | \$624 |
| Pinal | 04021 | 2004 | 2005 | 2008 | \$320 | \$109 | \$500 | \$48 | \$53 | \$1,030 |
| Yuma | 04027 | 2004 | 2005 | 2008 | \$229 | \$17 | \$80 | \$139 | \$0 | \$465 |

California

| | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|-----------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|--------------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Colusa | 06011 | 2003 | 2003 | 2003 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Del Norte | 06015 | 2003 | 2006 | 2008 | \$0 | \$308 | \$0 | \$0 | \$0 | \$308 ^a |
| El Dorado | 06017 | 2005 | 2007 | 2008 | \$0 | \$41 | \$186 | \$71 | \$0 | \$298 |
| Imperial | 06025 | 2003 | 2005 | 2008 | \$222 | \$79 | \$81 | \$31 | \$0 | \$413 ^a |
| Kern | 06029 | 2005 | 2007 | 2008 | \$0 | \$719 | \$0 | \$184 | \$0 | \$904 |
| Lake | 06033 | 2003 | 2005 | 2005 | \$154 | \$69 | \$186 | \$0 | \$0 | \$409 ^a |

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY09 Quarter 1

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY09 reflect progress through Quarter 1 of FY09. Counties shown below are only those that have received an effective map through FY09 Quarter 1.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data, MIP Study Workflow or FEMA updates

| California (Continued) | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|---------------------------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|----------------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Los Angeles | 06037 | 2003 | 2005 | 2008 | \$0 | \$908 | \$91 | \$241 | \$0 | \$1,240 ^a |
| Madera | 06039 | 2005 | 2007 | 2008 | \$0 | \$38 | \$186 | \$119 | \$0 | \$343 |
| Napa | 06055 | 2004 | 2005 | 2008 | \$381 | \$0 | \$186 | \$78 | \$0 | \$645 |
| Orange | 06059 | 2003 | 2004 | 2004 | \$0 | \$0 | \$850 | \$1,335 | \$177 | \$2,362 ^a |
| Plumas | 06063 | 2003 | 2004 | 2005 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Riverside | 06065 | 2005 | 2007 | 2008 | \$0 | \$951 | \$80 | \$380 | \$85 | \$1,496 |
| San Bernardino | 06071 | 2004 | 2007 | 2008 | \$68 | \$0 | \$810 | \$70 | \$0 | \$948 |
| San Diego | 06073 | 2003 | 2004 | 2005 | \$0 | \$0 | \$1,249 | \$26 | \$0 | \$1,275 ^a |
| San Luis Obispo | 06079 | 2004 | 2005 | 2008 | \$486 | \$0 | \$0 | \$164 | \$0 | \$650 |
| Santa Barbara | 06083 | 2004 | 2005 | 2005 | \$457 | \$0 | \$200 | \$0 | \$0 | \$657 |
| Santa Cruz | 06087 | 2003 | 2005 | 2006 | \$174 | \$0 | \$186 | \$0 | \$0 | \$360 ^a |
| Sonoma | 06097 | 2004 | 2005 | 2009 | \$381 | \$138 | \$186 | \$519 | \$0 | \$1,225 |
| Stanislaus | 06099 | 2005 | 2007 | 2008 | \$0 | \$67 | \$186 | \$92 | \$0 | \$345 |

| Guam | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|--------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Guam | 66000 | 2004 | 2006 | 2007 | \$421 | \$220 | \$0 | \$5 | \$0 | \$646 |

| Hawaii | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|----------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|------------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Honolulu | 15003 | 2003 | 2005 | 2005 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Kauai | 15007 | 2004 | 2005 | 2005 | \$162 | \$56 | \$0 | \$0 | \$0 | \$217 |

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY09 Quarter 1

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY09 reflect progress through Quarter 1 of FY09. Counties shown below are only those that have received an effective map through FY09 Quarter 1.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data, MIP Study Workflow or FEMA updates

| Nevada | Progress by Fiscal Year | | | | Funding by Fiscal Year (\$1,000s) | | | | | |
|-----------|-------------------------|--------------|-------------|-----------|-----------------------------------|------|-------|------|------|-------|
| | FIPS | First Funded | Preliminary | Effective | FY04 | FY05 | FY06 | FY07 | FY08 | Total |
| Churchill | 32001 | 2006 | 2007 | 2008 | \$0 | \$0 | \$224 | \$22 | \$0 | \$246 |
| Clark | 32003 | 2003 | 2003 | 2003 | \$0 | \$0 | \$0 | \$39 | \$0 | \$39 |

| Northern Mariana Islands | Progress by Fiscal Year | | | | Funding by Fiscal Year (\$1,000s) | | | | | |
|--------------------------|-------------------------|--------------|-------------|-----------|-----------------------------------|------|------|------|------|-------|
| | FIPS | First Funded | Preliminary | Effective | FY04 | FY05 | FY06 | FY07 | FY08 | Total |
| Northern Mariana Islands | 75000 | 2004 | 2005 | 2006 | \$263 | \$0 | \$0 | \$0 | \$0 | \$263 |

Region 10

| Idaho | Progress by Fiscal Year | | | | Funding by Fiscal Year (\$1,000s) | | | | | |
|------------|-------------------------|--------------|-------------|-----------|-----------------------------------|------|-------|------|------|--------------------|
| | FIPS | First Funded | Preliminary | Effective | FY04 | FY05 | FY06 | FY07 | FY08 | Total |
| Ada | 16001 | 2003 | 2003 | 2003 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Jefferson | 16051 | 2005 | 2008 | 2008 | \$0 | \$7 | \$93 | \$0 | \$0 | \$100 ^b |
| Shoshone | 16079 | 2004 | 2005 | 2008 | \$226 | \$0 | \$0 | \$11 | \$0 | \$236 |
| Twin Falls | 16083 | 2006 | 2008 | 2008 | \$0 | \$0 | \$121 | \$0 | \$0 | \$121 ^b |

| Oregon | Progress by Fiscal Year | | | | Funding by Fiscal Year (\$1,000s) | | | | | |
|-----------|-------------------------|--------------|-------------|-----------|-----------------------------------|-------|------|------|-------|--------------------|
| | FIPS | First Funded | Preliminary | Effective | FY04 | FY05 | FY06 | FY07 | FY08 | Total |
| Clackamas | 41005 | 2003 | 2006 | 2008 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Deschutes | 41017 | 2005 | 2006 | 2007 | \$0 | \$222 | \$74 | \$0 | \$0 | \$296 |
| Lane | 41039 | 2003 | 2003 | 2004 | \$25 | \$25 | \$0 | \$11 | \$350 | \$411 ^a |
| Marion | 41047 | 2003 | 2003 | 2003 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |
| Morrow | 41049 | 2004 | 2006 | 2008 | \$190 | \$344 | \$0 | \$0 | \$0 | \$534 |
| Polk | 41053 | 2003 | 2005 | 2007 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 ^a |

^a - Funding provided prior to FY04

^b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY09 Quarter 1

As of December 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY09 reflect progress through Quarter 1 of FY09. Counties shown below are only those that have received an effective map through FY09 Quarter 1.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data, MIP Study Workflow or FEMA updates

| Washington | <i>Progress by Fiscal Year</i> | | | | <i>Funding by Fiscal Year (\$1,000s)</i> | | | | | |
|------------|--------------------------------|---------------------|--------------------|------------------|--|-------------|-------------|-------------|-------------|--------------|
| | <i>FIPS</i> | <i>First Funded</i> | <i>Preliminary</i> | <i>Effective</i> | <i>FY04</i> | <i>FY05</i> | <i>FY06</i> | <i>FY07</i> | <i>FY08</i> | <i>Total</i> |
| Ferry | 53019 | 2003 | 2005 | 2006 | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 a |
| Island | 53029 | 2003 | 2006 | 2007 | \$0 | \$71 | \$0 | \$0 | \$0 | \$71 a |
| Kitsap | 53035 | 2004 | 2006 | 2008 | \$83 | \$233 | \$27 | \$0 | \$350 | \$693 |
| Whatcom | 53073 | 2003 | 2003 | 2004 | \$0 | \$35 | \$0 | \$0 | \$600 | \$635 a |

a - Funding provided prior to FY04

b - Project does not include all areas within county