CHECKLIST FOR IMPLEMENTATION OF THE NATIONAL MITIGATION STRATEGY

Appendix D

Assessment	Timeframe (Years) 1 2 5 10 15
Complete report on known hazard and risk information nationwide.	
Develop plan for inventory of existing structures in hazard areas.	
Complete inventory of existing structures.	
Complete development of earthquake loss methodology, complete pilot test, and begin transfer of methodology to State and local governments.	
Refine loss methodology to include wind and water hazards.	
Establish standards for digital hazard risk data.	
Complete evaluation of technologies for digital topographic data collection.	
Initiate program to accelerate conversion of FIRMs to digital format.	
Complete conversion of 80 percent of FIRMs to digital format.	
Complete risk assessments for all 54 states and territories.	
Provide for the transfer of natural hazards data and maps to the State and local governments by electronic means.	

