
 

PM 42  – quality assurance process

efficiencies 

 

Schedule/plan for CCO meeting 

Can enter BFE into Web Tool before Prelim 

Plan  remaining  schedule  based 
on  LFD  date  as  soon  as  it  goes  Prelim 

Submit DFIRM &  
map panels as soon 
as the appeal period 
ends or appeals are 

resolved.  Entire  
submittal must be 

made 60 days prior  
to LFD date. 

Submit MSC  
package 14 days 
after completing 

QR 5 

Only  New  QR  Step QR 2–3 can be performed concurrently 

Prepare to issue BFE 
Notice  as  soon  as  Prelims 

go to communities Prepare  LFD  Notice  &  MSC  package 

Upload test DFIRM at any time to test compliance 

 mapping partner

Develop  
DFIRM 

Database 

Produce  
Preliminary  

Map  
Products 

Distribute  
Preliminary  

Map  
Products 

Prepare  
BFE Notice 

Publish  
BFE Notice 

Produce  
Final  
Map 

Products 

Submit MSC Deliverable  
Package to FEMA 

Submit LFD 
Notice 

Publish LFD 
Notice 

 MSC 

Mail DFIRM  
and Maps to 
communities 

  feMa 
QR 1 

Automated  
Validation of  
Draft DFIRM  
database 

(1 week) 

QR 2 

Automated  
Validation of  
Prelim DFIRM  

database 

(1 week) 

QR 3 

Visual  
Validation of  
Prelim Maps  

and FIS 

(30 – 45 days) 

QR 4 

Federal Register  
Publication and 
Visual Validation  

of BFE Notice 

(30 – 45 days) 

QR 5 

Automated and 
Visual Validation  
of Final DFIRM  

and Maps 

(30 – 60 days) 

QR 6 

Perform Visual  
QC of LFD 

(2 – 5 days) 

QR 7 

Validate MSC  
Deliverable  

Package 

(1 – 2 weeks) 

Mapping Partners should continue their own QA/QC throughout 
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