Job Aid
Federal Insurance and Mitigation Administration
Strategic Funds Management Implementation Guide for the Hazard
Mitigation Grant Program
Purpose
The purpose of this Job Aid is to establish the process for implementing Strategic Funds Management (SFM) in the
Hazard Mitigation Grant Program (HMGP). SFM is the Federal Emergency Management Agency’s (FEMA’s) process for
obligating HMGP funding based on a subrecipient’s schedule to execute the eligible work. It is designed to provide
incremental funding for eligible activities when funds are required.
SFM enhances FEMA’s management of the Disaster Relief Fund (DRF) consistent with congressional appropriations and
the Budget Control Act of 2011. 1 SFM helps avoid project funding restrictions that may occur under Immediate Needs
Funding (INF). INF is implemented to preserve funding in the DRF for immediate needs. SFM does not change the
project eligibility process. It is a new method of approving work and providing funds as they are needed.

Scope and Audience
This Job Aid applies to all pending and future HMGP projects with a Federal share of $1 million or greater.

Background
Historically, FEMA has obligated full HMGP project funding as soon as the project is prepared, reviewed, and approved,
even when the subrecipient does not expect to expend the funds for an extended period. This method has resulted in a
large amount of unexpended obligations every year, reducing funds available in the DRF, and on a few occasions,
implementation of DRF funding restrictions under INF.

Implementation
This section delineates the implementation process for SFM.

Step 1: Evaluating HMGP projects for SFM potential
Recipients, subrecipients, and FEMA staff must evaluate all pending and future HMGP projects with a $1 million Federal
share or greater to determine whether the project is a candidate for incremental obligation. This will allow FEMA to
approve and obligate only the funds that will be drawn down by the Recipient within a reasonable period.
For HMGP projects currently under FEMA review:
•

FEMA evaluates the project for SFM potential. If a project is appropriate for SFM, FEMA and the Recipient must
coordinate to revise the project to support SFM by adjusting budgets and schedules accordingly. The Recipient
must ensure that the budget reflects line items that support incremental funding based on the new proposed work
schedule.

For already developed HMGP projects not yet submitted to FEMA:
•

The Recipient evaluates the project for SFM potential. If a project is appropriate for SFM, the Recipient and
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subrecipient coordinate to revise the project to support SFM.
For new and not yet developed HMGP projects:
•

The subrecipient evaluates the project for SFM potential. If a project is appropriate for SFM, the subrecipient
should prepare project budgets so that line items for logical segments of work can be selected for each obligation.
The work schedule should include the timeframe in which subsequent obligations are anticipated.

FEMA recognizes that certain projects may not be suitable for incremental obligations. The following project types are
not required to use SFM:
•

Projects with a Federal share of less than $1 million

•

Projects that require an approved source of funding (full obligation) by the State procurement process in order for
the Applicant to enter procurement and contracting

•

Projects for which most of the funds will be disbursed within 6 months

If SFM is not used on a project with a Federal share of $1 million or greater, the Recipient must provide proper
justification to FEMA.

Step 2: Determining Eligibility and Tracking
•

FEMA will review the project application for general program eligibility requirements. Once the project is
determined to be eligible for HMGP funding, FEMA and the Recipient will work together to schedule obligations
based on the subrecipient’s work schedule, and funding will be made available when the Recipient is ready to
expend the funds on an HMGP award/subaward.

•

FEMA, the Recipient, and the subrecipient must also review the schedule, budget and scope to ensure that the
proposed schedule is compatible with procurement requirements as defined in 44 CFR 13.36. 2

•

FEMA and the Recipient must capture the proposed obligation schedule in the National Emergency Management
Information System (NEMIS).

Step 3: Large Project Notification Overview and Initial Obligation
Large Project Notification (LPN) is the process by which FEMA notifies Congress of any obligations of $1 million
Federal share or greater prior to obligating the award funds. If any of the SFM award increments will be equal to a $1
million Federal share or greater, the LPN process is required. The LPN process must be completed prior to the obligation
and approval of the initial SFM award increment.
FEMA’s Office of Chief Financial Officer (OCFO) reviews all projects submitted for LPN and follows up with the FEMA
Headquarters (HQ) Program Office to ensure that SFM has been considered. The OCFO also reviews monthly Spend
Plans and can review scheduled obligations including SFM award increments.
Initial Obligation of Funds
•

FEMA’s Regional or Field Program Office is responsible for providing all information needed to process an LPN.

•

The Recipient must provide a schedule of proposed obligation dates and amounts to FEMA HQ Program Office
and the OCFO for all projects using SFM.

•

FEMA’s HQ Program Office reviews all LPNs to verify completeness and SFM consideration, and notifies the
OCFO.

•

The OCFO is responsible for completing all LPN coordination with the Office of Management Budget (OMB)
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and Department of Homeland Security (DHS).
•

The OCFO updates the FEMA LPN SharePoint website when congressional notification is complete by adding
the date the funds are available to obligate.

•

The FEMA HQ Program Office will notify the FEMA Regional or Field Program Office of the date that the funds
can be awarded.

•

The Region may proceed to obligate the first award increment for the project. Subsequent eligible line items
remain unfunded until the established project milestones are met and approvals are obtained.

Step 4: Managing Subsequent Funding Obligations through Quarterly Reporting
FEMA verifies the need for subsequent obligations through quarterly reporting. Subsequent obligations are based on
project progress and milestones as reflected on the quarterly reports. If a Recipient is not on target for scheduled fund
drawdowns or project completion requirements, FEMA works with the Recipient to revise the award dates and provide
updates to the OCFO. For any SFM award increments that are $1 million Federal share or greater, the congressional
notification must be completed prior to approval and award.
Subsequent SFM Obligations under the same LPN
•

The Recipient notifies FEMA in writing (email or other correspondence) when it requires funding to meet the
project schedule. Recipients should request project funding a minimum of 30 days before they need the funds.
The 30 day minimum allows FEMA and the Recipient time to coordinate the Spend Plan and any SFM schedule
adjustments.

•

The FEMA Regional Office will send an email to the FEMA HQ Program Office and the LPN mailbox notifying
them that a subsequent SFM award increment is being requested by the Recipient.

•

The OCFO will coordinate with DHS and update the FEMA LPN SharePoint website when congressional
notification is complete.

•

The FEMA HQ Program Office will notify the FEMA Regional or Field Program Office of the date that the SFM
award increment can be obligated.

•

The Regional Office may proceed to approve the activity and obligate funds to the Recipient for subsequent SFM
award increments.

•

Additional obligations are processed through NEMIS amendments pursuant to the normal course of project
implementation and subsequent funding.

Step 5: Post-Award Implementation
The standard Grants Management and Program Management requirements apply to the project upon obligation.

Step 6: Reporting and Process Controls
SFM project data are available from NEMIS and the Enterprise Data Warehouse. FEMA Regions are encouraged to share
SFM reports with Recipients for ongoing coordination. The FEMA HQ Program Office and OCFO are responsible for
review, consistency, and standardization of SFM procedures.

Appeals
In accordance with 44 CFR 206.440, FEMA’s determination of the eligibility of a scope of work is an Agency action
subject to appeal. However, the timing and execution of the obligation action by FEMA, using SFM to manage DRF
funds, is not subject to appeal.

“FEMA’s mission is to support our citizens and first responders to ensure that as a nation we work together to build, sustain, and
improve our capability to prepare for, protect against, respond to, recover from, and mitigate all hazards.”
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Responsible Office
Risk Reduction Division, Federal Insurance and Mitigation Administration

Review Date
This document does not automatically expire but will be reviewed 3 years from the date of issuance, or as needed.

Attachments
1. SFM Acquisition Project Narration Example (Part 1 of 2)
2. SFM Acquisition Project Worksheet Example (Part 2 of 2)
3. Elevation Project Budget and Projected SFM Schedule Example
4. Advance Assistance Budget and Projected SFM Schedule Example
5. SFM Schedule Worksheet* (Blank)
*This worksheet is optional and not required for SFM projects. The worksheet may assist in tracking
incremental obligations.
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Attachment One – SFM Acquisition Project Narration Example (Part 1 of 2)
Main County, through the State, has developed an HMGP application to acquire and demolish 50 residential
structures from the Special Flood Hazard Area. The project’s total cost is $6,332,850.
The project has been divided into five increments based on the subrecipient work schedule and projected obligation
dates. Each line item will be itemized according to activity. These activities will likely be performed by one group or
under one Request for Procurement. Funds associated with the activities will be available immediately upon approval.
Based on the work schedule, the subrecipient estimates that 10 to 15 properties will be acquired at each consecutive
quarter. The respective line items will be selected for obligation based on work schedule and actual progress of the
project.

“FEMA’s mission is to support our citizens and first responders to ensure that as a nation we work together to build, sustain, and
improve our capability to prepare for, protect against, respond to, recover from, and mitigate all hazards.”
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Attachment Two – SFM Acquisition Project Worksheet Example (Part 1 of 2)

Hazard Mitigation Grant Program
(HMGP) Strategic Funds Management (SFM)
Summary Sheet
Recipient

State

Subrecipient

Main County

Disaster

1234

Project Type

Acquisition (50 total properties)

Date

01/01/2014

Project Number

1234.05

FEMA has determined that this project is eligible for Strategic Funds Management. The funding timeline for this
project is shown below. This timeline is an estimate, and changes to the funding schedule may become necessary.
The Recipient should notify FEMA if there are potential changes to the funding timeline. FEMA requires a
minimum of 30 days advance notice to request additional funds through an email or written correspondence.

Projected Obligation Schedule
Projected
Obligation Dates

01/01/2014

04/01/2014

07/01/2014

10/01/2014

01/01/2015

Description of Work
Property Management, Title
Search, Appraisals, Legal, and
Administrative Work
(50 total properties)
Acquisition, Demolition,
Closing, and Utilities
(10 of 50 properties)
Acquisition, Demolition,
Closing, and Utilities
(10 of 50 properties)
Acquisition, Demolition,
Closing, and Utilities
(15 of 50 properties)
Acquisition, Demolition,
Closing, and Utilities
(15 of 50 properties)
Project Totals

HMGP
Federal Funds

Non-Federal
Funds

Total Funds

$93,750.00

$31,250.00

$125,000.00

$1,034,625.00

$344,875.00

$1,379,500.00

$517,387.50

$172,464.50

$689,850.00

$1,551,937.50

$517,312.50

$2,069,250.00

$1,551,937.50

$517,312.50

$2,069,250.00

$4,749,637.50

$1,583,214.50

$6,332,850.00

“FEMA’s mission is to support our citizens and first responders to ensure that as a nation we work together to build, sustain, and
improve our capability to prepare for, protect against, respond to, recover from, and mitigate all hazards.”
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Attachment Three – Elevation Project Budget and Projected SFM Schedule Example

Hazard Mitigation Grant Program
(HMGP) Strategic Funds Management (SFM)
Summary Sheet
Recipient

State

Subrecipient

State County

Disaster

1234

Project Type

Elevation (45 total properties)

Date

01/01/2014

Project Number

1234.05

FEMA has determined that this project is eligible for Strategic Funds Management. The funding timeline for this
project is shown below. This timeline is an estimate, and changes to the funding schedule may become necessary.
The Recipient should notify FEMA if there are potential changes to the funding timeline. FEMA requires a minimum
of 30 days advance notice to request additional funds through an email or written correspondence.

Projected Obligation Schedule
Projected
Obligation
01/01/2014

04/01/2014

07/01/2014

10/01/2014

10/01/2015
12/21/2014

Description of Work
Project Management Fees,
Permits, Planning, Design, and
Site Prep
(45 total properties)
Elevation, System Extension,
Stabilization, and Displacement
Cost
(15 of 45 properties)
Elevation, System Extension,
Stabilization, and Displacement
Cost
(13 of 45 properties)
Elevation, System Extension,
Stabilization, and Displacement
Cost
(15 of 45 properties)
Elevation, System Extension,
Stabilization, and Displacement
Cost
(2 of 45 properties)
Project Totals

HMGP
Federal

Non-Federal
Funds

Total Funds

$610,071.00

$203,357

$813,248.00

$1,206,378.75

$402,126.25

$1,608,505.00

$773,973.75

$257,991.25

$1,031,965.00

$1,707,993.75

$569,331.25

$2,277,325.00

$580,479.75

$193,493.25

$773,973.00

$4,878,897.00

$1,626,99.00

$6,505,016.00

Scenario: These two properties were not ready to obligate on
schedule because of the need for additional engineering reviews.
“FEMA’s mission is to support our citizens and first responders to ensure that as a nation we work together to build, sustain, and
improve our capability to prepare for, protect against, respond to, recover from, and mitigate all hazards.”
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Attachment Four – Advance Assistance Budget and Projected SFM Schedule Example

Hazard Mitigation Grant Program (HMGP)
Strategic Funds Management (SFM) Summary Sheet
Recipient

State

Subrecipient

State County

Disaster

1234

Project Type

Advance Assistance

Date

01/01/2014

Project Number

1234.01

FEMA has determined that this project is eligible for Strategic Funds Management. The funding timeline for this
project is shown below. This timeline is an estimate, and changes to the funding schedule may become necessary.
The Recipient should notify FEMA if there are potential changes to the funding timeline. FEMA requires a
minimum of 30 days advance notice to request additional funds through an email or written correspondence.

Projected Obligation Schedule
Projected
Obligation Dates

Description of Work

HMGP Federal
Funds

Non-Federal
Funds

Total Funds

1/1/2014

Collect data to prioritize flood
reduction actions
(elevations/drainage)

$740,000

$100,000*

$840,000

1/1/2014

Project management
(contractor) to identify and
capture cost share sources and
other leverage

$440,000

$0

$440,000

4/1/2014

Review costs and consider
environmental alternatives

$0

$400,000

$400,000

7/1/2014

Develop individual projects

$320,000

$0

$320,000

*Local university donated services to collect flood data
Project Totals

$1,500,000

$500,000

$2,000,000

“FEMA’s mission is to support our citizens and first responders to ensure that as a nation we work together to build, sustain, and
improve our capability to prepare for, protect against, respond to, recover from, and mitigate all hazards.”
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Attachment Five – SFM Schedule Worksheet (Blank)

Hazard Mitigation Grant Program (HMGP)
Strategic Funds Management (SFM) Summary Sheet
Recipient
Subrecipient
Disaster

Project Number

Project Type
Date
FEMA has determined that this project is eligible for Strategic Funds Management. The funding timeline for this
project is shown below. This timeline is an estimate, and changes to the funding schedule may become necessary.
The Recipient should notify FEMA if there are potential changes to the funding timeline. FEMA requires a
minimum of 30 days advance notice to request additional funds through an email or written correspondence.

Projected Obligation Schedule
Projected
Obligation Dates

Description of Work

HMGP Federal Funds

Non-Federal
Funds

Total Funds

Project Totals
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