

CEF Fact Sheet

12/05/2012

-

Date of Estimate:	
FEMA Region:	
Preparer(s):	
Applicant Name:	
Project Title:	
Damaged Facility:	
Declaration Number:	
Project Number:	
PA ID No.:	
Date of Inspection:	
Event Date(s)	
Work Category:	
Type of Work: <i>(Enter New, Repair, etc.)</i>	
Preparer's Notes:	

CEF Notes

12/05/2012

-

Damaged Facility:	0
Applicant Name:	0
Project Number:	0
Date of Estimate:	January 0, 1900
Preparer(s):	0
Part A Notes:	A.1 - A.2 -
Part B Notes:	B.1 - B.2 -
Part C Notes:	C.1 - C.2 - C.3 - C.4 -
Part D Notes:	D.1 - D.2 - D.3 -
Part E Notes:	E -
Part F Notes:	F.1 - F.2 -
Part G Notes:	G.1 -
Part H Notes:	H.1 - H.2 - H.3 -
Miscellaneous Notes & Comments:	

CEF Part A

-

Item No.	Item Description Title / Component Description	Div. # or Cost Code	Qty	Units	Unit Price	City Adj Factor	Total Cost
Completed Work Items							
Add Row	Completed Permanent Items						
					\$ -		\$ -
					\$ -		\$ -
					\$ -		\$ -
					\$ -		\$ -
Completed - Permanent Total							\$ -
Add Row	Completed Non-Permanent Items						
					\$ -		\$ -
					\$ -		\$ -
					\$ -		\$ -
					\$ -		\$ -
Completed - Non-Permanent Total							\$ -

CEF Part A

-

Item No.	Item Description Title / Component Description	Div. # or Cost Code	Qty	Units	Unit Price	City Adj Factor	Total Cost
Uncompleted Work Items							
Add Row	Uncompleted Permanent Items						
					\$ -		\$ -
					\$ -		\$ -
					\$ -		\$ -
					\$ -		\$ -
Uncompleted - Permanent Total							\$ -
Add Row	Uncompleted Non-Permanent Items						
					\$ -		\$ -
					\$ -		\$ -
					\$ -		\$ -
					\$ -		\$ -
Uncompleted - Non-Permanent Total							\$ -
TOTAL PART A BASE CONSTRUCTION COST							\$ -

CEF Summary of Completed Work

12/05/2012

-										
					\$ -	\$ -	\$ -	\$ -	\$ -	Total
A "Base Costs" for Construction Work-In Trades										
A.1	Permanent Work (CEF Part A)									\$ -
A.2	Non-Permanent Job Specific Work (CEF Part A)			\$ -	\$ -	\$ -				\$ -
Part A Total			\$ -	\$ -	\$ -	\$ -	\$ -			\$ -
B General Requirements and General Conditions										
B.1	General Requirements		Guide Low to High		Enter % in Appropriate Column					
	Safety & Security		4.0%	6.0%						
	Temporary Services & Utilities		0%	1.0%						
	Quality Control		0%	1.0%						
	Submittals		0%	5.0%						
			\$ -	\$ -	\$ -	\$ -	\$ -			\$ -
B.2	General Conditions (4.25%)		<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>			
			\$ -	\$ -	\$ -	\$ -	\$ -			\$ -
Part B Total			\$ -	\$ -	\$ -	\$ -	\$ -			\$ -
PART A through B SUBTOTAL			\$ -	\$ -	\$ -	\$ -	\$ -			\$ -

CEF Summary of Completed Work

12/05/2012

-										
					\$ -	\$ -	\$ -	\$ -	\$ -	Total
C Construction Cost Contingencies										
C.1 Design-Phase Scope Contingencies	Guide		Enter % in Appropriate Column							
	Low	to High								
	Preliminary Engineering Analysis	7.0%	20.0%							
	Working Drawings	2.0%	10.0%							
			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
C.2 Facility or Project Constructability	See IG for Values		Enter % in Appropriate Column							
	Facility or Project Type and Complexity									
				\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
C.3 Access, Storage & Staging	Guide		Enter % in Appropriate Column							
	Low	to High								
	Access Contingencies	0%	4.0%							
	Storage Contingencies	0%	4.0%							
	Staging Contingencies	0%	4.0%							
			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
C.4 Economies of Scale			<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
				\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
				\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
Part C Total			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
PART A through C SUBTOTAL			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -

CEF Summary of Completed Work

12/05/2012

-																
					\$	-	\$	-	\$	-	\$	-	\$	-	Total	
D General Contractor's Overhead and Profit																
D.1	GC's Home Office Overhead															
	7.7%	<input type="checkbox"/>														
		\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$ -
D.2	GC's Insurance, Payment & Performance Bonds															
	3.3%	<input type="checkbox"/>														
		\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$ -
D.3	General Contractor's Profit															
	New Construction	<input type="checkbox"/>														
	Repair/Retrofit	<input type="checkbox"/>														
		\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$ -
	Part D Total	\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$ -
	PART A through D SUBTOTAL	\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$ -
E Cost Escalation Factors																
	Cost Escalation Factor															
	Months	<input type="checkbox"/>														
	Monthly Factor	<input type="checkbox"/>														
	Part E Total	\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$ -
	PART A through E SUBTOTAL	\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$ -

CEF Summary of Uncompleted Work

12/05/2012

-												
-												
					\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	Total	
A "Base Costs" for Construction Work-In Trades												
A.1	Permanent Work (CEF Part A)											\$ -
A.2	Non-Permanent Job Specific Work (CEF Part A)											\$ -
Part A Total			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
B General Requirements and General Conditions												
B.1	General Requirements		Range Low to High		Enter % in Appropriate Column							
	Safety & Security		4.0%	6.0%								
	Temporary Services & Utilities		0%	1.0%								
	Quality Control		0%	1.0%								
	Submittals		0%	5.0%								
			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
B.2	General Conditions (4.25%)		<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		
			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
Part B Total			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
PART A through B SUBTOTAL			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	

CEF Summary of Uncompleted Work

12/05/2012

-										
					\$ -	\$ -	\$ -	\$ -	\$ -	Total
C Construction Cost Contingencies										
C.1 Design-Phase Scope Contingencies	Range		Enter % in Appropriate Column							
	Low	to High								
	Preliminary Engineering Analysis	7.0%	20.0%							
	Working Drawings	2.0%	10.0%							
			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
C.2 Facility or Project Constructability	Enter % in Appropriate Column									
	Facility or Project Type and Complexity	See IG for Values								
			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
C.3 Access, Storage & Staging	Range		Enter % in Appropriate Column							
	Low	to High								
	Access Contingencies	0%	4.0%							
	Storage Contingencies	0%	4.0%							
	Staging Contingencies	0%	4.0%							
			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
C.4 Economies of Scale	<input type="checkbox"/> <input type="checkbox"/> <input type="checkbox"/> <input type="checkbox"/> <input type="checkbox"/>									
				\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
Part C Total			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
PART A through C SUBTOTAL			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -

CEF Total Project Summary

12/05/2012

Summary

-

	Completed	Uncompleted	Total
PART A "Base Costs" for Construction Work In Trades	\$ -	\$ -	\$ -
A.1 Permanent Work	\$ -	\$ -	\$ -
A.2 Non-Permanent Job Specific Work (CEF Part A)	\$ -	\$ -	\$ -
PART B General Requirements and General Conditions	\$ -	\$ -	\$ -
B.1 General Requirements	\$ -	\$ -	\$ -
B.2 General Conditions	\$ -	\$ -	\$ -
PART C Construction Cost Contingencies (Design and Construction)	\$ -	\$ -	\$ -
C.1 Standard Design-Phase Scope Contingencies	\$ -	\$ -	\$ -
C.2 Facility or Project Constructability	\$ -	\$ -	\$ -
C.3 Access, Storage, and Staging Contingencies	\$ -	\$ -	\$ -
C.4 Economies of Scale in New Construction	\$ -	\$ -	\$ -
PART D General Contractor's Overhead and Profit	\$ -	\$ -	\$ -
D.1 General Contractor's Home Office Overhead Costs	\$ -	\$ -	\$ -
D.2 General Contractor's Insurance, Payment, and Performance Bonds	\$ -	\$ -	\$ -
D.3 Contractor's Profit	\$ -	\$ -	\$ -
PART E Cost Escalation Allowance	\$ -	\$ -	\$ -
PART F Plan Review and Construction Permit Costs	\$ -	\$ -	\$ -
F.1 Plan Review Fees	\$ -	\$ -	\$ -
F.2 Construction Permit Fees	\$ -	\$ -	\$ -
PART G Applicant's Reserve for Construction	\$ -	\$ -	\$ -
PART H Applicant's Project Management and Design Costs	\$ -	\$ -	\$ -
H.1 Applicant's Project Management - Design Phase	\$ -	\$ -	\$ -
H.2 Architecture & Engineering Design Contract Costs	\$ -	\$ -	\$ -
H.3 Project Management - Construction Phase	\$ -	\$ -	\$ -
Complete Project Total for Completed and Uncompleted Work	\$ -	\$ -	\$ -